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Pilgrim High School
GMP Summary

EXHIBIT A

Bid Pkg Description Subcontractor Recommended  GMP Value 

02a Sitework 

02a Sitework  Total: Manafort Brothers 19,024,231$                      
02b Demolition & Abatement

02b Demolition & Abatement Total: ALLOWANCE 4,131,607$                        
02c Landscaping

02c Landscaping Total: Central Nurseries 3,168,500$                        
02d Fencing and Gates

02d Fencing and Gates Total:  NIC - ADD ALTERNATE -$                                   
02e Athletic Fields and Equipment

02e Athletic Fields and Equipment Total: NIC - ADD ALTERNATE -$                                   
03a CIP Concrete

03a CIP Concrete Total: Marguerite Concrete 5,607,294$                        
04a Masonry

04a Masonry Total: Commercial Masonry 5,528,600$                        
05a Structural Steel

05a Structural Steel Total: Cives Steel 9,102,714$                        
05b Misc. Metals

05b Misc. Metals Total: Capco Steel 989,200$                           
06a Millwork

06a Millwork Total: Legere Group 2,303,000$                        
06b Trade Support

06b Trade Support Total: DCC / Blakely Builders 6,261,286$                        
07a Roofing

07a Roofing Total: Titan Roofing 3,603,500$                        
07b Waterproofing / AVB / Caulking

07b Waterproofing / AVB / Caulking Total: Brunca Waterproofing 929,275$                           
07c Spray Applied Fireproofing

07c Spray Applied Fireproofing Total: RicMor 920,000$                           
08a Aluminum Entrances & Storefronts / Panels

08a Aluminum Entrances & Storefronts / Panels Total: JK Glass/Lymo 5,123,400$                        
08b Doors / Frames / Hardware

08b Doors / Frames / Hardware Total: Columbus Door 1,578,840$                        
08c Overhead Doors / Dock Equipment

08c Overhead Doors / Dock Equipment Total: Alta Dock and Door 333,250$                           
09a Metal Studs and Drywall

09a Metal Studs and Drywall Total: Tavares LLC 8,794,152$                        
09b Acoustical Ceilings

09b Acoustical Ceilings Total: American Contractors 1,128,000$                        
09c Resilient / Carpet / Wood / Athletic Flooring 

09c Resilient / Carpet / Wood / Athletic Flooring  Total: Pavilion Floors 2,432,209$                        
09d Resinous Flooring

09d Resinous Flooring Total: Pavilion Floors 325,981$                           
09e Painting & Wallcovering

09e Painting & Wallcovering Total: WF Shea & Company 1,050,000$                        
10a Signage

10a Signage Total: Allowance 170,000$                           
10b Division 10 Specialties

10b Division 10 Specialties Total: Automation Solutions 1,193,172$                        
10c Folding Partitions

10c Folding Partitions Total: CRF Interior Systems 232,000$                           
11a Appliances

11a Appliances Total: Wickford / Singer 101,883$                           
11b Food Service Equipment

11b Food Service Equipment Total: Singer Kittredge 898,271$                           
11c Theater / Stage Rigging

11c Theater / Stage Rigging Total:  High Output (Wiess) 499,069$                           
11d Gym Equipment and Interior Scoreboards

11d Gym Equipment and Interior Scoreboards Total: National Equipment 395,000$                           
11e Turnstiles

11e Turnstiles Total: V2 Systems 194,675$                           
12a Window Treatments

12a Window Treatments Total: Contexture 224,277$                           
12b Fixed Audience Seating

12b Fixed Audience Seating Total: Highland Seating 224,000$                           
12c Telescoping Stands

12c Telescoping Stands Total: w/ 11D -$                                   
13b Bleachers and Press Box

13b Bleachers and Press Box Total: NIC - ADD ALTERNATE -$                                   
14a Elevators

14a Elevators Total: Schindler Elevator 409,000$                           
15a Fire Protection
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15a Fire Protection Total: Delta Mechanical 1,449,300$                        
15b Plumbing

15b Plumbing Total: Delta Mechanical 5,228,333$                        
15c HVAC  

15c HVAC Total: Delta Mechanical 9,583,800$                        
16a Electrical

16a Electrical Total: Rossi Electric 22,300,239$                      

Summary of Project Totals:
 Cost of Work Total 125,438,058$                                 

Escalation (NIC) NIC

General Conditions - Staffing 6,259,191$                                    
General Requirements 855,656$                                       

SDI (Subcontractor Default Insurance 1,723,188$                                    

Owner Contingency (NIC) NIC
Estimating and Design Contingency (NIC) NIC

Construction Contingency (3.00%) 3,763,142$                                    

Architects & Engineer Fees (NIC) NIC
FFE - Under Owners Budget (NIC) NIC

Builder's Risk Insurance Budget 376,063$                                       

General Liability Insurance 1,314,945$                                    

Building Permit - City 838,381$                                       
ADA Permit 36,548$                                         

Fire Dept. - Warwick 562,421$                                       

Fee 2,611,600$                                    

CM P&P Bonds 1,078,344$                                    
Preconstruction Services 191,357$                                       

I. Base Project Total:  145,048,894$              
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Pilgrim High School

Trade: 02a Sitework 

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

Post Scope Review Proposal:

LOR 04

 Phase II Athletic Field Alternate Scope of Work: sub 2,850,000$              sub 2,916,000$              sub 2,600,000$              sub 3,828,500$              

 a. Bit. Track and Synthetic Turf Field  included included included included

 b. Tennis Courts, Demo, Pavement, Post Sleeves included included included included

 c. Bit. Track and Synthetic Turf Field  included included included included

 Mobilizations included included included included

 Supervision included included included included

 Site Demo included included included included

 Site Cuts and Fills included included included included

 Imported Granular Fills included included included included

 Imported Fill Testing included included included included

 Stormwater Systems included included included included

 Sanitary Sewer System included included included included

 Sanitary Wet Well and Pumps included included included included

 Water Supply included included included included

 Electrical Service included included included included

ALLOWANCES/HOLDS INCLUDED WITHIN SUB PRICING (backed out to show):

HOLD For the relocation of temporary fence/barriers as directed by Dimeo Super $25,000 hold 25,000$                   hold 25,000$                   hold 25,000$                   hold 25,000$                   

HOLD for Test pits as directed by Dimeo Superintendent $25,000 hold 25,000$                   hold 25,000$                   hold 25,000$                   hold 25,000$                   

  HOLD for Temporary construction signage $5,000 hold 5,000$                     hold 5,000$                     hold 5,000$                     hold 5,000$                     

HOLD for Additional excavation and backfill of dropped footings in crane path $25,000 hold 25,000$                   hold 25,000$                   hold 25,000$                   hold 25,000$                   

HOLD for Temporary utilities to be brought into the site for project use $75,000 hold 75,000$                   hold 75,000$                   hold 75,000$                   hold 75,000$                   

HOLD for Street sweeping when not on site as directed by the Dimeo Superintendent $15,000 hold 15,000$                   hold 15,000$                   hold 15,000$                   hold 15,000$                   

HOLD for Utility make safe to be coordinated with Dimeo $15,000 hold 15,000$                   hold 15,000$                   hold 15,000$                   hold 15,000$                   

Allowance for Snow removal and winter conditions, including specific sub-items (a–g) $100,000 all 100,000$                 all 100,000$                 all 100,000$                 all 100,000$                 

Allowance for Removal and disposal of unidentified utilities $25,000 all 25,000$                   all 25,000$                   all 25,000$                   all 25,000$                   

Allowance for Spread loam and seed on existing fields $10,000 all 10,000$                   all 10,000$                   all 10,000$                   all 10,000$                   

Allowance for Excavation and backfill of under-slab utilities not shown on plans $75,000 all 75,000$                   all 75,000$                   all 75,000$                   all 75,000$                   

Allowance for Excavation and backfill of radon system piping not shown on plans $75,000 all 75,000$                   all 75,000$                   all 75,000$                   all 75,000$                   

ADDITIONAL ALLOWANCE EXCLUDED FROM SUB PRICING:

Allowance for obstruction / boulder removal >1 CY all 10,000$                   all 10,000$                   all 10,000$                   all 10,000$                   

Allowance for misc. site demo (ie. unidentified, utility poles, light poles, etc.) all 25,000$                   all 25,000$                   all 25,000$                   all 25,000$                   

Allowance for turf field hydrant and water supply line not designed all 15,000$                   all 15,000$                   all 15,000$                   all 15,000$                   

Allowance for excavation and backfill of site conduit not designed all 30,000$                   all 30,000$                   all 30,000$                   all 30,000$                   

Allowance for tree clearing, pruning, invasive species removal not shown on plans all 25,000$                   all 25,000$                   all 25,000$                   all 25,000$                   

SUBTOTAL 15,522,000$     15,484,000$     17,455,000$     16,515,660$     

Additional Allowance Due to Change in Site Conditions (Below)

Allowance for AC Water Pipe Abatement (based on 3,400 lf x $60/lf) all 170,000$                 all 170,000$                 all 170,000$                 all 170,000$                 
Allowance for loading of unsuitable soil (based on 8,000 cy (approx 50% of bldg over-ex) all 68,000$                   all 68,000$                   all 68,000$                   all 68,000$                   
Allowance for offsite disposal of unsuitable soil as clean  (based on 8,000 cy (approx 50% of bldg over-
ex) all 111,928$                 all 244,800$                 all 136,000$                 all 952,000$                 
Allowance for subsequent replacement of unsuitable soil (with granular fill)  (based on 8,000 cy (approx 
50% of bldg over-ex) all 354,200$                 all 414,000$                 all 552,000$                 all 690,000$                 
Allowance for offsite soil disposal to RIRRC (includes tipping) (based on 10,000 cy of 16,000 cy 
stripped) all 845,240$                 all 1,190,000$              all 697,000$                 all 1,530,000$              
Allowance for six (6) inches of clean soil and marker barrier across all landscape areas (see 02B for 
topsoil) Based on 19,500 CY of imported clean soil. Value to include import/cut/ fill/ disposal based on 
subgrade adjustments. all 1,311,863$              all 1,457,625$              all 1,794,000$              all 2,130,375$              
HOLD for additional dust control TBD hold 20,000$                   hold 20,000$                   hold 20,000$                   hold 20,000$                   
HOLD for additional PPE above level D criteria. hold 10,000$                   hold 10,000$                   hold 10,000$                   hold 10,000$                   
Change order for 100% CD documents (171010) Post LOR Award sub 476,000$              476,000$              476,000$              476,000$              
Change order for Addendum 1 and Addendum 2 (171020) Post LOR Award sub 135,000$              135,000$              135,000$              135,000$              

TOTAL 19,024,231$   19,058,425$   20,902,000$   22,086,035$   

13,116,898$                      

14,280,000$                  12,097,000$                  

FerreiraJ. DerenzoDiGregorio

14,200,000$                      

11,993,000$                  

Manafort Brothers

13,090,000$                      

12,112,160$                  

14,080,000$                      

JH LynchCatalano

NO BIDNO BID



Pilgrim High School

Trade: 02b Demolition & Abatement

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

Post Scope Review Proposal:

NO BID DOCS

Building Demolition included

ACM Abatement included

Allowance for MEPFP cut and make safe Pilgrim High School all 25,000$                   

Allowance for selective demolition of the Annex Building all 100,000$                 

Allowance for demolition and removal of the Annex Building Roof (excludes abatement) all 50,000$                   

TOTAL 4,131,607$       -$                 -$                 -$                 -$                 

ALLOWANCE

From 60% CD Estimate

3,956,607$                       



Pilgrim High School

Trade: 02c Landscaping

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

Post Scope Review Proposal:

BASE BID SCOPE

02C Landscaping - Non Athletic Field Work included included

Trees and Shrub Plantings included included

Seeding/sodding included included

Bioretention Soil (with 02A Sitework) sub (300,000)$                sub (499,000)$                

Scarify Subgrade included 50,000$                   

Boulders included included

Decorative Bollards included included

Safety Bollards included included

Bike Racks included included

Litter Receptacles included included

Benches included included

Flag Poles w/ Engineering included included

Arborist Services included included

Warranty and Maintenance included included

NIC - Allowance for Arborist services per Specification 015639 - NIC per qualifications (30,000)$                  all (30,000)$                  

Allowance for amendments and testing of the onsite stockpiled topsoil - Based on import of 5,000 cy of 
amendments @ $80/CY (Dependent on topsoil testing and blending methods) all 400,000$                 all 400,000$                 
Allowance for imported 6" clean topsoil for 12" thick enviromental site cap, to be used based on pending 
enviromental testing. (See Sitework for additional 6" clean soil and marker barrier) - (based on import 12,000 
cy of clean topsoil at $80/cy) all 960,000$                 all 960,000$                 

TOTAL 3,168,500$       3,235,362$       -$                 -$                 

Alternate:  Add for Playground Equipment and Surface sub 254,680$                 244,000$                 

2,138,500$                    2,354,362$                    

NO BID NO BID3,105,220$                       3,725,539$                       

Robin Waskiel

GreenscapeCentral Nurseries

Kevin Fox

EmanouilYardworks



Pilgrim High School

Trade: 02d Fencing and Gates

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

Post Scope Review Proposal:

02D Fencing

Netting Post Footing Design - Excavation greater than 6ft - HOLD hold 10,000$                  hold 10,000$                  hold 10,000$                  hold 10,000$                  hold 10,000$                  hold 10,000$                  

Bid Based on Addendum 2 Drawings

Include all excavation and concrete for this scope of work included x x x x x

Include all hardware, accessories, safety fence caps, etc for complete installation included x x x x x

Engineering sub 9,600$                    x x x x x

Layout included x x x x x

Excavation other than by mechanical augering included x x x x x

General Site

Timber Backed Wood Guardrail included x 105,000$                105,000$                105,000$                x
6' High Galv Fence w/ top rail - Site Perimeter Fence and Gate (6'x24' Gate at Tennis Court) Includes 
Demo of Existing Fence) sub 132,000$                sub 13,500$                  

6' High PVC Coated Chainlink, Gates and Privacy Slats - Dumpster Enclosure included x
4' High Ornamental Picket Fencing and Gates (Used in Alternate @ Playground- Addendum 2) - RFI for 
Post Spacing 8'-0" included x
6' High Ornamental Picket Fencing and Gates (Revised from 4' to 6' in Addendum 2)  RFI for Post 
Spacing 8'-0" included x x x x x

Windscreen @ Backstop Fencing - HOLD hold 15,000$                  plug 15,000$                  plug 15,000$                  plug 15,000$                  x plug 15,000$                  
Athletics Fencing

4' High PVC Coated Chainlink and Gates - Athletics included x x x x
4' x 24' Sliding Gate added in Addendum 2 included x x x x

6' High PVC Coated Chainlink and Gates, include yellow safety cap at softball and baseball fields. 
(Exclude padding) included x x x x
8' High PVC Coated Chainlink and Gates - Athletics Dugouts & Bull Pen included x x x x
4" O.D. Yellow Protective Fence Guard Per detail 2/LA3.04 - Bull Pen included x x x x x
4" O.D. Yellow Protective Fence Guard included 11,400$                  11,400$                  11,400$                  11,400$                  

Athletics Netting and Equipment

40' Backstop w/ intergral post and wall padding, netting, windscreen custom graphics -Baseball included x x x x x

40' Backstop w/ intergral post and wall padding, netting, windscreen custom graphics - Softball included x x x x x

20' High Safety Netting System - Baseball included x x x x x

20' High Safety Netting System - Softball included x x x x x

20' High Safety Netting System - Track & Field included x x x x x

12' High Safety Netting System - Track & Field and Practice Field included x x x x x

15' Winged Foul Poles - Softball and Baseball sub 21,800$                  sub 25,500$                  22,000$                  25,500$                  25,500$                  25,500$                  

8'-11" Hitting Station Netting - Softball and Baseball sub 9,800$                    sub 37,800$                  37,800$                  37,800$                  x 37,800$                  

Batting Tunnel Baseball and Softball sub 82,850$                  sub 114,000$                114,000$                114,000$                114,000$                114,000$                

Netting Post Pads included sub 32,000$                  32,000$                  32,000$                  32,000$                  32,000$                  

Tennis Court Fencing

10' High Chainlink Fence included x x x x x

Swing Gates, Various Sizes included x x x x x

Windscreen @ Tennis Court Fencing sub 14,059$                  x x x x x
Alternate - 4' High Ornamental Picket Fencing and Gates (Used in Alternate @ Playground- Addendum 
2) - ***Follow Specified Post Spacing 5'-10" x 36,000$                  x x

Allowances

Custom Grahics for Windscreen 10,000$                  10,000$                  10,000$                  10,000$                  10,000$                  10,000$                  

TOTAL -$                 1,632,069$       1,643,750$       1,737,061$       1,966,125$       2,007,850$       2,686,216$       

Alternate for Playground Fencing and Gates 20,240$                  34,500$                  

-$                               

 NIC - ADD ALTERNATE United Fence

Michael Interlini

1,458,694$                     

1,326,960$                    1,374,550$                    1,379,861$                    

2,441,916$                     

860-384-7034

1,569,425$                     1,285,718$                     1,759,569$                     1,699,950$                     

Chris Devine

Atlas FenceEagle Fence Union Fence Fortress Fencing Cosco Fence

Kent ShipmanJohn



Pilgrim High School

Trade: 02e Athletic Fields and Equipment

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

Post Scope Review Proposal:

incomplete

02E - Athletic Field Work sub 2,324,000$              sub 2,329,090$              1,536,890$              

One mobilization for infield touch up at baseball and softball for start of season. plug 20,000$                   included plug 20,000$                   

Scarify Subgrade prior to placing soils included plug 100,000$                 plug 100,000$                 

Stockpile of infield mix for school use. included included included

1. Baseball Field - included included included

Laser Grading included included included

Warning Track Mix included included included

Warning Track Steel Edging included included included

Sandy Loam Mix 70/30 - See Allowance included included included

Infield Mix - DuraEdge Classic - RFI included included included

Pitchers Mound included included included

Sod Field included included included

Fertilizer - 1 Years plug 25,000$                   included included

Watering by irrigation system included included included

F&I Turf at Batting Tunnel (Bit. Pavement by Site) included included included

2. Softball Field included included included

Laser Grading included included included

Warning Track Mix included included included

Warning Track Steel Edging included included included

Sandy Loam Mix 70/30 - See Allowance included included included

Infield Mix included included included

Pitchers Mound included included included

Sod Field included included plug 500,000$                 

Fertilizer - 1 Years plug 25,000$                   included included

Watering by irrigation system included included included

F&I Turf at Batting Tunnel (Bit. Pavement by Site) included included included

Athletic Field Equipment and Furnishings included included included

1. Track and Field Events included included included

Discus/Hammer Throw Concrete Pad and Cage included included included

Shotput Concrete Pad, Toe board and Decomposed Granite, Concrete Curb included included included

Long & Triple Jump: Fabric, Concrete Curb, Sand, Weighted Covers included included included

Pole Vault Pan and Box included included included

High Jump Standards, Pad and Cover included included included

Weighted Track Crossing Cover included included included

2. Baseball Equipment & Furnishings included included included

Bases, Pitching Rubber, Home Plates included included included

Hitting Stations (02D for Netting) included included included

Bull Pen included included included

Double Batting Tunnel - See 02D NIC NIC NIC

Baseball Dugouts included included included

Concrete Pad - See Site Concrete NIC NIC NIC

Bat/Helmet Cubby Units included included included

Storage Closet included included included

Team/ Players Bench included included included

2. Softball Equipment & Furnishings included included included

Bases, Pitching Rubber, Home Plates included included included

Hitting Stations (02D for Netting) included included included

Bull Pen included included included

Double Batting Tunnel - See 02D NIC NIC NIC

Baseball Dugouts included included included

Concrete Pad - See Site Concrete NIC NIC NIC

Bat/Helmet Cubby Units included included included

Storage Closet included included included

Team/ Players Bench included included included

3. Football included included included

30' Football Uprights w/ Pads included included included

4. Soccer included included included

Round Post Soccer Goals w/ Wheel Kits included included included

Corner Flags included included included

5. Field Hockey Equipment included included included

Field Hockey Goals w/ Wheel Kits included included included

6. Lacrosse Equipment included included included

Lacrosse Goals w/ Wheel Kits included included included

8. Tennis Court and Equipment included included included

Tennis Court Textured Surfacing and Markings included included plug 195,000$                 

Tennis Court Netting and Anchors included included plug 25,000$                   

Angle Frame Bleachers - Portable - NIC (see 13b) NIC NIC NIC

Granstand Bleachers and Press Boxes - NIC (see 13b) NIC NIC NIC

Metal Building System - Relocatable Storage Building included plug 69,300$                   plug 69,300$                   

Premanufactured Ticket Booths 2/LA3.10 included plug 76,200$                   plug 76,200$                   

Single Sided School Entry Sign - NIC (see 10A) NIC NIC NIC

Allowance for amendments and testing of the onsite stockpiled topsoil - Based on import of 3,125 cy of 
amendments @ $80/CY (Dependent on topsoil testing and blending methods) all all 250,000$                 all 250,000$                 all 250,000$                 Based on import of 3,125 cy of amendments @ $80/CY (Dependent on topsoil testing and blending methods)

Allowance for underdrainage at sports field equipment not shown on plans all all 20,000$                   all 20,000$                   all 20,000$                   

Allowance for design build irrigation system for natural turf fields all 250,000$                 all 250,000$                 all 250,000$                 

Premium to buy all the excluded items separate from another sub NA NA plug 90,000$                   

TOTAL -$                 2,914,000$       3,094,590$       3,132,390$       -$                 -$                 

Exterior Scoreboards: sub 305,000$          NA NA

NIC - ADD ALTERNATE Yardworks Liberty LandscapeManafort

NIC Kevin Fox Katherine Foley

Central Nurseries

Robin WaskielPeter Calcagni

-$                                   -$                                   

see below see below

-$                                   

see below

NO BID



Pilgrim High School

Trade: 03a CIP Concrete

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 01

Concrete formwork included included included included

Concrete SOG / SOD included included included included

Pan stair infills included included included included

Auditorium concrete included included included included

Site Concrete included included included included

Sports Concrete (LA drawings) included included included included

Insulation and VB included included included included

Reinforcing included included included included

Ready-Mix included included included included

Furnish only weldable couplers (05A install) included included ? ?

Winter conditions (excludes heaters, fuel, enclosures)

hot water, 
accelerators, 
blankets per 

schedule

hot water, 
accelerators, 
blankets only ? ?

Allowance for Shoring of SOD all 80,000$                    all 80,000$                    80,000$                    80,000$                    

Allowance for Interior Housekeeping Pads all 30,000$                    all 30,000$                    30,000$                    30,000$                    

M/WBE Participation 14% WBE ???

Change order for 100% CD documents (171010) Post LOR Award sub no change

Change order for Addendum 1 and Addendum 2 (171020) Post LOR Award sub 10,294$                   

TOTAL 5,607,294$       5,860,000$       6,460,000$       8,033,000$       

5,487,000$                    

Mt Hope Builders

NO BID5,587,000$                        7,923,000$                        

JL MarshallMarguerite Concrete

5,897,000$                        

5,750,000$                    

S&F ConcreteManafort Capasso

NO BID6,350,000$                        



Pilgrim High School

Trade: 04a Masonry

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 06

Masonry

Brick included included

Interior thin brick included included

Precast base included included

Flashing included included

Cavity wall insulation included included

Control joints included included

Caulking brick to precast included included

Masonry at Annex included included

Masonry sawcutting and demolition at Annex sub 34,600$                   plug 35,000$                   plug 35,000$                   plug 35,000$                   plug 35,000$                   

Allowance to shore under the roof if required for the roof protection system all 100,000$                 all 100,000$                 all 100,000$                 all 100,000$                 all 100,000$                 

Allowance to use FBX brick in lieu of FBS (FBX has a tighter tollerance) all 80,000$                   all 80,000$                   all 80,000$                   all 80,000$                   all 80,000$                   

Allowance to adjust brick shelf height (after RFI Log) all 30,000$                   all 30,000$                   all 30,000$                   all 30,000$                   all 30,000$                   

TOTAL 5,528,600$        5,920,700$        6,403,529$        6,894,000$        7,736,858$        -$                  

5,675,700$                     

7,491,858$                       5,468,900$                       

NERCommercial Masonry GrandeSpino Capasso

5,284,000$                     

6,158,529$                       6,649,000$                       5,284,000$                       



Pilgrim High School

Trade: 05a Structural Steel

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 03 incomplete incomplete incomplete incomplete incomplete

How long is price good for: ? 15 days ? 5 days ? 1 day

Erector Capco Stella HB Welding HB Welding ? HB Welding ? ?

Structual Steel included included included included ? ? ? ?

Joists included included included included ? ? ? ?

Trusses included included included included ? ? ? ?

Decking included included included included ? ? ? ?

Elevator hoist beams and safety beams included plug 15,000$                 sub 14,000$                 plug 15,000$                 plug 15,000$                 ? ? ?

Thermal break pads included included included ? ? ? ? ?

Install weldable couplers (03A furnish) shop installed shop installed included ? ? ? ? ?

AISC certification (fabricator and erector) included NIC included ? ? ? ? ?

Field touch up as specified (primer/galvi) sub 35,000$                 plug 50,000$                 sub 73,000$                 plug 50,000$                 plug 50,000$                 sub 80,300$                 sub 73,000$                 ?

Perimeter system per scope included plug 50,000$                 included plug 150,000$               ? plug 150,000$               plug 150,000$               ?

(6) saturdays with crane included plug 40,000$                 included included included ? ? ?

(3) saturdays with crane included plug 20,000$                 included included included ? ? ?

Primer as shown as shown as shown ? ? ? ? ?

Tons of steel 1,442 tons 1,370 tons 1,370 tons 1,437 tons 1,375 tons 1,350 tons ? ?

Sq of decking 2,245 Sq 2,250 Sq 2,233 Sq 2,236 Sq 2,260 Sq 2,245 Sq ? ?

EMR under 1 under 1 1.27 EMR 1.27 EMR ? 1.27 EMR 1.27 EMR ?

Tariffs NA ($900,000) incl NA ($806,900) incl ???? ? ? ?

M/WBE NIC NIC  incl WBE 26% WBE ? ? ? ?

Loose lintels - NIC (05b) NIC NIC NIC ? ? ? ?

Window davits / tie backs - NIC per RFI 18 NIC NIC NIC NIC ? ? ? ?

OH door frames (11) total per 10/S602 included ? sub 36,000$                 ? ? ? ?

Allowance for shoring of SOD all 80,000$                 all 80,000$                 all 80,000$                 all 80,000$                 all 80,000$                 all 80,000$                 all 80,000$                 all 80,000$                 

Allowance for Beam penetrations (unit pricing) all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               

Allowance for Gym Equipment Steel (from 60% CD estimate) all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               

Allowance for Mechanical Equipment Dunnage (from 60% CD estimate) all 80,000$                 all 80,000$                 all 80,000$                 all 80,000$                 all 80,000$                 all 80,000$                 all 80,000$                 all 80,000$                 

Allowance for Interior CTC Equipment Steel (from 60% CD estimate) all 25,000$                 all 25,000$                 all 25,000$                 all 25,000$                 all 25,000$                 all 25,000$                 all 25,000$                 all 25,000$                 

Allowance for steel connections through coordination with engineer all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               

Allowance for RFI 262 EX1 shop finish steel / EX2 primer for Tnemec system per revised answer all 35,000$                 all 35,000$                 all 35,000$                 all 35,000$                 all 35,000$                 all 35,000$                 all 35,000$                 all 35,000$                 

Change order for 100% CD documents (171010) Post LOR Award sub 314,395$               314,395$               314,395$               314,395$               314,395$               314,395$               314,395$               314,395$               

Change order for Addendum 1 and Addendum 2 (171020) Post LOR Award sub 144,404$               144,404$               144,404$               144,404$               144,404$               144,404$               144,404$               144,404$               

Allowance for Schedule push from summer to winter erection all 98,415$                 98,415$                 98,415$                 98,415$                 98,415$                 98,415$                 98,415$                 98,415$                 

TOTAL 9,102,714$       9,652,214$       9,685,714$       9,892,214$       9,889,214$       10,097,704$     10,123,914$     10,922,214$     

Cives Steel TriMaxShepard Steel HB Welding BerlinStructure SBL Beauce AtlasNorgate

7,990,500$                   

8,173,809$                     NO BID8,565,000$                     

8,485,500$                   

8,600,000$                     8,400,000$                     

8,400,000$                   

9,845,000$                     NO BID8,823,700$                     

Canatal

8,747,000$                     

Northeast

8,790,190$                     



Pilgrim High School

Trade: 05b Misc. Metals

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Misc Metals

Stairs included included

Railings included included

Ladders included included

Elevator pits included included

Op partition supports included included

Dock edges included included

Expansion joints included included

Loose lintels included included

Site bollards (with 02C) sub (30,500)$                  NIC

Allowance for Misc items not clear all 50,000$                   all 50,000$                   

Allowance for Lintels to be color-galvi HPC all 5,000$                     all 5,000$                     

Allowance for Cable rails ceiling to floor for pictures all 10,000$                   all 10,000$                   

Allowance for Addendum 2 - Stair Platforms at 7 RTU's (may be cheaper to buy with 15C once revised 
design is complete) all 180,000$                 all 180,000$                 

TOTAL 989,200$          1,038,000$        -$                  -$                  -$                  -$                  

NO BID

ShepardBerlin Steel Ryan IronCapco Steel RI WeldingSuperior Rail

827,000$                          NO BID

774,700$                        793,000$                        

NO BID726,000$                          NO BID



Pilgrim High School

Trade: 06a Millwork

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Install Union Carpenters included included included  included included

Millwork included included included included included

Cabinets included included included included included

Lab Casework included included included included included

Countertops included included included included included

     Solid surface counters included included included included included

     Plam counters included included included included included

     Phenolic resin included included included included included

Wood panels included included included included included

Solid Surface Sheets (FRP) WP-1 and WP-2 (Inpro) - NIC (with 10B) NIC NIC NIC  NIC NIC

Window sills included included NIC  ? ?

Wood front of stage and trim included included ? plug  $                 25,000 ?

ACT-4 - NIC (with 09B) Tectum Ceilings hung NIC NIC NIC  NIC NIC

Bullet resistant back panels on millwork (example 4/A510 and similar) included included  ? ?

AP-1 Tectum and 2 Fabric Wrapped (sound absorbing) included included plug 300,000$                ? plug 300,000$                

Fixed sound reflective panels ACP-1 / AP-2 (fabric wrapped panels) included included above above above

Pegboards (4'x8') included included ? NIC included

Drying racks (phenolic) are NIC - BY OWNER NIC NIC NIC NIC NIC

Music education storage system (NIC per RFI - FFE) NIC NIC NIC NIC NIC

Greenwall (green screen) - NIC (09E) NIC NIC ? NIC NIC

Include pocket doors at the side folding grilles (2 locations) sub 3,000$                    included NIC NIC

AWI certification - Follow AWI standards only per Saam standards standards standards ? NIC

MBE/WBE participation 30% WBE 35.8% WBE NIC NIC NIC

TOTAL 2,303,000$       2,464,048$       3,371,785$       2,890,330$       3,073,950$       3,440,228$       -$                 -$                 

Inpro wall protection WP-1 and WP-2 (w/Div 10) add 232,172$                

2,390,901$                      

3,071,785$                   

2,773,950$                      2,569,078$                      3,440,228$                      

2,300,000$                   

2,469,603$                      

2,464,048$                   

2,865,330$                      

Legere Group Millwork OneFrank Shatz Orion REDThe Beck CompaniesBarlow Arch Millwork



Pilgrim High School

Trade: 06b Trade Support

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Police Details 10,400$                   

Project Signage 11,175$                   

Temporary Stairs, Barriers, Walkways, Safety Rails - Material 151,000$                 

Air Quality Monitoring 81,000$                   

Temporary Toilets 75,000$                   

Temporary Protect Finishes - Materials 50,000$                   

Housekeeping / Daily Cleanup w/ project labor

Dumpsters for Construction Operations 264,760$                 M/WBE

Project Safety Requirements 15,000$                   

Perimeter Security 40,000$                   

Installation of Temporary Systems w/ project labor

Final Cleaning 262,500$                 M/WBE

Temporary Heat breakdown below

Construction Engineering Services 20,000$                   

Drone Services 36,450$                   

Small Tools 8,400$                    

Expendable Tools 6,000$                    

Consumable Supplies 6,300$                    

Water Ice Cups 4,200$                    

Stair Tower Erection and Removal 16,000$                   

Stair Tower Rental 24,000$                   

Temp Railings 20,000$                   

Safety Rails, Stairs, Ladders 12,000$                   

Covered Walks 5,000$                    

Temporary Loading Zones 8,000$                    

Garage Shed Materials 2,000$                    

Sidewalk Rental 20,000$                   

Mockups 6,000$                    

Job Start up Kit 8,500$                    

Groundbreaking Ceremony 17,500$                   

Topping Off Ceremony 10,000$                   

Ribbon Cutting Ceremony 10,000$                   

Temporary Electric Power Systems 5,000$                    

Temporary Electric Consumption- Allowance all 40,000$                   

Temporary Water Usage- Allowance all 5,000$                    

Fire Extinguisher and Stands 8,750$                    

Lifts 20,000$                   

Lull rental 90,000$                   

Scaffolding Auditorium Dance Floor Added Rental Duration 15,000$                   

Barricades/ Yo Docks 25,000$                   

Temp Fence/ Garlock 20,000$                   

Scrim 1,500$                    

Tree Shrub Protection 2,000$                    

Background Checks 250$                       

Temporary Roads 10,000$                   

Trash Chutes 16,000$                   

Trash Buggies 9,900$                    

Rodent Control 4,000$                    

Snow Removal from Building 50,000$                   

Laborer Crew Leader 833,094$                 

Laborer Crew Leader- OT 156,545$                 

Laborer 1,273,640$              

Laborer - OT 142,760$                 

Carpenter - Crew Leader 533,907$                 

Carpenter - Crew Leader- OT 65,154$                   

Carpenter 159,589$                 

Carpenter- OT 20,132$                   

Tool Sheds 2,880$                    

Allowance for Winter Conditions:  Temporary Heating System Rental for 2 years = $400,000 / 
Temporary Heat Consumption Fuel for 2 years = $800,000 / Temporary Exterior Tarps for SOFP and 
Slab protection = $210,000 / Interior tarps = $40,000 / Temporary enclosure, winter blankets, temp 
heat for Masonry = $100,000 all 1,550,000$              

M/WBE participation see above

TOTAL 6,261,286$      -$                -$                -$                

DCC / Blakely Builders



Pilgrim High School

Trade: 07a Roofing

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Roofing included included

Copings included included

Insulation included included

Walkway pads included included

Flashings included included

Rhinobond system included included included

Standard 20 year warranty / 55 mph wind coverage included included

Temp roofing at roof top unit curbs included included

Plywood/framing over roof openings at RTU curbs for temp - HOLD hold 7,500$                     all 7,500$                     all 7,500$                     all 7,500$                     

Patching damage by other trades - HOLD hold 25,000$                   all 25,000$                   all 25,000$                   all 25,000$                   

Added cost for Annex Building new roof per Addendum 3 (TPO) - excludes 
demolition/abatement (see 02B for Allowance) sub 110,000$                 sub 128,000$                 130,000$                 130,000$                 
Allowance for unknowns at Annex roof work (not designed yet) all 25,000$                   all 25,000$                   all 25,000$                   all 25,000$                   

TOTAL 3,603,500$       3,828,500$       4,164,500$       3,797,500$       

Titan Roofing Silktown McKennaGreenwood

3,436,000$                     

3,128,000$                       3,977,000$                       3,610,000$                       3,383,000$                       

3,643,000$                     



Pilgrim High School

Trade: 07b Waterproofing / AVB / Caulking

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Dampproofing included included

  Rigid Insulation (NIC - with 03A) included included

  Drainage mat included included

Waterproofing elevator pits included included

AVB included included

Caulking included included

Late clarification to caulk at interior windows to drywall returns and at sills sub 18,000$                   20,000$                   

Excludes caulking at windows, storefronts, panels (by 08A) NIC NIC

Misc caulking not shown - HOLD hold 15,000$                   hold 15,000$                   

TOTAL 929,275$          1,176,300$       1,440,822$       1,211,000$       

896,275$                        1,141,300$                     LATE

987,000$                          1,105,700$                       1,440,822$                       1,211,000$                       

Brunca Waterproofing NER Grande TWC



Pilgrim High School

Trade: 07c Spray Applied Fireproofing

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

SOFP included included included

  Low Density included included included

Intumescent (excludes finish coat) included included included

Medium density at exterior exposed to weather areas per DCC included sub 45,000$                   ???

Patching of SOFP in scope - HOLD sub 85,500$                   sub $75,000 incl. included

Sealer NIC

TOTAL 920,000$          1,009,000$       947,000$          1,009,000$       -$                 

834,500$                        964,000$                        947,000$                        

843,500$                         896,000$                         1,009,000$                       1,009,000$                       

RicMor Island International Century DrywallH. Carr



Pilgrim High School

Trade: 08a Aluminum Entrances & Storefronts / Panels

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 07

Curtainwall included included included included included

Storefronts included included included included included

Panels included included included included included

Soffit Panels included included included included included

Fins attached to brick included included

Fins attached to storefronts included included

Interior Glazing included included included included plug 900,000$                 

Insulation included included included included included

Thermal break framing system included included included included included

Raco frames - CHANGED TO ALUMINUM GLASS STOREFRONTS and DOORS sub 184,250$                 included plug 200,000$                 plug 200,000$                 plug 200,000$                 plug 200,000$                 

     Allowance for hardware sets (not called out for glass door change) all 20,000$                   20,000$                   20,000$                   20,000$                   20,000$                   20,000$                   

Aluminum windows included included included included ?

Security window units included included included included NIC

Bullet resistive glass included included

Bullet resistive glass on either side of the main entrance turnstiles at Learning included included

Mirrors included included included included NIC

Fire resistant glazing included included included included NIC

Freestanding glass partitions included included included included NIC

Expanion control included included ? ? ?

Hardware included included included included included

Window Film (not totally clear on what and where) included included plug 260,000$                 included plug 260,000$                 plug 260,000$                 

  Solargard clear safety/security Film at Lower Level included included NIC included NIC

  Dusted Crystal 3M for view control film (36" band) included included NIC included NIC

Protection board at storefronts (scope item) included included NIC ? NIC

Aluminum (not stainless anymore) drip pans included included ? ? ?

Interior Curved Corrugated Panels to cover pipes sub 78,750$                   plug 80,000$                   plug 80,000$                   plug 80,000$                   plug 80,000$                   plug 80,000$                   

Allowance for coordination of storefront framing/concrete supports/steel all 90,000$                   all 90,000$                   all 90,000$                   all 90,000$                   all 90,000$                   all 90,000$                   

Special requirements ? ?
50% deposit for 

window hardware

TOTAL 5,123,400$        5,609,300$        5,858,000$        6,270,000$        6,150,000$        6,880,000$        -$                  

4,750,400$                     5,419,300$                     

4,867,600$                       4,600,000$                       6,230,000$                       NO BID4,907,400$                       5,208,000$                       5,880,000$                       

JK Glass/Lymo Sunrise Erectors Capasso/CHG Salem GlassAEG Massey Plate Glass A&A Window



Pilgrim High School

Trade: 08b Doors / Frames / Hardware

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

HM Frames - welded 427 included 368 included

HM Doors 174 included 173 included

Wood Doors 356 included 293 included

STC rated assemblies 7 included 62 included

     Glass within assemblies only included ?

Install of STC assemblies only included included

STC doors and frames (lower rating - not full assemblies) included included

Furnish (2) Knox Boxes (may be with 10B) NIC NIC

Aluminum "RACO" style frames (may be with 08A) changed to storefront - NIC NIC NIC

Temporary construction cores included ?

Permanent cores included ?

Bituminous coating NIC (no masonry) NIC NIC

TOTAL 1,578,840$       2,019,000$       -$                 -$                 -$                 -$                 

NO BID

Eaton/UnifiedHorner MiddlesexColumbus Door Kelley Bros Kamco

1,612,600$                       NO BID

1,578,840$                     2,019,000$                     

2,070,200$                       NO BID NO BID



Pilgrim High School

Trade: 08c Overhead Doors / Dock Equipment

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Overhead Coiling Doors included included included

  Rolling Fire Doors included included 2 included

  High Performance Rolling Doors included included 3 included

  Rolling Service Doors included included 3 included

Side Folding Grilles included included 3 included

Multi-leaf Vertical Lift Doors (Type I - Glass Lift Door) included included 3 included

  If powder coat finish is required in lieu of standard primer painted sub 28,000$                   plug 30,000$                   plug 30,000$                   

Loading Dock Equipment included included NIC

  Dock Levelers included included NIC

  Dock bumpers - 8" laminated tread dock bumpers per RFI included included NIC

Two exterior doors with higher wind speed per email from Saam sub 4,000$                     NIC

Is Delegated Design required??? included plug 10,000$                   ?

Install Labor (open or union) Union open shop included

Add if available for Union install sub 17,750$                   plug 25,000$                   Union

Local 37 - NIC NIC NIC NIC

 This sub does not 
have Union install 

option 

TOTAL 333,250$          360,015$          483,130$          -$                 

Local 37 if required sub 36,000$                   

Alta Dock and Door Frommelt Dock DoorWillcoGarage Headquarters

283,500$                        

282,500$                         NO BID453,130$                         254,202$                         

295,015$                        



Pilgrim High School

Trade: 09a Metal Studs and Drywall

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 08 LATE

Incomplete

Metal studs included included

Drywall included included

Finish Level included included

Bullet resistant fiberglass sheets (delete at classrooms but everywhere else shown) included included 200,000$                200,000$                200,000$                

Insulation - fiberglass (excluded mineral wool) included included

Wood blocking included included

Roof blocking included included

Expansion joints included included

EPDM pad at foundation walls to framing per Addendum included included

Receive/install: included included

  Doors, frames, hardware included included

  Raco frames (delete - changed to storefront by 08A) NIC NIC

  Sound control doors included included

  Access doors included included

  Toilet accessories included included

  FE and cabs included included

  AED cabs included included

  Residential appliances included included

  Misc equipment 119000 included included

Bird control sub 4,400$                    5,000$                    5,000$                    5,000$                    5,000$                    

Black insulation board at Studio 107 Zone F mechanically fastened - HOLD hold 25,000$                  plug 25,000$                  plug 25,000$                  

Stage front plywood/gyp included included NIC

Extra work in scope: included included 300,000$                300,000$                300,000$                

  Roof protection plan included included

  Roof fall protection plan (18 months) included included

  Roof stair towers (18 months) included included

  Dance floor at Auditorium for multi-trade use for 3 months included ? NIC

FRP - NIC (w/ 06A) NIC NIC NIC

200 hours carp/lab/taper included included ???

Renovating the existing 24'x24' shed (2 car garage onsite) for use as a Construction Trades Meeting 
Room - HOLD hold 10,000$                  hold 10,000$                  hold 10,000$                  hold 10,000$                  hold 10,000$                  

Allowance for additional support for second floor hard ceilings all 50,000$                  all 50,000$                  all 50,000$                  all 50,000$                  all 50,000$                  

Allowance for Green Screen level 5 finish and trim (painted surface by 09E) all 20,000$                  all 20,000$                  all 20,000$                  all 20,000$                  all 20,000$                  

Allowance for bituminous coating of HM frames at Annex CMU walls all 2,500$                    all 2,500$                    all 2,500$                    all 2,500$                    all 2,500$                    

Allowance for additional blocking at roof for MEP's not shown all 50,000$                  all 50,000$                  all 50,000$                  all 50,000$                  all 50,000$                  

Allowance for additional in-wall blocking not shown all 40,000$                  all 40,000$                  all 40,000$                  all 40,000$                  all 40,000$                  

Allowance for roof blocking at the existing Annex Building new roof system all 20,000$                  all 20,000$                  all 20,000$                  all 20,000$                  all 20,000$                  

MBE/WBE participation (25% in scope) 100% MBE 25% M/WBE None

TOTAL 8,794,152$       8,917,700$       8,918,500$       9,644,500$       9,512,500$       -$                 

8,572,252$                    8,695,200$                    

8,815,000$                      7,794,956$                      8,185,500$                      8,196,000$                      8,947,000$                      

H. Carr Clifford & Galvin NE FinishTavares LLC Century



Pilgrim High School

Trade: 09b Acoustical Ceilings

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

ACT-1, 2, 3 included included 738,600$                included included

Tectum Ceiling Panels (clouds) hung - ACT-4 included included 407,560$                included included

Axiom trim included included ?

NIC - AP1, AP2, ACP1 (see below - w/ 06A) NIC NIC NIC NIC included

Allowance for unistrut system if we can't hang the clouds off the steel in Auditorium all 50,000$                  all 50,000$                  all 50,000$                  all 50,000$                  all 50000

Attic stock included included ?

TOTAL 1,128,000$       1,138,000$       1,196,160$       1,350,000$       1,539,000$       

American Contractors SelectCheviotAcoustekH. Carr & Sons

1,489,000$                      

1,078,000$                    

1,300,000$                      1,098,400$                      

1,088,000$                    

1,114,000$                      



Pilgrim High School

Trade: 09c Resilient / Carpet / Wood / Athletic Flooring 

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Resilient included included included

Carpet included included included

Wood floor at Stage included ? included

Wood Sports Flooring included included included

Athletic Flooring included included included

Entrance Grilles included included included

Wall tile at all bathrooms per Addendum 2 sub 309,503$                included plug 320,000$                

Minor floor prep included included included

Allowance for green floor and base (not clear on scope) all 15,000$                  all 15,000$                  all 15,000$                  

Welded seams NIC for RFT-1 and 2 (manufacturer will reject) 130,000 SF NIC NIC NIC

Welded seams for RF-1 (2,250SF) NIC NIC NIC

Floor Protection - Blue Diamond FR sub 132,896$                sub 130,000$                plug 130,000$                

Moisture Mitigation at Resilient w/ 1/4" self leveler - NIC per owner/see alts NIC NIC NIC

Moisture Mitigation at Carpet w/ 1/4" self leveler - NIC per owner/see alts NIC NIC NIC

M/WBE participation

TOTAL 2,432,209$       2,995,000$       2,895,499$       -$                 -$                 

Moisture Mitigation at Resilient w/ 1/4" self leveler - AS SPECIFIED sub 821,643$                sub 819,827$                

Moisture Mitigation at Carpet w/ 1/4" self leveler - AS SPECIFIED included above sub 103,722$                

Moisture Mitigation at Resilient w/ 1/4" self leveler - ALTERNATE PRODUCT 712,343$                

Moisture Mitigation at Carpet w/ 1/4" self leveler - ALTERNATE PRODUCT included above

Moisture Mitigation at Resilient w/ 1/4" self leveler - RECOMMENDED PRODUCT 796,224$                

Moisture Mitigation at Carpet w/ 1/4" self leveler - RECOMMENDED PRODUCT included above

1,974,810$                    2,850,000$                    

2,430,499$                      1,982,677$                      NO BID2,175,000$                      NO BID

JC FloorcoveringRuggieri AlleghenyCapitalPavilion Floors



Pilgrim High School

Trade: 09d Resinous Flooring

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Manufacturer: DuraFlex Stonhard DuraFlex DuraFlex

EPX-1 Kitchen areas 3,752 SF 3,070 SF ? 2,281 SF

EPX-2 Bathrooms and other areas 14,227 SF 13,000SF + plug 50,000$                   11,653 SF

Freezer / Cooler 2" topping slabs and epoxy included included NIC NIC

EPX-1 and EPX-2 in Annex Building included included NIC NIC

Integral base included included included included

Moisture mitigation (part of system) primer NIC NIC NIC

Floor Protection - Blue Diamond FR sub 12,671$                   plug 20,000$                   plug 20,000$                   sub 20,400$                   

NIC - Concrete sealer (09E) NIC NIC

Special payment terms NIC 25% Deposit

TOTAL 325,981$          346,565$          369,443$          393,200$          #VALUE!

326,565$                        313,310$                        

352,998$                          372,800$                          NO BID312,370$                          299,443$                          

Pavilion Floors Flooring Solution NY FloorsStonhard Capital Carpet



Pilgrim High School

Trade: 09e Painting & Wallcovering

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Painting included included

Final coat Intumescent included NIC 

Sealed concrete floors included included

Painting exposed ceiling deck areas (incl auditorium) included included

High Performance Coatings (EX2 designations HPC-2) included included

Green Wall/Screen (painted on product) included plug 25,000$                   plug 25,000$                   plug 25,000$                   

Wallcovering included included

  WC1 - DELETED ADDENDUM 2 NIC NIC

  WC2 included included

  WC3 included included

  WC4 included included

Allowance for RFI 262 EX2 - Tnemec system per revised answer all 50,000$                   all 50,000$                   all 50,000$                   all 50,000$                   
Allowance for Prep work needed for the EX2 exterior coatings by 
Structural Steel Sub in shop (Tnemec primer RFI 262) all 10,000$                   all 10,000$                   all 10,000$                   all 10,000$                   

Touch up paint for main corridors - HOLD hold 40,000$                   hold 40,000$                   hold 40,000$                   hold 40,000$                   

MBE 15% MBE NIC NIC

TOTAL 1,050,000$       1,052,672$       1,372,000$       1,924,580$       -$                  

WF Shea & Company Century Drywall JomarSelect Paint

1,116,400$                       1,247,000$                       1,799,580$                       999,590$                          

950,000$                        927,672$                        



Pilgrim High School

Trade: 10a Signage

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Signate package released in Addendum No. 2 Unscoped Incomplete

Interior signage included included

Fabricated aluminum letters included included

Building signage included included

ADDENDUM 2 COMPLETE SIGNAGE PACKAGE included included

Exterior main entry sign single sided on L3.01 (RFI 82) plug 25,000$                   included

Concrete footings hold 10,000$                   hold 10,000$                   hold 10,000$                   

Allowance to restore existing plaques/memorials at owner's request all 10,000$                   all 10,000$                   all 10,000$                   

TOTAL 170,000$          151,271$          172,200$          -$                 -$                 

Allowance Identity Group Bluebird Graphics DCL Poyant

150,000$                         106,271$                         152,200$                         NO BID NO BID



Pilgrim High School

Trade: 10b Division 10 Specialties

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

F&D FE and Cabs sub 20,249$                   sub 27,590$                   sub 19,700$                   

F&I Cubicle Curtain Tracks sub 7,648$                     sub 5,865$                     sub 7,200$                     

F&I Toilet Compartments (class B floor mounted) sub 161,954$                 sub 160,635$                 sub 195,900$                 

F&I Visual Display Boards sub 207,994$                 sub 207,180$                 sub 198,900$                 

F&I Wall Protection - Corner Guards and (Inpro) WP-1 and WP-2 sub 234,831$                 sub 243,145$                 plug 240,000$                 

F&D Toilet Accessories sub 38,706$                   sub 28,480$                   sub 27,900$                   

  Lav guards (furnish) included sub 7,930$                     plug 8,000$                     

F&I Project Screens sub 45,999$                   sub 44,845$                   sub 47,900$                   

F&D AED Cabinets (4) sub 3,180$                     sub 3,040$                     plug 3,100$                     

F&D Knox Boxes (2) sub 2,916$                     sub 1,495$                     sub 2,200$                     

F&I Metal Lockers and HPDE Lockers (main school and annex) incl kitchen sub 369,695$                 sub 491,725$                 plug 500,000$                 

     Lockers similar in type/size alternate but similar included

Misc Equipment (cabinets, kilns, first aid, aed's, swing supports) - HOLD hold 35,000$                   sub 29,725$                   plug 30,000$                   

  Therapy Swing (NIC - FFE) - include supports NIC NIC NIC

  Coat hooks - HOLD hold 10,000$                   hold 10,000$                   plug 10,000$                   

  Peg Boards NIC (w/06A) NIC NIC NIC

Baby Changing Tables - HOLD hold 10,000$                   hold 10,000$                   included

Band and Music Storage Systems (NIC - FFE) NIC NIC NIC

Allowance for coordination of misc equipment either DCC or Owner - not clear who 
is furnishing all 45,000$                   all 45,000$                   all 45,000$                   

TOTAL 1,193,172$       1,316,655$       1,335,800$       -$                 -$                 

Automation Solutions Manganaro Granite StateNE Interior Specialties

FinalFinal



Pilgrim High School

Trade: 10c Folding Partitions

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Manufacturer Moderco Modernfold

Operable partitions included included

STC Rating as spec'd 52 included included

Quantity of 15 (2 different sizes) included included

Whiteboards included ?

No pocket doors NIC NIC

No pass thru doors NIC NIC

TOTAL 232,000$          471,218$          -$                 -$                 

232,000$                       

246,000$                         471,218$                         

CRF Interior Systems Willco Sales



Pilgrim High School

Trade: 11a Appliances

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

only if food svc

Alt products

Standard Appliances included included NIC included

Quantities from take-off 1 each 

Refrigerators:  (8) GE sub 20,720$                  

Dishwashers:  (3) GE sub 2,745$                    

Undercounter Microwaves:  (5) no spec - Allowance all 4,000$                    

Washer machine:  (1) GE sub 750$                       

Dryer:  (1) GE sub 785$                       

Pharmacy Frig:  (4) Summit sub 13,080$                  

Special Appliances: included

Quantities from take-off: 1 each

Lab Dishwasher:  (2) Universal Scientific sub 5,900$                    NIC sub 2,950$                    included

Ice Machine:  (2) Scotsman sub 10,380$                  NIC sub 5,190$                    included

Electric Changing Station (1) sub 13,523$                  NIC sub 13,523$                  included

Misc install requirements - HOLD hold 5,000$                    hold 5,000$                    hold 5,000$                    hold 5,000$                    

Allowance for corrected specs and assignment of models clearly all 15,000$                  all 15,000$                  all 15,000$                  all 15,000$                  

Allowance for increases, model number changes, etc for 2027 all 10,000$                  all 10,000$                  all 10,000$                  all 10,000$                  

TOTAL 101,883$          44,947$            51,663$            75,307$            -$                 -$                 

-$                                45,307$                          NO BID NO BID

Johnson-Lancaster GE Gil's ApplianceSinger KittredgeWickford Appliance

14,947$                          

Wickford / Singer

-$                               



Pilgrim High School

Trade: 11b Food Service Equipment

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Food Service Equipment per schedule included included

Lockers in food service areas (NIC - with 10B) NIC NIC

Refrigerant line length to condensers (100 feet each per addendum 2) included included

Freight included included

Installation - Union included included

BIM coordination sub 10,500$                   plug 10,500$                   

Payment terms ? yes 50% dep / 40% del

TOTAL 898,271$          938,535$          999,868$          1,021,844$       -$                 

887,771$                       928,035$                       

877,771$                          898,165$                          999,868$                          1,021,844$                       NO BID

Singer Kittredge Johnson-Lancaster Sam Tell Fountainhead TriMark



Pilgrim High School

Trade: 11c Theater / Stage Rigging

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Late bid (6-13-25)

Alternate product

Stage rigging and curtains included

Music education storage system - NIC (by owner) NIC

BIM coordination / coordinate with steel - HOLD hold 10,000$                   hold 10,000$                   

Allowance for Box Boom Positions (lack of information) all 15,000$                   all 15,000$                   

Music education storage system - NIC per RFI (FFE) NIC

Theatrical lighting and fixtures - NIC (w/ 16A) NIC

Labor open shop

TOTAL 499,069$          542,570$          -$                 -$                 -$                 

474,069$                       

532,478$                          NO BID NO BID NO BID517,570$                          

 High Output (Wiess) Texas Scenic H&H Specialties JR Clancy/WengerBarbizon Lighting



Pilgrim High School

Trade: 11d Gym Equipment and Interior Scoreboards

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

11D Gym Equipment / Int. Scoreboards included above included above included above

Manufacturers: Jaypro Sports Draper Porter Athletic Eq

Basketball equipment included included included

Volleyball equipment (furnish only) included included included

Interior scoreboards included included included

Manufacturer Nevco Daktronics Nevco

Shot clocks included included included

Mat mover included included included

Batting cage included included included

Safety Pads (no spec, none shown, RFI didn't list where) included included included

Divider curtains included included included

Install (Union or Prev. Wage) included Union Union

12C Telescoping Stands sub 188,950$               sub 295,000$               sub 273,192$               

Manufacturers: Interkal Irwin Hussey Seating

Quantity 2 sets 2 sets 2 sets

Install (Union or Prev Wage) Union Union Union

NO LIGHTING NIC NIC NIC

UV inhibitors included included included

Exercise equipment - NIC (FF&E by owner) NIC NIC NIC

TOTAL 395,000$          530,000$          578,946$          -$                 

Exterior scoreboard 218,500$                 252,000$                 

w/ gym equip only

206,050$                        235,000$                        

411,860$                         252,000$                         305,754$                         

National Equipment Pappas Robert H Lord Manafort



Pilgrim High School

Trade: 11e Turnstiles

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Turrnstiles included included

Manufacturer (BOD Fastlane Glassgate) included included

Main entrance to Library included included

Side entrances (2) to Library included included

Side lites (NIC - with 08A) NIC NIC

Console included included

Hardware included included

Bullet resistive film (NOT RECOMMENDED BY MANUFACTURER) included NIC
Allowance to coordinate conduit layout, power supplies (1 per lane), remote 
control from desk if needed all 15,000$                  all 15,000$                  

Install Union or Prev Wage Open Shop Open Shop

Special payment terms ? 50% deposit

Factory commissioning included included

Remote Control Desktop included NIC

TOTAL 194,675$          198,195$          -$                 -$                 

179,675$                       

165,136$                         183,195$                         NO BID

V2 Systems Seacoast Security Smarter Security



Pilgrim High School

Trade: 12a Window Treatments

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Window blinds included included

Manual included included

Motorized per RFI included included

Manufacturer Inpro Draper

No shades at clearstory commons included included

Shades at Music Rooms/band/chorus included included

Blackout shades (dual shades) at Room 2106 only included included

Surface mounted (no boxes) included included

TOTAL 224,277$          240,500$          -$                 -$                 

Contexture Manganaro ASIDraperies Inc

224,277$                       

230,977$                         NO BID NO BID242,000$                         

240,500$                       



Pilgrim High School

Trade: 12b Fixed Audience Seating

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Fixed audience seating included included

Quantity of chairs 705 chairs 705 chairs

Manufacturer:  (BOD Irwin, Hussey, American, Lancaster) BOD Irwin Citation Hussey Seating

LED Aisle Lights included included

Extra material - 20 spares / 5% fabric included sub 7,825$                    

Install Union or Prev Wage Union Carpenters Union Carpenters

Wellington Sales

EMR 1.06

FSC wood requirements - NIC NIC NIC

TOTAL 224,000$          280,325$          -$                 -$                 

224,000$                       272,500$                       

252,000$                         290,578$                         

Highland Seating Robert H Lord American Lancaster



Pilgrim High School

Trade: 12c Telescoping Stands

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Telescoping bleachers w/ 11D

Union or prevailing wage install

TOTAL -$                 -$                 -$                 -$                 -$                 

-$                               

-$                                  

w/ 11D



Pilgrim High School

Trade: 13b Bleachers and Press Box

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Alternate

BLEACHERS and PRESS BOXES: included included included

Angle Frame Bleachers included included included

Grandstand Bleachers included included included

Press Box: included included included

  Football Press Box included included included

  Baseball/Softball Press Boxes (2) included included included

Manufacturer:  BOD and Sole Sourced Southern Bleacher Co included Sturdisteel Sub-tier

Install - Union or Prev Wage
Open Shop - Prev 

Wage Union

EMR 1.36 EMR under 1.0

Grouting of base plates NIC - HOLD hold 10,000$                   hold 10,000$                   hold 10,000$                   

Allowance for windscreen attachment hardware not detailed/designed all 10,000$                   all 10,000$                   all 10,000$                   

TOTAL -$                 1,317,250$       1,487,274$       1,530,250$       -$                 

-$                               

-$                                  1,467,274$                       1,510,250$                       1,297,250$                       

1,297,250$                    

NIC

NIC - ADD ALTERNATE Robert H Lord ManafortSouthern Bleacher Co



Pilgrim High School

Trade: 14a Elevators

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 02

Manufacturer:  BOD is Kone (Otis/Schindler approved) included included included Not Spec'd

Electric Traction MRL Elevators included included included included

Quantity - 2 included included included included

Capacity 3,500lbs included included included included

Speed 150fpm included included included included

Temp cab protection included
plastic film / set of 
cab pads for each NIC

plastic film and cab 
pads

Four (4) days per elevator with operator for other trades to work in shafts included 64 hours 64 hours 64 hours

  Any additional time included 120 hours 120 hours 120 hours

Hoist beams - NIC (w/ 05A) NIC NIC supply only NIC

Pit ladders - NIC (w/ 05B) NIC NIC included NIC

Special payment terms

50% deposit / 30% 
prior to ship / 20% 

at start of install
40% deposit / 35% 

prior to ship
30% deposit / 50% 

prior to ship
50% deposit / 25% 

prior to ship

Lead time after approved shop drawings 17 weeks ARA 16 weeks ARA ? ?

Pit dimensions ? ? ? ?

Hoistway dimensions ? ? ? ?

Shaft overrun height add 3" add 3" ? ?

Storage time NIC NIC NIC NIC

Temp use of one elevator for construction purposes for 2 MONTHS - HOLD hold 100,000$                hold 100,000$                hold 100,000$                hold 100,000$                

Allowance for Temporary use (operator) for Owner FF&E items to be moved in all 50,000$                  all 50,000$                  all 50,000$                  all 50,000$                  

Change order for 100% CD documents (171010) Post LOR Award no change

Change order for Addendum 1 and Addendum 2 (171020) Post LOR Award no change

TOTAL 409,000$          533,500$          570,000$          456,000$          

Schindler Elevator Otis Kone TK Elevator

259,000$                       383,500$                       

314,345$                         390,000$                         420,000$                         306,000$                         



Pilgrim High School

Trade: 15a Fire Protection

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 09 PKG 15A/15B/15C

Fire Protection  included  included 

Wet system  included  included 

Dry system  included  included 

Fire pump/jockey pump included included

Temp included included

Fire protection in existing Annex (dry system) included included

Special heads per Addendum 2 included ? plug 50,000$                  plug 50,000$                  plug 50,000$                  

TOTAL 1,449,300$       1,424,000$       1,860,500$       1,930,000$       2,030,200$       -$                 

1,449,300$                    

Delta Mechanical BostonAero Arden Cogswell

1,459,500$                      1,980,200$                      1,468,000$                      

1,424,000$                    

1,810,500$                      1,880,000$                      



Pilgrim High School

Trade: 15b Plumbing

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT.                                                       BASE BID:

 Post Scope Review Proposal:

LOR 09

PKG 15A/15B/15C

Plumbing included included

Pipe included included

Fixtures included included

Insulation included included

Equipment included included

Allowance for expansion loops if needed all 20,000$                   all 20,000$                   all 20,000$                   

Radon system (excludes fan) included included NIC

Allowance if a specialty trade is required to install the Radon system all 15,000$                   all 15,000$                   all 15,000$                   

Temp water per Logistics Plan included sub 51,922$                   plug 50,000$                   

Temp gas per Logistics Plan included sub 72,349$                   plug 75,000$                   

U/G pipe material - spec changed per RFI 202 for PVC PVC included

Above ground pipe sanitary, waste and vent NO PVC per RFI 203 adjusted sub 332,630$                 plug 340,000$                 

Allowance for increase on copper material NA - should be good

MBE participation NIC NIC NIC

NIC NIC

TOTAL 5,228,333$       6,181,382$       6,657,700$       -$                  -$                  

Add for M/WBE participation ($750,000 worth) add 81,300$                   

GrodskyAeroDelta Mechanical Zarella Arden

4,539,333$                       5,927,065$                       6,157,700$                       NO BIDNO BID

5,193,333$                     5,689,481$                     



Pilgrim High School

Trade: 15c HVAC

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 09

PKG 15A/15B/15C Sign PLA

HVAC included included

Pipe included included

Duct included included

Insulation included included

Equipment included included

Controls included included

Condensate included included

Refrigerant included included

VFD's included included

Temp units - NIC NIC NIC

Turn duct into windows from temp units included included

VRF units - new refrigerant per documents  included  included 

Insulation in RTU curbs per Engineer (3" loose laid mineral wool) included included

BIM coordination for FP/PL/HVAC - HOLD hold 95,000$                  hold 95,000$                  hold 95,000$                  hold 95,000$                  

Addendum 2 - Stair Platforms at 7 RTU's (NIC - with 05B Misc Metals) NIC NIC

Allowance for elevator vents all 15,000$                  all 15,000$                  all 15,000$                  all 15,000$                  

Allowance for known equipment escalation on HVAC all 100,000$                250,000$                250,000$                250,000$                

MBE participation NIC NIC NIC NIC

NIC NIC NIC

PACKAGE DISCOUNT (ALL 3 TRADES - 15A, 15B, 15C) sub (60,000)$                 NA NA NA

TOTAL 9,583,800$       10,231,000$     11,617,700$     12,149,120$     -$                 

Add for M/WBE participation ($2,100,000 worth) add 126,000$                

9,433,800$                    9,871,000$                    

9,397,800$                      11,789,120$                    9,977,100$                      11,257,700$                    

Delta Mechanical ZarellaPerigrine Arden



Pilgrim High School

Trade: 16a Electrical

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 10 too busy too large too large too large too late low voltage only

may bid Toll Gate may bid Toll Gate

Electrical included NIC

Generator included NIC

Div 27 and 28 - as specified included See below

  Sole sourced system - Verkada included

Theatrical Lighting and Controls included NIC

AV system complete included 942,628$                 

Parts and Smarts

Temp Electric included

Temp Lighting included NIC
Additional Temp Electric (trailers, power to construction equipment, etc.) not fully defined on 
Logistics - HOLD hold 35,000$                  NIC

Material handling lifts - HOLD hold 20,000$                  NIC
Reworking the existing shed near the existing track for temp Trade construction meeting 
room - HOLD hold 5,000$                    NIC

BIM coordination - HOLD hold 45,000$                  

Allowance for Lightning Protection system if needed (none shown) all 50,000$                  

Allowance for Unistrut system over auditorium/stage if can't hang off deck all 35,000$                  
Allowance to coordinate wiring of operable window blinds through storefront mullions per 
architect. all 10,000$                  

Allowance for possible increases on material/equipment NIC

M/WBE participation MBE Vendor $1,312,800

WBE Sub $1,500,000

22,300,239$     -$                 -$                 -$                 -$                 -$                 -$                 -$                 942,628$          -$                 

Alternate #2 on ES002 Note #1 in Addendum 2 (Dugout work) sub 59,052$                  

NO BID

McPhee

NO BIDNO BID NO BID NO BID

22,100,239$                  

NO BID21,654,000$                    NO BID

North American TheatJJ O'Rourke Commercial ElectricEW Audet Ostrow ElectricRossi Electric Arden Sully Mac SyNet

NO BID
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Dimeo Construction Company

Job Number:  760-24    

7/1/2025

DRAWINGS

Cover Page 16-May-25
G000 Drawing List 16-May-25
G001 Notes, Symbols, & Abbreviations 16-May-25
G002 Code Review - Level 1 25-Apr-25
G003 Code Review - Level 2 24-Mar-25
G005 Intumescent & Spray Fireproofing Diagram 16-May-25
G006 Expansion Joint Types and Layout 25-Apr-25
G007 Level 1 - Geometry Floor Plan 16-May-25
G008 Level 2 - Geometry Floor Plan 16-May-25
C001 Notes 25-Apr-25
C002 Legend 25-Apr-25
C003 Overall Plan 25-Apr-25
C101 Demolition, Erosion, & Sediment Control Plan 1 25-Apr-25
C102 Demolition, Erosion, & Sediment Control Plan 2 25-Apr-25
C103 Demolition, Erosion, & Sediment Control Plan 3 25-Apr-25
C104 Demolition, Erosion, & Sediment Control Plan 4 25-Apr-25
C201 General Plan 1 25-Apr-25
C202 General Plan 2 25-Apr-25
C203 General Plan 3 25-Apr-25
C204 General Plan 4 25-Apr-25
C301 Grading Plan 1 16-May-25
C302 Grading Plan 2 16-May-25
C303 Grading Plan 3 16-May-25
C304 Grading Plan 4 16-May-25
C401 Drainage & Utility Plan 1 25-Apr-25
C402 Drainage & Utility Plan 2 25-Apr-25
C403 Drainage & Utility Plan 3 25-Apr-25
C404 Drainage & Utility Plan 4 25-Apr-25
C501 Details 1 25-Apr-25
C502 Details 2 25-Apr-25
C503 Details 3 25-Apr-25
C504 Details 4 25-Apr-25
C505 Details 5 25-Apr-25
C506 Details 6 25-Apr-25
C507 Details 7 25-Apr-25
C508 Details 8 25-Apr-25
C509 Details 9 25-Apr-25
C510 Details 10 25-Apr-25
C511 Details 11 16-May-25
C512 Details 12 16-May-25
C600 Proposed Processed Piping Plan & Sections 25-Apr-25
L0.01 General Notes 16-May-25
L1.20 Overall Hardscape Plan 25-Apr-25
L1.21 Hardscape Plan 16-May-25
L1.22 Hardscape Plan 25-Apr-25

L1.22A Hardscape Plan - Add Alt 1 16-May-25
L1.23 Hardscape Plan 16-May-25
L1.24 Hardscape Plan 16-May-25
L1.25 Hardscape Plan 16-May-25
L1.31 Layout Plan 25-Apr-25
L1.32 Layout Plan 16-May-25
L1.33 Layout Plan 25-Apr-25
L1.34 Layout Plan 25-Apr-25
L1.35 Layout Plan 25-Apr-25
L3.01 Site Details 25-Apr-25
L3.02 Site Details 16-May-25
L3.03 Site Details 16-May-25

LA3.01 Athletic Details 24-Mar-25
LA3.02 Athletic Details 24-Mar-25
LA3.03 Athletic Details 24-Mar-25
LA3.04 Athletic Details 16-May-25
LA3.05 Athletic Details 24-Mar-25
LA3.06 Athletic Details 24-Mar-25
LA3.07 Athletic Details 25-Apr-25
LA3.08 Athletic Details 24-Mar-25
LA3.09 Athletic Details 25-Apr-25
LA3.10 Athletic Details 25-Apr-25

DRAWINGS AND SPECIFICATIONS

Pilgrim High School
BID/CONTRACT DOCUMENT LOG

100% CDs Thru Addendum 2

ITEM DESCRIPTION REVISION DATE

Page 1 of 11 



Dimeo Construction Company

Job Number:  760-24    

7/1/2025

DRAWINGS AND SPECIFICATIONS
LA3.11 Athletic Details 25-Apr-25
LA3.12 Athletic Details 24-Mar-25
LA3.13 Athletic Details 25-Apr-25
LA3.14 Athletic Details 25-Apr-25
LA3.15 Athletic Details 25-Apr-25
LA3.16 Athletic Details 25-Apr-25
LP1.20 Overall Planting Plan 24-Mar-25
LP1.21 Planting Plan 24-Mar-25
LP1.22 Planting Plan 24-Mar-25
LP1.23 Planting Plan 16-May-25
LP1.24 Planting Plan 16-May-25
LP1.41 Enlargement Planting Plan 16-May-25
LP1.42 Enlargement Planting Plan 16-May-25
LP3.01 Planting Details 16-May-25
S000 Structural Cover Sheet 24-Mar-25
S001 General Notes 24-Mar-25
S002 Design Criteria 24-Mar-25
S003 Loading Plans 24-Mar-25
S004 Joist Loading Diagrams 25-Apr-25
S200 Overall Foundation Plan 24-Mar-25
S201 Overall Slab on Grade Plan 24-Mar-25
S202 Overall Level 2 Framing Plan 24-Mar-25
S203 Overall Roof Framing Plan 24-Mar-25

S300A Foundation Plan - Sector A 16-May-25
S300B Foundation Plan - Sector B 24-Mar-25
S300C Foundation Plan - Sector C 16-May-25
S300D Foundation Plan - Sector D 25-Apr-25
S300E Foundation Plan - Sector E 25-Apr-25
S300F Foundation Plan - Sector F 16-May-25
S310A Slab on Grade Plan - Sector A 24-Mar-25
S310B Slab on Grade Plan - Sector B 24-Mar-25
S310C Slab on Grade Plan - Sector C 24-Mar-25
S310D Slab on Grade Plan - Sector D 16-May-25
S310E Slab on Grade Plan - Sector E 16-May-25
S310F Slab on Grade Plan - Sector F 16-May-25
S320A Level 2 Framing Plan - Sector A 16-May-25
S320B Level 2 Framing Plan - Sector B 25-Apr-25
S320C Level 2 Framing Plan - Sector C 16-May-25
S320D Level 2 Framing Plan - Sector D 16-May-25
S320E Level 2 Framing Plan - Sector E 16-May-25
S320F Level 2 Framing Plan - Sector F 16-May-25
S330A Roof Framing Plan - Sector A 16-May-25
S330B Roof Framing Plan - Sector B 25-Apr-25
S330C Roof Framing Plan - Sector C 16-May-25
S330D Roof Framing Plan - Sector D 16-May-25
S330E Roof Framing Plan - Sector E 25-Apr-25
S330F Roof Framing Plan - Sector F 16-May-25
S410 Building Sections - Auditorium 24-Mar-25
S411 Building Sections - Auditorium 24-Mar-25
S412 Building Sections - Gymnasium 24-Mar-25
S413 Building Sections - Gymnasium 24-Mar-25
S414 Building Sections - Commons I 24-Mar-25
S415 Building Sections - Commons II 24-Mar-25
S416 Building Sections - Commons III 24-Mar-25
S420 Braced Frame Elevations - Sector A 25-Apr-25
S421 Braced Frame Elevations - Sector B 25-Apr-25
S422 Braced Frame Elevations - Sector C 25-Apr-25
S423 Braced Frame Elevations - Sector D 25-Apr-25
S424 Braced Frame Elevations - Sector E 24-Mar-25
S425 Braced Frame Elevations - Sector F 16-May-25
S426 Steel Truss Elevations and Details 24-Mar-25
S427 Framing Elevations 24-Mar-25
S428 Framing Elevations 24-Mar-25
S429 Framing Elevations 24-Mar-25
S500 Typical Foundation Details 25-Apr-25
S501 Typical Foundation Details 24-Mar-25
S510 Foundation Sections 24-Mar-25
S600 Typical Steel Framing Details 24-Mar-25
S601 Typical Steel Framing Details 25-Apr-25
S602 Typical Steel Framing Details 16-May-25
S603 Typical Steel Framing Details 24-Mar-25
S604 Typical Steel Joist Details 24-Mar-25
S610 Steel Framing Details 16-May-25
S611 Steel Framing Details 25-Apr-25
S612 Steel Framing Details 24-Mar-25
S700 Column Schedule Sector A & Base Plate Details 25-Apr-25
S701 Column Schedule Sector B & C 16-May-25
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S702 Column Schedule Sectors D, E, & F 16-May-25
S703 Column Schedule Sectors D, E, & F 16-May-25
A020 Partition Types 24-Mar-25
A030 Edge of Slab Plan - Level 1 16-May-25
A031 Edge of Slab Plan - Level 2 16-May-25
A032 Roof Edge of Deck Plan 16-May-25
A200 Overall Floor Plan - Level 1 25-Apr-25
A201 Overall Floor Plan - Level 2 24-Mar-25
A202 Overall Roof Plan 16-May-25
A210 Overall Reflected Ceiling Plan - Level 1 16-May-25
A211 Overall Reflected Ceiling Plan - Level 2 16-May-25

A310A Enlarged Plan and RCP - Level 1 - Sector A 16-May-25
A310B Enlarged Plan and RCP - Level 1 - Sector B 16-May-25
A310C Enlarged Plan and RCP - Level 1 - Sector C 16-May-25
A310D Enlarged Plan and RCP - Level 1 - Sector D 16-May-25
A310E Enlarged Plan - Level 1 - Sector E 16-May-25

A310E.1 Enlarged RCP - Level 1 - Sector E 16-May-25
A310F Enlarged Plan and RCP - Level 1 - Sector F 16-May-25
A310G Enlarged Courtyard Plans, Storage Platform, and Entries 24-Mar-25
A320A Enlarged Plan and RCP - Level 2 - Sector A 16-May-25
A320B Enlarged Plan and RCP - Level 2 - Sector B 16-May-25
A320C Enlarged Plan and RCP - Level 2 - Sector C 16-May-25
A320D Enlarged Plan and RCP - Level 2 - Sector D 16-May-25
A320E Enlarged Plan - Level 2 - Sector E 16-May-25

A320E.1 Enlarged RCP - Level 2 - Sector E 16-May-25
A320F Enlarged Plan and RCP - Level 2 - Sector F 16-May-25
A320G Existing Annex Building - Toilets & Concessions 16-Jun-25

A320G.1 Existing Annex Building - Toilets & Concessions 16-May-25
A400 Finish Schedule and Transition Details 16-May-25

A410A Enlarged Finish Plans - Sector A 16-May-25
A410B Enlarged Finish Plans - Sector B 16-May-25
A410C Enlarged Finish Plans - Sector C 16-May-25
A410D Enlarged Finish Plans - Sector D 16-May-25
A410E Enlarged Finish Plans - Sector E - Level 1 16-May-25

A410E.1 Enlarged Finish Plans - Sector E - Level 2 25-Apr-25
A410F Enlarged Finish Plans - Sector F 16-May-25
A450 Overall Furniture Plan - Level 1 25-Apr-25
A451 Overall Furniture Plan - Level 2 25-Apr-25
A500 Enlarged Admin. Suite 16-May-25
A501 Enlarged Guidance Suite 16-May-25
A502 Enlarged SLC #1 & SLC #2 SpEd Suites 16-May-25
A503 Enlarged Typ. Core Academic Rooms 16-May-25
A504 Enlarged Academic Commons 16-May-25
A505 Enlarged Science Suites 16-May-25
A506 Enlarged Art Suites 16-May-25
A507 Enlarged Typ. Classroom, Project Room / Makerspace, & Stem Computer Lab 16-May-25
A508 Enlarged Teacher Breakouts & Medical Suite 16-May-25
A509 Enlarged Dining Commons & Custodial Workshop 16-May-25
A510 Enlarged Learning Commons 16-May-25
A511 Enlarged Gymnasium 16-May-25
A512 Enlarged Gymnasium 24-Mar-25
A513 Enlarged Multi-Purpose Fitness Room 24-Mar-25
A514 Athletics Training, Wrestling, & Theater Production 25-Apr-25
A515 Enlarged Locker Rooms 16-May-25
A516 Enlarged Typical Toilet Rooms 16-May-25
A517 Enlarged Typical Toilet Rooms & Wellness Rooms 16-May-25
A518 Enlarged Music Suite 16-May-25
A519 Enlarged Music Suite 16-May-25
A520 Enlarged Auditorium 25-Apr-25
A521 Enlarged Auditorium - Wall Paneling 16-May-25
A522 Enlarged Tech Ed Workshop & Robotics 16-May-25
A523 Enlarged CTC Studio 107 16-May-25
A524 Enlarged CTC Multi-Purpose Work Room and Studio 107 Editing Computer Lab 16-May-25
A525 Enlarged CTC Electronics & CTC Graphic Design 16-May-25
A526 Enlarged CTC ECD, CTC Life Saver EMT, & CTC Literary Classrooms 16-May-25
A527 Enlarged CTC Business Mgmt, Aviation, & Cisco 16-May-25
A550 Interior Elevations - Sector A SLC Corridors 24-Mar-25
A551 Interior Elevations - Sector B SLC Corridors 16-May-25
A552 Interior Elevations - Sector C SLC Corridors 16-May-25
A553 Interior Elevations - Sector D & E Music, PE, & Athletics Corridors 24-Mar-25
A554 Interior Elevations - Sector F SCL and Main Corridors 24-Mar-25
A575 Stairs 1 - 6 16-May-25
A576 Stairs 7 - 9 25-Apr-25
A577 Commons Stairs 24-Mar-25
A578 Stair Details 25-Apr-25
A580 Ramps & Auditorium Stairs 16-May-25
A590 Elevators & Shafts 25-Apr-25
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A600 Interior Glazing Schedule & Details 16-May-25
A605 Door Schedule 16-May-25
A606 Door Schedule & Types 16-May-25
A607 Door Details 16-May-25
A620 Interior Details - Ceilings 16-May-25
A621 Interior Details - Commons 16-May-25
A622 Interior Details - Expansion Joints 16-May-25
A623 Interior Details 16-May-25
A624 Interior Details - Plan 16-May-25
A650 Millwork Details - Learning Commons 16-May-25
A651 Millwork Details 24-Mar-25
A652 Millwork Details 16-May-25
A690 Overall Signage Plan - Level 1 16-May-25
A691 Overall Signage Plan - Level 2 16-May-25
A692 Signage Types 16-May-25
A693 Signage Schedule 16-May-25
A694 Signage Schedule 16-May-25
A701 Exterior Wall & Roof Assembly Types 16-May-25
A702 Exterior Glazing Schedule & Types 16-May-25
A705 Building Elevations - Overall 16-May-25
A706 Building Elevations - Partial 16-May-25
A707 Enlarged Elevations - Foundation Shelf 24-Mar-25
A708 Brick Mural Layouts 24-Mar-25
A710 Building Sections 25-Apr-25
A711 Enlarged Building Sections 24-Mar-25
A720 Exterior Wall Sections & Enlarged Elevations - South Entrance 16-May-25
A721 Exterior Wall Sections & Enlarged Elevations - Typ. Learning Wings 24-Mar-25
A722 Exterior Wall Sections & Enlarged Elevations - Typ. Learning Wings East Storefront 25-Apr-25
A723 Exterior Wall Sections & Enlarged Elevations - Art Classroom Clerestories 16-May-25
A724 Exterior Wall Sections & Enlarged Elevations - Typ. Courtyard 16-May-25
A725 Exterior Wall Sections & Enlarged Elevations - Typ. Egress Door Cove 24-Mar-25
A726 Exterior Wall Sections & Enlarged Elevations - West Learning Wing 25-Apr-25
A727 Exterior Wall Sections & Enlarged Elevations - Loading Dock 16-May-25
A728 Exterior Wall Sections & Enlarged Elevations - Music, Wrestling, Dance, Aerobics 24-Mar-25
A729 Exterior Wall Sections & Enlarged Elevations - Gymnasium 24-Mar-25
A730 Exterior Wall Sections & Enlarged Elevations - Auditorium 16-May-25
A731 Exterior Wall Sections & Enlarged Elevations - Clerestory at the Commons 25-Apr-25
A732 Exterior Wall Sections & Enlarged Elevations - Clerestory with Monopitched Roof 25-Apr-25
A740 Exterior Details - Typ. Glazing, Curb, & Roof 16-May-25
A741 Exterior Section Details - Canopies, Storefront, Art, Science 16-May-25
A742 Exterior Section Details - Clerestories, Gym, Auditorium 16-May-25
A743 Exterior Section Details - Clerestories, Entries, Gym 16-May-25
A744 Exterior Plan Details - Piers, Expansion Joints, and Opaque Walls 25-Apr-25
A745 Exterior Plan Details & Typical Roof Details 16-May-25
A746 Typical Roof Details 16-May-25
A780 Visual Mockup Drawings 16-May-25

FS101 Foodservice Equipment Plan - Level 1 24-Mar-25
FS201 Enlarged Foodservice Equipment Plan 16-May-25
FS301 Foodservice Equipment Rough-In Plan 16-May-25
FS401 Foodservice Equipment Ventilation Rough-In Plan 24-Mar-25
FS501 Foodservice Equipment Special Conditions Plan 24-Mar-25
FS601 Foodservice Equipment Elevations 24-Mar-25
FS701 Foodservice Equipment Details 24-Mar-25
FP001 Fire Protection Legend, & General Notes 16-May-25
FP003 Fire Protection First Floor Zoning Plan 24-Mar-25
FP004 Fire Protection Second Floor Zoning Plan 24-Mar-25
FP110 Fire Protection Level 1 Plan - Sector A 16-May-25
FP111 Fire Protection Level 1 Plan - Sector B 16-May-25
FP112 Fire Protection Level 1 Plan - Sector C 16-May-25
FP113 Fire Protection Level 1 Plan - Sector D 16-May-25
FP114 Fire Protection Level 1 Plan - Sector E 16-May-25
FP115 Fire Protection Level 1 Plan - Sector F 16-May-25
FP120 Fire Protection Level 2 Plan - Sector A 16-May-25
FP121 Fire Protection Level 2 Plan - Sector B 16-May-25
FP122 Fire Protection Level 2 Plan - Sector C 16-May-25
FP123 Fire Protection Level 2 Plan - Sector D 16-May-25
FP124 Fire Protection Level 2 Plan - Sector E 25-Apr-25
FP125 Fire Protection Level 2 Plan - Sector F 25-Apr-25
FP301 Fire Protection Part Plans 16-May-25
FP401 Fire Protection Riser Diagram 25-Apr-25
FP601 Fire Protection Details 25-Apr-25
P001 Plumbing Legend & General Notes 24-Mar-25
P100 Plumbing Underground Piping Plan - Sector A 16-May-25
P101 Plumbing Underground Piping Plan - Sector B 16-May-25
P102 Plumbing Underground Piping Plan - Sector C 16-May-25
P103 Plumbing Underground Piping Plan - Sector D 16-May-25
P104 Plumbing Underground Piping Plan - Sector E 16-May-25
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P105 Plumbing Underground Piping Plan - Sector F 16-May-25
P110 Plumbing Level 1 Waste & Vent Plan - Sector A 16-May-25
P111 Plumbing Level 1 Waste & Vent Plan - Sector B 16-May-25
P112 Plumbing Level 1 Waste & Vent Plan - Sector C 16-May-25
P113 Plumbing Level 1 Waste & Vent Plan - Sector D 16-May-25
P114 Plumbing Level 1 Waste & Vent Plan - Sector E 16-May-25
P115 Plumbing Level 1 Waste & Vent Plan - Sector F 16-May-25
P120 Plumbing Level 2 Waste & Vent Plan - Sector A 16-May-25
P121 Plumbing Level 2 Waste & Vent Plan - Sector B 16-May-25
P122 Plumbing Level 2 Waste & Vent Plan - Sector C 16-May-25
P123 Plumbing Level 2 Waste & Vent Plan - Sector D 16-May-25
P124 Plumbing Level 2 Waste & Vent Plan - Sector E 16-May-25
P125 Plumbing Level 2 Waste & Vent Plan - Sector F 16-May-25
P130 Plumbing Roof Plan - Sector A 16-May-25
P131 Plumbing Roof Plan - Sector B 16-May-25
P132 Plumbing Roof Plan - Sector C 16-May-25
P133 Plumbing Roof Plan - Sector D 16-May-25
P134 Plumbing Roof Plan - Sector E 16-May-25
P135 Plumbing Roof Plan - Sector F 16-May-25
P210 Plumbing Level 1 Water Piping Plan - Sector A 16-May-25
P211 Plumbing Level 1 Water Piping Plan - Sector B 16-May-25
P212 Plumbing Level 1 Water Piping Plan - Sector C 16-May-25
P213 Plumbing Level 1 Water Piping Plan - Sector D 16-May-25
P214 Plumbing Level 1 Water Piping Plan - Sector E 16-May-25
P215 Plumbing Level 1 Water Piping Plan - Sector F 16-May-25
P220 Plumbing Level 2 Water Piping Plan - Sector A 16-May-25
P221 Plumbing Level 2 Water Piping Plan - Sector B 25-Apr-25
P222 Plumbing Level 2 Water Piping Plan - Sector C 25-Apr-25
P223 Plumbing Level 2 Water Piping Plan - Sector D 16-May-25
P224 Plumbing Level 2 Water Piping Plan - Sector E 25-Apr-25
P225 Plumbing Level 2 Water Piping Plan - Sector F 25-Apr-25
P301 Plumbing Part Plans 16-May-25
P302 Plumbing Part Plans 16-May-25
P303 Plumbing Enlarged Athletic Locker Room Plans 16-May-25
P304 Plumbing Enlarged PE Locker Room Plans 25-Apr-25
P305 Plumbing Enlarged Science Biology Plans 16-May-25
P306 Plumbing Enlarged Science Environmental Plans 16-May-25
P307 Plumbing Enlarged Science Physics Plans 16-May-25
P308 Plumbing Enlarged Science Chemistry Plans 16-May-25
P310 Plumbing Enlarged Kitchen Plan 16-May-25
P311 Plumbing Enlarged Kitchen Plan 24-Mar-25
P401 Plumbing Riser Diagram 24-Mar-25
P501 Plumbing Enlarged Kitchen Plan 16-May-25
P502 Plumbing Schedules 24-Mar-25
P601 Plumbing Details 24-Mar-25
P602 Plumbing Details 16-May-25
M001 Mechanical Legend & General Notes 24-Mar-25
M110 Mechanical Level 1 Ductwork Plan - Sector A 25-Apr-25
M111 Mechanical Level 1 Ductwork Plan - Sector B 25-Apr-25
M112 Mechanical Level 1 Ductwork Plan - Sector C 24-Mar-25
M113 Mechanical Level 1 Ductwork Plan - Sector D 16-May-25
M114 Mechanical Level 1 Ductwork Plan - Sector E 24-Mar-25
M115 Mechanical Level 1 Ductwork Plan - Sector F 16-May-25
M120 Mechanical Level 2 Ductwork Plan - Sector A 25-Apr-25
M121 Mechanical Level 2 Ductwork Plan - Sector B 24-Mar-25
M122 Mechanical Level 2 Ductwork Plan - Sector C 16-May-25
M123 Mechanical Level 2 Ductwork Plan - Sector D 25-Apr-25
M124 Mechanical Level 2 Ductwork Plan - Sector E 24-Mar-25
M125 Mechanical Level 2 Ductwork Plan - Sector F 24-Mar-25
M130 Mechanical Roof Plan - Sector A 16-May-25
M131 Mechanical Roof Plan - Sector B 16-May-25
M132 Mechanical Roof Plan - Sector C 16-May-25
M133 Mechanical Roof Plan - Sector D 16-May-25
M134 Mechanical Roof Plan - Sector E 16-May-25
M135 Mechanical Roof Plan - Sector F 16-May-25
M210 Mechanical Level 1 Piping Plan - Sector A 25-Apr-25
M211 Mechanical Level 1 Piping Plan - Sector B 25-Apr-25
M212 Mechanical Level 1 Piping Plan - Sector C 16-May-25
M213 Mechanical Level 1 Piping Plan - Sector D 24-Mar-25
M214 Mechanical Level 1 Piping Plan - Sector E 24-Mar-25
M215 Mechanical Level 1 Piping Plan - Sector F 25-Apr-25
M220 Mechanical Level 2 Piping Plan - Sector A 25-Apr-25
M221 Mechanical Level 2 Piping Plan - Sector B 25-Apr-25
M222 Mechanical Level 2 Piping Plan - Sector C 25-Apr-25
M223 Mechanical Level 2 Piping Plan - Sector D 24-Mar-25
M224 Mechanical Level 2 Piping Plan - Sector E 24-Mar-25
M225 Mechanical Level 2 Piping Plan - Sector F 16-May-25
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M301 Mechanical Part Plans 24-Mar-25
M302 Mechanical Part Plans 16-May-25
M501 Mechanical Schedules 16-May-25
M502 Mechanical Schedules 25-Apr-25
M503 Mechanical Schedules 16-May-25
M601 Mechanical Details 24-Mar-25
M602 Mechanical Details 16-May-25
M603 Mechanical Details 16-May-25
M701 Mechanical Controls 16-May-25
M702 Mechanical Controls 16-May-25
M703 Mechanical Controls 16-May-25
M704 Mechanical Controls 25-Apr-25
E001 Electrical Legend 16-May-25

ESD001 Electrical Site Demolition Plan 16-May-25
ES001 Lighting Site Plan 16-May-25
ES002 Electrical Site Power Plan 16-May-25
ES003 Electrical Site Details 16-May-25
ES004 Electrical Site Details 24-Mar-25
ES005 Electrical Site Details 16-May-25
ES006 Electrical Site Details 16-May-25
E110 Electrical Level 1 Lighting Plan - Sector A 16-May-25
E111 Electrical Level 1 Lighting Plan - Sector B 16-May-25
E112 Electrical Level 1 Lighting Plan - Sector C 16-May-25
E113 Electrical Level 1 Lighting Plan - Sector D 16-May-25
E114 Electrical Level 1 Lighting Plan - Sector E 16-May-25
E115 Electrical Level 1 Lighting Plan - Sector F 16-May-25
E120 Electrical Level 2 Lighting Plan - Sector A 16-May-25
E121 Electrical Level 2 Lighting Plan - Sector B 16-May-25
E122 Electrical Level 2 Lighting Plan - Sector C 16-May-25
E123 Electrical Level 2 Lighting Plan - Sector D 16-May-25
E124 Electrical Level 2 Lighting Plan - Sector E 16-May-25
E125 Electrical Level 2 Lighting Plan - Sector F 16-May-25
E210 Electrical Level 1 Power Plan - Sector A 16-May-25
E211 Electrical Level 1 Power Plan - Sector B 16-May-25
E212 Electrical Level 1 Power Plan - Sector C 16-May-25
E213 Electrical Level 1 Power Plan - Sector D 16-May-25
E214 Electrical Level 1 Power Plan - Sector E 16-May-25
E215 Electrical Level 1 Power Plan - Sector F 16-May-25
E220 Electrical Level 2 Power Plan - Sector A 16-May-25
E221 Electrical Level 2 Power Plan - Sector B 16-May-25
E222 Electrical Level 2 Power Plan - Sector C 16-May-25
E223 Electrical Level 2 Power Plan - Sector D 16-May-25
E224 Electrical Level 2 Power Plan - Sector E 16-May-25
E225 Electrical Level 2 Power Plan - Sector F 16-May-25
E230 Electrical Roof Power Plan - Sector A 16-May-25
E231 Electrical Roof Power Plan - Sector B 16-May-25
E232 Electrical Roof Power Plan - Sector C 16-May-25
E233 Electrical Roof Power Plan - Sector D 16-May-25
E234 Electrical Roof Power Plan - Sector E 16-May-25
E235 Electrical Roof Power Plan - Sector F 16-May-25
E300 Electrical Part Plans 16-May-25
E301 Electrical Part Plans 25-Apr-25
E302 Electrical Part Plans 16-May-25
E303 Electrical Part Plans 16-May-25
E401 Electrical Power Riser Diagram 16-May-25
E402 Electrical Power Riser Diagram 16-May-25
E403 Electrical Power Riser Diagram 16-May-25
E404 Electrical Fire Alarm / MNS Riser Diagram 16-May-25
E501 Electrical Lighting Schedules 16-May-25
E502 Electrical Schedules 16-May-25
E503 Electrical Schedules 16-May-25
E504 Electrical Schedules 16-May-25
E505 Electrical Schedules 16-May-25
E506 Electrical Schedules 16-May-25
E507 Electrical Schedules 16-May-25
E508 Electrical Schedules 16-May-25
E509 Electrical Schedules 16-May-25
E510 Electrical Schedules 16-May-25
E511 Electrical Schedules 16-May-25
E512 Electrical Schedules 16-May-25
E513 Electrical Schedules 16-May-25
E514 Electrical Schedules 16-May-25
E515 Electrical Schedules 16-May-25
E601 Electrical Lighting Control Details 16-May-25
E602 Electrical Lighting Control Details 16-May-25
E603 Electrical Lighting Control Details 16-May-25
E604 Electrical Lighting Control Details 16-May-25

Page 6 of 11 



Dimeo Construction Company

Job Number:  760-24    

7/1/2025

DRAWINGS AND SPECIFICATIONS
E605 Electrical Lighting Control Details 16-May-25
E606 Electrical Lighting Control Details 16-May-25

EF110 Electrical Level 1 Fire Alarm Plan - Sector A 16-May-25
EF111 Electrical Level 1 Fire Alarm Plan - Sector B 16-May-25
EF112 Electrical Level 1 Fire Alarm Plan - Sector C 16-May-25
EF113 Electrical Level 1 Fire Alarm Plan - Sector D 16-May-25
EF114 Electrical Level 1 Fire Alarm Plan - Sector E 16-May-25
EF115 Electrical Level 1 Fire Alarm Plan - Sector F 16-May-25
EF120 Electrical Level 2 Fire Alarm Plan - Sector A 16-May-25
EF121 Electrical Level 2 Fire Alarm Plan - Sector B 16-May-25
EF122 Electrical Level 2 Fire Alarm Plan - Sector C 16-May-25
EF123 Electrical Level 2 Fire Alarm Plan - Sector D 16-May-25
EF124 Electrical Level 2 Fire Alarm Plan - Sector E 16-May-25
EF125 Electrical Level 2 Fire Alarm Plan - Sector F 16-May-25
EF130 Electrical Roof Fire Alarm Plan - Sector A 16-May-25
EF131 Electrical Roof Fire Alarm Plan - Sector B 24-Mar-25
EF132 Electrical Roof Fire Alarm Plan - Sector C 24-Mar-25
EF133 Electrical Roof Fire Alarm Plan - Sector D 24-Mar-25
EF134 Electrical Roof Fire Alarm Plan - Sector E 16-May-25
EF135 Electrical Roof Fire Alarm Plan - Sector F 24-Mar-25
T000 Telecom Legend 24-Mar-25
TS01 Telecom Site Plan 16-May-25

T210A Telecom Enlarged Plan - Level 1 - Sector A 16-May-25
T210B Telecom Enlarged Plan - Level 1 - Sector B 16-May-25
T210C Telecom Enlarged Plan - Level 1 - Sector C 16-May-25
T210D Telecom Enlarged Plan - Level 1 - Sector D 16-May-25
T210E Telecom Enlarged Plan - Level 1 - Sector E 16-May-25
T210F Telecom Enlarged Plan - Level 1 - Sector F 16-May-25
T220A Telecom Enlarged Plan - Level 2 - Sector A 25-Apr-25
T220B Telecom Enlarged Plan - Level 2 - Sector B 16-May-25
T220C Telecom Enlarged Plan - Level 2 - Sector C 16-May-25
T220D Telecom Enlarged Plan - Level 2 - Sector D 25-Apr-25
T220E Telecom Enlarged Plan - Level 2 - Sector E 25-Apr-25
T220F Telecom Enlarged Plan - Level 2 - Sector F 16-May-25
T501 Telecom Schedules and Details 16-May-25
T502 Telecom Schedules and Details 25-Apr-25
T601 Telecom Elevations 25-Apr-25
T602 Telecom Elevations 16-May-25

TA000 Audiovisual Legend 24-Mar-25
TA210A Audio Visual Enlarged Plan - Level 1 - Sector A 25-Apr-25
TA210B Audio Visual Enlarged Plan - Level 1 - Sector B 25-Apr-25
TA210C Audio Visual Enlarged Plan - Level 1 - Sector C 25-Apr-25
TA210D Audio Visual Enlarged Plan - Level 1 - Sector D 25-Apr-25
TA210E Audio Visual Enlarged Plan - Level 1 - Sector E 25-Apr-25
TA210F Audio Visual Enlarged Plan - Level 1 - Sector F 25-Apr-25
TA220A Audio Visual Enlarged Plan - Level 2 - Sector A 16-May-25
TA220B Audio Visual Enlarged Plan - Level 2 - Sector B 25-Apr-25
TA220C Audio Visual Enlarged Plan - Level 2 - Sector C 25-Apr-25
TA220D Audio Visual Enlarged Plan - Level 2 - Sector D 25-Apr-25
TA220E Audio Visual Enlarged Plan - Level 2 - Sector E 24-Mar-25
TA220F Audio Visual Enlarged Plan - Level 2 - Sector F 25-Apr-25
TA501 Audiovisual Diagrams 24-Mar-25
TA502 Audiovisual Schedules 16-May-25
SE000 Security Device System Cover 24-Mar-25
SE100 Site Security Plan 16-May-25

SE110A Security Plan & RCP - Level 1 - Sector A 16-May-25
SE110B Security Plan & RCP - Level 1 - Sector B 16-May-25
SE110C Security Plan & RCP - Level 1 - Sector C 16-May-25
SE110D Security Plan & RCP - Level 1 - Sector D 16-May-25
SE110E Security Plan - Level 1 - Sector E 24-Mar-25

SE110E.1 Security RCP - Level 1 - Sector E 24-Mar-25
SE110F Security Plan & RCP - Level 1 - Sector F 25-Apr-25
SE110G Courtyard Security Plans 24-Mar-25
SE120A Security Plan & RCP - Level 2 - Sector A 24-Mar-25
SE120B Security Plan & RCP - Level 2 - Sector B 24-Mar-25
SE120C Security Plan & RCP - Level 2 - Sector C 16-May-25
SE120D Security Plan & RCP - Level 2 - Sector D 24-Mar-25
SE120E Security Plan - Level 2 - Sector E 24-Mar-25

SE120E.1 Security RCP - Level 2 - Sector E 24-Mar-25
SE120F Security Plan & RCP - Level 2 - Sector F 24-Mar-25
SE130A Security Plan - Roof - Sector A 24-Mar-25
SE130B Security Plan - Roof - Sector B 24-Mar-25
SE130C Security Plan - Roof - Sector C 24-Mar-25
SE140 Stair & Gymnasium Camera Elevations 24-Mar-25
SE200 Security Device Schedules 25-Apr-25
SE201 Security Device Schedules 25-Apr-25
SE202 Security Device Schedules 25-Apr-25
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SE203 Security Device Schedules 25-Apr-25
SE204 Security Device Schedules 24-Mar-25
SE205 Security Device Schedules 25-Apr-25
SE206 Security Device Schedules 24-Mar-25
SE207 Security Device Schedules 16-May-25
SE208 Security Device Schedules 24-Mar-25
SE300 Security Device Riser Diagrams - Access Control 25-Apr-25
SE301 Security Device Riser Diagrams - Access Control 25-Apr-25
SE302 Security Device Riser Diagrams - CCTV and Comms. 24-Mar-25
SE303 Security Device Riser Diagrams - CCTV and Comms. 24-Mar-25
SE304 Security Device Riser Diagrams - CCTV and Comms. 24-Mar-25
SE305 Security Device Riser Diagrams - Intrusion Detection 24-Mar-25
SE400 Security Device Typicals 24-Mar-25
SE401 Security Device Typicals 25-Apr-25
SE402 Security Device Typicals 24-Mar-25
AV-000 Audiovisual Systems Notes, & Schedules 24-Mar-25
AV-001 Audiovisual Conduit Risers 24-Mar-25

AV-310D Audiovisual Enlarged Plan and RCP - Level 1 - Sector D 24-Mar-25
AV-310E Audiovisual Enlarged Plan and RCP - Level 1 - Sector E 24-Mar-25
AV-310F Audiovisual Enlarged Plan and RCP - Level 1 - Sector F 24-Mar-25
AV-310G Audiovisual Enlarged Plan and RCP - Level 1 - Dining Commons 24-Mar-25
AV-320D Audiovisual Enlarged Plan and RCP - Level 2 - Section D 24-Mar-25
AV-320E Audiovisual Enlarged Plan and RCP - Level 2 - Section E 24-Mar-25
AV-501 Audiovisual Sections 24-Mar-25
AV-601 Audiovisual Plate and Panel Details 24-Mar-25
AV-602 Audiovisual Rack Elevations 24-Mar-25
AV-603 Audiovisual Loudspeaker Details 24-Mar-25
AV-701 Audiovisual Functional Diagrams - Key 24-Mar-25
AV-702 Audiovisual Functional Diagrams 24-Mar-25
AV-703 Audiovisual Functional Diagrams 24-Mar-25
AV-704 Audiovisual Functional Diagrams 24-Mar-25
AV-705 Audiovisual Functional Diagrams 24-Mar-25
TL-110D Theatrical Lighting Plans 25-Apr-25
TL-110F Theatrical Lighting Plans 24-Mar-25
TL-120D Theatrical Lighting Plans 24-Mar-25
TL-601 Theatrical Lighting Details 25-Apr-25
TL-701 Theatrical Lighting Riser and Schedules 25-Apr-25
TL-702 Theatrical Lighting Riser and Schedules 24-Mar-25

TR-110D Theatrical Rigging - Sector D 25-Apr-25
TR-110F Theatrical Rigging - Studio 24-Mar-25
TR-501 Theatrical Rigging Sections 25-Apr-25
TR-601 Theatrical Rigging Details 24-Mar-25
SSD-1.1 Sub-Slab Depressurization (SSD) System Layout Plan and Details 24-Mar-25

SPECIFICATIONS

000110 Table of Contents 25-Apr-25
007335 Statutory MBE Contract Requirements 24-Mar-25
011000 Summary 24-Mar-25
011401 Electronic Files Agreement and Release Form 24-Mar-25
012300 Alternates 25-Apr-25
012500 Substitution Procedures 24-Mar-25
012600 Contract Modification Procedures 24-Mar-25
012900 Payment Procedures 24-Mar-25
013100 Project Management and Coordination 25-Apr-25
013200 Construction Progress Documentation 24-Mar-25
013233 Photographic Documentation 24-Mar-25
013300 Submittal Procedures 24-Mar-25
014000 Quality Requirements 24-Mar-25
014200 References 24-Mar-25
014339 Mock-Ups 24-Mar-25
015000 Temporary Facilities and Controls 24-Mar-25
015639 Temporary Tree and Plant Protection 24-Mar-25
016000 Product Requirements 24-Mar-25
017300 Execution 24-Mar-25
017419 Construction and Demolition Waste Management 24-Mar-25
017700 Closeout Procedures 24-Mar-25
017701 Warranties and Bonds 25-Apr-25
017823 Operation and Maintenance Data 24-Mar-25
017830 Project Record Documents 24-Mar-25
017900 Demonstration and Training 24-Mar-25
018113 Sustainable Design Requirements - NE CHPS 3.1 16-May-25
018119 Construction Indoor Air Quality (IAQ) Management 24-Mar-25
019119 Building Encolsure Commissioning 25-Apr-25
024100 Demolition 16-May-25
032000 Concrete Reinforcing 24-Mar-25
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Dimeo Construction Company

Job Number:  760-24    

7/1/2025

DRAWINGS AND SPECIFICATIONS
033000 Cast-in-Place Concrete 24-Mar-25
033515 Concrete Finishing 24-Mar-25
034500 Architectural Precast Concrete 25-Apr-25
042000 Unit Masonry 24-Mar-25
051200 Structural Steel Framing 24-Mar-25
052100 Steel Joists 24-Mar-25
053100 Steel Decking 24-Mar-25
054000 Cold-Formed Metal Framing 24-Mar-25
055000 Metal Fabrications 25-Apr-25
055100 Metal Stairs 25-Apr-25
055213 Pipe and Tube Railings 25-Apr-25
057300 Decorative Metal Railings 24-Mar-25
061000 Rough Carpentry 24-Mar-25
061600 Sheathing 24-Mar-25
064023 Interior Architectural Woodwork 25-Apr-25
064116 Plastic-Laminate Clad Architectural Cabinets 24-Mar-25
064216 Flush Wood Paneling 25-Apr-25
066100 Solid Surface Sheet 24-Mar-25
071113 Bituminous Dampproofing 24-Mar-25
071616 Crystaline Waterproofing 24-Mar-25
072100 Thermal Insulation 24-Mar-25
072160 Structural Thermal Break 24-Mar-25
072600 Vapor Retarders 24-Mar-25
072700 Air Barrers 25-Apr-25
074213 Formed Metal Wall Panels 24-Mar-25
074293 Soffit Panels 24-Mar-25
074800 Rainscreen Attachment System 24-Mar-25
075423 Thermoplastic-Polyolefin (TPO) Roofing 16-May-25
076200 Sheet Metal Flashing and Trim 24-Mar-25
077100 Roof Specialties 24-Mar-25
077129 Manufactured Roof Expansion Joints 24-Mar-25
077200 Roof Accessories 24-Mar-25
078100 Applied Fireproofing 24-Mar-25
078123 Intumescent Fireproofing 24-Mar-25
078413 Penetration Firestopping 24-Mar-25
078443 Joint Firestopping 24-Mar-25
079200 Joint Sealants 24-Mar-25
079500 Expansion Control 25-Apr-25
081113 Hollow Metal Doors and Frames 24-Mar-25
081216 Interior Aluminum Frames 25-Apr-25
081416 Flush Wood Doors 24-Mar-25
083113 Access Doors and Frames 24-Mar-25
083323 Overhead Coiling Doors 16-May-25
083473 Sound Control Door Assemblies 24-Mar-25
083500 Side Folding Grilles 25-Apr-25
083619 Multi-Leaf Vertical Lift Doors 24-Mar-25
084113 Aluminum-Framed Entrances and Storefronts 24-Mar-25
085113 Aluminum Windows 24-Mar-25
085653 Security Windows 24-Mar-25
087100 Door Hardware 16-May-25
088000 Glazing 24-Mar-25
088300 Mirrors 24-Mar-25
088720 Architectural Window Films 25-Apr-25
088813 Fire Resistant Glazing 24-Mar-25

092116.23 Gypsum Board Shaft-Wall Assemblies 24-Mar-25
092216 Non-Structural Metal Framing 24-Mar-25
092900 Gypsum Board 25-Apr-25
095123 Acoustical Panel Ceilings 16-May-25
096110 Vapor Mitigation At Slab 24-Mar-25
096466 Wood Athletic Flooring 24-Mar-25
096513 Resilient Base and Accessories 24-Mar-25
096519 Resilient Tile Flooring 24-Mar-25
096536 Static-Control Resilient Flooring 24-Mar-25
069566 Resilient Athletic Flooring 24-Mar-25
096723 Resinous Flooring 24-Mar-25
096766 Fluid-Applied Athletic Flooring 24-Mar-25
096813 Tile Carpeting 25-Apr-25
096816 Sheet Carpeting 24-Mar-25
097200 Wall Coverings 24-Mar-25
098400 Sound Absorbing Ceiling and Wall Units 24-Mar-25
098416 Fixed Sound-Reflective Panels 24-Mar-25
099100 Painting 24-Mar-25
099600 High-Performance Coatings 25-Apr-25
101100 Visual Display Surfaces 16-May-25
101400 Signage 24-Mar-25
102113 Toilet Compartments 24-Mar-25
102123 Cubicle Curtains and Tracks 24-Mar-25
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Dimeo Construction Company

Job Number:  760-24    

7/1/2025

DRAWINGS AND SPECIFICATIONS
102239 Folding Panel Partitions 24-Mar-25
102246 Freestanding Glass Partitions 24-Mar-25
102600 Wall Protection 24-Mar-25
102641 Bullet Resistant Fiberglass Sheet 24-Mar-25
102800 Toilet, Bath, and Laundry Accessories 16-May-25
104313 Automatic External Defibrillator (AED) Cabinets 24-Mar-25
104413 Fire Protection Cabinets 24-Mar-25
104416 Fire Extinguishers 24-Mar-25
105113 Metal Lockers 16-May-25
108119 Architectural Bird Control 24-Mar-25
110610 Stage Rigging and Curtains 25-Apr-25
111300 Loading Dock Equipment 25-Apr-25
113013 Residential Appliances 25-Apr-25
111320 Projection Screens 24-Mar-25
111400 Pedestrian Control Equipment 24-Mar-25
113100 Appliances 24-Mar-25
114000 Foodservice Equipment 25-Apr-25
116623 Gymnasium Equipment 16-May-25
116653 Gymnasium Dividers 24-Mar-25
116800 Play Field Equipment and Structures 24-Mar-25
116813 Playground Equipment 24-Mar-25
116843 Exterior Scoreboards 25-Apr-25
119000 Miscellaneous Equipment 24-Mar-25
122413 Roller Window Shades 24-Mar-25
123551 Music Education Storage Systems 24-Mar-25
123600 Countertops 24-Mar-25

123623.13 Plastic-Laminate-Clad Countertops 24-Mar-25
124816 Entrance Floor Grilles 24-Mar-25
126100 Fixed Auditorium Seating 16-May-25
126600 Telescoping Stands 16-May-25
132816 Safety Netting 24-Mar-25
133416 Angle Frame Bleacher 24-Mar-25
133417 Grandstand Bleachers and Press Box 25-Apr-25
133419 Metal Building Systems 25-Apr-25
133420 25-Apr-25
142100 Electric Traction Elevators 24-Mar-25
210000 Fire Protection 16-May-25
220000 Plumbing 16-May-25
230000 HVAC 16-May-25
260000 Electrical 25-Apr-25
265000 Theatrical Lighting Controls and Fixtures 24-Mar-25
270001 General Requirements 24-Mar-25
270526 Grounding and Bonding for Communications Systems 24-Mar-25
270528 Pathways for Communications Systems 24-Mar-25
270536 Cable Trays for Communications Systems 24-Mar-25
271323 Communications Optical Fiber Backbone Cabling 24-Mar-25
271513 Communications Copper Horizontal Cabling 24-Mar-25
271700 Testing, Identification, and Administration of Fiber Infrastructure 24-Mar-25
271710 Testing Id and Administration of Balanced Twist Pair Infrastructure 24-Mar-25
274116 Integrated Audiovisual Systems 25-Apr-25
274118 Integrated Audiovisual Equipment for Classrooms 24-Mar-25
275123 Integrated Communications and Audio-visual System 24-Mar-25
280000 Electronic Safety and Security 24-Mar-25
280513 Wire and Cable 24-Mar-25
281300 Access Control System 24-Mar-25
281600 Intrusion Detection System 24-Mar-25
281711 Visitor Management Systems 24-Mar-25
282129 Data Communications Switches and Hubs 24-Mar-25
282312 Video Management System 24-Mar-25
283000 Environmental Sensors 24-Mar-25
285000 Intercom Entry Systems 25-Apr-25
286000 Security Equipment 24-Mar-25
310000 Earthwork 24-Mar-25
311100 Site Preparation 24-Mar-25
312319 Dewatering 24-Mar-25
313200 Erosion and Sedimentation Control 24-Mar-25
315000 Excavation Support and Protection 24-Mar-25
321213 Hot Mix Asphalt 24-Mar-25
321217 Asphalt for Courts, Play Areas, & Tracks 24-Mar-25
321313 Concrete Paving 24-Mar-25
321540 Crushed Stone Surfacing 24-Mar-25
321813 Synthetic Turf With Pad 24-Mar-25
321723 Pavement Markings 24-Mar-25
321817 Playground Protective Surfacing 24-Mar-25
321824 Baseball - Softball Field Surfacing 24-Mar-25
321825 Synthetic Track Surfacing 24-Mar-25
321827 Textured Acrylic Color Surfacing 24-Mar-25

Page 10 of 11 



Dimeo Construction Company

Job Number:  760-24    

7/1/2025

DRAWINGS AND SPECIFICATIONS
323113 Chain Link Fencing & Gates 24-Mar-25
323119 Decorative Metal Fences and Gates 24-Mar-25
323223 Segmental Retaining Walls 24-Mar-25
323300 Site Furnishings 24-Mar-25
329101 Soil Preparation for Lawn Establishment 24-Mar-25
329102 Soil Preparation for Rain Gardens 24-Mar-25
329103 Soil Preparation for Trees and Planting Beds 24-Mar-25
329104 Soil Preparation for Athletic Fields 24-Mar-25
329219 Seeding for Lawn Areas 24-Mar-25
329220 Seeding for Non-Lawn Areas 24-Mar-25
329223 Sodding for Athletic Fields 24-Mar-25
329300 Plants 24-Mar-25
329434 Planter Soil Mix 24-Mar-25
329450 Boulder and Stone Placement 24-Mar-25
331100 Water Distribution
333000 Sanitary Sewage
333200 Sewer Lift Station, Piping and Related Equipment
334000 Storm Drainage Utilities
334460 Synthetic Turf Impact Attenuation Pad

Appendix A Geotechnical Report 24-Jan-25
Appendix B Phase I Environmental Site Assessment 27-Sep-24
Appendix C Structural Statement of Special Inspections

Addendum 01 25-Apr-25
Addendum 02 16-May-25

Addendum 03 (roofing only) 16-Jun-23
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Pilgrim High School
RFI Log
July 31, 2025

EXHIBIT B.1



Pilgrim High School Precon RFI Log

Item Description Reference Trade Initiated By Initiated
Date Answered By Answered

Date Directive / Resolution Column10

1 1 For the elevators I see two on the drawings but only Elevator 1 in the specs.
Are both elevators the same as far as performance criteria?

14A Elevators DCC 01/27/25 Saam (MK) 02/03/25 Confirmed, both elevators are the same.

2 2
Specification section 017701 calls for a two (2) year warranty from the
substantial completion date.  Our Owner/CM Contract includes a one (1) year
warranty from substantial completion.  Please clarify which is correct.

01 All Trades DCC 02/04/25 Saam (EB) 02/04/25 A 1-year warranty is required, the requirement in 017701 will be corrected for the next submission

3 3

Regarding 1/A720, it is written: galvanized steel columns w/ intumescent paint,
ref. structural, typ. Per the intumescent manufacturer’ instruction, SprayFilm
WB 4 / Type WB 4 cannot be applied directly to galvanized steel or directly
over Zinc-Rich primers. An approved tie-coat must be applied in accordance
with manufacturer’s instructions. Please clarify and provide specs on coating
request.
There is two options:
A- To apply a shop primer over the galvanized steel
B- The coat over the galvanized if it will be field apply by other.

05A Steet Norgate 02/06/25 Saam (MK) 02/06/25 this note will be removed as these columns are to receive spray applied fireproofing. Reference fireproofing
diagram on sheet G005

4 4
Per architectural drawing (G005), structural steel will be spray fireproofed,
there is some exposed steel in rooms not accessible to the public (mechanical
room, janitory, etc…)  Do we have to apply shop primer on this steel?

05A Steet Norgate 02/06/25 Saam (MK) 02/06/25 all primary building structure to be prepared accordingly for type of fireproofing designated on fireproofing
diagram sheet G005.

5 5
Some steel appear to be exposed, but behind ceilings. (commons corridor,
multi-purpose fitness, etc.) Do we have to figure AESS at these particular
areas? (A320E.1).

05A Steet Norgate 02/06/25 Saam (MK) 02/06/25 We do not call for AESS on this project.

6 6
Due to b.o. steel height above finished floor (gym, auditorium, platform, studio)
do we have to figure AESS at there particular areas? (A511,
A512)(A520)(6/S523).

05A Steet Norgate 02/06/25 Saam (MK) 02/06/25 We do not call for AESS on this project.

7 7
Refer to 9/A740, it is written: galvanized steel beam w/ high performance
coating, ref.structural. As it is not exposed steel, please clarify if the high
performance is required. If yes, could you please provide high performance
coating section. (see sketch below).

05A Steet Norgate 02/06/25 Saam (MK) 02/06/25 High performance coating not required. This note will be deleted.

8 8 Please confirm there is no prefabricated building column on this project
(051200-11 part 3.5).

05A Steet Norgate 02/06/25 WSP (BM) 02/06/25 Confirmed, no prefabricated building columns on this project. Item will be removed from specifications.

9 9 Please provide loads at horizontal braces (S330E, S330D) 05A Steet Norgate 02/06/25 WSP (BM) 02/06/25 Horizontal bracing members shall be designed for 30k axial load. Loads will be provided in future
submission.

10 10 Please confirm galvanized bolts will be acceptable in lieu of stainless steel
bolts (12/S602)(3,4/S611).

05A Steet Norgate 02/06/25 WSP (BM) 02/06/25 It is structurally acceptable to provide galvanized bolts in lieu of stainless steel.

11 11 Similar question for stainless steel threaded rod (14/S610) 05A Steet Norgate 02/06/25 WSP (BM) 02/06/25 It is structurally acceptable to provide galvanized threaded rods in lieu of stainless steel.

12 12 There are a lot of columns who are duplicate on page S702 and S703. Please
revise your column schedule.

05A Steet Norgate 02/06/25 WSP (BM) 02/06/25 Column schedule will be updated to remove duplicate column callouts in future submission.

13 13 On detail 12/A740, there is a galvanized outrigger at pier, but nothing shown
on structural drawings. (3,4/S611) (see sketch below) please advise.

05A Steet Norgate 02/06/25 WSP (BM) 02/06/25 Detail 3/S611 shows and calls for galv. upturned WT at pier location. WT outriggers sizes are shown on roof
plans S330A-C. Detail 4/S611 is intended to show thermal break between interior and exterior roof decks.

14 14 Please confirm who is responsible for Roof anchor (4/S602)(10/A745). 05A Steet Norgate 02/06/25 DCC 02/06/25 Per 05A Structural Steel scope of work, this should be included by the Steel Contractor.
15 15 Please confirm who is responsible for stair stringer with post (5/S500). 05A Steet Norgate 02/06/25 DCC 02/06/25 This would be by Misc Metals when it is bid.
16 16 Please confirm who is responsible for trench drain (6/S500). 05A Steet Norgate 02/06/25 DCC 02/06/25 Shelf angles should be included by the Steel Contractor, grating by Misc Metals when it is bid.

17 17 Please confirm who is responsible for embedded galvanized angle with bent
strap (12/S500) (8/S510).

05A Steet Norgate 02/06/25 DCC 02/06/25 This should be included by the Steel Contractor.

18 18 Please confirm who is responsible for loose lintel (6/S603). 05A Steet Norgate 02/06/25 DCC 02/06/25 Loose lintels will by by Misc Metals when it is bid.
19 19 Please confirm who is responsibel for adjustable wire ties (9,10,11/S611). 05A Steet Norgate 02/06/25 DCC 02/06/25 I would think these would be by the Masonry Contractor.

20 20

SOW #13 - is calling for design, furnish and install of tieback and lifeline
anchors for fall protection, exterior maintenance, and window cleaning.
According to ProBell the school is only 2 stories so there is no requirement for
window cleaning. The structural drawings show no roof anchors or davits, and
the architectural roof plan only shows (6). Are the roof anchors or davits ‘only’
for fall protection on all roof areas, OR do you want just the (6) shown on
architectural roof plan? Please clarify exactly what you are looking for?

05A Steel / 07A
Roofing

Shepard 02/06/25 Saam (MK) 02/11/25 The (6) roof anchors will be deleted from the Architectural roof plan. No roof anchors or davits required.

21 21 SOW #18 – we cannot file the permit with the FAA. All we can do is piggyback
off of it once initiated by others. This will be excluded

05A Steel Shepard 02/06/25 DCC 02/26/25 Agreed.

22 22
Are the Deduct Alternates reflected on S202 Sectors D & E (reference A514)
applicable to this bid? I don’t see them referenced in your SOW or as Deduct
Alternates on the Bid Form.  Nothing is listed in the Div 01 Alternates spec.

05A Steel Shepard 02/06/25 Saam (MK) 02/11/25 Original Response: DCC to clarify Bid Form. Please note Alternates listed on sheet G000.
Updated Response: After consideration, we are eliminating the deduct alternate being referred to in sectors
E&D on sheet S202. These areas will remain as part of the base bid.

23 23
Detail 2/A740 and 1/A742 shows the vertical foundation insulation as 2” thick.
Specification 072100 section 3.3 B. 1. calls for vertical foundation insulation 3”
thick.  Which thickness should we proceed with.

03A Concrete JL Marshall 02/12/25 Saam (MK) 02/13/25 Please proceed with 2" vertical insulation as shown in the drawings. Below grade insulation extents will be
clarified in the next issuance of the specification.

24 24
Referring to detail 7/S602, could you please clarify if this detail is applicable? If
yes, please provide location and length

05A Steel Norgate 02/12/25 DCC 02/12/25 If you look at drawing A 620, detail 24, then you look at the A 310, A 320 series, you’ll see 24/A620 called
out on RCP’s.
I see the following locations for the folding partitions but please check all drawings:Level 1, sector B, Level 1,
sector C, Level 2, sector A, Level 2, sector B, Level 2, sector C.
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Item Description Reference Trade Initiated By Initiated
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25 25

We are going to assume the following unless you clarify otherwise;
a.All structural steel Unprimed with a surface preparation SP-3 except:
b.All intumescent steel called on architectural plan (G005 and other), it will be
paint with standard paint compatible with intum.
c.All exposed steel on auditorium stage, gymnasium will be paint with our
standard paint.

05A Steel Canatal 02/14/25 Saam (MK)
& WSP (BM)

02/18/25 Confirmed. Galvanized and spray-applied fireproofed steel should be unprimed which is the majority of the
steel. Exceptions are at intumescent painted steel as noted on G005 and steel that does not require
fireproofing. Please note that there is little steel not needing to be fireproofed. Only the steel above the
Auditorium stage and above the double height gym will be high enough and detailed as independent roofs
that can be omitted for fireproofing. Sheet G005 will be updated to show fireproofing omitted only over the
stage, the rest of the Auditorium roof deck and beams will be revised to show the hatch for spray-applied
fireproofing (currently showing intumescent for the beams at the low end of the room).

26 26 Will the couplers shown on drawing S603 Detail 3-5-7 be supplied be the
concrete subcontractors?

03A Concrete / 05A
Steel

Canatal 02/14/25 DCC 02/14/25 03A will furnish couplers.  05A will install couplers.

27 27
We have a question regarding the anchor bolts: 20- If you refer at details, High
tension anchor bolts need to be the full depth of the footing (minus 3’’). What
length do we have to figure when those anchor bolts start on a pier?  Do we
have to figure the full height of the pier + the footing thickness?

05A Steel Norgate 02/14/25 WSP (BM) 02/18/25 Yes, at areas where high tension anchor rod detail is required, anchors should extend to bottom
reinforcement of footing below. Required locations will be confirmed in the next submission.

28 28
Drawing S330E shows special joists SP1 TO SP15. Do you have the loading
diagrams for these joists?

05A Steel Norgate 02/14/25 WSP (BM) 02/18/25 Unique loading diagrams will be provided in 100% CD drawings. SP1 – SP 15 are to represent 15 unique
special joist load cases. Please see below for a representation of the magnitude of loading, note the
provided representation is NOT a true loading diagram and is simply to provide a rough example of the loads
at these locations.

29 29
I can’t seem to find a footing schedule that has the continuous footings on it.  I
am unsure of the size of the footing and required reinforcement.  Please
provide.

03A Concrete Capasso 02/14/25 WSP (BM) 02/18/25 Table will be added in 100% CD drawings, see below for size and reinf.
CF 2 = 2’-0” wide cont. footing w/ (3) #5 bars long direction and #5 @ 12” O.C. short direction.
CF 3 = 3’-0” wide cont. footing w/ (4) #5 bars long direction and #5 @ 12” O.C. short direction.
CF 5 = 5’-0” wide cont. footing w/ (6) #5 bars long direction and #5 @ 12” O.C. short direction.

30 30
•L1.25 shows the paving on the south side of the tennis courts as 32-12-16
Asphalt Paving. C303 shows the paving hatched with concrete.  Is this area
going to be asphalt or concrete?

02A Sitework / 03A
Concrete

JL Marshall 02/19/25 DCC 02/26/25 This should be included based on L1.25, asphalt paving.

31 31 •L3.01 shows the option to sawcut or tool control joints.  Which control joint
detail should be carried?

03A Concrete JL Marshall 02/19/25 DCC 02/26/25 Either, means and methods. We can show either - up to Owner's preference

32 32

•S001 describes a shoring sequence for the CD12 slabs under the
“Suspended Floor Sequencing” note.  Assuming this shoring work will be
completed by the structural steel contractor, do the concrete bidders need to
carry any out of sequence slab on grade placements to facilitate this? For
example one of the two following conditions seem likely:
oSlab on grade under the CD12 deck type will need to be placed early to give
the structural steel contractor a level surface to shore off of.
oSlab on grade under the CD12 deck type will need to be left out until slab on
deck reaches strength and shoring can be removed.

03A Concrete / 05A
Steel

JL Marshall 02/19/25 DCC 02/26/25 Exclude shoring, this will be carried by Dimeo.  Exclude out of sequence.

33 33

Regarding comments of duplicated columns - the response was that the
column schedules would be corrected for future submission. Please confirm
the structural drawings will be re-issued prior to bids being due and that the bid
date will be extended to allow adequate time to takeoff the corrected drawings.

05A Steel Shepard Steel 02/19/25 WSP (BM) 02/20/25 We can note that for now any column that is in 2 difference schedules should not be double counted.
Updated Response 2/25:
Duplicate columns have been removed from the column schedule and documents have been reviewed for
any missing column tags. One missing tag was identified at the column near grid line EL-D11.9 in sector E.
This column is an HSS 6x4x5/16. To provide additional clarity for column sizes, typically any column that is
located off grid will be tagged either on plan or details.

Please see the attached pdf for the updated column schedule. This will be incorporated in the 100% CD set.

34 34
Drawing S330E shows special joists SP1 TO SP15. Do you have the loading
diagrams for these joists?

05A Steel Canatal 02/19/25 WSP (BM) 02/20/25 Unique loading diagrams will be provided in 100% CD drawings. SP1 – SP 15 are to represent 15 unique
special joist load cases. Please see below for a representation of the magnitude of loading, note the
provided representation is NOT a true loading diagram and is simply to provide a rough example of the loads
at these locations.

35 35
Where should the Perimeter Safety Products system be placed at perimeters? 05A Steel Norgate 02/24/25 DCC 02/24/25 We need to hold 10” from the exterior face of bent plate and or pour stop.  You must weld the Perimeter

Protection System shoe to the intermediate beams that frame perpendicular into the exterior perimeter
beam.

36 36 Wondering if you have a section for partially restrained HSS to HSS moment
connections

05A Steel TriMark 02/25/25 WSP (SB) 02/28/25 Detail 2/S603 would apply to both WF and HSS members.

37 37
Documents call for FF 50 and FL 50 for concrete slabs at specified areas
(Gym area).  Can you clarify the requirement for the FL 50, this is very high.

03A Concrete JL Marshall 03/05/25 WSP (SB) 03/11/25 The gym floor requires “planarity” of a slab at 1/8” over 10’. We will keep the flatness (FF) number of 50 but
propose to reduce the levelness (FL) to 35 as long as the construction team is on board with what needs to
be delivered relative to the flooring vendor’s requirement.

38 38
Pavement Civil Details /Landscape Details and the Geotechnical report all
have differing requirements for subbase and base gravel thickness. Please
clarify which details are to be used.

02A Sitework Digregorio 03/05/25 PARECORP (NC)
& GZA (JM)

03/18/25 Civil details are based on the Geotechnical recommendations and should be referenced. Landscape details
will be updated in next issuance to match.

39 39 Confirm if a 4" CLDI waterline in lieu of the 3" is acceptable. 3" CLDI is not
commonly available.

02A Sitework Digregorio 03/05/25 PARECORP (NC),
G&V (MD)

03/10/25 Confirmed 4" CLDI waterline in lieu of 3" is acceptable.

40 40
Are there any additional valves required for the waterline loop? None are
shown on the plans

02A Sitework Digregorio 03/05/25 PARECORP (NC) 03/10/25 Valves shall be provided at each hydrant per the hydrant detail on sheet C507. The Contractor shall include
six additional valves in their bid. Additional valve locations will be provided as part of the 100% CD
documents.

41 41
What are the emergency power requirements for the Elevators.  Is it the intent
for generator back up and what is the configuration or battery backup for
lowering.

14A Elevators DCC 03/06/25 Saam (EB) 03/06/25 The elevator will rely on the generator for emergency power, Battery back-up is not required.  There is no
issue with running the two elevators simultaneously on generator power.

42 42 For detail 10/S602 overhead door bracing, please clarify how many locations
this detail applies.

05A Steel DCC 03/10/25 Saam (MK) 03/10/25 This detail applies to (11) Exterior and Interior overhead doors.

43 43
There are paved sidewalks at the fields, drawing C504 has a detail for paved
sidewalks, L3.01 also has a detail for paved walks they are not the same,
which detail should be used.

02A Sitework Digregorio 03/11/25 Traverse Traverse will be removing the bituminous walkway detail from L3.01 and will refer to the Civil drawings
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44 44
Grading plan C301 show the synthetic turf field surface having a 0% slope and
the subgrade having a 1% slope, LA3.01 show the synthetic turf field surface
having a .50% slope and the subgrade having a .50% slope, please clarify
what the slopes are for the field.

02A Sitework Digregorio 03/11/25 Traverse The Civil drawings reflect the progressed detail. The turf layer will be at 0% and the subgrade will be at 1%
per the civil grading plans. The LA drawings will reflect that.

45 45
Drawing L1.21 note #1, states to install sand channel drain system 15’ on
center and connect to perimeter drain pipe. Confirm this has been removed
from the project.

02A Sitework DCC 03/11/25 Traverse (SD) 03/11/25 These have been removed from the project - note will be deleted

46 46
Drawing C401 show the sewer force main as DI pipe, note #1 for force main
states that this pipe should be SDR 18 C900 PVC, please clarify what pipe is
required.

02A Sitework Digregorio 03/11/25 PARECORP (NC) 03/13/25 The sewer force main shall be ductile iron.

47 47 Spec section 321813 Synthetic Turf System infill material B, "Alternative Infill
Alternate #5" is called out. Does this need to be priced?

02A Sitework Digregorio 03/11/25 Traverse The infill material is now specified as Brock Fill and is reflected in the updated specs

48 48 Confirm the slab elevation 1'-9" on Structural Drawings corresponds to the
Civil FF elev. 47.50'

Structural/ Architectural J. Derenzo 03/12/25 Saam (MK) 03/18/25 Confirmed.

49
49 Drawings call for hose reels for the Turf Field. The quantity and location of the

hose reels are not shown on the drawings and specificaiton. Also, the size,
material and location for the hose reel water supply line is not shown. Please
advise.

02A Sitework/
Landscape

DCC 03/13/25 Traverse Hose reels are not being supplied; Civil will be showing hydrant systems to accommodate water needs.

50

50 The requirement in Specification Section 31000 2.1 B2 states that Onsite
Common Borrow conform to the Granular Fill gradation in Table 1, with no
more than 15 percent by weight passing the No. 200 sieve, while prohibiting its
use in foundation wall backfill, pavement base or subbase courses, retaining
wall backfill, or free-draining backfill locations. However, the geotechnical
report does not provide gradation data for the existing material. Can it be
confirmed that reusing over-excavated subsoil for backfilling and grade raise
fill is acceptable as a base assumption for bidders, given the strict gradation
and placement restrictions? If field conditions fail to meet these requirements,
additional costs for material export and import would apply.

02A Sitework/
Landscape

DCC 03/21/25 PARECORP (JJ) 03/21/25 On-site soil shall be tested for reuse, materials not meeting the specified gradation requirements may be
permitted for reuse at the discretion of the geotechnical engineer. Bidders may assume that on-site soil will
be suitable for reuse with the condition that out of spec material will need to be placed in landscaped areas
only. In the event that on-site soil is deemed to be unsuitable for reuse, the contractor will be compensated
based on the Dimeo unit costs for disposal of soil and the import unit cost for common borrow. A quantity of
unsuitable material should be considered when evaluating bids.

51
51 It appears that spec section 116623 Gymnasium Equipment is not complete.

There are a lot of areas that say "insert" info.  Will you be providing an updated
spec?

11D Gym Equipment DCC 03/31/25 Saam (MK) 03/31/25 The gymnasium equipment specification will be reissued in the upcoming Addendum due to late changes to
the Gym program.

52 52 Is there any lab type casework or countertops?  If so where are they specified. 06A Millwork DCC 03/31/25 Saam (AT) 03/31/25 Lab type casework has been detailed and specified under millwork and is to be included.

53
53 Are there any lab fume hoods for this project? 01 All Trades DCC 03/31/25 Saam (AT) /

DCC
04/08/25 Yes, there are recirculating fume hoods (FF&E) in each Science prep room and in the Chemistry rooms.

They are countertop units called out on plans and elevations.  They are furnished and installed by the
Owner.  MEPFP trades to do tie-ins.

54
54 Is there any abatement required at the existing school building.  If so please

provide the report.
02B Demolition DCC 03/31/25 Saam (EB) 03/31/25 Abatement will be required at the existing school but the full extent of which is not yet know.  The Hazmat

investigation will begin during the April vacation on the 14th and a report is expected to be issued after the
investigation is complete

55 55 Are Knox boxes required?  If so how many and where are they specified. 04A Masonry/10B Div
10 Specialties

DCC 04/02/25 Saam (MK) 04/07/25 Yes, the location will be confirmed in Addendum after confirmation from Fire Marshall.

56 56 Are the heavy duty wall brackets for countertops going to be Rakks brackets or
a misc metals item?

05B Misc Metals/06A
Millwork

DCC 04/02/25 DCC 04/02/25 They are spec'd within 123623.13 as Rakks type brackets.  These will be by 06A Millwork.

57 57 Where is the greenwall in CTC Studio 107 (A523) specified? 06A Millwork DCC 04/02/25 CAVTOCCI (AB) 04/07/25 This will be added to specifications in Addendum 01. B.O.D: Pro Cyc System Super 1.5EZ, built-in green
wall with a 25" cove base. This will be added to the specifications in Addendum 01.

58
58 What is the intent of the window sills.  I see "wood window sills", "WF-2 wood

stage flooring" and "hardwood edge stained to match plam". Are they all to be
the same material or different depending on the area/room they are in?

06A Millwork DCC 04/02/25 Saam (AT) 04/07/25 WF-2 is Auditorium Platform floor. This will be clarified in the Addendum. Window sill material and finish will
be clarified in the upcoming Addendum.

59
59 What is WF-2 material.  There isn't anything listed on the Finish Schedule for

it.  Where is it specified.  Is it pre-finished, finished in the field, what type wood,
etc.

09C Flooring DCC 04/02/25 Saam (AT) 04/07/25 See response to RFI 58

60 60 Who is furnishing and installing the wall mounted phenolic resin drying racks?
Where is this spec'd?

06A Millwork DCC 04/02/25 Saam (AT) 04/21/25 This will be clarified in the upcoming Addendum.  06A Millwork.

61 61 Who is furnishing and installing the countertop flammable storage cabinet?  Is
this spec'd in section 119000?

01 All Trades DCC 04/02/25 Saam / DCC 04/08/25 This will be FF&E - By Owner.

62 62 Who is furnishing and installing the acid storage cabinet?  Is this spec'd in
section 119000?

01 All Trades DCC 04/02/25 Saam / DCC 04/08/25 This will be FF&E - By Owner.

63 63 In general is there a matrix listing what products are furnished by owner,
installed by owner, installed by contractor?

01 All Trades DCC 04/02/25 Saam 04/07/25 This will be provided in the upcoming Addendum.

64 64 In section 119000 they list Coat Hooks and Ceiling Mounted Therapy Swing
Attachment, but nothing is defined (page 5).  Please provide info.

06A Millwork / 10B Div
10 Specialties

DCC 04/02/25 Saam / DCC 04/08/25 Therapy Swing itself is FF&E. Coat hooks will be listed in Accessories schedule in Addendum 01.
Depending on spec for coat hooks we will determine which trade.

65
65 A740 and A741 call out precast concrete sill blocks and also call out precast

stone wall sill base.  We are assuming they are one in the same material.
Please confirm and is there a spec for this?

04A Masonry DCC 04/02/25 Saam 04/07/25 This will be provided in the upcoming Addendum.

66 66 Is the only location for dampproofing at the Auditorium.  Details 1/2/A730?
Also, spec calls for drainage panels but details only show 2" rigid

07B WP DCC 04/02/25 Saam 04/07/25 Drainage panels will be added to details to align with specification in upcoming Addendum. Confirmed that
currently the Auditorium is the only location where exterior grade is above interior program space.

67 67 Is the intent that the full exterior has AVB?  Notes all say "self adhering strip
flashing" and point to an overlap.

07B WP DCC 04/02/25 Saam 04/07/25 Correct full exterior to have AVB coverage. Self adhereing strip is part of system at openings etc.

68 68 A400 Finish Schedule there is a designation TF-1 for Indoor Turf Floor.  The
only info says "weight room".  Where is this specified?

09C Flooring DCC 04/03/25 Saam (AT) 04/08/25 This will be clarified in the upcoming Addendum.
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69
69 A400 Finish Schedule there are two base designations B-2 and B-6 defined as

the same thing, EPX-2 cove base, at the same areas.  Is B-2 supposed to be
something else?  Please clarify.

09C Flooring / 09D
Resinous Flooring

DCC 04/03/25 Saam (AT) 04/08/25 This will be clarified in the upcoming Addendum.

70
70 Finish drawings A410 series there is a designation under the finish legend for

"Studio Green Floor".  This is not on the A400 Finish Schedule and I have not
seen a spec on it.  Please clarify what this is.

09C Flooring DCC 04/03/25 Saam (AT) 04/08/25 This will be clarified in the upcoming Addendum.

71 71 Is there a specific designation for the High Performance Coatings section
099600?

09E Painting DCC 04/03/25 Saam (MK) 04/15/25 This will be clarified in the upcoming Addendum.

72 72 TA-1 designation for grab bars.  Where are they specified? 10B Div 10 Specialties DCC 04/03/25 Saam (AT) 04/08/25 This will be clarified in the upcoming Addendum.

73 73 TA-7 designation for mirrors.  Is this designation for framed mirrors?  If so
where are they specified?

10B Div 10 Specialties DCC 04/03/25 Saam (AT) 04/08/25 This will be clarified in the upcoming Addendum.

74 74 TA-10 designation for accessible shower stall bench.  Where are they
specified?

10B Div 10 Specialties DCC 04/03/25 Saam (AT) 04/08/25 This will be clarified in the upcoming Addendum.

75 75 K024, K070, K072, K154, K155 lockers and benches.  Where are these
specified?

10B Div 10 Specialties DCC 04/03/25 Saam (AT) 04/08/25 This will be clarified in the upcoming Addendum.

76 76 Where is K174 peg board specified? 10B Div 10 Specialties DCC 04/03/25 Saam 04/07/25 Peg board will be added to rough carpentry section in upcoming Addendum.
77 77 TA-13 designation for baby changing stations, where is this specified? 10B Div 10 Specialties DCC 04/03/25 Saam (AT) 04/08/25 This will be clarified in the upcoming Addendum.
78 78 KO48 mobile promethean board, where is this specified? 10B Div 10 Specialties DCC 04/03/25 COMDESIGN (KD) 04/07/25 Please refer to TA502
79 79 KO28 Interactive Smart Board, where is this specified? 10B Div 10 Specialties DCC 04/03/25 COMDESIGN (KD) 04/07/25 Please refer to TA502

80
80 Music education storage system spec 123551, paragraph 3.5 Music instrument

storage schedule, nothing is listed below this.  Is there a schedule of items?
06A Millwork / 10B Div
10 Specialties / 11C
Stage Rigging

DCC 04/04/25 Saam (AT) 04/08/25 Band and music storage system will be FFE, there are built in cabinets for choral robes that are base bid.

81 81 Are there any wall safety pads required?  If so provide info. 10D Gym Equipment DCC 04/04/25 Saam 04/07/25 Upcoming Addendum will clarify wall safety pads locations and specification.

82
82 Single sided entry sign detailed on L3.01 has a note "yellow powder coated

perforated aluminum - BY OTHERS".  Please define by others.  Is this item out
of our scope of work?

10A Signage DCC 04/04/25 Saam & Traverse 04/07/25 "by others" will be removed from this detail in the upcoming Addendum. This should be included in scope of
work. Please note: Current design is placeholder, final design is being developed.

83
83 Drawing LA3.10 shows what is described as a pre-manufactured ticket booth.

Where is this specified?  Seems to be a good description on the drawing but
no manufacturer or model number.  Can we get manufacturers?

02C Landscaping DCC 04/04/25 Traverse 04/08/25 This will be specified in the upcoming Addendum.

84 84 Is a DAS system going to be required for this building?  We didn't see anything
specified.

16A Electrical DCC 04/07/25 G&V (RB) 04/07/25 We have provided a BDA System, also known as a DAS, please have EC refer to Electrical Specifications,
2.28 PUBLIC SAFETY SIGNAL BOOSTER SYSTEM.

85

85 Is there a spec for the Dry Sprinkler System air compressor?  The one section
in the Fire Protection section says to refer to the drawings.  Drawings list 1HP
but no manufacturer, model, etc.  Are we good with whatever as long as it's
1HP?

15A Fire Protection DCC 04/07/25 G&V (MD) 04/08/2025,
updated
response:
4/9/25

original response: We do not have a dry sprinkler system on the Pilgrim HS project. The entire system is a
wet system. The references to a dry sprinkler system in the spec as well as a detail for a dry alarm valve on
the drawings will be removed in the upcoming Addendum.

updated response (dated 4/9): Apologies, there is a dry sprinkler system called for in the Annex building. The
scope for the Air Compressor will be clarified in upcoming Addendum.

86

86 Per the attachment:  1. Does the secondary conduit that runs under the slab
on grade require concrete encasement or does the slab on grade provide
adequate protection.
2.Does the conduit from the new Pilgrim electric room to the Annex be
eliminated as per the owner’s direction?
3.Can the power to the dugouts be eliminated per the owner’s direction?

16A Electrical DCC 04/11/25 G&V (RB) 04/15/2025,
updated 4/18/25

1.The slab on grade provides adequate protection for the secondary electric service, concrete encasement is
not required where the secondary electric service is under the building.
2.This conduit will be removed in the upcoming Addendum.
3. Press Boxes – Under Base Bid provide conduit for power to Press Boxes. Under Add Alternate No. 2,
provide wiring via conduit which was provided under Base Bid.
Dug Outs – Under Base Bid, provide two lights, a switch, and a receptacle including wiring in each Dug Out.
In addition, under Add Alternate No. 2 at each of the two fields (Baseball and Softball), provide conduit
between the Press Box and the Dug Outs.

87

87 Ref Keynote Legend on A310B and A320B. Please confirm Keynotes K234
Aluminum Display Channel and K235 6mm rods are the Nova Display #KPI-
016 Display Kit identified in Section 101100 and drawing A621.  If so, please
provide size and finish of the aluminum channels including mounting /
installation requirements.

10B Div 10 Specialties DCC 04/15/25 Saam 04/15/25 This will be clarified in the upcoming Addendum.

88
88 Specification 113100 Appliances per the Table of Contents- when you go to

the actual specification the Heading is incorrect, it is labeled as Section
“113013” typo.

09A Drywall / 11A
Appliances

DCC 04/15/25 Saam 04/15/25 This will be clarified in the upcoming Addendum.

89 89 Specification 113100, 2.3J lists a Pharmacy Refrigerator.  Could not locate on
the drawings. Kindly review and advise.

09A Drywall / 11A
Appliances

DCC 04/15/25 Saam 04/15/25 This will be clarified in the upcoming Addendum.

90
90 Specification 113100, 2.3K lists Electric Changing Table- where is that on the

plans? On E505 we see the electrical breaker for the electric changing table.
Please advise.

09A Drywall / 11A
Appliances

DCC 04/15/25 Saam 04/15/25 This will be clarified in the upcoming Addendum.

91 91 Drawing A502, Room 1127 lists on the keynotes K-140 coffee/ fridge water
line.   Please confirm coffee maker are not applicable.

09A Drywall / 11A
Appliances

DCC 04/15/25 Saam 04/15/25 This will be clarified in the upcoming Addendum.

92
92 Drawing A502, Room 1127 lists on the keynotes K-201 under counter

microwave, however, the specification only identifies a countertop microwave.
Please provide spec/model for the under-counter microwave.

09A Drywall / 11A
Appliances

DCC 04/15/25 Saam 04/15/25 This will be clarified in the upcoming Addendum.

93
93 Specification 013100 1.4 B.3 Superintendents and Assistant Supers must have

a valid Mass Construction Supervisors License.  Please confirm this
requirement is not required since this project is in RI.

01 All Trades DCC 04/16/25 Saam 04/16/25 This will be clarified in the upcoming Addendum.

94 94 Drawing A605 Door Schedule- shows door # 1201B Storage Door with a STC
40 rating.  Please confirm there is no STC rating required for this door.

08B D F H DCC 04/16/25 Saam 04/16/25 This will be clarified in the upcoming Addendum.
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95 95 Drawing A605 Door Schedule- Comments Section refers to Note A, however,
we could not locate the description of Note A on the drawings.  Please advise

08B D F H DCC 04/16/25 Saam 04/16/25 This will be clarified in the upcoming Addendum.

96
96 Drawing A605 Door Schedule - Only few references to Door Hardware Set

13.0 but no other Hardware Sets are shown on the A605.  Please re-issue
Door Schedule with hardware sets for each door.

08B D F H DCC 04/16/25 Saam 04/16/25 This will be clarified in the upcoming Addendum.

97

97 •Under 1.4 Quality Assurance B Fire Test Response characteristics of
Upholstered chairs,  3 is calling for Full Scale Fire Test:  Comply with
California Tech. Bulletin 133.    CA 133 has recently been repealed.   CA 117
is referenced in 1.4 B 1 & 2.  Please confirm CA 117 is code for the fixed
seating.

12B Fixed Seating Highland Seating 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum.

98
98 •The specifications call for aisle lighting on the chair end panels.   There is no

electrical drawing showing the j boxes for the aisle lighting.   Will an electrical
drawing be issued for us to count number of aisle lights wanted.

12B Fixed Seating Highland Seating 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum.

99
99 Please confirm if the doors in Exterior Storefront Type “W3-A” are to be hollow

metal or aluminum (1000A, 1000B, 1000C, 1000D, 1001A, 1001B, 1002A,
1038A, 1039A, 1039B, 1039C, & 1039D). The Door Schedule on sheet A605
notes these as HM, but the notes on sheet A702 refer to them as aluminum.

08A Curtainwall Panels AA Window 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum as Aluminum.

100
100 Please confirm if all OR a select number of operable windows are to receive

the Clearline WMX 804 operators as specified in section 085113 paragraph
2.8.

08A Curtainwall Panels AA Window 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum.

101
101 Please advise if the sill pan flashing beneath the storefront windows is to be

stainless steel or aluminum. Section details note it to be aluminum, while
enlarged detail 12/A742 notes it to be stainless steel.

08A Curtainwall Panels AA Window 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum to be Aluminum..

102
102 As some of the hatching is difficult to read, please confirm we have properly

captured the extents & types of the above-roof metal wall panels on the
attached plan drawing.

08A Curtainwall Panels AA Window 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum. No 'attached plan drawing' found attached to the question,
but we have made sure we show all walls in elevation and will tag them un the upcoming Addendum.

103 103 Please confirm that the roof edge metal coping, gutters, and downspouts are
being carried by the roofing subcontractor.

08A Curtainwall Panels AA Window 04/21/25 DCC 04/21/25 That is correct and will be listed in the scope accordingly.

104 104 Please confirm which operable windows, if any, are to be configured for
emergency egress provisions

08A Curtainwall Panels AA Window 04/21/25 Saam 04/22/25 None

105
105 We see that Ducharme Seating is not specified in Section 126100.

Would our 'Performance' model with counterweight seat-rising mechanism
would be acceptable to bid?

12B Fixed Seating Ducharme 04/21/25 Saam 04/22/25 Specification requirements should be met.

106
106 1.Ref.Dwg. Spec 055100:  The Metal Stair spec calla for NOMMA #1 joint

finishes at the stair framing for all stairs.  This type of joint finish is normally
reserved for ornamental stairs.  Please confirm that this is not necessary and
provide information as to what is required.

05B Misc Metals Capco 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum. NOMMA #2 will be noted for metal stairs

107
107 2.Ref.Dwg. Spec 055100:  The Metal Stair spec calls for prefilled concrete

treads, please confirm that all concrete at the stairs will be completed by
others in the field.

05B Misc Metals Capco 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum. Treads to be filled on site

108
108 3.Ref.Dwg. Spec 055213:  For the Pipe and Tube Railings there is no NOMMA

joint finish provided.  The description that is provided isn’t covered by a
specific NOMMA designation so it can be tough to meet the requirements.
Please provide a NOMMA designation for the Pipe and Tube Railings.

05B Misc Metals Capco 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum. NOMMA #2 will be noted for metal stairs

109
109 4.Ref.Dwg. Spec 055213:  The finish for the interior railings is noted to be

“Hot-dip galvanize with one coat of epoxy primer and two coats of urethane top
coat.”  Please confirm that this is incorrect and that a single coat of our
standard shop paint should be included.

05B Misc Metals Capco 04/21/25 Saam 04/22/25 Confirmed, that is not correct. This will be clarified in the upcoming Addendum.

110
110 5.Ref.Dwg. Spec 055000:  The alternating tread stairs are noted as being

stainless steel in the spec.  Please confirm that this is not required and the
standard steel stair with a powdercoat finish is sufficient.

05B Misc Metals Capco 04/21/25 Saam 04/22/25 Confirmed this will be changed, stainless steel is not required. This will be clarified in the upcoming
Addendum.

111

111 On plan M502, under the EF equipment list there are notes stating EF’s are to
come with dampers and actuators per notes #3 and #4.
a.Question:  Can we have confirmation of which fans will come with dampers
and actuators from the EF manufacture?
b.Question: Can the mechanical duct plans be update of where these dampers
are being installed?

15C HVAC Delta 04/21/25 G&V (DH) 04/23/25 a. EF Schedule has been revised under addendum 1 listing which fans will be furnished with damper and
actuators from the manufacture.
b.EF detail locates dampers in curbs, Schedule has been revised under Addendum 1 calling out which fan
require damper and actuators. Scope and placement is covered ,additional changes to documents not
required.

112

112 I have been reviewing the plans and specs for the project regarding the
overhead doors – specifically pertaining to ratings.
Door 1658C:  Details 2 & 3 on A727 indicate an “insulated fore door”  The door
schedule does not call out a rating nor is the wall rated according to G002.
Please clarify.
Door 1423A and 1412B:  The door schedule does not call for these doors to be
rated.  However, G002 indicates the wall these are going into are “smoke
partitions”. Please clarify.

08C OH Doors Garage HQ 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum.

113

113 A743/10, Canopy section detail indicates Galvanized Steel Angle with HP
coating (HP coating spec indicates factory applied ColorGalv.
The deck and beams indicate painted. Can you please confirm the intent is to
field paint canopy steel as indicated and have the Galvanized steel
angles/lentils to be ColorGalv?

09E Painting WF Shea 04/21/25 Saam 04/22/25 Colorgalv to be BOD for the front fascia angle only. Exposed galvanized exterior steel under the canopies
(incl the metal deck) will also be noted to have a HP coating, but Tnemec as BOD. HP coatings will be
clarified in the upcoming Addendum.
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114
114 We have concerns over the all the bathrooms walls being all wallcovering

(mainly wet walls). The plans still indicate this as the intent. Can you please
confirm whether or not this will remain the intent?

09E Painting WF Shea 04/21/25 Saam 04/22/25 pending decision from Owner

115

115 We have concerns with the Wood Veneer Wallcovering specified. We had
excluded this wallcovering leading up to now because he does not feel it is the
correct material for the application. The install/material will be very expensive,
and the material is not very durable judging by the installation instructions,
etc.(tends to mar easily even upon installation if not applied going with the
grain and only comes in up to 10’ lengths so the install would require at least 3
pieces with at least 2 butt joints per wallcovering drop. Also has to be installed
in a numbered sequence which could be extremely difficult on 30’+ wall with
the size of the sheets. If the material was to get damaged after installed,
making a repair would be extremely challenging if even possible.

09E Painting WF Shea 04/21/25 Saam 04/22/25 The wood veneer wallcovering was chosen as cost savings measure. Would wood paneling on z's be more
economic?

116

116 Side folding grille – spec section 083500:
The product that is noted as the basis of design – Dynamic Closure SL 154
•Maximum height for this model is 11-0”.  The height at this location is 11-3” –
please clarify.   The model SL124S does meet the height requirement.
•2.2 F of the spec calls for grille to be motorized – the BOD is not available in a
motorized.  To the best of my knowledge there is not a folding grille that is
motorized.  McKeon does offer a side coiling grille – Please clarify.

08C OH Doors Garage HQ 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum. This is being updated to the SL124S model and will not be
motorized.

117 117 Loading dock equipment spec, 2.2.-Edge of Dock:  Spec vs Drawings-Drawing
Wall Section is showing a Pit Leveler.  Please clarify.

08C OH Doors Garage HQ 04/21/25 Saam 04/22/25 Specification will be updated to include a dock leveler in the upcoming Addendum.

118 118 Loading dock equipment spec, 2.2.C-Please confirm the capacity needed for
the Leveler.

08C OH Doors Garage HQ 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum.

119
119 Loading dock equipment spec, 2.2.D-States Width per drawings. A727.5 Calls

out 8’ Wide, there is NO Edge of Dock 8’ wide.  Please confirm  width and
length.

08C OH Doors Garage HQ 04/21/25 Saam 04/22/25 Note the 8' dimension noted is for the OH door width. The dock leveler is to be 6' wide by 7' deep. The 6' dim
will be added to the drawing in the Addendum.

120 120 Loading dock equipment spec, 2.2.K-One of those needs to be selected. 08C OH Doors Garage HQ 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum.

121
121 Loading dock equipment spec, 2.3.C-2 Is calling out 6” Thick. If an Edge of

Dock is truly needed Edge of Docks do not have 6” thick bumpers. Please
clarify.

08C OH Doors Garage HQ 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum to 8" laminated tread dock bumper

122 122 Loading dock equipment spec, 2.3.E-Steel Faced bumpers are NOT called out
on the drawings. Please clarify.

08C OH Doors Garage HQ 04/21/25 Saam 04/22/25 This will be clarified in the upcoming Addendum to 8" laminated tread dock bumper

123

123 On specification 230000-40 H, Packaged Unit Controls: QUESTION:  This
requirement is noted, however please note that if the RTU equipment
manufacture can not provide the full sequence of operations as listed on M-
701, M-702 with their packaged controls, the ATC contractors will NOT provide
any assistance or added controls with making sure that the entire sequences
can be met, as this specification does not allow anyone other than the RTU
manufacture to provide full controls. Is this the design intent, as there will be
control “gaps” if the RTU Manufacturer cannot meet full sequence of
operations?
RECOMMENDATION: Remove H.1 entirely and allow full controls from the
bidding ATC contractors as they specialize in DDC and can meet the design
sequence of operations fully.  This will ensure that the entire sequence of
operations is met without having two separate companies doing so.  Please
clarify.

15C HVAC Delta 04/21/25 G&V 04/23/25 Will update documents to reflect ATC by ATC contractors.  The spec section will be updated to a “controls
lite” as devices like air flow station and new refrigerant detection will need to be factory installed.  This
update will be provide under the next addendum.

124

124 On plan M702, under the VAV sequence of operations, it is stated that the
ATC contractor shall be interlocked to the occupancy sensor (furnished and
installed by Division 26 electrical contractor).
a.Question:  Can we have confirmation that the “occupancy sensors” will have
a spare set of dry contacts for the BMS?
b.Question:  Can we have confirmation that there i

15C HVAC Delta 04/21/25 G&V 04/23/25 Div 260000 calls for occupancy sensors to have dry contacts for the VAV to tap into.

125

125 On specification 23 00 00-115 Part Z, 4 & 5, under the RTU points list it shows
a return air CO2 sensor (where applicable), however when you look at the
RTU Control PID drawings M701 & M702 there is no symbol specifying a
return air CO2 sensor.
a.Question:  Can we have confirmation that return air CO2 sensor is applicable
to this project and if it is, please clarify and update which RTU’s will need this
sensor?
i.NOTE: With respect to RFI question 2, the RTU manufacture will need to
furnish, install and program this sensor.

15C HVAC Delta 04/21/25 G&V 04/23/25 PID revised under Addendum 1.  CO2 sensors have been located into the return side of the RTUs.

126

126 On plan M704, under the Irrigation detail it shows a meter and BMS tie in.
Question:  Can we have confirmation that the “irrigation detail” is a part of this
project as this isn’t show on the plumbing plans?
NOTE: This flow meter is not shown on plumbing plans or on the points list in
specifications 23 00 00-114, Z.

15C HVAC Delta 04/21/25 G&V 04/23/25 Detail removed from project under Addendum 1
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127

127 On plan M704, under the “Emergency Shower Flow Meter” detail it shows a
meter and BMS tie in.
a.Question:  Can we have confirmation that there is a flow meter or a flow
switch?
b.Question:  Who is responsible for furnishing the flow meter or a flow switch
(which ever applies to this project)?
c.Question:  Can we have confirmation who is responsible for furnishing and
installing the local horn/strobes for the EMG Shower/Eye wash stations (shown
on P501)?
i.NOTE: These flow meters or flow switches are not shown on plumbing plans.
Typically these are flow switches (not flow meters as this is very expensive)
that monitor the EMG Shower/Eye Wash stations.

15C HVAC Delta 04/21/25 G&V 04/23/25 Detail removed from project under Addendum 1

128

128 Could you please clarify where on the drawings the Renlita door is? I see it in
the spec - Section 083619 MULTI-LEAF VERTICAL LIFT DOORS, but the only
vertical glass door I’m seeing on the drawings is the overhead glass garage
door which would not be a Renlita. Please let me know if I am missing
something.

08C OH Door Pappas 04/22/25 Saam 04/28/25 Detail titles have been updated to clarify the type of OH door shown (vertical lift glass doors). Will further
clarify and link type "I" OH door to this Vertical Lift Glass Door in Addendum 2.

129
129 Drawing A320D Auditorium ceiling “type K exposed fire protected roof

assembly with acoustical spray over top, painted”.  Please clarify what spec
section this is in.

09A Drywall DCC 04/22/25 Saam 04/22/25 This will be clarified in the upcoming Addendum. Acoustical spray not required and will be removed.

130

130 RFI regarding the exterior scoreboards:  The Baseball and Softball
scoreboards are being spec’d as the Daktronics BA-2022 7 inning
scoreboards.
However, the spec description is actually describing a much larger Daktronics
BA-2125 that scores more inning and has more features.
Can you please confirm which model we are supposed to be quoting?  They
are very different scoreboards – specs attached for reference.

02C Landscaping / 11D
Gym Equip &
Scoreboards

Scoreboard
Enterprises

04/23/25 Traverse 04/23/25 This will be clarified in the Addendum.

131
131 LA details 9/LA3.01 show a PEDOC base pedestal. Please provide a

specification for the units. Electrical drawing show a different post being
supplied.

02C Landscape DCC 04/23/25 Traverse 05/16/25 Pedocs are steel posts with outlets - detail is non-proprietary. See Electrical specification for appropriate
outlets.

132 132 Site power plan and LA drawings do not coordinate the locations of the LA
PEDOC pedestals and how they are to be powered.

02C Landscape DCC 04/23/25 Traverse 05/14/25 PEDOC's have been reviewed with the Owner and only two remain - one at each batting cage (softball and
baseball) this has been coordinated with the electrical engineer.

133
133 The playground protective surfacing detail 4/L3.01 shows a 4" perforated pipe

in the gravel stone base however there is no perforated underdrain and point
of connection shown on the civil drawings.

02C Landscape DCC 04/23/25 Traverse 05/06/25 Landscape drawings only show intent for perforated drain line at low point through playground area. A
specific route cannot be determined since play structures are non-proprietary and approved footings and
layout are unknown. Contractor should lay drainage through the surfacing at a low point and connect to the
nearest available drain line as shown on Civil drawings

134 134 There appears to be a concrete curb draw in on L1.22A at the playground
perimeter, however no curb detail is called out. Is curbing proposed here?

02C Landscape DCC 04/23/25 Traverse 05/06/25 Drawing is missing callout for fence curb - fence curb detail is 3/L3.03 and is being used to prevent fencing
being installed in play surfacing. Callout will be added in Addendum #2

135 135 Confirm the base price for the playground area alternate on L1.22A should be
loam and seed.

02C Landscape DCC 04/23/25 Traverse 05/06/25 Any area not called out with specific seeding mix, sod, or pavement type should be loam and seed per
general notes.

136
136 The LA planting plans do not show and Alternate Planting plan for plantings or

soil types outside of the playground fenced area as defined in the LA1.22A
alternate scheme. The area is left blank

02C Landscape DCC 04/23/25 Traverse 05/06/25 Most of the area should receive loam and seed, a concrete connection is shown from the southeast gate to
the sidewalk and a second concrete connection from the northeast gate is missing and will be added in for
Addendum #2.

137 137 L1.32 calls out the L1.32A for the play ground alternate but that sheet does not
exist in the plan set.

02C Landscape DCC 04/23/25 Traverse 05/14/25 Note should refer to sheet L1.22A, not L1.32A

138 138 LA3.02 detail 8/LA3.02 shows a PVC underdrain pipe however Civil drawings
do not show any perforated underdrain or connection points.

02C Landscape DCC 04/23/25 Traverse 05/15/25 underdrain needs to connect to nearest civil-provided drain line

139 139 LA3.02 detail 6/LA3.02 shows a PVC underdrain pipe however Civil drawings
do not show any perforated underdrain or connection points.

02C Landscape DCC 04/23/25 Traverse 05/15/25 underdrain needs to connect to nearest civil-provided drain line

140
140 LA3.03 shows a detail 7/LA3.03 for steel edging however the plan views do not

show a call out for this on the plans. Please provide a call out on the plans for
the extents of where it is to be used and provide a specification.

02C Landscape DCC 04/23/25 Traverse 05/06/25 Steel edging should retain the outside edge of all warning track extending 8” beyond the fence for both
baseball and softball. Steel edging shall be used to retain softball bull pen material where curbs are not
shown.

141 141 Provide a specification for the warning track DuraTrax mix type called out on
detail 3/LA3.03. Multiple types exist.

02C Landscape DCC 04/23/25 Traverse 05/06/25 Revised Specification 32 18 24 will be provided for Addendum #2
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142

142 I have reached out to the specified vendor for the Greenwall (Pro Cyc) and
they wanted me to pass along the following information about what was
specified, and what they are able to quote.
See the notes below that should be passed on to the Architect. The RED text
is the comments from the vendor, followed by my notes in BLUE
Please note: There really needs to be more elevations and details for this as
there isn’t much to go by, and some assumptions need to be made.
They also mentioned that these need to be plastered in with joint compound
mud to make seamless with the adjacent walls. According to Pro Cyc, this is
typically under the drywall scope.

Per our phone conversations this morning, you should resolve the following
three points with your customer before placing your order:
1) Pro Cyc’s System Super 1.5EZ (offered on the attached quote) has an 18”
cove base. We do not offer a 25” cove base. The 30” cove base offered by Pro
Cyc’s System Super 2.5EZ on Pro Cyc Quote #041885 will render superior
technical results for a little less money.  - We are carrying the System super
1.5 EZ per the RFI log
2) The 13’ 9.5” height offered on the attached quote is Pro Cyc’s
recommendation if the light grid is to be 16’ AFF. – elevations on A523 show
an additional 11’ past the pipe grid. The vendor does not recommend this.
3) Pro Cyc’s Virtual Green® Chroma Key Paint and Virtual Green® Chroma
Key Pro Matte® IV Flooring were not specified for this project. These products
are offered on the attached quote because Drawing A523 refers to the
cyclorama as a “Greenwall”. – We have carried this in our pricing. Additional
details and clarifications are required as to if these are needed.

06A Millwork Millwork One 04/24/25 Saam 05/06/25 18" cove base is acceptable. Greenwall height was revised in Addendum #1. Please submit green flooring
product.

143 143 Provide a specification for the 52OZ Poly Turf per detail 2/LA3.05 and
3/LA3.05

02C Landscape DCC 04/24/25 Traverse 05/06/25 Specification will be provided in Addendum #2

144

144 The civil detail for the bio-retention areas on C511 say to refer to landscape
drawings for bio areas No. 1 and No. 2 and to used shredded hardwood mulch
and plantings. However there is no matching detail on the LA LP drawings for
the bio-retention areas. Do all bio-retention areas only receive the wetlands
seed mix?

02C Landscape DCC 04/24/25 Traverse 05/06/25 The basins do not receive mulch, only seed mix as shown on the landscape plans.

145 145 Detail 11/LP3.01 shows a detail for a rain garden- bio wale with river stone.
There are no call outs for this on the plans. Where is this used?

02C Landscape DCC 04/24/25 Traverse 05/06/25 Civil does not require stone in the bottom of the basin – detail can be omitted.

146
146 Specificaiton section 329434 Planter Soil Mix is included but the drawings

indicated that the planter boxes are to be provided by the owner. What is the
quantity of soil needed for the planter boxes, the planter box details are not
provided. Is the soil to be installed or placed onsite for install by others?

02C Landscape DCC 04/24/25 Traverse 05/06/25 Per conversation with Architect, this item will be removed due to uncertainty of planter boxes to be provided
by the school.

147

147 Regarding the dampproofing scope, per RFI #66 they stated it is only at the
auditorium. Details 1&2/A730 call out column lines DE.2 & AI. How far on
these lines should we take it to? D12 & 38? More? Less?  Also, dampproofing
is shown on A727 loading dock area. Can you confirm the RFI answer in #66
overrides what is shown?

07B WP Grande 04/25/25 Saam 05/05/25 Dampproofing should extend down to top of footing. Cover 4' beyond extents of occupied area below grade
(left and right). The Loading dock does not require damp proofing. This will be clarified in Addendum 2

148
148 On Openings 1000C, 1000D, 1001A, 1001B, 1039C, 1039D The Hollow metal

Doors were supposed to be changed to Aluminum according to RFI 99, they
are still showing as HM.  Please confirm they are to be Aluminum.

08A Curtainwall Panels
/ 08B D F H / 09A
Drywall

Columbus 04/28/25 Saam 04/28/25 Confirmed. This will be picked up in Addendum 2. These doors are to be Aluminum.

149
149 Are we to include the door hardware for Section 084113 Aluminum Framed

Entrances & Storefronts or just provide cylinders and permanent cores at
these openings?

08A Curtainwall Panels
/ 08B D F H / 09A
Drywall

Kelley Bros. 04/28/25 DCC 04/28/25 Aluminum Framed Entrances and Storefronts hardware is by 08A Curtainwall / Panels sub.  Just provide
cylinders.

150
150 Designation ACT-4 is for Type E and Type F Tectum Panels.  This is listed in

the 06A Millwork scope.  These are hung by a ACT grid system per the details.
Should this be by 09B ACT?  Please clarify.

06A Millwork / 09B ACT Millwork One 04/28/25 DCC 04/28/25 We had listed the ACT 4 ceiling panels as an add alternate in 09B ACT.  To clarify, 09B ACT should include
the Type E and Type F Tectum panels and associated grid/suspension system to complete ACT 4 as base
bid.  06A is to exclude ACT 4.  If there are any Tectum wall panels, they should be included with 06A
Millwork.

151
151 The spec for operable partition says finish to be writable surface with marker

boards, plans show marker board too. My question is will the panel finishes be
vinyl or fabric, or will we be doing white board finish with marker boards?

10C Folding Partitions Willco Sales 04/29/25 Saam 05/06/25 The operable partitions are to be vinyl with markerboards at certain panels as indicated on A503.

152

152 Had a question regarding the chain link fence fabric mesh size. Almost all the
fence details on Sheets L3.02 and L3.03 call out 2” diamond mesh (except for
the 8 FT Fence); however, the specs says that “general site fence fabric shall
be 1” diamond mesh” on page 323113-4.  There’s quite a price different
between a 2” and 1” diamond mesh, especially for this large quantity of fence.
Do you want us to price 2” mesh or 1” mesh? Let me know if you have any
questions. Thanks!

02D Fencing Cosco 05/01/25 Traverse 05/06/25 All mesh should be 2”.

153 153 Please confirm all the doors shown on the door schedule with an STC rating
are to be provided under section 083473 Sound Control Door Assemblies

08B D F H Kelley Bros 05/01/25 Saam 05/05/25 All doors with STC rating of 40 and above to be in the 083473 Sound Control Door Assemblies

154 154 A606 shows INT Storefront frame B1. The door schedule does not show any
B1 frames. Please confirm this frame is not required.

08A Curtainwall Panels CHG 05/01/25 Saam 05/05/25 Door 1401 is the only door to use type B1

155
155 Doors #1002A + B & 1500A + B are shown as WD doors located in AL INT

storefront frames B3 + B4. Are these doors supposed to be wood doors or
should they be aluminum doors? Review and advise on door material.

08A Curtainwall Panels
/ 08B D F H

CHG 05/01/25 Saam 05/05/25 Confirmed they are to be WD/GL door panels

156
156 Doors # 1002A & 1038A are shown as door type D with material as WD/GL.

This door type shown on A606 does not show as glass. Review and advise on
door material.

08A Curtainwall Panels
/ 08B D F H

CHG 05/01/25 Saam 05/05/25 Mentioned doors (1002A & 1038A) to be panel type G. Schedule to be revised in Addendum #2.
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157 157 Doors 2005A + B are shown as type A door, material WD/GL. This door type
shown on A606 does not show as glass. Review and advise on door material.

08A Curtainwall Panels
/ 08B D F H

CHG 05/01/25 Saam 05/05/25 Mentioned doors (2005A + B) to be panel type G. Schedule to be revised in Addendum #2.

158
158 Addendum 1 issued a new A702 exterior frames schedule. This new drawing

removed frame types W3-A, W3-B, W-4, W-6A & W-6B frames from the
glazing schedule however still shows these frames on A702. Are these frames
still required? Please review and advise on these frames.

08A Curtainwall Panels CHG 05/01/25 Saam 05/05/25 The schedule was mistakenly cut off in the last addendum. Will be addressed in Addendum 02. Types W3-A,
W3-B, W-4, W-6-A and W6-B are still in use.

159 159 Is the upholstered cushion for millwork by others? If not, please provide more
details.

06A Millwork Legere 05/01/25 Saam 05/05/25 Cusions to be part of FF&E package. Clarification to be added to Addendum #2

160 160 Can a stain to match Birch Veneer be used in lieu of the Wolf Gordon
Bildenwood Silver Birch?

06A Millwork Legere 05/01/25 Saam 05/05/25 We are under the assumption that wood veneer wallcover will be a more economical solution. Manufacturers
rep confirmed that an auditorium is an appropriate application for Bildenwood

161 161 Detail 2/A520 Calls out WC-3 Wood Veneer Wallcovering, while detail 32/A620
shows PLAM-1. Which is correct?

06A Millwork Legere 05/01/25 Saam 05/05/25 Auditorium soffit to be WC-3. Detail 32/A620 revised in Addendum #2

162
162 Please provide finish for all window sills. 06A Millwork Legere 05/01/25 Saam 05/05/2025,

updated
response: 5/6

Window sill material has been added to the widow schedule,
updated response: Window sill material has been added to the window schedule. Sill material varies. Sills at
2'10" AFF to be FSC plain cut solid oak stained to match PLAM-1. Sills at 8" AFF to be aluminum plate with
counter sunk fasteners. Clerestory sills to be GWB

163 163 What is TS-1 tackable surface?  Who owns it? 06A Millwork Legere 05/01/25 Saam 05/05/25 Trackable surface to be base bid, not F,F,& E. Dimeo to respond further on scope distribution between
subcontractors.

164 164 With regards to 116623 from Addendum 1, where are the wall pads going? 11D Gym Equipment Robert H Lord 05/01/25 Saam 05/05/25 Wall pads to be on the gymnasium side of PE Storage and Athletic storage rooms. These will be added in
Addendum 2

165
165 With regards to Exhibit A - Bid Package 11D, why are the exterior scoreboards

in this package? If we are to carry the exterior scoreboards, we won't be able
to get these done using Union Carpenters.

11D Gym Equipment Robert H Lord 05/01/25 DCC 05/01/25 You can exclude the exterior scoreboards or give them as an add alternate.  We also have these covered
separately as well.

166

166 It also mentions, item 26 in Exhibit A, that we are to do all coring pertaining to
this package. Normal practice for most, if not all , gym equipment
subcontractors is to deliver only the floor sleeves for them to be installed by
others. If we have to supply the coring, do you have a company that will supply
us pricing that meets Dimeo's site requirements?

11D Gym Equipment Robert H Lord 05/01/25 DCC 05/01/25 You can exclude but provide us with quantities so we can assign an allowance to cover the coring.

167

167 •Fixed Auditorium Seating specification 126100;
1.Subsection 1.3.C Calls for NE-CHPS, which defers to FSC Wood products.
This is very expensive when it comes to Fixed Seating and not all
manufacturers can comply to this. We represent Hussey Seating, who can
include FSC, however, we find in most cases that the fixed seating does not
need to include FSC for the entire project to meet NE-CHPS goals. Do we
need to include FSC Wood?

12B Fixed Audience
Seating

Robert H Lord 05/01/25 Saam 05/05/25 NE-CHPS requires the use of a minimum of 50% of wood-based materials, by cost, that are certified FSC.
This includes, but is not limited to, framing, flooring, finishes, and built-in cabinetry.

FSC certified wood at the Auditorium seating is not necessarily required, if the above requirements are met
with other wood products used in the building.

168
168 •Fixed Auditorium Seating specification 126100; 2.There is no mention of End

Panels in the specification. What are they to be made of, Laminate Finish or
Veneer?

12B Fixed Audience
Seating

Robert H Lord 05/01/25 Saam 05/05/25 Wood veneer

169
169 •Fixed Auditorium Seating specification 126100; 3.Drawings E113 & E123 now

indicate aisle lights, however, we cannot seem to find out what LT15 is to
represent. Will there be Junction Boxes or Stub-ups in these locations?

12B Fixed Audience
Seating

Robert H Lord 05/01/25 Saam 05/05/25 The seat lighting type LT15 will be clarified via addendum as being provided with seat, wired by EC. There
will be stub ups out of floor at each seat location.

170

170 •Telescoping Stands specification 126600, 1.Subsection 1.4.B Calls for NE-
CHPS. Do these bleacher need to meet FSC?

12C Telescoping
Stands

Robert H Lord 05/01/25 Saam 05/05/25 NE-CHPS requires the use of a minimum of 50% of wood-based materials, by cost, that are certified FSC.
This includes, but is not limited to, framing, flooring, finishes, and built-in cabinetry.

FSC certified wood at the bleachers is not necessarily required, if the above requirements are met with other
wood products used in the building.

171

171 •Telescoping Stands specification 126600, 2.Subsection 1.4.C.2 Calls for Row
Letters and Custom Graphics. Usually in a general assembly, we do not supply
Row Letters (or Seat Numbers) Do we need to supply Row Letters? Do you
also want Seat Numbers? Is there a Custom Graphic that is to be included on
the face of the bleacher? This subsection is the only area that mentions
Custom Graphics and could be an oversight. Please advise.

12C Telescoping
Stands

Robert H Lord 05/01/25 Saam 05/05/25 No custom graphics or seat numbers. Spec section will be revised in Addendum #2.

172 172 •Telescoping Stands specification 126600, 3.Subsection 2.2.B.4. Calls for End
Curtains. Are these to be Solid Colored Vinyl?

12C Telescoping
Stands

Robert H Lord 05/01/25 Saam 05/05/25 Correct. Solid colored vinyl end panels from manufacturers standard colors.

173

173 •Telescoping Stands specification 126600, 4.Subsection 2.2.B.7 and 2.2.D.4
Contradict each other. Standard Integral Power Operation is 208 Volts, 3
Phase with Pendant Control (as per 2.2.D.4). The electrical drawing E214
seems to indicate 3-Phase. Are we to supply Single Phase with Key Switch as
per 2.2.B.7 or 3-Phase with Pendant as per 2.2.D.4? It should be noted the
EACH bank of Bleacher requires one Junction Box. See attached proposed
leacher Layout and Section for Bleacher layout being offered and the power
supply needed.

12C Telescoping
Stands

Robert H Lord 05/01/25 Saam 05/06/25 Please provide 3 phase pendant control

174
174 •Telescoping Stands specification 126600, 5.Subsection 2.2.C.1.a.6 Calls for

Belt-Barriers. These are not usually supplied in a general assembly
application. Are these required?

12C Telescoping
Stands

Robert H Lord 05/01/25 Saam 05/05/25 No belt-barriers required. Spec section to be modified in Addendum #2

175
175 •Telescoping Stands specification 126600,6.Subsection 2.2.C.b Calls for

Permanent ADA Units. This line-item conflicts with 2.2.C. This should be
omitted.

12C Telescoping
Stands

Robert H Lord 05/01/25 Saam 05/05/25 Subsection 2.2.C.b will be removed from spec section in Addendum #2

176
176 •Telescoping Stands specification 126600, 7.Subsection 2.3.A.1 Calls for Front

Rails. The idea behind the Flex-Row is to allow use of all ADA locations
without the need for front rails (of panels) at these locations. That said, front
rails will NOT be included.

12C Telescoping
Stands

Robert H Lord 05/01/25 Saam 05/05/25 That is acceptable
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177

177 •Telescoping Stands specification 126600, 8.Subsection 2.3.B Calls for
polyethylene textured overlay on the deck. It is our understanding that if
"Polydeck" is supplied, then the bleacher cannot meet FSC requirements. Is
Polydeck or Clear Urethane preferred?

12C Telescoping
Stands

Robert H Lord 05/01/25 Saam 05/05/25 NE-CHPS requires the use of a minimum of 50% of wood-based materials, by cost, that are certified FSC.
This includes, but is not limited to, framing, flooring, finishes, and built-in cabinetry.

FSC certified wood at the bleachers is not necessarily required, if the above requirements are met with other
wood products used in the building. If not required, Polydeck is acceptable

178
178 •Telescoping Stands specification 126600, 9.Subsection 2.4.A.3 Calls for

Transitional Top Step. This item is needed only when patrons access the
bleacher from the top, which is not the case with this project. Therefore, these
will not be included in the pricing.

12C Telescoping
Stands

Robert H Lord 05/01/25 Saam 05/05/25 Subsection 2.4.A.3 will be removed in Addendum #2

179

179 •Telescoping Stands specification 126600, 10.Subsection 2.4.B.1. Calls for
Aisle Closures. These do not exist! Should be permanently removed from the
specification. The reason they do not exist is due to the code requirement of
including intermediate aisle steps and aisle handrails. Before this code
change, it was possible to supply aisle closures but no longer.

12C Telescoping
Stands

Robert H Lord 05/01/25 Saam 05/05/25 No aisle closure required. Spec section to be modified in Addendum #2

180
180 •Telescoping Stands specification 126600, 11.Subsection 2.4.B.3. Calls for

Back Panels. This application is for wall attached bleacher, therefore, Back
Panels are not required.

12C Telescoping
Stands

Robert H Lord 05/01/25 Saam 05/05/25 No back panels required. Spec section to be modified in Addendum #2

181
181 •Telescoping Stands specification 126600, 12.Subsection 2.4.B.4 Calls for

Panels. Flex-Rows do not require Panels as well as Front Rails as listed
above.

12C Telescoping
Stands

Robert H Lord 05/01/25 Saam 05/05/25 Acceptable.

182 182 •Telescoping Stands specification 126600, 13.Subsection 2.4.D.1. Row
Letters. See item 2 above.

12C Telescoping
Stands

Robert H Lord 05/01/25 Saam 05/05/25 No row letters required. Spec section to be modified in Addendum #2

183
183 Section 116623, 1.Subsection 2.2.C Does not mention height adjusters, yet

drawing E224 seems to show height adjusters on all backstops. Are we to
supply electric height adjusters?

11D Gym Equipment Robert H Lord 05/02/25 Saam 05/05/25 Please provide keyswtich height adjusters. Spec section to be modified for Addendum #2

184
184 Section 116623, 2.Also, on E224, it seems to indicate shot clocks on each

backstop, however, only 1 set of wall mounted shot clocks are shown on the
elevation drawings A511 & A512. Are the two wall mount shot clocks all that is
required?

11D Gym Equipment Robert H Lord 05/02/25 Saam 05/05/25 Shot clocks to be wall mounted as shown on Architectural elevations.

185
185 Section 116623, 3.Subsection  2.7 Call out a Batting Cage that I don't believe

is required for this application. Attached is the Porter Batting cage that we
intent to offer. Is this Batting cage design acceptable?

11D Gym Equipment Robert H Lord 05/02/25 Saam 05/05/25 Batting cage needs to have a stored dimension of 2' or less from underside of structure

186 186 A310A between c/l 3/AC shows a frame located in AAP/Life Skills room that is
unmarked. Please review and advise on what frame this is?

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 Glazing between AAP Classroom 1128 and AAP/Life Skills Store is tagged as I-B5A. See A600 for elevation
and details.

187
187 A310B between c/l 7/BH-BG shows I-L2A frame in CTC/ECD room. This frame

is not listed on A600, Interior frames. Review and provide frame, size and
glazing information.

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 Glazing mark changed to I-D11B. See A600 glazing type I-D for elevation and details. I-D11B to be included
in schedule in Addendum #2

188 188 A310C between c/l 35/FD-FE shows frames I-E1C + I-E2C frames. These
frames are not listed on A600. Review and provide frame information.

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 I-E1C & I-E2C will be included in glazing schedule in Addendum #2

189 189 A320A shows I-E5A frame shown between c/l AD/35. This frame is not shown
on A600. Review and provide frame information.

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 I-E5A will be included in glazing schedule in Addendum #2

190 190 A320D between c/l 41/DA shows frame I-B2D. This frame is not shown on
A600. Review and provide frame information.

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 I-B2D will be included in glazing schedule in Addendum #2

191
191 Please confirm frame shown in room 2217 on drawing A320B is frame I-C14B.

It is not marked on this drawing. It is shown on A551 however the size does
not match what is shown on A600. Please review and advise on frame + size.

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 This frame will be type I-C and will be further clarified in Addendum #2

192 192 8 on A551 shows frames unmarked near I-C13B, I-C14B & I-C12B. Please
review and advise on these frames

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 Elevation 8 revised. Elevations, plans, and glazing schedule to reflect change in Addendum #2

193 193 What frame is shown next to frame I-C13C shown on 8/A552? Review +
advise.

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 Glazing removed. Elevations, and plans updated to reflect change in Addendum #2

194
194 3/A500 shows a frame with a speak thru speaker shown. Please provide a

frame elevations drawing showing this frame with dimensions, details &
glazing information. We do not see this frame shown within the frame types.

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 See Spec section - SECURITY WINDOWS 085653 for BOD and additional information.

195 195 Please provide location for frame I-L2E. I cannot locate this frame within the
documents. Review and advise.

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 I-L2E Removed from schedule in Addendum #2

196
196 Please provide a frame types elevation drawing for AL frames receiving AL

doors #1000A, 1000B, 1010A, 1010B, 1036A, 1036B, 1039A & 1039B.
Provide frames with dimensions, details and glazing information. We do not
see these frames shown.

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 These doors all sit within frame type 3B or 3A. See elevation marker and legend for explaination of
glazing/framing types and glazing numbers. This will be further clarified in Addendum 2 in the legend.

197 197 Provide locations for frames I-&1E & I-T2E. We do not see these frames
shown within the documents

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 I-T1E & I-T2E located on East wall of learning commons, flanking turnstiles. Clarified tags added to
Addendum #2

198
198 Elevations 3+5 on A706 show frames 2C-13E, 2C-14E, 2C-15E, 2C-16E, 2C-

17E & 2C-18E. These frames are not shown in the glazing schedule on A702.
Please review and advise on these frames. They were on the glazing schedule
in the original set but addendum 1 has removed these. Review and advise.

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 Ref. preconstruction RFI 158 response. This miss is also the result of the cut off schedule. Will be fixed in
Addendum 2.

199
199 Please advise on frames W-4 + W-6A+B. These frames have been removed

from the glazing schedule on A702 in addendum 1 however they are shown in
elevations 8+9 on A706. Please review and provide frames in schedule if still
apart of the project.

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 See precon RFI 158 for response
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200
200 Exterior elevation drawings 4/A705 & 1/A706 shows W-3A + W-3B frames with

doors # 1000A+B, 1010A+B, 1036A+B & 1039A+B. These frames are no
longer shown in the glazing schedule on A702. Please review and advise on
these frames.

08A Curtainwall Panel CHG 05/02/25 Saam 05/05/25 See precon RFI 158 for response

201

201 I am going through the plans for this project and I am having a hard time
finding the lockers that are supposed to be in our scope and were supposed to
be clarified in Addendum 1. I can’t find lockers called out/shown in the
custodian/kitchen staff area. I see something that might be lockers (A509) just
below office 1022, but it is not clear. Could you please clarify?

10B Div 10 Specialties ASI 05/02/25 Saam 05/09/25 Lockers are in base bid. Locker BOD to be clarified in Addendum 2 specifications. Educational lockers in
sector F to be single teir 15"x15"x72" metal lockers. PE & Athletic lockers in indoor lockerr rooms to be 3 teir
18"x18"x60" HDPE open cubbies. Annex locker rooms to have 18"x24"x72" HDPE athletic lockers with
storage bench and garmet bar. No lockers are in Custodian/Kitchen areas.

202
202 •Underground Sanitary, Waste and Vent piping is specifying SVCI pipe and

fittings. Will PVC be an acceptable product? PVC is code compliant in the
State of RI for commercial buildings.

15B Plumbing Delta 05/05/25 G&V 05/08/25 Per discussion in the OAC meeting on 5/8/25, PVC will be allowed to be used on underground drainage
piping. This includes waste, vent, and storm water systems,

203
203 •Aboveground Sanitary, Waste and Vent piping is specifying NHCI pipe and

fittings. Will PVC be an acceptable product? PVC is code compliant in the
State of RI for commercial buildings.

15B Plumbing Delta 05/05/25 G&V 05/08/25 Per discussion in the OAC meeting on 5/8/25, PVC will not be allowed to be used on above ground drainage
piping. This includes waste, vent, and storm water systems,

204 204 •There is no above and below grade storm piping specification. Assume using
the same specification as sanitary?

15B Plumbing Delta 05/05/25 G&V 05/08/25 Yes, the same specification for sanitary piping applies to storm water piping. The use of the word "drainage"
was meant to cover all drainage systems (i.e. sanitary and storm).

205 205 Panel supplier is requesting location of 074293 Soffit panels on the drawings.
Please advise location.

08A Curtainwall Panels CHG 05/05/25 Saam 05/05/25 This soffit is at egress door alcoves typically. Tags have been added to RCPs to clarify location of exterior
metal soffit. This will be issued with Addendum 2.

206 206 For the applied fireproofing scope item 23 states to include high density
material at the perimeter steel.  Please confirm.

07C SOFP Century 05/05/25 DCC 05/05/25 Correct for logistic purposes.  And we can change this to Medium Density materials.

207 207 Can you clarify where the "thin brick" and where the "interior brick" are please. 04A Masonry Grande 05/05/25 Saam 05/06/25 Thin brick is used at partition group Q. Thin brick is used on east wall & interior pier of Vestibule 1000, east
wall & interior pier of Vestibule 1039.

208
208 General Note 1. On the mechanical ductwork drawings states all ductwork

downstream of VAV's is to be lined. Please confirm this only applies to
rectangular ductwork. Round runouts to RGD's are not normally lined. See
attached sketch #1.

15C HVAC Delta 05/05/25 G&V 05/12/25 Per the general note #1 of the ductwork drawings.  All ductwork downstream of the terminal boxes shall be
line. Regardless of the shape.

209
209 On drawing M602 Detail #6 it shows liner before the VAV's. Please confirm if

there is any liner upstream of VAV terminal boxes other than where specifically
noted on drawings. See attached sketch #2.

15C HVAC Delta 05/05/25 G&V 05/12/25 Detail #6 on sheet M602 has been revised removing the liner from the inlet side of the terminal box. Will be
issued under Addendum 2

210

210 Building Management System: Is it requirement of this project that the control
manufacturers listed integrate the Pilgrim High School (BMS system) into the
existing Warwick Schools Building management system server? "Furnish and
install, as hereinafter specified, a native BACnet, Direct Digital Control (DDC),
automatic temperature control system as manufactured by Johnson Controls,
Delta, Honeywell or approved equal.
2. The DDC Contractor shall be fully licensed at the time of bid to do business
in the job site area. The DDC Contractor must be either a wholly owned factory
branch office or a fully licensed dealer of the manufacturer’s listed above with
a technical staff, complete spare parts inventory, and test and diagnostic
equipment to keep systems in operation 24 hours per day, seven days per
week. He shall have emergency service available in the local area for
temperature control systems for which he is currently performing on-call
emergency service 24 hours per day, seven days per week. Wholesale,
distributor, or representative type ATC Contractors are unacceptable. This
requirement will be strictly enforced."

15C HVAC Delta 05/05/25 G&V 05/13/25 The ATC spec shall be revised under Addendum 2.  The intent of the project is to have the new high school's
building control system seamlessly integrate into the existing JCI-FX server located at the Warwick School
Building.  There are multiple ABS contractors in the area that can provide the JCI-FX system.

211
211 There isn't any underground sanitary piping to the (2) FD-A in the Student

Toilet rooms in Area A, B and C. I understand we are to follow Schematic 1 on
sheet P-401.  Please clarify.

15B Plumbing Delta 05/05/25 G&V 05/07/25 To clarify, all student toilet room plumbing systems for sanitary, vent, and domestic water are shown on the
riser diagrams on drawing P-401.

212 212 The FD-C in room 1117 is incorrectly shown on the underground sheet P1.0 as
a 4” SAN UP. I believe this should be 2” W&T Up.  Please clarify.

15B Plumbing Delta 05/05/25 G&V 05/07/25 Agreed. This will be corrected in Addendum #2.

213 213 There is a 4" RL Dn. in room 1207 on P111 that does not show up in the
underground.

15B Plumbing Delta 05/06/25 G&V 05/07/25 This was corrected and is included in the Addendum #1 documents.

214 214 The drinking fountain area A second floor doesn't have a waste serving it from
the floor below (outside of room 2002).

15B Plumbing Delta 05/06/25 G&V 05/07/25 Agreed. This will be corrected in Addendum #2.

215
215 We are noticing a lot of inconsistencies with GPM and pipe sizes as the storm

goes from below grade to 1st and up to 2nd floor and through to the roof.
Example is in Art - 2D room 1132.

15B Plumbing Delta 05/06/25 G&V 05/07/25 The entire storm water system was reviewed and any pipe sizing and gpm revisions will be included in
Addendum #2.

216
216 Another storm line that is missing from the underground just to the right of CL

20 in CTC 1317. Also keep finding issues with sizing going from one size
storm to another on the next floor and back to a different size on 2nd floor.

15B Plumbing Delta 05/06/25 G&V 05/07/25 The entire storm water system was reviewed and any pipe sizing and gpm revisions will be included in
Addendum #2.

217

217 Spec 323114, Section 2.4, Part A calls for all site fence to be 1” mesh.  Details
1&2/L3.02 call for 2” mesh on 4’ & 6’ fence; 3/L3.02 calls for 1” mesh on 8’
fence; 1/L3.03 calls for 2” mesh on 10’ tennis court fence.  Please confirm
mesh size for each 4’, 6’, 8’ and 10’ fence.  Be advised that tennis court fence
is typically 1-3/4” mesh.

02D Fencing Fortress Fencing 05/06/25 Traverse 05/15/25 The specification has been updated to say 2" in Addendum #2. All fencing is meant to be 2" mesh - detail
3/L3.02 will be changed to 2". Tennis court however, should be 1 3/4" mesh.

218

218 Can any additional information be provided on item 323113A Repair/Replace
Existing Fence??  This is very vague, and bidders can not be sure what
amount of work is required, and to what standard the final product should be
expected.  There is a significant amount of footage here, and this could be a
large variable in bids.

02D Fencing Fortress Fencing 05/06/25 Traverse 05/15/25 The perimeter fence was reviewed and areas that are in disrepair have been quantified per the plan set. The
quantity is for new galvanized mesh to match the existing fencing. The posts and rails were not quantified -
posts and rails are in generally acceptable condition, but the contractor should review areas shown for
repair/replacement on the plans to quantify other components.
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219
219 Spec 323119 calls for “Montage Industrial” which has 1”/16ga picket and 2-

1/2”sq posts.  Detail 2/L3.03 calls for 3/4” picket and 2”sq posts.  Please
confirm that Spec 323119 should be followed, and not detail.

02D Fencing Fortress Fencing 05/06/25 Traverse 05/15/25 Specification overrides the drawings, but Montage Industrial is the design basis as these are non-proprietary
specifications.

220
220 No clear height(s) are given for ornamental fence.  It can be inferred that

height is 4’ high, based on gate callouts.  Please confirm that all ornamental
fence is 4’ high.

02D Fencing Fortress Fencing 05/06/25 Traverse 05/15/25 Ornamental fencing at the playground and bus drop off area is to be 4' in height - named 'Decorative'
Fencing. Ornamental fencing around the athletic complex portion of the site and associated ornamental
gates are to be 6' in height. Gate and fence details are edited in Addendum #2 to show 6' height. Both
heights of fencing shall be the same manufacturer and model.

221
221 Clarification on the corner guards is needed. The notes on the plans (Note 8

on G001) and the specs in the project manual conflict on the material type.
The plans call for a plastic, and the project manual calls for stainless steel.

10B Div 10 Specialties ASI 05/06/25 Saam 05/09/25 Clear plastic corner guards at all typical interior outside corners. Metal corner guards to be used at 1658
Locking/Receiving Dock, 1652 Custodian Workshop, Tech Ed Workshop 1 &2, and Corridor from Loading
Dock to Kitchen.

222 222 Clarify if an irrigation system is required and the areas where it would be
required.

02C Landscape DCC 05/06/25 DCC 05/06/25 An irrigation system will be required but not for bidding purposes.  Exclude irrigation at this time.  MEP trades
to provide points of connection at exterior of building for future use.

223
223 Specification 081416 Flush Wood Doors subtitle 1.2 B calls out flitches for the

wood doors to Match that of 064216 Flush Wood Paneling.  Please provide a
Flitch Number and manufacture should this be a requirement of the project.

08D D F H Columbus 05/07/25 Saam 05/09/25 This is not a requiement of this project

224
224 Roof Types on page A701; RT3B, RT4A, RT4B, is the insulation adhered or

mechanically attached?
07A Roofing Greenwood 05/07/25 Saam 05/07/25 The fully adhered roof assmbly types should be fully adhered (including the insulation). The specification will

be clarified in Addendum 2 to state this clearly. Please note that all exterior canopies will have deck exposed
below and should have the fully adhered roof above. The Gym is to also have the fully adhered roof
assembly so as to not have fasteners visible through exposed deck.

225
225 Sheet P-308 room 2219 looks like there should be a sink in here, but there is

no waste piping shown routing to it or on the 1st floor below. They show water
piping and an SK-2 on the water piping side. Ill fill in waste piping for this and a
DT-1 but this should be clarified.

15B Plumbing Delta 05/07/25 G&V 05/08/25 Agreed. Room 2219 does include a sink that should be labeled as SK-2. Waste and vent piping will be
added in Addendum #2.

226

226 The specs have a “special waste & vent piping” above and below grade
specification in 22 00 00 section 2.2 pipe and fittings, but they are not calling
out for this piping anywhere on the plans. The only location that they mention
lab waste and vent is detail 5 on P-602 which states that lab waste piping to be
run a minimum of 10’-0” after last dilution tank before turning into cast iron
piping. They make no mention of the venting.
I don’t know the code requirements on the venting. I do read that lab waste
cannot tie into sanitary waste until it’s met the requirements of section 803.2
which is a neutralizing system. The venting is shown coming off of the DT-1’s
on this job but there is no means of neutralizing vent gases inline, but since the
venting is coming off the DT-1s I am not sure the requirement for special
piping on the vent. I do know that the code states that the lab venting must be
run separate from the sanitary vent and vent through the roof independently
and the plans show sanitary waste tying into the vent piping coming off the DT-
1s.  Please clarify

15B Plumbing Delta 05/07/25 G&V 05/08/25 This is a clarification of all waste and vent piping at Science Room sinks. Waste piping from the sink to the
adjacent dilution tank shall be schedule 40 polypropylene. Waste piping discharging from the dilution tank
shall be schedule 40 polypropylene for the first 10 feet of run. At that point, the piping can change to cast
iron and connect to the building's main sanitary waste system as shown on the drawings. The dilution tank
will have a vent connection as shown on the drawings and detail, but these vents will be gathered as a lab
vent piping system and this system will run independently up through the roof. These changes will be made
to plumbing specification 220000 and the drawings in Addendum #2.

227

227 There is a section in 22 00 00 section 2.32 sub-section D for a 2pH Monitoring
System as manufactured by Orion and is a model number Neutra Guard III.
Where is this going on the job? This is a big ticket item and can only have 2
probes. I have (58) DT-1’s. Going to be VERY COSTLY to monitor this way.
Having a recorder almost doubles the list price.  Please verify.

15B Plumbing Delta 05/07/25 G&V 05/08/25 This pH monitoring system is no longer valid and will be removed in Addendum 32.

228

228 Please confirm for the base bid, roof types RT1A, RT1B, RT2A, RT2B are to
have a mechanically attached TPO Membrane for the base bid.

07A Roofing Greenwood 05/07/25 Saam 05/08/2025,
UPDATE  5/16

Confirmed, as noted in detail titles for roof types on A701. Please note we will be adding an acoustic roof
type that is mechanically fastened as well. This will be tagged at the Auditorium stage roof. Change to be
issued in Addendum 2.

Note (FROM DIMEO): The Insulation can be adhered, but at minimum the substrate board below the vapor
barrier will need to be mechanically attached to the metal deck.

Updated response 5/16: at fully adhered roof assemblies: We will be removing the substrate board above
the deck and adding a vapor barrier that can adhere to metal deck (b.o.d. VapAir Seal MD). Fully Adhered
roof assemblies to not have any mechanical fasteners. This is being reflected in Addendum 2.

229
229 The projection screen located in CTC CISCO 2106 is not listed in the

projection schedule AV-000 (see page 5 of 6 AV).
Please provide a spec for this projection screen with the viewing area & top
drop length.

10B Div 10 Specialties NE Interior Spec. 05/08/25 ComDesignService
s

05/20/25 Please refer to Addendum 2 documents for 17'-2" dimension to front of projector which is Panasonic model
#PT-RQ7LBUET-DLE105 (CEILING PENDANT MOUNTED), 4k, UHD 3840x2160; 16:9 LASER DLP.
Projector screen is DA-LITE 84329L 159" diag, 78x139, 16:9 recessed ceiling motorized

230

230 Plans LP 1.20 and L1.20 are not the same design to the left of the stadium
below the soccer field.  Which means Plans L1.23, L1.24, LP1.22 are different
as well.  It looks the LP plans did not get updated with the revised design.  Do
we assume that the L1.23 & L1.24 design overrides the LP plans?  Please
clarify.

02C Landscaping Central Nurseries 05/08/25 Traverse 05/14/25 Hardscape plan sheets issued in Addendum #1 show the updated design. Planting Plans will be updated in
conformed set; but no changes to any planting occurs due to the layout changes seen in Addendum #1.

231

231 1.Area outlined in red is one roof area, the majority of the roof is roof type 2B
which does not have a cover board, part of the roof area is 1B without a cover
board. Please specify how we are to make that transition/separation.
2.Area outlined in purple is one roof area. How are we to make the transition
from a mechanically attached system, 1B, to the fully adhered system, 3B?
Please specify.  SEE ATTACHMENT.

07A Roofing Greenwood 05/08/25 Saam 05/14/2025
update 5/16

1.) roof with cover board transiton to roof without cover board
- Dimensions will be added to roof plan for transition (see Adendum 2)
- please provide a chamfer material at transition for the depth of the cover board. A detail showing this will be
added to Addendum 2
2) fully adhered roof to mechanically fastened roof transition
- please provide a TPO bellow transition so the roof membrane on either side can terminate onto it. A detail
of this will be added to Addendum 02.

update 5/16: please note a bellow transition is not required. mechanically attached seam transition detail
added to Addendum 2.

232
232 For the Morin metal panels, I see there are two different types, but I am not

really seeing where they are shown on the plans, they all appear to be the
same profile. Please clarify.

08A Curtainwall Panels AEG 05/08/25 Saam 05/14/25 There is a legend on elevation sheets with different hatch patterns for each. However we understand these
hatches are not different enough and will add the metal panel designations in the Exterior Wall types on
A701. MP1 is the typical metal wall panel (type T walls), while MP2 is at the upper Gym walls (Type Y)
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233

233 In reviewing the last items listed in our scope sheet. It looks like a lot if not
most of the items listed in misc. equipment and music storage have been
removed or grayed out in addendum #1. I am assuming these have been
removed from our scope. Could you please confirm.  I just want to make sure
the intent of “graying out” something in the addendum is for the subs to
exclude, maybe FF&E by owner.

10B Div 10 Specialties ASI 05/08/25 Saam 05/08/25 In plan correct (I only say that since we use greying out in elevation for depth). If it is not tagged, keynoted,
or the keynote says by others it is FFE. Things by owner are tagged on the equipment plans (A450s). Toilet
accessories have a schedule saying what is owner provided and what is base scope. Toilet accessories by
owner are grey and dashed.

234

234 1.RFI #201 regarding Metal Lockers – Please clarify more than the question
asked. Per spec to be for Kitchen and Custodian Spaces.
There are Metal lockers in the corridors, is that to be spec section 105113-
Metal Lockers?
Ex. K065 tag for 15”x15” Metal Lockers  On A310F
Locker Room Lockers and Benches – Who is responsible for these?

10B Div 10 Specialties Manganaro 05/08/25 Saam 05/09/25 Lockers are in base bid. Locker BOD to be clarified in Addendum 2 specifications. Educational lockers in
sector F to be single teir 15"x15"x72" metal lockers. PE & Athletic lockers in indoor lockerr rooms to be 3 teir
18"x18"x60" HDPE open cubbies. Annex locker rooms to have 18"x24"x72" HDPE athletic lockers with
storage bench and garmet bar.

235
235 Spec Section 210000-2.16 (Both Bid Set and Addendum 1) call for a Peerless

6AEF14 under Paragraph A, but Paragraph B calls for a 5AEF8A.  Paragraph
B calls for more detailed information such as 1000 GPM @ 75 PSIG.  Are we
to assume that is the Fire Pump to             provide?

15A Fire Protection Delta 05/08/25 To clarify, the fire pump model is "5AEF8A" as noted in paragraph B.

236

236 Drawing FP-601 Detail 9 calls for a packaged Fire Pump System Complete
with Jockey Pump, Controllers, Transfer Switch and all related components
(SEE SPEC)  There is no mention of a Skid Mounted or Pre Packaged
Assembly in the Specifications.  Please confirm that it is not the intent to
provide a Skid Mounted Pre Assembled Pump Package.  The standard pump
package normally provided  would be all required components installed and
arranged in field.  A Skid mount system would add significant cost and lead
time to the project, and limit coordination and layout options as construction
progresses.

15A Fire Protection Delta 05/08/25 To clarify, it is not the intent to provide a skid-mounted, pre-assembled, fire pump package. It is the intent to
have all required components installed and arranged in the field.

237 237 Addendum 1 drawing issues:  A-032 drawing missing from set.  P113 missing
from set.  Are these drawings needed per the TOC.  if so will you be providing.

01 All Trades DCC 05/08/25 Saam 05/20/25 A032 has been provided in Addendum 2. Thank you!

238

238 The way the drawings are laid out regarding the shades, I am starting to find
some discrepancies. Fore instance,  Art rooms 1205 and 1206 on A310B, are
shown in the RCP as being similar to enlarged drawings A506/13. The
enlarged drawings call out the keynote C52 at the exterior windows which is
for RS-5 Single Motorized shades. E211 electrical power plan does not
indicate anything regarding motorized shades for these rooms, as the power
plans have for other rooms. Also, the corresponding exterior windows for these
rooms are 1-1B through 1-6B and as per the exterior window schedule are to
be manual shades.

12A Window Blinds /
16A Electrical

Contexture 05/09/25 Saam 05/14/25 Motorized shades regarding the art room are only required in Art 1131 and 1132 per the exterior window
schedule.

239
239 K091 – shown on sheet A320D in the Auditorium. This says it’s a “PLAM

control booth with locking roll top,” but there’s no details of this Desk
anywhere. Is this a custom-built desk by us, and I’ll just assume what they
want? Or should I exclude?

06A Millwork Legere 05/09/25 Saam 05/09/25 Control desk will be a PLAM millwork surround with locking rolltop to house a sit to stand desk by FFE.
Details to come in Addendum 2

240
240 K049 – Lockable Cabinets. These are shown in the auditorium stage area on

the same sheet, as well as in the guidance and records storage rooms (sheet
A500). They seem to be greyed out, so I would assume these are FFE.

06A Millwork Legere 05/09/25 Saam 05/09/25 Correct. Greyed out items are owner provided or FFE

241 241 Please advise on what ASTM F1915 grade level is required for security glazing
type IG4 shown on A600. Grade 1, 2 or 3? Review and advise.

08A Curtainwall Panel CHG 05/09/25 Saam 05/21/25 IG4 to be Grade 3

242
242 Interior glazing legend on A600 mentions “w/ 3M vision strip” in glazing types

IG1, IG3 & IG4. I do not see this vision strip area shown anywhere within the
documents showing these locations. Please review and advise on the required
film. We’ll need to know the size of these areas for pricing.

08A Curtainwall Panel CHG 05/09/25 Saam 05/21/25 Glazing types B, & E to receive continuous 1 1/2"H film strip mounted at 48"AFF. Pattern to be chosen by
architect from manufacturers full line. . Glazing types L to receive continuous full height film. Pattern to be
chosen by architect from manufacturers full line.

243

243 In reviewing the bid docs, they appear to be asking for entry grills with drain
pans.
Based on the available documents, the interior slab depression is 2” and the
exterior depression in 3”.
It appears the entry grills are designed to have a drain pan at the exterior of
the two main entrances, and no pan at the interior.
Please review and clarify how it should be priced.

09C Flooring Pavilion 05/13/25 Saam 05/20/25 Please see Addendum 2 documents. The same entrance grille with sill pan has been specified for both
vestibule and right outside the doors. These both have a drain and the recess was clarified to 3 1/2" deep for
both (1" leveling before 2 1/2" deep drain pan with grille.

244
244 Here are the rooms that are still missing floor drains that should require them

per code:
Area D 1402, 1403,  1431, 1432,
Area E 1502, 1504.  Please clarify.

15B Plumbing Delta 05/27/25 G&V 05/27/25 This is correct. All of these rooms should have a floor drain and associated trap primer connection from a
local trap primer valve.

245
245 There aren't any sprinklers shown in the Loading Dock or Trash Room.  Is

anything required and if so what?
15A Fire Protection Delta 05/27/25 G&V 05/27/25 Both the Loading Dock and Trash Room are required to have sprinkler protection. Since these areas will be

provided with heat, the sprinkler heads will be connected to the wet sprinkler system. All sprinkler heads in
these areas should be provided with cages to prevent against accidental damage.

246 246 FP drawings show 8" service coming into the building.  Fire Pump is 8" flange.
Civil drawings show 6".  Which is correct.

15A Fire Protection Delta 05/27/25 G&V 05/27/25 The fire protection service should be 8" as shown on the FP drawings.

247 247 The grease waste underground doesn't show heat trace.  Is any required.
Also fiberglass insulation is shown.  Can foamglass be utilized instead.

15B Plumbing Delta 05/27/25 G&V 05/27/25 The underground grease waste system does not require heat tracing or insulation. The mention of insulation
for the "kitchen waste collection system" in section 2.5 (A) of plumbing specification 220000 will be removed.

248
248 Are any expansion loops required for plumbing. 15B Plumbing Delta 05/27/25 G&V 05/27/25 Yes. Expansion loops are required where water or gas piping crosses building expansion joints. Please refer

to the architectural drawings for the locations of all expansion joints. Please also refer to plumbing
specification 220000, sections 2.9 (E) and 2.37 for more information.
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249

249 We didn't see any trap primers shown on plan view but they are shown on one
lines.  Are we to include.

15B Plumbing Delta 05/27/25 G&V 05/27/25 Trap primer valves and trap primer connections to all floor drains are only shown on the water riser diagrams
diagrammatically. Per plumbing specification 220000, section 1.12 (B), "All floor drains installed on this
project, including all kitchen floor drains and trough drains, shall be equipped with trap primers.  The trap
primer piping below slab is not shown on the drawings and shall be located in the field by the Contractor as
dictated by field piping conditions.

250
250 We see that the new refrigerant has been specified for the mechanical

equipment.  We do not see any indication for monitoring or exhaust, any type
of fire protection requirements for the new refrigerant.  Is anything
needed/required and if so please provide.

15C HVAC Delta 05/27/25 05/29/25 G&V Manufacturer specify leak detection and safeties shall come factory installed and programed.  Based on the
building code the system are below the threshold and are only penetrating a single floor therefore, rated-
shafts and ventilated shafts are not required.

251
251 Are elevator vents required.  Please provide info. 15C HVAC Perigrine 05/27/25 05/29/25 G&V Yes elevator hoistway vent is required to allow build-up from the equipment to exit the building.  Please

provide Greenheck Model PEV-400 or similar for each elevator hoistway.  Refer to the HVAC floor plans for
the location of the motorized damper actuator and the control sheets for sequence of operations.

252
252 We do not see any roof performance requirements listed for wind speed or

uplift.  The spec calls for a 20 year warranty.  That would include up to 55mph
wind speed.  Please confirm that is what is required or is there criteria.

07A Roofing DCC 05/29/25 Saam 06/03/25 Criteria is to provide a 20 year warranty.

253
253 Per our scope review we will include Rhinobond as base bid in all areas except

for the Gymnasium and Canopies.  Those areas will be fully adhered like
previously clarified in roofing RFI's.  Please confirm.

07A Roofing DCC 05/29/25 Saam 06/03/25 Confirmed. Rhinobond at all mechanically fastened roof assemblies.

254
254 Air barrier spec calls for installer to be ABAA certified.  Please clarify that this

is not a requirement.
07B WP AVB Caulking NER 05/29/25 Saam 06/03/25 If the low bidder is an authorized installer of the approved/specified product and results in a warrantied

system, then there is no issue with not being ABAA certified. The ABAA requirement will be removed from
the specification in the Conforming set.

255 255 The exterior mockup calls for a different finish than the spec for the panels.
Please clarify.

08A Curtainwall Panels JK Glass 05/29/25 Saam 06/03/25 Please disregard the "anodized aluminum" metal panel finish in mockup note. This will be removed in the
conforming set.

256

256 For the display nooks that have the display kits/display windows there appears
to be two different sizes/lengths of the nooks. Should there be a different about
of display panels for each size? Or is the typical quantity going to be (5) per
A621?

Div 10 Specialties ASI 05/30/25 Saam 06/03/25 Floor 1:
Sector D - 5 display panels
Sector E - 8 display panels
Sector F - 4 display panels

Floor 2:
Sector D - 5 display panels
Sector E - 8 display panels
Sector F - 4 display panels

257
257 For the bullet resistant board, where should this be located.  Right now it's

shown as 2 sheets in classrooms and at the vestibules.  What wall type should
it be (may not be able to finish).  please clarify.

09A Drywall DCC 05/30/25 Saam 06/03/25 This note was mistakenly left on the sheets when these boards were deleted from the classroom walls.
Please disregard. This note will be removed in the conforming set.

258
258 For the ACT systems are we able to hang from deck?  If not (see structural

note) how should we cover any additional support/unistrut, we would need a
layout for areas required.  Please clarify.

09B ACT H. Carr 05/30/25 Saam 06/03/25 A max deck hanger loading of 50 lbs in a 2’x2’ area is allowed. No hanger load should exceed 50 lbs and
they cannot be located closer than 2’-0” in either direction. Screws should go into the side of the deck and
not into the underside of the deck so the anchors will not be in permanent tension load.

259 259 For unistrut shown, who should include.  Example at Auditorium. 06A Millwork / 09A
Drywall / 09B ACT

DCC 05/30/25 DCC 05/30/25 Trade that owns ceiling system should have unistrut.  Example ACP-1.  Include unistrut shown for ceiling
type.

260

260 There was a question brought up about maybe switching the "RACO" style
aluminum frames that have wood doors in them to interior storefronts and
aluminum glass doors to match the others.  Please clarify if this should be
changed and what door / frame types.  Also we need to know what hardware
sets are being assigned now that they will be full aluminum.

08A Curtainwall Panels
/ 08B DFH

DCC 06/03/25 Saam 06/02/25 Doors: 1000D, 1000C, 1001A, 1001B, 1401, 1002A, 1500A, 1500B, 1038A, 1039C, 1039D to be aluminum
doors with full lites in interior storefront system. No change of hardware set required.

261 261 Please clarify what material the lockers should be in the main school as well as
the Annex building.  We only have a metal locker spec.

10B Div 10 Specialties DCC 06/03/25 Saam 06/05/25 L1 to be metal locker to meet BOD specifications. L2 & L3 to be HPDE lockers to meet BOD specifications.

262

262 Can you better define the High Performance Coating spec in Addendum 1.
HPC-1 is defined for the product and that it is "shop" applied finishes.  HPC-2
was added in Addendum 2 but only added the designation, a manufacturer
Tnemec, but did not name a product.  It did not describe whether intent was
shop finished as well.  For areas shown on A743, a steel tube and the
corrugated metal soffit, both of these would be shop finished.  Please clarify
what HPC-2 is and how it is intended to be finished, shop or field.  I believe the
Morin panels are prefinished.  Right now we do not have any field finishing of
the HPC spec.

08A Curtainwall Panel /
09E Painting

DCC 06/03/25 Saam 06/06/2025
6/9/2025

Please see attached 'cheatsheet'. Our legend language has been updated to more clearly note which of
these two types is the prefinished b.o.d. Morin metal panel soffit (EX1) versus the actual bottom of exposed
structural deck which gets the HPC paint finish (EX2).

EX1, which is the Morin soffit panel, comes prefinished. We have noted with the storefront/metal panel sub
during scope mtg that all cut edges should be touched up in the field. This is not either HPC coating.

EX2 has the Tnemec HPC-2 coating (shop vs field applied per Tnemec req and logistics of metal deck and
beams fabrication procedure).

Will follow up by EOD Monday 6/9 for the specific Tnemec system to use for the galvanized steel substrate.

6/9 followup: HPC-2 to be specified as the following
substrate Exterior Galvanized Metals (Shop-Primed and Field-Finished):
(SHOP PERFORMED) Surface Preparation:  SSPC-SP16 Brush-Off Blast Cleaning of Coated and Uncoated
Galvanized Steel, Stainless Steels, and Non-Ferrous Metals to achieve a uniform anchor profile of 1-1.5
mils.
(SHOP APPLIED) Primer:  Tnemec Series N69 or N69F Hi-Build Epoxoline II applied at 2.0-3.0 mils DFT.
(FIELD APPLIED) Intermediate Coat:  Tnemec Series 1095 EnduraShield applied at 2.0-3.0 mils DFT.
(FIELD APPLIED) Finish Coat:  Tnemec Series 1072 Fluoronar applied at 2.0-3.0 mils DFT.

263 263 There are 2 desks in the auditorium, are they FF&E or should we include. 06A Millwork Barlow 06/04/25 Saam 06/04/25 Per addendum 2 desk on upper level of auditorium to be built in millwork. No other built in desks in
auditorium.

264 264 There is a tall storage cabinet in the auditorium 6/A520, is that FF&E or should
we include?  If we should include, should there be 2, one for each side?

06A Millwork Barlow 06/04/25 Saam 06/04/25 Storage cabinets on stage to be FF&E

265 265 If the back of casework has bullet resistant sheets at the learning commons,
should the glass for the display cases be bullet resistant

06A Millwork 06/04/25 Saam 06/04/25 Glass displays do not require bullet resistant glass. Glazing integral to millwork at learning commons to be
as scheduled on A600
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266 266 It was mentioned that the wood window sills are now solid surface.  what is the
material.  should we just carry them as SS-1 for bidding purposes.

06A Millwork DCC 06/04/25 Saam 06/06/25 Yes please, thank you!

267 267 At the solid surface windowsills, there isn’t an architectural caulk joint shown to
window frame.  Should there be one?

07B WP AVB Caulking DCC 06/04/25 Saam 06/05/25 Provide sealant joint as shown on details 1 &2 on A701

268 268 Also, similar, at windows with drywall returns, there isn’t an architectural caulk
joint shown. Are you good with that, just the drywall dying into the frame.

07B WP AVB Caulking DCC 06/04/25 Saam 06/05/25 Provide sealant joint as shown on details 1 &2 on A701

269 269 Wind loads are called out in the overhead door spec.  We understand this
would be for exterior only.  Please confirm this isn't required for interior.

08C OH Doors Dock
Equipment

Alta 06/06/25 Saam 06/06/25 Confirmed that the wind load requirement is only necessary for Exterior OH doors

270 270
Confirm location and quantities for side folding security grilles. 06A Millwork / 08C OH

Doors Dock Equipment
Alta 06/06/25 DCC 06/06/25 There are 2 locations.  North and South Common Stairs.  A310F.  Detail call outs from there A577 and A623.

There are also pocket doors associated with these A623/5.  Confirm that manufacturer will provide pocket
doors.  If not, 06A Millwork should include.

271 271
There is an overhead door called out in the Annex Building (A320G.1) in the
Concessions area.  Include as scaled for bidding purposes.  Please provide
sizing.

08C OH Doors Dock
Equipment

DCC 06/06/25 Saam 06/06/25 4'x8', this will be documented in the Conforming set

272 272

I reviewed the most current specification for the coiling doors and it does not
indicate a wind load requirements for the exterior doors.  There is some
information on the structural drawings but the doors are not specifically noted.
The wind load is a calculation which includes exposure categories, stress
loads, wind direction, door location, size of the door, etc.  Can you please
confirm the required windloads?

08C OH Doors Dock
Equipment

GHQ 06/09/25 Saam 06/09/25 See wind load requirements on the structural drawings based on distance from the corners and SF of door.

273 273
The revised locker spec provides dimensions of each locker type. The
drawings have conflicting dimensions, should I assume the specified size?
Example: specified sizes do not include a dimension of 12”W x 18”D.

10B Div 10 Specialties NE Interior 06/09/25 Saam 06/11/25 Lockers in Ref. room to be FFE

274 274
Can you confirm locations of motorized shades.  Can you also coordinate the
switches with the Electrical drawings.  We would assume all shades at a bank
of windows would go up/down together.  Electrical show 5 switches.

12A Window Blinds Contexture 06/09/25 Saam 06/09/25 Confirmed 1 switch per room so shades go up/down together

275 275 Can you confirm locations of black out shades and that they are standard
black out shades and not "security" black out shades as is in the spec.

12A Window Blinds Contexture 06/09/25 Saam 06/11/25 Dual shades with blackout shades at CISCO Networking 2106. No security blackout shades required

276 276 Clarify which clearstory windows get shades.  Clarify the punch windows at
Commons.  Details are marked "similar" and misleading

12A Window Blinds Contexture 06/09/25 Saam 06/11/25 Clerestory windows in Band 1424, Chorus 1422, Small Group Ensemble 1421 to have shades. See RCP on
A518

277 277

I forgot to bring up an issue regarding the Toilet compartments. The spec has
Class A Fire rating that only Scranton who we have used can provide using
NFPA 286 testing standard. It also calls for ASTM E 84 which couple of
Vendors in the specification can do however for class B material. The Fire
spread and smoke distance in the spec is for Class A Fire rating.
Can you confirm if ASTM E 84 class B Fire rating is acceptable for the Toilet
partitions or does it need to be class A (NFPA286).
The cost different is 25%- 30% for the material.

10B Div 10 Specialties ASI 06/10/25 Saam 06/11/25 Since the building is protected throughout by a sprinkler system, it’s only required to have Class C interior
finishes in rooms (LSC 14.3.3.2, LSC 10.2.8.1, RISBC Table 803.13). Testing in accordance with ASTM E84
is appropriate to determine the interior finish rating classification.

278 278 Please confirm that the exercise equipment is FF&E which would be by
Owner.

11D Gym Equipment Pappas 06/11/25 Saam 06/11/25 Confirmed

279 279 For the fixed seating at the Auditorium can you confirm color, fabric, finishes 12B Fixed Seating Robert Lord 06/11/25 Saam 06/16/25 Seat shell - Black, Arm Rests and Aisle Panels - No. 8 Natural on Red Oak, Seats - Sherpa Grey Heather

280 280
The fixed seating spec calls out attic stock as 20 seats and backs and 5%
fabric and 5% arm rests.  This seems high.  We will get an add alternate but
can you please confirm what is required for attic stock.

12B Fixed Seating Robert Lord 06/11/25

281 281 the fixed seating detail calls for the lighting to be dimmer ready.  Is this
required.

12B Fixed Seating Robert Lord 06/11/25 Saam 06/11/25 Dimming not required

282 282 Spec calls for Cal. Tech Bulletin 133 testing but this isn't a RI requirement.
Please confirm this is not needed.

12B Fixed Seating Robert Lord 06/11/25 Saam 06/11/25 Confirmed CA 117 is the required code

283 283 Please clarify infield soil mix.  Spec calls for "Collegiate" level.  Is "Classic"
correct?

02E Athletic Fields DCC 06/12/25 Traverse 06/16/25 Yes, the classic mix is correct. All of the performance specifications reference the classic mix product it was
called out incorrectly.

284
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289
290
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292
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295
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Pilgrim High School
Clarifications, Assumptions and Exclusions

EXHIBIT F

 
1 Division 01

a. If the cost or lead time of any material increases from the Contract or GMP amendment date directly or 
indirectly (domestic product price escalation) due  to tariffs, supply shortages, regulatory changes or 
otherwise, the Contract Sum and project schedule shall be adjusted accordingly upon submission of 
supporting documentation and reasonable efforts were made by the Contractor to mitigate such cost or 
schedule impact.

b. We exclude RI state sales tax (tax exempt project).
c. We exclude FM Global requirements.
d. We exclude all Architect and Engineers fees.
e. We include Allowances for utility company consumption costs during construction (water, gas, electric, 

etc).  We exclude utility company backcharges and fees.
f. We exclude all 3rd party testing.
g. We exclude the Commissioning Agent.  We include assisting/coordinating with the Owner's testing 

agency.
h. We include all costs associated with the Building Permits including any trade permits. 
i. We exclude Rhode Island General Law Chapter 37-2.1, the "Domestic Steel" requirement.
j. We exclude the playground equipment scope of work (see Alternates).
k. We exclude the Sports Fields / Equipment and Scoreboards scope of work (see Alternates).
l. We exclude the exterior Bleachers, Grandstands and Press Boxes scope of work (see Alternates).
m. We exclude Fencing and Gates scope of work (see Alternates).
n. We include certain specialty trades to be performed by open shop labor based on the project Davis Bacon 

Prevailing Wage Rates.  These trades will be excluded from the Project Labor Agreement (PLA).  We 
exclude any supplemental Union labor costs.

o. We exclude FF&E (Owner) items within the project documents including items clarified in the Precon RFI 
Log.

p. We exclude any costs associated with unanswered RFI's, both Precon and Construction RFI's.
q. The Project Schedule and GMP Budget may be modified upon receipt of the RI DEM approved RAWP 

(remedial action work plan) that deals with the contaminated soils. Start date is a "projected start date" 
assuming all RI DEM Contaminated Soils are approved by August 10 2025.

r. We include all costs related to Winter Heat as Owner Allowances; including rental of heaters, tarp 
installation and maintenance, fuel, and labor to support heaters running.

s. Dimeo and our subcontractors are to immediately proceed with incorporating the scope issued via 
Bulletin, CCD, ASI, etc. (all aforementioned shall hereby be refered to as "change directive") unless 
otherwise explicitly noted at the time of distribution of said document and only for the purposes of a 
"pricing only" exercise for a change that is not required to the contract documents to keep construction 
proceeding on schedule.  All change directives will be reviewed by and agreed to by Warwick Public 
Schools and LeftField prior to being distributed to Dimeo by the design team or any other party.  Dimeo 
will provide a rough order of mangnitude for the directed changes within a timely manner following the 
issuance of any change directive. 

July 31, 2025



t. For all changes in scope issued outside of the above outlined process, such as in response to a RFI or via 
submittal markup, these changes are to be captured within a change directive (i.e. Bulletin) to be issued by 
the design team within a timely manner for formal incorporation into the project plans, specs, and scope.  
Any scope changes issued via "informal" documenation will be given a rough order of magnitude 
estimated by Dimeo.  Dimeo must be provided with direction on how to proceed on a weekly basis on any 
such scope changes.

u. Approval to utilize funds within the GMP, i.e. expenditures against the CM Contingency and draws against 
allowances (except when being reconciled via change order which will follow the PCO process) will be 
solely authorized by the Director of Capital and Construction Projects with input from the Owner's Project 
Manager and Architect of Record. The CM shall manage and bill hold items on a lump sum basis until a 
savings or overage is incurred which will be reconciled via CM Contingency.

v. The Construction Manager may, without the prior, written authorization of the Owner, draw against the 
Construction Contingency for (a) any change of less than or equal to twenty thousand dollars ($20,000) to 
any subcontract, (b) any payment for labor employed or hired directly by the Construction Manager, or (c) 
any corrections in the Work.  In situations where cost exceed twenty thousand dollars ($20,000), the 
Construction Manager may use Construction Contingency only upon the Owner’s prior, written 
authorization and after demonstrating compliance with its obligations hereunder the mitigate such costs.”

w. We exclude Specification 011000, 1.11 Health and Safety Precautions, C. 1 "Emergencies from tornado, 
hurricane, gale or heavy wind is the responsibility of the CM to replace."

x. We exclude the building flush out requirement in Specification 230000.  If the Construction and Turnover 
schedule allows time for this it will be performed.

y. We include in-house Photo documentation as well as licensed drone pilots for aerial photography.  We 
exclude "a professional photographer" as requested in Section 013233 Photographic Documentation, 1.4. 
A. Photographer Qualifications.  We include a live web cam that can be shared with the owner and 
architect but is not intended for public use. Vendor is Truelook.

z. We exclude Specification 013300 Submittal Procedures, 1.10 Architects Review, H.  "Reviews beyond 3 for 
any submission will be back charged to the contractor at the rate of $500 per review."

aa. We include the Architect and subconsultants make a "good faith effort" to review Shop Drawings in less 
time than the 21 working days per Specification 013300 3.1. Execution E. Shop Drawing Review Time.

bb. We include leasing a office space adjacent to the project site.  We exclude all reference to L. Electronic 
Communication and providing a desktop computer in Specification 015000 Temporary Facilities.  We also 
exclude temporary standpipe in Specification 015000 as the Fire Code and the AHJ does not require a 
temporary standpipe.

cc. RFI response time is to be (3) business days maximum for questions requiring review by the Architect of 
Record.  RFI's requiring input from one more consultants to the AOR shall be returned within (5) business 
days.  In no case shall a RFI response take greater than (5) business days to be issued.  If a RFI response 
contains any change in scope or graphic depiction outside of a narrative response, the change(s) in scope 
shall be issued within full size updated contract documents or updated specifications via Bulletin, at the 
direction of Warwick Public Schools. 

dd. Submittals requiring review by the Architect of Record shall be returned within (10) business days.  
Submittals requiring review by one or more consultants to the AOR shal be returned within no more than 
(15) business days from the date of submission.  If multiple consultant reviews are required, they must be 
done concurrently with the final coordinated response issued by the AOR.  There are to be no scope 
changes issued via submittal review.  Shall a scope change be issued via marked up submittal, the AOR 
must issue a Bulletin at the same time the response to the submittal is posted reflecting the scope 
change(s).  Dimeo reserves the right to periodically request for an expedited submittal review which shall 
receive a response within (5) business day. 



ee. Submittals requiring review by more than a single consulting party shall be reviewed by each party 
including the AOR within (5) days but no review shall take greater than (20) business days.  The AOR shall 
ensure a coordinated response reflective of comments from all parties, even if not their own, such as from 
the Cx agent or the OPM, and included within the final review response by the AOR. 

ff. We include using the HVAC system during the summer of 2027 in order to maintain adequate humidity 
control within the building.

gg. The Builders Risk Policy included has Flood and Earth Movement limits of $100 Million and associated 
deductibles for flood and Earth Movement are $100,000.  Deductible for water damage is $200,000.  
Deductibles will be the responsibility of the Owner.

hh. We include utilizing Blakely Builders to perform the trade support, who is affiliated with Dimeo 
Construction Company.

ii. Background checks must be completed by each person prior to admission to the site.  The Owner’s Project 
Manager will be responsible to taking receipt of a list of personnel from each subcontractor who have 
passed their background check and are eligible to work on site.  The Owner’s Project Manager will then 
acknowledge receipt prior to the start of work, or when updates to said list are submitted by each trade 
contractor.

2 Division 02
a. We include an Allowance for Building Demolition and Abatement (no documents).
b. We include all qualifications from LOR 04 for Sitework.
c. We exclude fees related to utility company permits, back-charges, and connections. 
d. We exclude over-excavation and subsequent replacement of unsuitable soils below subgrade outside of 

the building footprint.
e. We include an Allowance for removal, disposal, handling, and subsequent replacement of intact ledge and 

boulders greater than one (1) cubic yard.
f. We exclude removal, relocation, and/or disposal of unforeseen man-made existing conditions including 

but not limited to obstructions, uncharted utilities, etc.  
g. We exclude Geotechnical and environmental testing and monitoring services of any kind. (ie. gradation 

soil testing, compaction testing, vibration monitoring, soil chemical testing, etc.)

h. We exclude damage to adjacent structures due to vibrations from normal means and methods of 
construction.

i. We include an Allowance for handling (PPE), disposal, treatment, etc. of hazardous soils.
j. We exclude handling, disposal, treatment, etc. of contaminated groundwater including frac tanks, 

secondary filtration, etc.
k. We exclude specialty dewatering systems including, but not limited to, well points and deep wells. 
l. We include Allowances associated with premium costs for soil disposal and subsequent replacement.

m. We assume the owner’s Environmental Professional will provide LSP opinion packages required for 
disposal facility acceptance. Facility package review fees are to be paid by the owner. It is our intent to 
work with the owner to find a suitable location onsite for disposal of excess material in lieu of trucking 
material offsite. 
Landscaping Qualification:

n. We assume the existing stripped topsoil is to be screened and stockpiled for reuse. The stockpiled topsoil 
is to be amended and blended using specified soil additives to achieve the proper composition for lawn, 
planting soil and athletic fields. Costs for soil additives, imported new topsoil, blending equipment and 
testing are to be paid for by the established project allowance. Unsuitable or excess topsoil is to be 
disposed of offsite and is assumed clean. We will make our best effort to work with the Owner to 
determine areas where the grades can be raised or bermed with the excess soil to reduce material leaving 
the site. 

o. We exclude water and any usage fees for the maintenance of the landscaping.  Water will be provided 
onsite by Owner.

p. We exclude the planters and associated soils.



q. We include one full season of maintenance of lawn and plant areas and will start on the completion of the 
project phases.

r. We include layout per the Landscaping and Civil plans, not the LP series plans. We include placing topsoil 
and hydroseed only in the javelin/ discuss event areas. Laser grading and ASBA certified individual is 
excluded from these areas.

s. We exclude up to 2" of watering per week as this is unattainable by manual watering techniques. Manual 
watering of seeded and plant areas is included as needed during establishment period.

t. We assume the Discuss, Javelin and QPA will be standard seeded areas with 6" of topsoil.
u. We include boulders limited to less than one cubic yard in size. 
v. We include  standard safety testing for the playground equipment and surfacing, no expanded testing is 

included.
w. We excluded Specification 015639 Temporary Tree Protection and Plant Protection as this does not match 

muliple meetings with the owner to review Tree Protection.  We exclude pruning of existing trees and 
plants.  We exclude the hiring of an Arborist as agreed to and discussed in meetings with the owner.  We 
exclude any care of the existing trees other than providing snow fence under the existing tree drip line a 
agreed to in multiple meetings with the owner.  We exclude all air excavation and vacuum truck solid 
removals as well as the entire specification as it relates to existing trees on site.

Fencing Qualification:
x. We exclude padding on outfield fencing.
y. We include fence post spacing of the Ornamental Fence as 8' on center, not 5'10" as shown.
z. We include protective safety caps only at the 6' high baseball and softball field fencing.
aa. We include 6' high galvanized fencing with top rail, bottom tension wire for the replacement fencing of 

the existing perimeter fence.  We exclude repairing the existing fence as noted. Existing concrete footings 
from the existing perimeter fence are to be left in place. 

bb. We include the windscreen as specified.  We include an Allowance for the custom graphics.
Athletic Fields/Equipment Qualifications:

cc. We include an Allowance for design build Irrigation.  We assume a water supply will be provided at the 
Annex Building. Manual watering is excluded.

dd. We include one mobilization of equipment and labor to repair low spots and touch up of the baseball and 
softball infields at the start of the season.

ee. We include one full year of fertilization and aeration of the softball and baseball fields. 

3 Division 03
a. We include all qualifications from LOR 01 for Concrete.
c. This scope of work includes the site and athletic concrete.
d. We have included an allowance for any shoring needed for SOD.
e. We have included an allowance for any interior housekeeping pads needed.
f. We have included blankets and hot water for winter concrete per schedule at SOG.  We exclude heaters, 

heating, fuel, enclosures, etc.  This would be covered elsewhere.
g. The documents call for FF50 and FL50 for concrete slabs at specific areas (Gym area).  We exclude FL50 

because it is not attainable.  We will provide as close as possible.  This has been discussed with the A&E 
team.

h. We include orange plastic detectable warning panels at sidewalks.
i. We have been alerted to a material shortage for light weight concrete material which is shown in select 

areas.  We are managing the potential issue at this time.  We exclude any cost to change material and any 
related design changes.

j. For lightweight concrete 3/8” aggregate is not available.  We have included 5/8” aggregate.

4 Division 04
a. We include an Allowance to utilize the FBX brick which have a tighter tollerance rather than the specified 

brick FBS due to the variations in size of the bricks.  
b. We include a Type 1 gray portland cement for mortor/grout in lieu of specified white as discussed with 

Architect.



5 Division 05
a. We include all qualifications from LOR 03 for Structural Steel.
b. We include an allowance for beam penetrations along with unit prices to adjust.
c. We include an allowance for the shoring of steel deck as required.
d. We include an allowance for Gym equipment steel from our 60% CD estimate.
e. We include an allowance for mechanical equipment dunnage from our 60% CD estimate.
f. We include an allowance for interior CTC equipment steel from our 60% CD estimate.
g. We include touchup as specified in Division 05.  We exclude references in these spec sections 099600 and 

099123 as were not provided.
h. We exclude window davits/tie-back anchor system per RFI.
i. Steel trusses are as follows, 1 and 2 will be fully assembled.  Truss 3 will be shipped broken down and 

assembled onsite. Truss 4 in two pieces and spliced with nineteen joist splices.
j. Payment for raw materials is required to maintain pricing.  Cives will bill as soon as the materials are 

ordered and requests to be paid in 30 days (no retainage on the materials).
k. We exclude gutter drainage boots (none shown).

6 Division 06
a. We exclude AWI certification on millwork.  We include following AWI standards.
b. We include solid surface window sills as SS-1.

7 Division 07
a. We include a Rhinobond roofing system.
b. We include a standard 20 year roof warranty with a 55 mph wind coverage
c. We exclude FM Global requirements.
d. We exclude caulking of the ACT ceiling edge angle to the walls.
e. We exclude AABA certification.
f. We exclude sealing of the applied fireproofing.
g. We include a new roof system at the Annex Building per late documents (Addendum No. 3 dated 6-16-25 - 

roofing only).

8 Division 08
a. We include storefront framing and glass entrances in lieu of Raco style aluminum frames and wood doors 

per Architects clarification.  These openings are 1000D, 1000C, 1001A, 1001B, 1401, 1002A, 1500A, 1500B, 
1038A, 1039C, 1039D.

b. We include window pans as aluminum, not stainless steel.

9 Division 09
a. We exclude bullet resistant panels at classrooms per Architect clarification.
b. We include batt insulation.
c. We exclude the 1/4" leveler and moisture mitigation system under resilient flooring and carpet as directed.  

Refer to the Alternates for this add.
d. We include tile at walls of bathrooms as shown in Addendum 2, deleting WC-1.

10 Division 10
a. We include an Allowance for the signage package as it was just released in Addendum 2.  A request for 

pricing has been sent out.
b. We include four (4) AED's and cabinets as clarified.
c. We include two (2) Knox boxes as clarified.
d. We exclude the Music Education Storage Units.



e. We exclude the Miscellaneous Equipment items that were clarified as FF&E.
f. We include class B floor mounted toilet partitions.
g. We include lockers similar in size and type to specified per converstations with the A&E team.

11 Division 11
a. We exclude the Music Education Storage System (FF&E).
b. We exclude the exercise equipment (FF&E).
c. We exclude bullet resistant glass for the Turnstiles.  We include surface applied security film.

12 Division 12
a. We exclude FSC wood.
b. We exclude dimming for isle lights at fixed seating.
c. We exclude Cal. Tech Bulletin 133 testing for fixed seating per RFI.

13 Division 13

14 Division 14
a. We include all qualifications and payment terms from LOR 02 for Elevators.
b. All clarifications and qualifications of Schindler’s proposal dated 3-7-25 (attached).
c. We included emergency power to generator with the stipulation that both elevators would lower at the 

same time per the RFI.
d. We include power based on 480V.

15 Division 15
a. We exclude roof manifold for fire protection (none shown).
b. We include a dry sprinkler system at the existing Annex Building.
c. We include PVC piping for underground sanitary, waste, vent systems.
d. We include cast iron piping for above ground sanitary, waste, vent system.
e. We include 3" loose laid mineral wool insulation within the RTU curbs per Engineer.
f. We include an Allowance for expected escalation on HVAC RTU's.

16 Division 16
a. We exclude all heat trace on MEPFP (none shown).
b. We exclude cable TV/telephone service (by Owner).
c. We exclude master/secondary clocks for intercom/communications systems.  We include clocks on 

displays.
d. We include a BDA system.  We exclude a DAS system per RFI.
e. We exclude section 282129 Data Communications Switches and Hubs (by Owner).



Pilgrim High School
Alternates
July 31, 2025

EXHIBIT D



Pilgrim High School

EXHIBIT G

ITEM UNIT COST TOTAL COST
 

Trade:  02C Landscaping (Central) 1 ls 254,680.00$            254,680$                    
Trade:  02D Fencing (United) 1 ls 20,240.00$              20,240$                      

Subcontractor Default Insurance (SDI) 1.3%  3,574$                        
Construction Contingency 3.0% 8,355$                        
Construction Contingency 3.00% 8,355$                        
Builder's Risk Insurance 0.25% 717$                           
G/L Insurance 0.95% 2,732$                        
Building Permit 0.60% 1,742$                        
CM Fee 1.85% 5,403$                        
CM P&P Bonds 0.75% 2,231$                        

Total ADD: $308,028

ITEM UNIT COST TOTAL COST
 

Trade:  02E Athletic Fields and Equipment (Manafort) 1 ls 2,914,000.00$         2,914,000$                 
Trade:  02E Athletic Fields - Exterior Scoreboards (Manafort) 1 ls 252,000.00$            252,000$                    

Subcontractor Default Insurance (SDI) 1.3%  41,158$                      
Construction Contingency 3.0% 96,215$                      
Construction Contingency 3.00% 96,215$                      
Builder's Risk Insurance 0.25% 8,258$                        
G/L Insurance 0.95% 31,460$                      
Building Permit 0.60% 20,059$                      
CM Fee 1.85% 62,218$                      
CM P&P Bonds 0.75% 25,690$                      

 Total ADD: $3,547,274

Alternates

Alternate No. 1 from Section 012300 Playground

1. State the amount to be added to the Base Bid to provide the CTC ECD Playground (playground, fencing, ground surfaces):

Alternate No. 2 Athletic Fields / Equipment and Scoreboards

1. State the amount to be added to the Base Bid to provide the Athletic Fields and Equipment:

QTY

QTY

July 31, 2025



ITEM UNIT COST TOTAL COST
 

Trade:  13B Bleachers and Press Boxes (Southern Bleacher Co) 1 ls 1,317,250.00$         1,317,250$                 
Trade:  16A Electrical (Rossi) 1 ls 59,052.00$              59,052$                      

Subcontractor Default Insurance (SDI) 1.3%  17,892$                      
Construction Contingency 3.0% 41,826$                      
Construction Contingency 3.00% 41,826$                      
Builder's Risk Insurance 0.25% 3,590$                        
G/L Insurance 0.95% 13,676$                      
Building Permit 0.60% 8,720$                        
CM Fee 1.85% 27,047$                      
CM P&P Bonds 0.75% 11,168$                      

 Total ADD: $1,542,047

ITEM UNIT COST TOTAL COST
 

Trade:  02D Fencing (United) 1 ls 1,632,069.00$         1,632,069$                 

Subcontractor Default Insurance (SDI) 1.3%  21,217$                      
Construction Contingency 3.0% 49,599$                      
Construction Contingency 3.00% 49,599$                      
Builder's Risk Insurance 0.25% 4,257$                        
G/L Insurance 0.95% 16,218$                      
Building Permit 0.60% 10,340$                      
CM Fee 1.85% 32,073$                      
CM P&P Bonds 0.75% 13,243$                      

 Total ADD: $1,828,615

ITEM UNIT COST TOTAL COST
 

Trade:  09C Flooring (Pavilion) 1 ls 821,643.00$            821,643$                    

Subcontractor Default Insurance (SDI) 1.3%  10,681$                      
Construction Contingency 3.0% 24,970$                      
Construction Contingency 3.00% 24,970$                      
Builder's Risk Insurance 0.25% 2,143$                        
G/L Insurance 0.95% 8,165$                        
Building Permit 0.60% 5,206$                        

Alternate No. 3 Grandstands, Bleachers, Press Boxes:

1. State the amount to be added to the Base Bid to provide the Grandstands, Bleachers, Press Boxes:

QTY

Alternate No. 4 Fencing

1. State the amount to be added to the Base Bid to provide all Fencing and Gates:

QTY

Alternate No. 5 Moisture Mitigation 

1. State the amount to be added to the Base Bid to provide the specified moisture mitigation with 1/4" ardex leveler at resilient 
flooring and carpet areas if needed:

QTY



CM Fee 1.85% 16,147$                      
CM P&P Bonds 0.75% 6,667$                        

 Total ADD: $920,591

ITEM UNIT COST TOTAL COST
 

Trade:  15B Plumbing (Delta Mechanical) 1 ls 81,300.00$              81,300$                      

Subcontractor Default Insurance (SDI) 1.3%  1,057$                        
Construction Contingency 3.0% 2,471$                        
Construction Contingency 3.00% 2,471$                        
Builder's Risk Insurance 0.25% 212$                           
G/L Insurance 0.95% 808$                           
Building Permit 0.60% 515$                           
CM Fee 1.85% 1,598$                        
CM P&P Bonds 0.75% 660$                           

 Total ADD: $91,091

ITEM UNIT COST TOTAL COST
 

Trade:    15C HVAC (Delta Mechanical) 1 ls 126,000.00$            126,000$                    

Subcontractor Default Insurance (SDI) 1.3%  1,638$                        
Construction Contingency 3.0% 3,829$                        
Construction Contingency 3.00% 3,829$                        
Builder's Risk Insurance 0.25% 329$                           
G/L Insurance 0.95% 1,252$                        
Building Permit 0.60% 798$                           
CM Fee 1.85% 2,476$                        
CM P&P Bonds 0.75% 1,022$                        

 Total ADD: $141,174

QTY

Alternate No. 6

1. State the amount to be added to the Base Bid for the premium cost to provide M/WBE participation in the amount of 
approximately $750,000 within the Plumbing scope of work:

QTY

Alternate No. 7

1. State the amount to be added to the Base Bid for the premium cost to provide M/WBE participation in the amount of 
approximately $2,100,000 within the HVAC scope of work:



Pilgrim High School
Unit Cost Items
July 31, 2025

EXHIBIT E



 
02A SITEWORK UNIT PRICES:
1.    Truck and dispose soils as clean and unrestricted for reuse $ 8.23 /Ton
2.    Premium truck and dispose soil to RIRRC as daily cover $ 49.72 /Ton
3.    Truck and dispose soils, MA RCS-1 Facility $ 31.00 /Ton
4.    Truck and dispose soils, MA Unlined Landfill $ 66.57 /Ton
5.    Truck and dispose soils, MA Lined Landfill $ 79.56 /Ton
6.    Furnish, install, and compact ordinary fill $ 36.50 /CY
7.    Furnish, install, and compact granular fill $ 38.50 /CY
8.    Furnish, install, and compact dense graded stone $ 38.50 /CY
9.    Furnish, install, and compact crushed stone $ 49.12 /CY

Pilgrim High School

July 31, 2025

EXHIBIT E

Unit Cost Items



Pilgrim High School
Allowances
July 31, 2025

EXHIBIT F



1 100,000$           

2 25,000$             

3 10,000$             

4 75,000$             

5 75,000$             

6 10,000$             

7 25,000$             

8 15,000$             

9 30,000$             

Pilgrim High School
Allowance Items
July 31, 2025
EXHIBIT I

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

Description: Snow removal and winter conditions, including specific sub-items (a–g)

Description: Removal and disposal of unidentified utilities

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

Description: Spread loam and seed on existing fields

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

Description: Excavation and backfill of under-slab utilities not shown on plans 

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

Description:  Excavation and backfill of radon system piping not shown on plans

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

\

Description: obstruction / boulder removal >1 CY

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

Description: misc. site demo (ie. unidentified, utility poles, light poles, etc.)

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

Description: excavation and backfill of site conduit not designed



10 25,000$             

11 170,000$           

12 68,000$             

13 111,928$           

14 354,200$           

15 845,240$           

16 1,311,863$        

17 3,956,607$        

18 25,000$             

19 100,000$           

20 50,000$             

Description: offsite disposal of unsuitable soil as clean

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

Description: subsequent replacement of unsuitable soil (with granular fill)

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

Description: offsite soil disposal to RIRRC (includes tipping) 

Description: MEPFP cut and make safe Pilgrim High School

ALLOWANCE - Trade:  02B Demolition and Abatement

Description: selective demolition of the Annex Building

ALLOWANCE - Trade:  02B Demolition and Abatement

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

Description: six (6) inches of clean soil and marker barrier across all landscape areas (see 02B for topsoil)

ALLOWANCE - Trade:  02B Demolition and Abatement

Description:  Demolition and abatement (no bid docs)

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

Description:  tree clearing, pruning, invasive species removal not shown on plans

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

Description: AC Water Pipe Abatement

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

Description:  loading of unsuitable soil 

ALLOWANCE - Trade:  02A Sitework (within LOR 04)

ALLOWANCE - Trade:  02B Demolition and Abatement



21 400,000$           

22 960,000$           

23 10,000$             

24 250,000$           

25 20,000$             

26 250,000$           

27 80,000$             

28 30,000$             

29 100,000$           

30 80,000$             

Description: demolition and removal of the Annex Building Roof (excludes abatement)

ALLOWANCE - Trade:  04A Masonry - moved to trade support

Description:  shore under the roof if required for the roof protection system

ALLOWANCE - Trade:  04A Masonry

Description: use FBX brick in lieu of FBS (FBX has a tighter tollerance)

ALLOWANCE - Trade:  02C Landscaping

Description: imported 6" clean topsoil for 12" thick enviromental site cap, to be used based on pending enviromental testing. 
(See Sitework for additional 6" clean soil and marker barrier)

ALLOWANCE - Trade:  02D Fencing (NIC - Listed in the Alternates)

Description: Custom Graphics for Windscreen

ALLOWANCE - Trade:  02C Landscaping

Description: amendments and testing of the onsite stockpiled topsoil

Description: Underdrainage at sports field equipment not shown on plans

ALLOWANCE - Trade:  03A Concrete (within LOR 01)

Description: Shoring of Slab on Deck

ALLOWANCE - Trade:  03A Concrete (within LOR 01)

Description: Interior housekeeping pads

ALLOWANCE - Trade:  02E Athletic Fields and Equipment (NIC - Listed in the Alternates)

Description: Amendments and testing of the onsite stockpiled topsoil

ALLOWANCE - Trade:  02E Athletic Fields and Equipment (NIC - Listed in the Alternates)

Description: Irrigation for sports fields

ALLOWANCE - Trade:  02E Athletic Fields and Equipment (NIC - Listed in the Alternates)



31 30,000$             

32 80,000$             

33 100,000$           

34 100,000$           

35 80,000$             

36 25,000$             

37 100,000$           

38 35,000$             

39 98,415$             

40 50,000$             

41 5,000$               

ALLOWANCE - Trade:  05A Structural Steel 

Description: Schedule push from summer to winter erection 

ALLOWANCE - Trade:  05B Misc Metals

Description: Misc items not clear

ALLOWANCE - Trade:  05B Misc Metals

Description: Beam penetrations

ALLOWANCE - Trade:  05A Structural Steel (within LOR 03)

Description: Gym equipment steel (from 60% CD estimate)

ALLOWANCE - Trade:  05A Structural Steel (within LOR 03)

Description: Mechanical Equipment Dunnage (from 60% CD estimate)

ALLOWANCE - Trade:  05A Structural Steel (within LOR 03)

Description:  Interior CTC Equipment Steel (from 60% CD estimate)

ALLOWANCE - Trade:  05A Structural Steel 

Description:  steel connections through coordination with engineer

ALLOWANCE - Trade:  05A Structural Steel 

Description: RFI 262 EX1 shop finish steel / EX2 primer for Tnemec system per revised answer

ALLOWANCE - Trade:  05A Structural Steel (within LOR 03)

ALLOWANCE - Trade:  04A Masonry

Description:  adjust brick shelf height (after RFI Log)

ALLOWANCE - Trade:  05A Structural Steel (within LOR 03)

Description: Shoring of Slab on Deck



42 10,000$             

43 180,000$           

44 40,000$             

45 1,550,000$        

46 5,000$               

47 25,000$             

48 20,000$             

49 90,000$             

50 50,000$             

ALLOWANCE - Trade:  08A Aluminum Entrances, Storefronts, Panels

Description: hardware sets not called out for glass door change from RACO frames and wood doors to aluminum storefront 
entrances and glass

ALLOWANCE - Trade:  08A Aluminum Entrances, Storefronts, Panels

Description:  coordination of storefront framing/concrete supports/steel

ALLOWANCE - Trade:  09A Metal Studs and Drywall

Description:  additional support for second floor hard ceilings

Description: Addendum 2 - Stair Platforms at 7 RTU's (may be cheaper to buy with 15C once revised design is complete) 

ALLOWANCE - Trade:  06B Trade Support

Description: Temporary Water Usage

ALLOWANCE - Trade:  07A Roofing

Description: unknowns at Annex roof work (not designed yet)

ALLOWANCE - Trade:  06B Trade Support

Description: Temporary Electric Consumption

ALLOWANCE - Trade:  06B Trade Support

Description: Allowance for Winter Conditions:  Temporary Heating System Rental for 2 years = $400,000 / Temporary Heat 
Consumption Fuel for 2 years = $800,000 / Temporary Exterior Tarps for SOFP and Slab protection = $210,000 / Interior tarps = 
$40,000 / Temporary enclosure, winter blankets, temp heat for Masonry = $100,000

Description: Lintels to be color-galvi HPC

ALLOWANCE - Trade:  05B Misc Metals

Description: Cable rails ceiling to floor for pictures

ALLOWANCE - Trade:  05B Misc Metals



51 20,000$             

52 2,500$               

53 50,000$             

54 40,000$             

55 20,000$             

56 50,000$             

57 15,000$             

58 50,000$             

59 10,000$             

60 150,000$           

ALLOWANCE - Trade:  09C Resilient, Carpet, Athletic Flooring

Description: green floor and base (not clear on scope)

ALLOWANCE - Trade:  09E Painting and Wallcovering

Description: RFI 262 EX2 - Tnemec system per revised answer

ALLOWANCE - Trade:  09E Painting and Wallcovering

Description: Prep work needed for the EX2 exterior coatings by Structural Steel Sub in shop (Tnemec primer RFI 262)

ALLOWANCE - Trade:  10A Signage

Description: bituminous coating of HM frames at Annex CMU walls

ALLOWANCE - Trade:  09A Metal Studs and Drywall

Description: additional blocking at roof for MEP's not shown

ALLOWANCE - Trade:  09A Metal Studs and Drywall

Description: additional in-wall blocking not shown

ALLOWANCE - Trade:  09A Metal Studs and Drywall

Description:  roof blocking at the existing Annex Building new roof system

ALLOWANCE - Trade:  09B Acoustical Ceilings

Description: unistrut system if we can't hang the clouds off the steel in Auditorium

ALLOWANCE - Trade:  09A Metal Studs and Drywall

Description: Green Screen level 5 finish and trim (painted surface by 09E)

ALLOWANCE - Trade:  09A Metal Studs and Drywall



61 10,000$             

62 45,000$             

63 4,000$               

64 15,000$             

65 10,000$             

66 15,000$             

67 15,000$             

68 10,000$             

69 50,000$             

ALLOWANCE - Trade:  11E Turnstiles

Description: coordinate conduit layout, power supplies (1 per lane), remote control from desk if needed

ALLOWANCE - Trade:  13B Bleachers and Press Boxes (NIC - Listed in Alternates)

Description: windscreen attachment hardware not detailed/designed 

ALLOWANCE - Trade:  14A Elevators

Description: temporary use of Elevator (with operator) for Owner FF&E items to be moved in

Description: Undercounter Microwaves:  (5) no spec

ALLOWANCE - Trade:  11A Appliances

Description: corrected specs and assignment of models clearly

ALLOWANCE - Trade:  11A Appliances

Description:  increases, model number changes, etc for 2027

ALLOWANCE - Trade:  11C Theater/Stage Rigging

Description: Box Boom Positions (lack of information)

ALLOWANCE - Trade:  10B Division 10 Specialties

Description: Coordination of misc equipment either DCC or Owner - not clear who is furnishing

ALLOWANCE - Trade:  10A Signage

Description: restore existing plaques/memorials at owner's request

ALLOWANCE - Trade:  11A Appliances

Description: Signage (just released in Addendum 2)



70 20,000$             

71 15,000$             

72 15,000$             

73 100,000$           

74 50,000$             

75 35,000$             

76 10,000$             

 Allowance Total 13,062,753$   

ALLOWANCE - Trade:  16A Electrical

Description: coordinate wiring of operable window blinds through storefront mullions per architect.

Description: If a specialty trade is required to install the Radon system

ALLOWANCE - Trade:  15C HVAC

Description: Elevator vents clarifed in RFI's

ALLOWANCE - Trade:  15C HVAC

Description: Escalation called out on HVAC equipment

ALLOWANCE - Trade:  16A Electrical

Description: Lightning Protection system if needed (none shown)

ALLOWANCE - Trade:  16A Electrical

Description: Unistrut system over auditorium/stage if can't hang off deck

ALLOWANCE - Trade:  15B Plumbing

Description: expansion loops if needed

ALLOWANCE - Trade:  15B Plumbing



Pilgrim High School
Baseline Construction Schedule
July 31, 2025

EXHIBIT G









Pilgrim High School
Site Logistics
July 31, 2025

EXHIBIT H









Pilgrim High School Logistics: Fall 2026 – Fall 2027

FD Gate

Match to New Proposed 
Curb Cut

“No Parking” Signage

Include Scrim at All Existing 
Fence & New Fence

Gate C

Existing Shed to Remain

Existing 
Pile

Existing 
Submaterial

FD Gate 
(Adjust Grade)

Construction Parking

Haul Road

Construction 
Scrim

FD Gate

Track Pad

Track Pad

Gate B
Gate F

Construction Access

Track Pad

Track Pad

School Parking

Provide Yodocks on 
Public Side of Haul Road

04.22.2025

4



Pilgrim High School Logistics: Winter 2028 – Fall 2028

FD Gate

FD Gate 
(Adjust Grade)

“No Parking” Signage

Construction Scrim

FD Gate

Construction Access

Sections

Proposed Bus Path for 
Student Dropoff

Track Pad

Track Pad

Temp Drive – Coordinate Pavement With 
School Deliveries

Construction Access

School Parking

04.22.2025

5



04.22.2025

Pilgrim High School Logistics: Proposed Foundation Logistics

6



04.22.2025

Pilgrim High School Logistics: Proposed Steel Erection Logistics

7



Pilgrim High School Logistics: Temporary Gas Plan

NEW HIGH 
SCHOOL

Gate C

Gate A
Gate B

Gas

10’

10’

10’ 10’

Jersey Barrier & 
Fence

Proposed Temp 
Gas Meter

Temp 
Heater

10’

10’10’

10’

Typ. Temp Heater w/ 
Barrier Protection

10’

10’

04.22.2025
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Pilgrim High School Logistics: Temporary Water Plan

NEW HIGH 
SCHOOL

Gate C

Gate A
Gate B

Riser

Riser

Hand 
Hole & 
Riser

1 ½”

2”

2”

Temp Water 
Meter Hotbox

04.22.2025
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Pilgrim High School Logistics: Temporary Electrical Plan

Gate C

Gate A
Gate B

Proposed RI Energy 
Transformer

Option 3

Proposed Electrical Pole

Existing Electrical Pole

Proposed RI Energy 
Transformer

Option 2

UG Electrical

Existing Electrical Pole

Option 1

UG Electrical

Proposed RI Energy 
Transformer

Existing UG Primary 
Manhole

UG Conduit

EL Room

EL Room

EL Room

Main EL 
Room

04.22.2025
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04.22.2025

Pilgrim High School Logistics: Area Designation Plan
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North Entrance

South Entrance

BR

BR

B
R

Key:

1

N

Staircases

Elevators

04.22.2025

Pilgrim High School Logistics: Interior Space Designation Plan: Level 1

12



Key:

1

N

Staircases

Elevators

6

5

8

7

4

3

2

19

CTC Area C
N

S

Area B

Area A

F
it

n
e
ss

Auditorium 
Vestibule

Open to 
Below

Open to 
Below

04.22.2025

Pilgrim High School Logistics: Interior Space Designation Plan: Level 2

13



S

N

W1

W2

Key

Typ. OSHA approved, wooden 
stair & platform.

Free-standing stair tower.

Ground level to level 2 & 
roof access.

Wide Systems scaffold stair tower.

Loading zones.

Over-head doors at each loading 
zone.

See notes for sizing & locations.

W1

Notes

 Coordinate & relocate free-standing stair towers and wooden 

platform staircases with roofing contractor. Protect new roof.

 One relocation for each Wide Systems scaffold stair towers. Include 

roof and Monarflex Flamesafe wrap. Maintain as required. 

 Remove and dispose as directed by DCC Superintendent.

 Install immediately after Steel Deck is turned over from the Steel 

Erector and maintain as needed. 

 Include daily inspection sign-off and OHSA card.

North & South Loading Zones 
Overhead Door Location & Sizing: 

16’ W by 10’ H
(4) total

Levels 1 & 2

West Loading Zones 
Overhead Door Location & Sizing: 

Size to Match Opening 
(2) total

Level 1

04.22.2025

Pilgrim High School Logistics: Roof Stair-Access Plan

14



E
x
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n
g

 P
H

S

Provide power from existing 
building to roof for web 

cam & temp. lights.

Provide non-penetrating roof mount for 
lights with weights and slip sheet under 

base unit.  Coordinate roof penetration and 
relocation with roofing contractor.

Provide temp. lights on both stair towers shown. Include 
two tower moves for each tower.

04.22.2025

Pilgrim High School Logistics: Temporary Exterior Lighting Plan

15



Key:

Roof Protection

Material Laydown

Protection Width = 8 ft
UNLESS OTHERWISE NOTED

4 ft Width

4 ft Width

4 ft Width

4 ft Width

4 ft 
Width

Skudo Board Roof Protection

 100% Taped seams. See 

manufacturer recommendation for 

product.

 Weigh down Skudo Board with 

concrete blocks/sandbags to prevent 

wind uplift.

04.22.2025

Pilgrim High School Logistics: Roof Protection Plan
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SW Building Orientation

04.22.2025

Pilgrim High School Logistics: Façade Designation Plan
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04.22.2025

Pilgrim High School Logistics: Roof Designation Plan
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Key

GARLOCK – RailGuard 200 Safety Guardrail 
or Equivalent

GARLOCK – Visual Warning Lines Everlast 300 
or Equivalent

Guardian CB-18 Anchor

Pilgrim High School: Roof Fall Protection Plan

04.22.2025
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Pilgrim High School: Temporary Roof Plan

04.22.2025

20

Approx. 971 ft2Approx. 1772 ft2

Approx. 4039 ft2

Provide Temporary Roofing for 
Highlighted Areas.



Pilgrim High School
Staffing Plan
July 31, 2025

EXHIBIT H



Date:  July 30, 2025

Projected Team Involvement - Construction Phase Hours

Project Executive - Kosta Bitsis 17

Client Executive - James Bendokas 1315

Senior Project Manager - Mark Jaquith 6825

Assistant Project Manager - Amy Systma 6669

Assistant Project Manager - Melanie Theroux 4498

Project Engineer - Khalid Hantash 5277

MEP Project Manager - Rob Healy 712

MEP Assistant Project Manager- Sindy Baide 2347

QA/QC Manager -Zachary Wakefield 2494

Construction Manager - Shawn Tivey 2322

Senior Superintendent - Jason Agresti 5190

Assistant Superintendent - Brett Maloney 8045

MEP Superintendent - John Peterson 2365

Site Safety Manager - Bruno Longhi 3108

Project Scheduler - Libby Cote 1063

BIM and VDC Engineer - Caitlyn Curley 224

Cost Control - Pam Stahowiak 882

Community Compliance Coordinator - Christine Clarke 480

Corporate Safety Director - Bob Kunz 304

Intern 1555

Extended Preconstruction Services LS

CONSTRUCTION PHASE TOTAL w/ EXTENDED PRECONSTRUCTION 6,259,191$  

Base 10 Months of Preconstruction per RFP Extended Preconstruction

2 40 87 87 87 87 87 87 87 87 87 87 87 87 87 87

May-25 Jun-25May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24 Jul-26 Aug-26Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25Jan-25 Feb-25 Mar-25 Apr-25 Sep-26Jan-26 Feb-26 Mar-26 Apr-26 May-26 Jun-26

Construction Operations 1 2 3 9 10 11 12 13 143 4 5 6 7 810 11 12 24 5 6 7 8 9 13 14 15

17

35 35 35 35 35 354 35 3535 35 35 35 35 35

173 173 173 173 173 173173 173 173 173 173173 173 173 173

173173 173 173 173 173 173173 173 173 173 173 173

173173 173 173 173 173 173173 173 173 173 173

173 173 173173 173 173 173 173 173173 173 173 173 173 173

24 43 4386 86 86 86 86 86

 86 86 8686 86 86 86 86 8686 86 86 86 86

86 86 86 86 86 8686 86 86 86 8686 86 86 86

173 173 173 173 173 173173 173

87 173 173

173

173 173 173 173 173 173173 173 173 173 173 173

173 173 173 173 173 173

86 86 86 86 8686 86 86 86 86 8686 86

86 86 86 86 8686 86 86 86 86 8686 86 86 86

35 35 35 35 3535 35 35 35 35 3535 35 35 35

8 8 88 8 8 8 8 88 8 8 8 8 8 8

18 18 1818 18 18 18 18 1818 18 18 18 18 18

12 12 1212 12 12 12 12 1212 12 12 12

8 8 88 8 8 8 8 88 8 8 8 8 8

173 173173 173 8686 173

1

86

173

86

35

18

35

173

173

173

86

12

8

86

Projected Team Involvement GMP Submission

Project Name: Pilgrim High School



87 87 87 87 87 87 87 87 87 87 87 87 43

Nov-27 Dec-27Jan-27 Feb-27 Mar-27 Apr-27 May-27 Jun-27 Jul-29Feb-28 Mar-28 Apr-28 May-28 Jun-28Jul-27 Aug-27 Sep-27 Oct-27 Jan-29 Feb-29 Mar-29 Apr-29 May-29 Jun-29Jul-28 Aug-28 Sep-28 Oct-28 Nov-28 Dec-28Jan-28Oct-26 Nov-26 Dec-26

27 28 29 30 31 3221 22 23 24 25 2615 16 17 18 19 20 4739 40 44 45 4633 34 35 36 37 38

16 1635 35 35 35 35 3535 35 35 35 35 16 16 16 8  16 16 16 16 16 1616 16 16 16 16 1635 35 35 16

173 173 173 86 86 86 8786 86 86 86 86 8686 86 86 86 86 86 86173 173 173 173 86 86173 173 173 173 173 173173

87 87 87 87 87 8787 87 87 87 87 87173 173 173 173 173 87173 173 173 173 173 173173 173 87 87 87 87173 173 173

173 173 173 173 173 173 173 173173 173 173 173 173 173

173 173 173 173 173 173 173 173 87173 173 173 173 173 173

86 8686 86 86 86 86 86 86 8686 86 86 86

8686 86 86 86 86 8686 86 86 86

173 173 173173 173 173 173 173 173173 173 173 173 173

173 173173 173 173 173 173 173173 173 173 173 173 173173 173 173 173 173 173

86 86 86 86 86 86 8686 86 86 86 86 86

173 173173 173 173 173 173 173173 173 173 173

86 43

86 35 35 35 35 35 3586 86 86 86 86 3586 86 86 86 86 86

35

3535 35 35 35 35 3535 35 35 35 35 35

8 8 8 8 8 835 35 35 35 35 3535 35 35 35 35 35

8 8 8 8 8 88 8 8 8 8 8

18 18 18 18 18 18 18 18 1818 18 18 18 18 1818 18 18 18 18 18

12 12 12

18 18 18 18 18 1818 18 18 18 18 18

8 8 8 8 8 812 12 12 12 12 812 12 12 12 12 12

8 8 8

8 8 8 8 88 8 8 8 8 8

4 44 4 4 4 4 48 8 8 4 4 48 8 8 8 8 8 4 4 4 4 44 4 4 4

86 173 173 86

4341 42


