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Tollgate High School
DRAFT GMP Summary (School / CTC / PEMB)

EXHIBIT A

Bid Pkg Description Subcontractor Recommended  GMP Value 

02a Demolition & Abatement

02a Demolition & Abatement Total: ALLOWANCE 3,515,000$                       
02b Sitework

02b Sitework Total: Manafort Brothers 18,608,000$                     
02c Landscaping and Sports Fields

02c Landscaping and Sports Fields Total: Yardwork's 2,429,969$                       
02d Fencing and Gates

02d Fencing and Gates Total: Fortress Fencing 479,250$                           
02e Athletic Field Equipment

02e Athletic Field Equipment Total: Yardworks 1,297,875$                       
03a CIP Concrete

03a CIP Concrete Total: JL Marshall 5,856,000$                       
04a Masonry

04a Masonry Total: Spino Brothers 7,378,987$                       
05a Structural Steel

05a Structural Steel Total: Norgate 6,440,000$                       
05b Misc. Metals

05b Misc. Metals Total: Superior Rail 1,634,000$                       
06a Millwork

06a Millwork Total: Millwork One 2,552,461$                       
06b Trade Support

06b Trade Support Total: Blakely Builders 7,147,363$                       
07a Roofing

07a Roofing Total: Titan Roofing 2,862,000$                       
07b Waterproofing / AVB / Caulking

07b Waterproofing / AVB / Caulking Total: Spino Brothers 1,123,241$                       
07c Spray Applied Fireproofing

07c Spray Applied Fireproofing Total: H. Carr 821,000$                           
08a Aluminum Entrances & Storefronts / Panels

08a Aluminum Entrances & Storefronts / Panels Total: JK Glass/Lymo 8,190,400$                       
08b Doors / Frames / Hardware

08b Doors / Frames / Hardware Total: Columbus 999,330$                           
08c Overhead Doors / Dock Equipment

08c Overhead Doors / Dock Equipment Total: Allmark Door 380,000$                           
09a Metal Studs and Drywall

09a Metal Studs and Drywall Total: Century Drywall 6,492,800$                       
09b Acoustical Ceilings

09b Acoustical Ceilings Total: Acoustek 1,235,955$                       
09c Resilient / Carpet / Wood / Athletic Flooring 

09c Resilient / Carpet / Wood / Athletic Flooring  Total: Ruggieri 2,400,000$                       
09d Tiling

09d Tiling Total: Ruggieri 310,000$                           
09e Resinous Flooring

09e Resinous Flooring Total: Stonhard 421,142$                           
09f Painting & Wallcovering

09f Painting & Wallcovering Total: WF Shea 1,590,000$                       
10a Signage

10a Signage Total: ALLOWANCE 760,000$                           
10b Division 10 Specialties

10b Division 10 Specialties Total: New England Interiors 1,310,865$                       
10c Folding Partitions

10c Folding Partitions Total: CRF Interiors 72,500$                             
11a Appliances

11a Appliances Total: Wickford Appliance 38,268$                             
11b Food Service Equipment

11b Food Service Equipment Total: Singer/Kittredge 989,256$                           
11c Theater / Stage Rigging

11c Theater / Stage Rigging Total: Walker Specialties 385,000$                           
11d12c Gym Equipment Scoreboards / Tel Stands

11d12c Gym Equipment Scoreboards / Tel Stands Total: National Equipment 448,763$                           
11e Lab Fume Hoods

11e Lab Fume Hoods Total: Lab Furniture Inc 166,900$                           
12a Window Treatments

12a Window Treatments Total: Walker Speciaties 96,800$                             
12b Fixed Audience Seating

12b Fixed Audience Seating Total: Highland Seating 258,000$                           
13a Bleachers and Press Box

13a Bleachers and Press Box Total: Southern Bleacher 1,213,800$                       
13b Pre-Engineered Metal Building (PEMB)

13b Pre-Engineered Metal Building (PEMB) Total: Steeltech 743,835$                           
13c Glazed Structures - Greenhouse
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13c Glazed Structures - Greenhouse Total: NIC - See Alternates -$                                  
14a Elevators

14a Elevators Total: Schindler 346,000$                           
15a Fire Protection

15a Fire Protection Total: Delta 1,388,800$                       
15b Plumbing

15b Plumbing Total: Delta Mechanical 5,528,944$                       
15c HVAC  

15c HVAC Total: Delta Mechanical 9,436,700$                       
16a Electrical

16a Electrical Total: Rossi 20,465,000$                     
18a General Allowances

18a General Allowances Total: General Allowances 3,531,783$                       

Summary of Project Totals:
 Cost of Work Total 131,345,987$                                

Escalation NIC

General Conditions - Staffing 7,013,218$                                   
General Requirements 1,033,778$                                   

SDI (Subcontractor Default Insurance 1,812,109$                                   

Owner Contingency (NIC) NIC
Estimating and Design Contingency (NIC) NIC

Construction Contingency (3.00%) 3,841,854$                                   
CTC Building Construction Contingency (5.00%) 164,210$                                      

Architects & Engineer Fees (NIC) NIC
FFE - Under Owners Budget (NIC) NIC

Builder's Risk Insurance 468,695$                                      

General Liability Insurance 1,383,959$                                   

Building Permit - City 882,383$                                      
ADA Permit 38,466$                                        

Fire Dept. - Warwick 591,939$                                      
KCWA Water Line Inspection Fee 13,210$                                        

Fee 2,748,911$                                   

CM P&P Bonds 1,135,040$                                   
Preconstruction Services 191,357$                                      

I. Base Project Total:  152,665,115$             
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Tollgate High School

Trade: 02a Demolition & Abatement

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

Post Scope Review Proposal:

Demolition and Abatement 

Allowance for temporary fencing for Drum Rock portion of work all 15,000$                  

New work: ALLOWANCE

Demolition of existing school building

Selective Demolition of existing CTC Building

Abatement

Excludes Drum Rock Demolition and Abatement cost

TOTAL 3,515,000$       -$                 -$                 -$                 

-$                               

3,500,000$                      

ALLOWANCE



Tollgate High School

Trade: 02b Sitework

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

Post Scope Review Proposal:

LOR 08:

 Mobilizations included included included

 Soil Erosion Sedimentation Controls included included included

 Supervision included included included

 Site Demo included included included

 Site Cuts and Fills included included included

 Rock Excavation and Processing included included included

 Blasting Monitoring and Controls included included included

 Stormwater Systems included included included

 Sanitary Sewer System included included included

 Water Supply included included included

 Mechanical Services included included included

 Screen Stripped Topsoil included included included

Synthetic Turf Field & Track included included included

ALLOWANCES:

Snow removal and winter conditions, including specific sub-items (a–g) - ALLOWANCE $100,000 all included all included all included

Removal and disposal of unidentified utilities - ALLOWANCE $25,000 all included all included all included

Excavation and backfill of under-slab utilities not shown on plans - ALLOWANCE $75,000 all included all included all included

Excavation and backfill of radon system piping not shown on plans - ALLOWANCE $75,000 all included all included all included

Furnish and installation of the proposed entrance canopy - ALLOWANCE $30,000 all 30,000$                     all 30,000$                       all 30,000$                 

Allowance for loading of unsuitable soil ALLOWANCE $68,000 all 68,000$                     all 68,000$                       all 68,000$                 

Allowance for offsite disposal of unsuitable soil as clean ALLOWANCE $115,000 all 115,000$                   all 231,200$                     all 204,000$               
Allowance for subsequent replacement of unsuitable soil (with granular fill) ALLOWANCE $530,000 all 530,000$                   all 680,000$                     all 816,000$               

Allwance for offsite soil disposal to RIRRC (includes tipping) - ALLOWANCE $50,000 - lowered from LOR all 50,000$                     all 50,000$                      all 50,000$                 

Allowance for Soil Erosion and Sediment Controls not shown- ALLOWANCE $25,000 all 25,000$                     all 25,000$                       all 25,000$                 

Allowance for Geotechnical testing and monitoring services, excluding environmental testing- ALLOWANCE $20,000 - 
lowered from LOR all 20,000$                     all 20,000$                      all 20,000$                 

Allowance for exploratory work to determine hot box location (post award) all 25,000$                     all 25,000$                      all 25,000$                 

Allowance for police details for changes to traffic flow (post award) all 15,000$                     all 15,000$                      all 15,000$                 

HOLDS:

For the relocation of temporary fence/barriers as directed by Dimeo Superintendent - HOLD $25,000 hold included included included

Test pits as directed by Dimeo Superintendent - HOLD $25,000 hold included included included

Temporary construction signage - HOLD $5,000 hold included included included

Additional excavation and backfill of dropped footings in crane path - HOLD $25,000 hold included included included

Temporary utilities to be brought into the site for project use - HOLD $75,000 hold included included included

Street sweeping when not on site as directed by the Dimeo Superintendent - HOLD $15,000 hold included included included

Utility make safe to be coordinated with Dimeo - HOLD $15,000 hold included included included

Furnish and Install Jersey Barriers along CTC roadway slope after demolition $30,000 hold included included included

 Alternate #1 Practice Field: included included included

Alternate #2: Work South of CTC Roadway: included included included

Alternate #3 Concessions Building, Bleachers and Press Boxes included included included

Alternate #4 CTC Metal Building: included included included

Alternate #5 Tennis Courts: included included included

M/WBE 2.6%WBE/ 3.7%MBE 4.3% MBE/ 3.9% WBE NIC

TOTAL 18,608,000$         20,088,200$          20,933,500$     

JH LynchDiGregorio

NO BIDNO BID

17,730,000$                       

FerreiraJR VinagroManafort Brothers

18,086,622$                        

19,680,500$                   

19,590,000$                          20,959,500$                    

18,944,000$                        



Tollgate High School

Trade: 02c Landscaping and Sports Fields

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

Post Scope Review Proposal:

Site Furnishings; Bike Racks, Benches, & Receptacles included included

Soil Preparation for Lawn & Non-Lawn Areas included included

Soil Preparation for Infiltration Basins included included

Soil Preparation for Trees and Planting Beds included included

Seeding for Lawn included included

Seeding for Non-Lawn Areas included included

Plantings; Trees, Shrubs & Grasses included included

Boulder and Stone Placement, Onsite Source included included

F&I Flag Pole included included

Bollards - All types included included

Maintenance & Warranty One Growing Season hold 50,000$                  included

Watering & Establishment hold 15,000$                  included

Allowance for section 329450, 1.2, B, b - Existing memorials to be moved, stored, reinstalled all 50,000$                  all 50,000$                  

Allowance for Lawn & Plant Maintenance beyond One Full Growing Season all 50,000$                  50,000$                  
Allowance for amendments and testing of the onsite stockpiled topsoil - Based on import of 8,140 cy of 
amendments. (Import of amendments, testing and blending methods are to be handled as T&M and 
applied to this allowance) all 651,200$                all 651,200$                

Allowance for the contradiction between landscape, planting and civil drawings on what is required at the 
rain garden, wet meadow areas & infiltration basins. all 100,000$                all 100,000$                

TOTAL 2,429,969$       2,904,200$       

Alternate No. 2 - Baseball / Softball Fields and Parking Lot South of CTC Building sub 393,399$                sub 753,616$                

Alternate No. 5 - Refurbishment of the existing tennis courts at Winman Middle School hold 20,000$                  sub 23,768$                  

Alternate No. 7 - Greenhouse hold 1,500$                    sub 1,500$                    

Yardwork's Central Nurseries Emanouil Brothers LBG - Greenscape

1,513,769$                    2,053,000$                    

2,038,596$                      2,639,264$                      NO BID NO BID



Tollgate High School

Trade: 02d Fencing and Gates

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

Post Scope Review Proposal:

low with alternates INCOMPLETE

Chainlink fencing & gates Included Included

Ornamental fencing & gates. Included Included

Athletics safety netting, varying heights and locations.- Track & Field Only Included Included

Guardrails (RIDOT STD Detail) Included Included plug 62,500$                  plug 62,500$                  

Hold for survey and layout hold 10,000$                    hold 10,000$                  hold 10,000$                  hold 10,000$                  

Hold for early coordination/sleeves hold 15,000$                    hold 15,000$                  hold 15,000$                  hold 15,000$                  

Allowance for coordination of concrete (02D and 03A) all 15,000$                    all 15,000$                  all 15,000$                  all 15,000$                  

Allowance for delegated design - A&E team called out ALL fencing - engineer stamp all 20,000$                    all 20,000$                  all 20,000$                  all 20,000$                  

Allowance for escalation 2026/2027 all 35,000$                    all 35,000$                  all 35,000$                  all 35,000$                  

TOTAL 479,250$            440,675$          388,425$          499,028$          

Alternate No. 1 - Practice Field sub 99,000$                    sub 298,773$                sub 1,142,720$             ???

Alternate No. 2 - Baseball / Softball Fields and Parking Lot South of CTC Building sub 732,500$                  sub 637,700$                above ???

Alternate No. 5 Tennis Court Refurbish sub 99,000$                    sub 60,400$                  above ???

Fortress Fencing Union FenceCosco FenceUnitedEagle Fence

299,900$                           NO BID341,528$                         230,925$                         293,400$                         

384,250$                          345,675$                       



Tollgate High School

Trade: 02e Athletic Field Equipment

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

Post Scope Review Proposal:

1.    Play Field Equipment and Structures complete including the following: Included Included

a.    Football Equipment; Football uprights and goal post pads. Included Included

b.    Soccer Equipment; Soccer goals, and corner flags Included Included

c.     Lacross Equipment; Lacrosse goals Included Included

d.    Field Hockey Equipment; Field hockey goals Included Included
e.    Track and Field Equipment; Discus-hammer cage, shot-put, shot-put toe board, long and triple 
jump, weighted long jump cover, weighted track crossing cover, pole vault, and high jump. Included Included

f.      Include all necessary accessories, concrete, hardware and materials as required for complete 
installation. Included Included

g.      Subgrade establishment by others. Included Included

Allowance for Athletic Field Maintenance beyond One Full Growing Season all 20,000$                   all 20,000$                   
Allowance for amendments and testing of the onsite stockpiled topsoil - Based on import of 3,125 cy of 
amendments. (Import of amendments, testing and blending methods are to be handled as T&M and 
applied to this allowance) all 250,000$                 all 250,000$                 

Allowance for underdrainage at sports field equipment not shown on plans all 20,000$                   all 20,000$                   

Allowance for design build irrigation system for natural turf fields all 350,000$                 all 350,000$                 

Exterior Scoreboards (Football Scoreboards) sub 139,000$                 sub 128,500$                 

TOTAL 1,297,875$       1,461,200$       

Alternate No. 1 - Practice Field sub 222,795$                 sub 246,800$                 

Alternate No. 2 - Baseball / Softball Fields and Parkign Lot South of CTC Building sub 1,303,808$              sub 1,373,500$              

Alternate No. 2 - Baseball and Softball Exterior Scoreboards sub 145,000$                 sub 122,500$                 

Alternate No. 5 - Refurbishment of the existing tennis courts at Winman Middle School sub 121,500$                 sub 140,000$                 

Yardworks Manafort Brothers Liberty Landscaping

518,875$                        692,700$                        

2,206,255$                       1,239,000$                       NO BID



Tollgate High School

Trade: 03a CIP Concrete

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 09:

Concrete formwork included included

Concrete SOG / SOD included included

Pan stair infills included included

Auditorium concrete included included

Site Concrete included included

Sports Concrete (LA drawings) included included

Insulation and VB included included

Reinforcing included included

Ready-Mix included included

Furnish only weldable couplers (05A install) / or masonry dowels to be welded masonry dowels NIC

Winter conditions - Only hot water and blankets (excludes heaters, fuel, enclosures) included included

Allowance for winter conditions SOG - labor to move hoses for babfars all 75,000$                  all 75,000$                  all 75,000$                  all 75,000$                  

Allowance for any shoring required all 50,000$                  all 50,000$                  all 50,000$                  all 50,000$                  

Allowance for interior housekeeping pads all 30,000$                  all 30,000$                  all 30,000$                  all 30,000$                  

Allowance for exterior mockup concrete all 10,000$                  all 10,000$                  all 10,000$                  all 10,000$                  

 Alternate #1 Practice Field: NA NA NA NA

Alternate #2: Work South of CTC Roadway: (lower numbers are sidewalks only) sub included sub included sub included sub included

Alternate #3 Concessions Building, Bleachers and Press Boxes sub included sub included sub included sub included

Alternate #4 CTC Metal Building: sub included sub included sub included sub included

Alternate #5 Tennis Courts: sub included sub included sub included sub included

Alternate #6 Synthetic Turf Field & Track sub included sub included included sub included

M/WBE Participation $390,000 WBE NIC 10.5% WBE
10.5% MBE / 6% 

WBE Supplier

TOTAL 5,856,000$       6,097,000$       7,550,950$       8,532,950$       

S&F ConcreteS&F Concrete

5,691,000$                    

Manafort

8,367,950$                      5,486,000$                      7,385,950$                      

MargueriteJL Marshall

5,845,000$                      

5,932,000$                    



Tollgate High School

Trade: 04a Masonry

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 12:

CMU walls included included

Exterior brick included included

Masonry at bus canopy included included

Brick murals included included

Masonry exterior signs (sign by others) x 2 included included

Interior masonry veneer included included

Cavity wall insulation included included

Temp enclosure, heat for work (Jan thru Feb) included plug 50,000$                   

Masonry at PEMB included included

Masonry at CTC included included

Allowance for coordination/additional temp enclosure, temp heat all 50,000$                   all 50,000$                   

Allowance for grouting of HM frames in masonry walls all 15,000$                   all 15,000$                   

Allowance for some cutting and patching at CTC all 15,000$                   all 15,000$                   

TOTAL 7,378,987$        8,178,000$        

Alternate No. 3 224,452$                 207,000$                 

Alternate No. 7 65,735$                   ?

NER CommercialSpino Brothers Capasso Enterprises Grande

7,555,800$                       8,048,000$                       NO BIDNO BID NO BID

7,298,987$                     8,048,000$                     



Tollgate High School

Trade: 05a Structural Steel

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 10:

How long is price good for (from 4-9-25) 15 days 7 days 15 days ? 5 days ?

Erector included included included HB ? ?

Structual Steel included included included included

Joists included included included included

Trusses included included included included

Decking included included included included

Elevator hoist beams and safety beams included included included ?

Thermal break pads included included included ?

Install weldable couplers (03A furnish) or masonry dowels to be welded NIC NIC NIC

AISC certification (fabricator and erector) NIC NIC NIC included

Perimeter system per scope included sub 80,000$                 ?

(25) picks with crane for other trades incl at $0 sub 11,100$                 included

(6) saturdays with crane sub 100,000$               sub 93,400$                 included included included

(3) saturdays with crane sub 25,000$                 sub 66,600$                 included included included

Primer (NIC at SOFP) where shown where shown where shown

Tons of steel included 1,090 tons 1,115 tons ? 1,238 tons inc joist 1,400 tons / 39 joist

Sq of decking included ? 202,200 SF ? 200,950SF 2,022 Sq

EMR ? .92 EMR 1.27 EMR

Tariffs included $373,400 incl included NA $615,110 incl NA

M/WBE 10.9% WBE NIC NIC

Loose lintels - NIC (05b) NIC NIC NIC

Window davits / tie backs - NIC per RFI 18 NIC NIC NIC

OH door frames as shown as shown as shown

Supports for operable partitions as shown as shown as shown

Beam penetrations NIC NIC NIC ? sub (86,000)$                sub (59,500)$                

Allowance for backup steel at exterior mockup all 10,000$                 all 10,000$                 all 10,000$                 all 10,000$                 all 10,000$                 all 10,000$                 

Allowance for shoring of SOD all 80,000$                 all 80,000$                 all 80,000$                 all 80,000$                 all 80,000$                 all 80,000$                 

Allowance for Beam penetrations (unit pricing) all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               

Allowance for reinforced opening in deck all 250,000$               all 250,000$               all 250,000$               all 250,000$               all 250,000$               all 250,000$               

Allowances for Gym Equipment support steel (from Estimate) all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               

Allowance for design and additional steel at joists for hung catwalk at Auditorium all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               

Allowance for exterior façade supports and coordination (from Estimate) all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               all 100,000$               

HOLD for welding of couplers to steel in shop hold 20,000$                 hold 20,000$                 hold 20,000$                 hold 20,000$                 hold 20,000$                 hold 20,000$                 

HOLD for roof protection line hold 50,000$                 hold 50,000$                 hold 50,000$                 hold 50,000$                 hold 50,000$                 hold 50,000$                 

HOLD for field touch up as specified hold 70,000$                 hold 70,000$                 hold 70,000$                 hold 70,000$                 hold 70,000$                 hold 70,000$                 

 Alternate #1 Practice Field: NA NA NA NA NA NA

Alternate #2: Work South of CTC Roadway: NA NA NA NA NA NA

Alternate #3 Concessions Building, Bleachers and Press Boxes NA NA NA NA NA NA

Alternate #4 CTC Metal Building: sub $15,000 Incl sub $21,100 incl sub $35,000 Incl sub $28,000 Incl sub $18,350 incl sub $29,681 incl

Alternate #5 Tennis Courts: NA NA NA NA NA NA

Special payment terms paid for stored paid for stored paid for stored ? ? 30 days for material

TOTAL 6,440,000$       7,214,400$       7,157,000$       7,591,600$       7,961,000$       8,033,459$       

6,711,600$                     

Structure SBL

7,167,000$                     

5,435,000$                   

5,750,000$                     6,157,300$                     

6,083,300$                   

6,387,000$                     

6,277,000$                   

7,212,959$                     

Norgate Trimax CivesCanatal HB Welding



Tollgate High School

Trade: 05b Misc. Metals

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Late - 10/27 Expansion covers

Misc metals included included NIC

CMU clips included included NIC

Stairs and railings included included NIC

Interior column covers (6) included included

Column cover at loading dock? (Div 10) included included NIC

Decorative rails included included NIC

Design build catwalk at Auditorium included included NIC

Loose lintels included included NIC

Stainless steel rails at 2 stage stairs clarified in Bulletin 2 included included NIC

Aluminum tubes and plate for handsink in Greenhouse included included NIC

BOK MODERN (Balcony corridor 204 and Stair 6)
3/16” aluminum , modified B21.1 perf pattern, AAMA 2604 Powder Coat Finish
 •Quoting straight segmented guardrail
 •Pattern B21.1 will need to be modified to pass fall protection engineering, webbing and or border 

thickness may need to increase 
 •Hardware quoted as black oxide  included included NIC

Expansion joints at slabs/floors including covers covers only included 45000

Expansion joints at wall and ceilings - NIC (with trades) NIC NIC 127000

Expansion joints exterior wall - NIC (with trades) NIC NIC 42500

Sub-frame system NIC (05A) NIC NIC

Allowance for design clarifications to the BOK rail system - material/pattern/etc. all 25,000$                   all 25,000$                   NIC

Allowance for design/coordination of catwalk misc/structural all 25,000$                   all 25,000$                   NIC

Allowance for design and material adjustments for stairs 10' wide - supports will need to be heavier all 25,000$                   all 25,000$                   NIC

Allowance for pipe grid system in Production Room (A151C) all 20,000$                   all 20,000$                   

Allowance for support of the therapy swing all 5,000$                     all 5,000$                     

HOLD for steel tube base at rails per A448/3 (at Commons slab) hold 100,000$                 100,000$                 

Window davit/fall protection system - NIC per RFI NIC NIC NIC

TOTAL 1,634,000$        1,655,000$        214,500$          

Alternate No. 3 BFCON building 13,000$                   2,800$                     

Alternate No. 7 Greenhouse 7,000$                     4,100$                     

1,017,000$                       NO BID

1,434,000$                     1,455,000$                     

1,399,000$                       NO BID

RIWBerlin Steel Shepard SteelSuperior Rail ICICapco

NO BID



Tollgate High School

Trade: 06a Millwork

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

BONDS (if they can get) 28,071$                   
Single limit bond 

$1.5Mil / annual vol 
$3Mil/year / $4Mil 

backlog

Dimeo has not used 
them.  Reviewed 
with Consigli - 
that's a large $ 

amount

Slatwall Panels:  SW-1 included included

Millwork included included

Plam cabinets:  PLAM-1 and 2 included included

FRP:  FRP-1 and 2 included included

Fabric wrapped panels:  FWP-1, AWP-1 thru AWP-9. included included sub 1,054,715$              

Sound absorbing ceiling and wall panels:  ABF-1 thru ABF-4, SAC-1, SRC-1, SRP-1, SRP-
2, SAP-1 thru SAP-7, WPN-1, WPN-2. included included sub 957,524$                 

  DELETE ABF-1 thru ABF-4 (buy with 09B ACT) sub (410,165)$                NIC

Wood paneling:  WPN-1 and 2 included included

Countertops:  ER-1, ES-2 and 2 (includes epoxy resin) included included

Solid surface countertops:  SS-1, 2 and 3 included included

Wood treads and risers at stage stairs (2) clarified in Bulletin 2 included plug 20,000$                   

Base cabinets for fume hoods included included

Fume Hoods (NIC - in separate package) - Include base cabinets under included included

CTC Building included included

PEMB Building included plug 5,000$                     

Allowance for closet shelving (none shown) all 10,000$                   all 10,000$                   all 10,000$                   all 10,000$                   all 10,000$                   

Allowance for RFI's 189 and 190 regarding trim for all details - not shown all 15,000$                   all 15,000$                   all 15,000$                   all 15,000$                   all 15,000$                   

Allowance for stand-alone green screen (? Spec'd) all 20,000$                   all 20,000$                   all 20,000$                   all 20,000$                   all 20,000$                   

Allowance for digital print on FRP-2 (1/A410) all 10,000$                   all 10,000$                   all 10,000$                   all 10,000$                   all 10,000$                   

M/WBE Participation NIC NIC

TOTAL 2,552,461$       2,284,708$       3,454,984$       3,577,381$       3,914,720$       

?

Alternate No. 3 (stainless steel counter in Concession 2/A618) plug 3,000$                     sub 2,277$                     

2,907,626$                    2,176,637$                    

3,399,984$                       3,522,381$                       2,725,917$                       2,179,264$                       

Orion RED Design FabricatorsFrank Shatz Legere GroupMillwork One ProCraft

1,847,481$                       NO BID



Tollgate High School

Trade: 06b Trade Support

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

BASE BUILDING:

Project Signage 20,000$                  

Temporary Stairs, Barriers, Walkways, Safety Rails - Material 171,000$                

Temporary Toilets 106,875$                

Temporary Protect Finishes - Materials 50,000$                  

Housekeeping / Daily Cleanup w/ project labor

Dumpsters for Construction Operations 352,000$                

Project Safety Requirements 20,000$                  

Perimeter Security 40,000$                  

Installation of Temporary Systems w/ project labor

Final Cleaning 304,500$                

Temporary Heat breakdown below

Construction Engineering Services 20,000$                  

Drone Services 36,450$                  

Small Tools 8,400$                    

Expendable Tools 6,000$                    

Consumable Supplies 6,300$                    

Water Ice Cups 4,200$                    

Stair Tower Erection and Removal 16,000$                  

Stair Tower Rental 24,000$                  

Temp Rails, Safety Rails, Stairs, Ladders 74,000$                  

Temporary Loading Zones 8,000$                    

Mockups Interior 6,000$                    

Job Start up Kit 8,500$                    

Groundbreaking Ceremony 17,500$                  

Topping Off Ceremony 10,000$                  

Ribbon Cutting Ceremony 10,000$                  

Temporary Electric Power Systems 5,000$                    

Fire Extinguisher and Stands 8,750$                    

Lifts 20,000$                  

Lull rental 90,000$                  

Scaffolding Auditorium Dance Floor 225,000$                

Barricades/ Yo Docks 25,000$                  

Temp Fence/ Garlock 20,000$                  

Scrim 1,500$                    

Background Checks 300$                      

Trash Buggies 9,900$                    

Rodent Control 4,000$                    

Snow Removal from Building 50,000$                  

Laborer Crew Leader 878,048$                

Laborer Crew Leader- OT 90,065$                  

Laborer 1,259,525$             

Laborer - OT 310,644$                

Carpenter - Crew Leader 513,089$                

Carpenter - Crew Leader- OT 100,707$                

Carpenter 428,953$                

Carpenter- OT 94,277$                  

Tool Sheds 2,880$                    

Allowance for Winter Conditions:  Temporary Heating System Rental for 2 years = $200,000 / 
Temporary Heat Consumption Fuel for 2 years = $800,000 / Temporary Exterior Tarps for SOFP and 
Slab protection = $550,000 / Interior tarps = $40,000 / Temporary enclosure, winter blankets, temp 
heat for Masonry = $100,000 all 1,690,000$             

TOTAL 7,147,363$      -$                 -$                 

Blakely Builders



Tollgate High School

Trade: 06b Trade Support

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

WAGE RATES FOR TRADE SUPPORT - Standard Time (Expires 12/31/25 - and will be adjusted in 
accordance with the applicable CBA increases) w/OH and markup

Carpenter Foreman per hour 111.04$                   128.62$                   

Carpenter Journeyman per hour 105.31$                   121.49$                   

Laborer Foreman per hour 93.58$                     106.98$                   

Laborer Journeyman per hour 91.55$                     104.46$                   

Blakely Builders Century Drywall



Tollgate High School

Trade: 07a Roofing

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Standing metal seam - BFCON building only (ALTERNATE)

TPO roofing included included

Flashing included included

Trims, copings, parapet caps, etc. included included

Roof accessories included included

Snow guards - BFCON building only (ALTERNATE) NIC NIC

Temp roof at RTU's included included

Roof fall protection plan included included

Add dens-deck storm X board at CMU parapets sub 32,000$                   sub 83,250$                   plug 50,000$                   plug 50,000$                   

HOLD for temporary safety anchors and cables for roof fall protection hold 15,000$                   hold 15,000$                   hold 15,000$                   hold 15,000$                   

Allowance for patching damage by other trades all 20,000$                   all 20,000$                   all 20,000$                   all 20,000$                   

Allowance to replace any damaged protection board all 15,000$                   all 15,000$                   all 15,000$                   all 15,000$                   

Allowance for additional crickets at connector roof all 12,000$                   all 12,000$                   all 12,000$                   all 12,000$                   

TOTAL 2,862,000$       3,063,200$       3,197,000$       3,810,000$       -$                 

Alternate No. 3 - Concession stands building sub 128,000$                 141,950$                 206,695$                 120,000$                 

2,768,000$                     2,917,950$                     

2,732,000$                       3,079,850$                       3,698,000$                       3,085,000$                       

Silktown RoofingTitan Roofing Greenwood Industries Commercial Roofing



Tollgate High School

Trade: 07b Waterproofing / AVB / Caulking

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 13:

Waterproofing included included included included

Dampproofing included included included included

AVB included included included included

Interior caulking included included included included

Exterior caulking included included included included

Insulation board (With 03A) - NIC included NIC included included

Grade level cover board 072101 and rubbed finish included included plug 50,000$                  plug 50,000$                  

PEMB included included ? ?

CTC / Connector included included ? ?

Allowance for additional caulking all 20,000$                  all 20,000$                  all 20,000$                  all 20,000$                  

TOTAL 1,123,241$       1,200,955$       1,542,033$       1,592,400$       

Alternate No. 3 sub 18,545$                  sub 24,850$                  

Alternate No. 7 Greenhouse sub 2,845$                    sub 5,700$                    

Spino Brothers Brunca Waterproofing TWC Phoenix NERGrande Masonry

1,415,420$                      1,161,300$                      1,522,400$                      NO BID1,472,033$                      

1,103,241$                    1,180,955$                    



Tollgate High School

Trade: 07c Spray Applied Fireproofing

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

SOFP included included

Intumescent included included

30 crew days patching included sub 97,500$                  

2 hr Intumescent Fireproofing at Gym, Media Center, Learning Stair and Dining 
Commons locations supporting Roof included included ? ?

 

HOLD - Winter heat / Weather projection hold 100,000$                hold 100,000$                hold 100,000$                hold 100,000$                

HOLD for higher density fireproofing at high risk areas hold 15,000$                  hold 15,000$                  hold 15,000$                  hold 15,000$                  

HOLD for low temperature product in Intumescent hold 15,000$                  hold 15,000$                  hold 15,000$                  hold 15,000$                  

TOTAL 821,000$          934,000$          968,000$          1,078,000$       -$                 -$                 

H. Carr Island International CenturyRicMor

626,000$                         838,000$                         948,000$                         598,500$                         

691,000$                       706,500$                       



Tollgate High School

Trade: 08a Aluminum Entrances & Storefronts / Panels

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LATE 9/26

Composite metal panels included included included

Soffit panels included included included

Rainscreen attachment system included included included

Storefronts and entrances included included included

Fire rated storefronts and entrances included included sub 460,300$                included

Curtainwall included included included

Aluminum windows included included included

Security windows included included included

Glazing included included included

Fire resistive glazing included included included

Mirrors included included ?

Window film included included ?

Louvers (mechanical louvers are with HVAC per RFI) NIC NIC NIC

Fiberglass sandwich panel assemblies and skylights included included included

Insulated translucent fiberglass sandwich panel structural canopies - BUS CANOPY included included sub 343,560$                included ? ? ?

Flashings included included ? ?

Joint sealants included included ? ?

Expansion joints included ? ? ?

Hardware included included ? ?

Windows at PEMB included included ? ?

CTC Building glazing included included sub 250,700$                plug 250,000$                plug 250,000$                plug 250,000$                plug 250,000$                

Closure plates at parapet overhangs included included

Fire rated floor glazing system A031-A035 included included plug 150,000$                plug 150,000$                plug 150,000$                plug 150,000$                plug 150,000$                

PEMB connector hardi-siding and pvc trim included included

Sound control windows included included

Glass in wood doors included plug 20,000$                  

Exterior protection board system included sub 90,000$                  

Interior protection included sub 52,000$                  

Bulletin 1 - 066510 PVC panels/trims at the connector included included plug 50,000$                  plug 50,000$                  plug 50,000$                  plug 50,000$                  plug 50,000$                  

Hardi-siding at the connector included included

Allowance for coordination of structural steel and curtainwall design all 75,000$                  all 75,000$                  all 75,000$                  all 75,000$                  all 75,000$                  all 75,000$                  all 75,000$                  

HOLD for coordination of final hardware/cores all 15,000$                  all 15,000$                  all 15,000$                  all 15,000$                  all 15,000$                  all 15,000$                  all 15000

MBE/WBE participation NIC 15% WBE vendor

TOTAL 8,190,400$       8,427,000$       8,761,600$       8,804,550$       9,074,000$       9,040,000$       10,315,842$     

Alternate No. 3 - BB/SB concessions bldg 16,200$                  46,000$                  

 1.    Alternate A on Drawing A-810:  Furnish and install new aluminum 
storefronts at existing windows in the existing CTC Building.  Exclude removal 
and disposal. 267,900$                218,000$                

2.    Alternate B on Drawing A-810/A-812:  Furnish and install new exterior metal 
panels at the existing CTC Building.  Exclude removal of existing. 283,240$                226,000$                

JK Glass/Lymo A&A Window Capasso Danielson Glass / NRD Sunrise ErectorsAEG Massey

7,843,100$                      7,817,000$                      8,534,000$                      8,500,000$                      9,775,842$                      7,417,040$                      8,264,550$                      

8,100,400$                    8,175,000$                    



Tollgate High School

Trade: 08b Doors / Frames / Hardware

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

HM Door Frames included included included

HM Doors included included included

Wood Doors included included included

Sound Control Doors included included included

Hardware included included included

STC door assemblies (1 in original set, 1 added in bulletin)  STC 45 and 50 included included plug 15,000$                   

Permanent keyed cores for HM frames, HM doors, Wood doors - Schlage Primus 
Removable Cores included included plug 50,000$                   

LCN, Von Duprin, Schlage like city wants included included NIC

PDS switch preps included ? NIC

Attic stock NIC NIC NIC NIC

Multiple deliveries per schedule included plug 12,000$                   plug 12,000$                   

Rotary cut slip matched, center balance match wood doors included plug 15,000$                   plug 15,000$                   

Custom stain finish for wood doors included plug 20,000$                   plug 20,000$                   

Allowance for permanent cores in all other doors NA - included all 20,000$                   all 20,000$                   

Allowance for Future escalation/tarrifs for schedule all 40,000$                   all 40,000$                   all 40,000$                   

TOTAL 999,330$          1,020,185$       1,170,500$       

Alternate No. 3 Concessions Building 14,000$                   plug 15,000$                   ?

959,330$                        

NO BID998,500$                          839,785$                          

913,185$                        

1,010,518$                       

Columbus KamcoKelley BrosUnified



Tollgate High School

Trade: 08c Overhead Doors / Dock Equipment

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

INCOMPLETE

Overhead coiling doors 8 included 8 included 8 included

     Insulated, rated, on doors shown included ? plug 15,000$                   

Folding doors - Won Doors on the second floor, at either end of Corridor 2b27 (not fire 
rated) 2 included 2 included plug 80,000$                   

     Pocket doors 2 included plug 6,000$                     

Sectional doors 7 included 7 included 7 included

     Glass 1/4" clear insulated included ? 15,000$                   

Exterior door windload? up to 20FPS ? ?

Loading dock equipment 2 included 2 2 levelers plug 20,000$                   

CTC included ? included

PEMB included ? included

BFCON included ? included

Install Union Union Open Shop

plug 35,000$                   

Special terms 50% Deposit

Allowance for design changes - higher windloads, etc. all 20,000$                   all 20,000$                   all 20,000$                   

TOTAL 380,000$          562,330$          388,136$          -$                 

Alternate No. 3 BFCON sub 12,500$                   ? ?

360,000$                        

393,250$                          542,330$                          197,136$                          

Allmark Door Willco Sales OH Door



Tollgate High School

Trade: 09a Metal Studs and Drywall

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Metal studs and drywall included included

Insulation included included

Expansion joints at drywall partitions included drywall partitions

Install HM doors, wood doors, frames, hardware included included

Drywall ceilings included included

Install toilet accessories, AED cabs, FE cabs, misc equipment included included

Unload and move to place appliances included included

Bullet resistive sheets - type D1 per SA's email dated 10-9-25 included included

200 hrs included included

perimeter protection removal remove cables remove cables

Temp loading dock included ?

Stair towers - 18 months included NIC

Elevator barricades included ?

40 hours door adjust included ?

Topping off walls included ?

Temp platforms @ elevators sub 5,700$                    ?

Column protectors 119000 included ?

Patching at CTC building NIC NIC

Roof protection system included ?

Clouds AGB-1 and GB system including taping, MCT-1 trim included ?

Metal stud framing and plywood at 2 stairs at stage (bulletin 2) included ?

Angle support 3/A324 included ?

Add for plywood over RTU's for temp roof sub 14,000$                  plug 15,000$                  plug 15,000$                  plug 15,000$                  plug 15,000$                  

Add for FT plywood at backs of CMU parapets sub 11,200$                  plug 12,000$                  plug 12,000$                  plug 12,000$                  plug 12,000$                  

Add for FT plywood at backs of metal stud parapets sub 21,900$                  plug 22,000$                  plug 22,000$                  plug 22,000$                  plug 22,000$                  

Install final cores in HM/WD doors sub 5,000$                    plug 15,000$                  plug 15,000$                  plug 15,000$                  plug 15,000$                  

HOLD for Install final cores in all other doors (aluminum, specialty, etc.) hold 15,000$                  hold 15,000$                  hold 15,000$                  hold 15,000$                  hold 15,000$                  

Allowance for bituminous coating of HM frames in CMU all 10,000$                  all 10,000$                  all 10,000$                  all 10,000$                  all 10,000$                  

Allowance for inwall blocking not clearly shown / once coordinated all 50,000$                  all 50,000$                  all 50,000$                  all 50,000$                  all 50,000$                  

Allowance for roof blocking once fully coordinated / tapered insulation / MEP blocking all 80,000$                  all 80,000$                  all 80,000$                  all 80,000$                  all 80,000$                  

Allowance for new blocking and patching at CTC building all 50,000$                  all 50,000$                  all 50,000$                  all 50,000$                  all 50,000$                  

Allowance for install of 50 additional access panels all 10,000$                  all 10,000$                  all 10,000$                  all 10,000$                  all 10,000$                  

MBE participation NIC - See Alts NIC

TOTAL 6,492,800$       6,668,700$       7,176,600$       7,379,000$       8,106,000$       7,965,000$       

Alternate No. 3 - BB/SB concessions bldg sub 36,500$                  47,300$                  32,900$                  

Alternate No. 3 - BB/SB concessions bldg (spray foam insulation) sub 18,850$                  NIC NIC

Add for 15% MBE Participation ($940,000 worth) sub 241,700$                NIC NIC

Add for 25% MBE Participation ($1,569,450 worth) sub 432,600$                NIC NIC

TavaresCentral CeilingsCentury Drywall H. Carr and SonsClifford and GalvinNew England Finish

6,870,000$                      7,827,000$                      7,965,000$                      6,126,200$                      7,100,000$                      6,897,600$                      

6,220,000$                    6,389,700$                    



Tollgate High School

Trade: 09b Acoustical Ceilings

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

ACT - ACP 1 thru 7 included included

Clouds AGB-1 and GB system including taping, MCT-1 trim - NIC (see 09A) NIC NIC

Metal ceilings CP-1 included included

Attic stock included included

80 hours replacement included included

Add ABF-1 thru ABF-4 acoustic baffles sub 269,755$                 sub 275,000$                 sub 253,400$                 sub 265,000$                 sub 280,000$                 

Allowance for coorination of sizes for designation CP-1 (3 different sizes in spec) all 10,000$                   all 10,000$                   all 10,000$                   all 10,000$                   all 10,000$                   

Allowance for ACT ceiling (not shown) in room 1b46 all 5,000$                     all 5,000$                     all 5,000$                     all 5,000$                     all 5,000$                     

TOTAL 1,235,955$       1,317,000$       1,368,400$       1,555,000$       1,511,000$       

Alternate No. 3 - BB/SB concessions bldg 2,956$                     2,000$                     

1,157,945$                        NO BID NO BID1,275,000$                        1,216,000$                        

951,200$                        

AmericanCheviot New England FinishH. CarrAcoustek K&K Acoustical

1,136,000$                        

1,027,000$                     

Central Ceilings

1,100,000$                        



Tollgate High School

Trade: 09c Resilient / Carpet / Wood / Athletic Flooring 

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Moisture Mit

Wood Flooring - Stage (WF-2 and WF-4) pre-finished included NIC   NIC   

Wood Athletic Flooring (WF-1) included FJR 677,180$                 FJ 654,930$                 NIC   

Resilient Tile and Base included included included NIC   

Resilient Athletic Flooring (Bulletin added WF-3) included FJR incl above FJ incl above NIC   

Tile Carpeting included included included NIC   

Sheet Carpeting included included included NIC   

Entrance mats included included included NIC   

Floor protection - Blue Diamond FR 25Mil included sub 337,310$                 plug 250,000$                 NIC   

RAF-3 designation added (096566) in bulletin included ?

Moisture mitigation (NIC) see alts NIC NIC NIC NIC   

Manufacturers: All BOD ??? Koster

Allowance for misc coordination/work between all the different flooring products/designations all 50,000$                   all 50,000$                   all 50,000$                   

TOTAL 2,400,000$       2,888,140$       3,082,374$       -$                 

Moisture mitigation (1/4" leveler) sub 680,000$                 sub 931,000$                 624,900$                 

Alternate No. 3 BFCON (base) sub 500$                       sub 1,000$                     

2,127,444$                       

Allegheny Floor

NO BIDNO BID

JC Floor/FJ Roberts Capital Carpet/FJ Roberts Pavilion FloorsFlooring SolutionsRuggieri

1,558,600$                       

2,350,000$                    1,823,650$                    

2,600,000$                       



Tollgate High School

Trade: 09d Tiling

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Wall tile included included

Floor tile included no

stairs

Floor protection included NIC

HOLD for misc tile prep hold 10,000$                  hold 10,000$                  

TOTAL 310,000$          402,000$          

Ruggieri Allegheny Pavilion Capital

300,000$                       

325,000$                         392,000$                         NO BID NO BID



Tollgate High School

Trade: 09e Resinous Flooring

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Epoxy included included

RF-1 included included

RF-2 included included

RF-3 included included

Epoxy in cooler and freezer - include 2" subfloor ardex included included

CTC included included

Manufacturer: Stonhard Duraflex

Moisture control / topping (not needed with spec product) NIC NIC

Blue Diamond protection - HOLD hold 40,000$                   hold 40,000$                   

TOTAL 421,142$          443,400$          460,655$          1,237,600$       

Alternate No. 3 BFCON Building 35,600$                   23,900$                   

Allegheny

381,142$                        

Flooring Solutions

323,500$                          

403,400$                        

364,018$                          460,655$                          1,237,600$                       

Stonhard Capital Carpet



Tollgate High School

Trade: 09f Painting & Wallcovering

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Painting included included

Wallcovering included included

Top coat intumescent included included

Painting in other buildings as shown (PEMB, CTC, Connector) included included

Painting of clouds at stage and roof above included included

Allowance for coordination/painting of out buildings all 15,000$                   all 15,000$                   

Allowance for painted graphics A407/1 & A408 painted lettering & logo 
TITAN TERRITORY.  all 5,000$                     all 5,000$                     

HOLD for repainting main corridors/touch up hold 20,000$                   hold 20,000$                   

M/WBE Participation NIC 100% MBE

TOTAL 1,590,000$        1,692,957$        

Alternate No. 3 Concessions Building 12,000$                   11,364$                   

1,550,000$                    1,652,957$                    

1,638,000$                       1,664,321$                       NO BID NO BID

WF Shea Jomar Painting Century Drywall Mackenzie



Tollgate High School

Trade: 10a Signage

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Budget price

Interior signage - based on door schedules included included

Main building included included

PEMB included included

CTC building included included

Exterior site monument sign included included

Exterior signage some some

Allowance for Exterior Illuminated signage with controllers - NOT 
DEFINED IN SPEC all 150,000$                 all 150,000$                 

Allowance for signage that isn't defined clearly all 50,000$                   all 50,000$                   

Allowance to restore existing plaques/memorials at owner's request all 10,000$                   all 10,000$                   

Allowance for egress path markings (not shown) all 20,000$                   all 20,000$                   

Allowance for Fire/Police required signage for identification all 20,000$                   all 20,000$                   

Allowance for plaques - final text/design all 10,000$                   all 10,000$                   

CTC remove and replace NIC (add alternate B) NIC NIC

TOTAL 760,000$          703,887$          

Alternate No. 3 BFCON ? ?

Alternate B if Metal Panel is replaced, replace signs - Allowance 30,000$                   NIC

500,000$                          NO BID NO BID NO BIDNO BID443,887$                          

ALLOWANCE Poyant Signs DCL Identity GroupWelch SignsBluebird Graphics



Tollgate High School

Trade: 10b Division 10 Specialties

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Final in

F&I Visual display surfaces included included  

F&I Display cases included included  

F&I Toilet compartments included included  

F&I Cubicle curtains and tracks included included  

Furnish only Toilet accessories included included  

Furnish only Fire extinguishers and cabinets included included  

F&I Metal lockers included included  

F&I Solid plastic lockers included included  

Manufacturer: Columbia Columbia

CTC Building - only new lockers on the first floor (second floor excluded - existing 
to remain) 1st floor only 1st floor only

F&I Projection screens included included  

Furnish only Misc Equipment per 119000 included included  

     Column protector at loading dock (1) column - spec contradicts from detail on 
plan included plug 3,000$                     

Knox Boxes (5) included included  plug 5,000$                     

Allowance for coordination/clarification with some of the Div 10 items all 25,000$                   all 25,000$                   all 25,000$                   

Allowance for green screen (stand alone) not spec'd all 15,000$                   all 15,000$                   all 15,000$                   

Allowance for locker bases if required at the day use lockers all 25,000$                   all 25,000$                   all 25,000$                   

Allowance for 60" top drop project screen if required (not standard - spec'd 
manufacturer does not provide - only up to 48" drop) all 40,000$                   all 40,000$                   all 40,000$                   

Allowance for designation EQ-6 Safety Storage Cabinets (not shown) all 5,000$                     all 5,000$                     all 5,000$                     

TOTAL 1,310,865$       1,313,000$       2,006,457$       

Alternate No. 3 Concession Building 18,260$                   17,815$                   66,020$                   

1,200,865$                    

1,891,457$                       NO BID

1,200,000$                    

ManganaroAutomation SolutionsNew England Interiors Noble Construction



Tollgate High School

Trade: 10c Folding Partitions

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Operable panels as shown included included

Finish - white board included included

STC rating as specified (52 or 56) - Clarified as STC 56 STC 56 STC 52

Won doors NIC (see 08C) NIC NIC

HOLD for scraping steel beam of SOFP to connect supports hold 2,500$                    hold 2,500$                    

TOTAL 72,500$            81,622$            

CRF Interiors Willco Pappas Corbin-Hufcor

70,000$                         

67,000$                           79,122$                           NO BID NO BID



Tollgate High School

Trade: 11a Appliances

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Furnish and deliver Appliances:

a.    Refrigerators – designations RA-1 and RA-2.

     Quantity of 13 / 2 13/2 units 13/2 units

b.    Dishwashers – designation RA-3.

     Quantity of 1 1 unit 1 unit

c.     Countertop microwave ovens – designation RA-4

     Quantity of 8 8 units 8 units

d.    Front loading washer – designation RA-5.

     Quantity of 3 3 units 3 units

e.    Front loading dryer – designation RA-6.

     Quantity of 3 3 units 3 units

f.      Lockable refrigerator – designation RA-10.

     Quantity of 1 1 unit 1 unit

g.    Lockable freezer – designation RA-11.

     Quantity of 1 1 unit 1 unit

Allowance for coordination of appliances/models/quantities all 10,000$                  all 10,000$                  

TOTAL 38,268$            48,807$            

Wickford Appliance Singer/Kittredge Sam Tell Gil's Appliance

28,268$                         38,807$                         

6,750$                             NO BID NO BID



Tollgate High School

Trade: 11b Food Service Equipment

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Food service equipment included included

Furnish and install included included

1.    Select residential appliances: Quantities as listed Quantities as listed plug 90,000$                   plug 90,000$                   

a.    Laboratory dishwasher – designation CA-1. Quantity of 5 sub 13,300$                   sub 42,550$                   

b.    Ice machine – designation CA-2. Quantity of 1 sub 5,763$                     sub 5,492$                     

c.     Commercial grade washer/extractor – designation CA-3. Quantity of 2 sub 66,122$                   sub 26,400$                   

d.    Commercial grade dryer (electric) – designation CA-4. Quantity of 2 included sub 13,200$                   

e.    Exclude the balance of designated items in the spec. NIC NIC

Set in place sub 4,950$                     

HOLD for final cleaning/surface sanitization of equipment hold 25,000$                   hold 25,000$                   hold 25,000$                   hold 25,000$                   

HOLD for BIM coordination hold 10,000$                   hold 10,000$                   hold 10,000$                   hold 10,000$                   

TOTAL 989,256$          1,002,282$       1,061,276$       1,025,000$       -$                 

Alternate No. 4 - DELETED FROM PROJECT NIC

Alternate No. 6 - DELETED FROM PROJECT NIC

Singer/Kittredge Sam Tell Fountainhead TriMark

857,771$                          867,833$                          936,276$                          900,000$                          

869,071$                       874,690$                       



Tollgate High School

Trade: 11c Theater / Stage Rigging

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

same as Pilgrim

Equipment Manufacturer:  ETC, JR Clancy/Wenger, Texas Scenic/H&H, Automatic 
Devices, I. Weiss

 Hoists Wenger/JR 
Clancy. Tracks 

H&H/Texas Scenic I. Weiss

Drapery Manufacturers:  Stage Decoration, Rosebrand, Major Theatre KM I. Weiss

Stage rigging and curtains included included

Raceway connector strips for each hoist included included

Music education storage system - NIC (by owner) NIC NIC

BIM coordination / coordinate with steel - HOLD hold 10,000$                   hold 10,000$                   hold 10,000$                   hold 10,000$                   

Allowance for Box Boom Positions (lack of information) all 5,000$                     all 5,000$                     all 5,000$                     all 5,000$                     

Theatrical lighting and fixtures - NIC (w/ 16A)

Labor Union install open shop ? Union install

Allowance for coordination with above stage MEP's/supports all 15,000$                   all 15,000$                   all 15,000$                   all 15,000$                   

TOTAL 385,000$          420,000$          440,612$          655,278$          -$                 

Walker Specialties Barbizon Light of NE Noble ConstructionHigh Output / Weiss

365,000$                          410,612$                          625,278$                          395,350$                          

355,000$                       390,000$                       



Tollgate High School

Trade: 11d12c Gym Equipment Scoreboards / Tel Stands

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Incomplete

11D Gym Equipment and Scoreboards included included sub 613,277$                 NIC

Manufacturers: Jaypro Draper

Basketball equipment included included

Volleyball equipment (furnish only) included included

Interior scoreboards included included

Batting cage included included

Safety Pads (no spec, none shown, RFI didn't list where) included included

Divider curtains included included

Install (Union or Prev. Wage) union union

Manufacturer Scoreboards: Jaypro Daktroniks

Shot clocks included included

Scoreboards - Interior included included

12C Telescoping Bleachers included sub included sub 362,883$                 sub 247,442$                 

Manufacturers: Interkal

Quantity two two

Install (Union or Prev Wage) union union

NO LIGHTING NIC

UV inhibitors included ?

Exercise equipment - NIC (FF&E by owner) NIC ?

HOLD for installation of Volley Ball stanchions hold 5,000$                     hold 5,000$                     hold 5,000$                     

TOTAL 448,763$          525,000$          981,160$          247,442$          -$                 

For stands if color rails are required 12,928$                   

National Equipment Pappas Robert H Lord Corbin Seating

460,893$                          520,000$                          

443,763$                       



Tollgate High School

Trade: 11e Lab Fume Hoods

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Pass thru fume hoods included included

Quantity 8 included 8 included 8 included

Manufacturer Labconco Labconco Labconco

supply panel end supports on lab side under hoods per detail 12/A711 included included sub 22,000$                   

Field test 1 unit included

Exclude the fume hood base cabinets (by 06A) NIC NIC NIC

TOTAL 166,900$          174,767$          248,100$          -$                 

Utilize ICI Scientific fume hoods in lieu of Labconco -11164

Lab Furniture Inc New England Lab Lab RepcoSydney Science

165,987$                          226,100$                          NO BID183,917$                          

166,900$                       174,767$                       



Tollgate High School

Trade: 12a Window Treatments

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Window blinds included included

Manual included included

Operable included included

Fascia panels included included

At dining, break apart blinds between steel/mullions as drawn included included

Manuafacturer:  Draper, Hunter Douglas, Rollease Rollease Draper

Buys material - 
fabricates inhouse

TOTAL 96,800$            181,217$          284,700$          

96,800$                         

96,800$                           284,700$                         NO BID204,789$                         

181,217$                       

Walker Speciaties Noble Construction Draperies IncContexture



Tollgate High School

Trade: 12b Fixed Audience Seating

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

non-responsive

Fixed audience seating included

Quantity of chairs included 758 seats

Manufacturer:  (BOD Irwin, Hussey, American, Lancaster) Irwin Citation Series Seating Hussey - BOD

LED Aisle Lights on chairs included

Extra material - 20 spares / 5% fabric included

Install Union or Prev Wage Union carpenters

CA 133 NIC - CA 117 incl

FSC wood requirements - NIC NIC 

TOTAL 258,000$          286,088$          362,883$          -$                 

Highland Seating Series Seating Robert Lord

258,000$                       

258,000$                         286,088$                         362,883$                         



Tollgate High School

Trade: 13a Bleachers and Press Box

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Base price - Football field grandstands/bleachers and press box included

Bracing for windscreen on back of grandstands (windscreen by 02D) included

Allowance for anchoring the moveable bleachers down (concrete/steel) all 20,000$                  all 20,000$                  

Allowance for wind screening back of bleachers all 20,000$                  all 20,000$                  

Allowance for escalation 2027 /2028 all 100,000$                all 100,000$                

Install open shop/prev wage

TOTAL 1,213,800$       1,552,350$       

Alternate No. 3 - BB/SB press boxes and bleachers 697,200$                761,640$                

Southern Bleacher E&D Specialty Stands Pappas Group Robert H Lord

1,073,800$                    

1,057,250$                      1,412,350$                      NO BID NO BID



Tollgate High School

Trade: 13b Pre-Engineered Metal Building (PEMB)

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

PEMB included

Design included

Framing included

Roofing included

Siding included

Manufacturer: Nucor

NIC - Doors, glass, windows, any interior partitions, concrete, sitework NIC

Allowance for coordination/design/design changes to foundations all 20,000$                  

Allowance for downspout boots all 4,000$                    

Allowance for escalation all 25,000$                  

TOTAL 743,835$          

Steeltech Barnes Building Star Building Sunrise Erectors

694,835$                       

694,835$                         NO BID NO BID NO BID



Tollgate High School

Trade: 13c Glazed Structures - Greenhouse13c
SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Greenhouse included

Manufacturer:  Sole sourced Yes - sole sourced

Mount greenhouse on owners furnished foundation per drawings included

Install greenhouse covering included

Mount (1) Single Walk Door included

Mount (2) HAF Fans included

Mount (2) 18” Exhaust Fans included

Mount (1) Electric Heater included

Mount (4) Motorized Shutters included

Mount (1) Internal Manual Shade System included

Mount (1) Irrigation System included

Provide (1) Controller System included

Mount (13) Benches included

Build (1) NFT System included

Build (1) Bato Bucket System included

Complete Controller Training Onsite Once Everything is Fully Completed included

Provide Greenhouse Growing Supply Allowance of $2,500.00 included

Provide Virtual NFT Training Session included

Includes Shipping Fees to Site included

Excludes site prep, foundations, unloading, permits, drainage system, MEP work NIC

Any expiration on quote:

 Expires 15 days 
from date of quote 

(11-3-25) 

Allowance for RI State engineer stamp all 5,000$                      

Allowance for unloading greenhouse material all 25,000$                    

Allowance for coordination with our MEP trades all 30,000$                    

Allowance for escalation all 25,000$                    

Labor onsite to install open shop prev wage

Specialty Trade

TOTAL -$                 350,149$          -$                 -$                 -$                 

Jeff Bridgewater

NIC - See Alternates Greenhouse Sales 

-$                                  265,149$                           

-$                               265,149$                       



Tollgate High School

Trade: 14a Elevators

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 07 Pilgrim price

Manufacturer:  BOD is Kone (Otis/Schindler approved)

Electric Traction MRL Elevators included included

Quantity - 2 included included

Capacity 3,500lbs included included

Speed 150fpm included included

Temp cab protection just pads just pads

Four (4) days per elevator with operator for other trades to work in shafts included included

  Any additional time NIC NIC

Hoist beams - NIC (w/ 05A) NIC NIC

Pit ladders - NIC (w/ 05B) NIC NIC

Emergency power based on Generator (both units same time) - battery lowering NIC
included included

Use an emergency generator if needed for install NIC NIC

Special payment terms

YES - 50% deposit / 
30% mat recvd / 

20% at install

YES - 40% deposit / 
35% before ship / 

25% at install

Lead time after approved shop drawings 18 weeks 18 weeks

Pit dimensions will review will review

Hoistway dimensions will review will review

Shaft overrun height good good

Storage time NIC NIC

Temporary cab protection HOLD hold 5,000$                    hold 5,000$                    hold 5,000$                    

Coring and firestopping penetrations HOLD hold 10,000$                  hold 10,000$                  hold 10,000$                  

HOLD for operator, extended warranty and maintenance for temporary elevator 
during construction - 30 days hold 50,000$                  hold 50,000$                  hold 50,000$                  

TOTAL 346,000$          372,000$          485,000$          -$                 

281,000$                        307,000$                        

275,000$                          338,000$                          420,000$                          NO BID

Schindler Otis Kone Thyssen Krupp



Tollgate High School

Trade: 15a Fire Protection

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 16:

Fire Protection included included

Wet system included included

Dry system included included

Fire pump/jockey pump included included

Temp included included

Allowance for T&M PO to cut and cap heads in existing CTC all 3,000$                    all 3,000$                    all 3,000$                    all 3,000$                    all 3,000$                    all 3,000$                    

Allowance for Temporary standpipe if needed elsewhere (only shown at Stair 3) all 25,000$                  all 25,000$                  all 25,000$                  all 25,000$                  all 25,000$                  all 25,000$                  

Allowance for expansion loops all 15,000$                  all 15,000$                  all 15,000$                  all 15,000$                  all 15,000$                  all 15,000$                  

THREE TRADE PACKAGE DISCOUNT sub (105,000)$               NA

TOTAL 1,388,800$       1,394,500$       1,729,850$       1,763,000$       1,740,000$       1,663,000$       

1,351,500$                    

Delta Encore Fire Arden Engineering

1,564,500$                      1,720,000$                      1,697,000$                      1,620,000$                      1,686,850$                      

1,450,800$                    

1,351,500$                      

Cogswell /Davis UlmerBoston FireAero Mechanical



Tollgate High School

Trade: 15b Plumbing

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT.                                                       BASE BID:

 Post Scope Review Proposal:

LOR 14:

Plumbing included included

Pipe included included

Fixtures included included

Insulation included included

Equipment included included

Radon system (excludes fan) - B-100 and B-101.  Include all lines (blue, red, black) - to be 
installed by plumbers included included

Temp water per Logistics Plan included included

Temp gas per Logistics Plan included included

Acid neutralization underground tank included included

Exclude Oil/gas separator precast tank and grease trap included included

Scope item 66 scoping existing CTC underground lines only included included

U/G pipe material - spec changed for PVC (project RFI 142) sub (28,356)$                included

Above ground pipe sanitary, waste and vent NO PVC per RFI 203 included included

Allowance for expansion loops if needed all 20,000$                  all 20,000$                  all 20,000$                  

Allowance for sleeves we are ordering ahead of time all 5,000$                    all 5,000$                    all 5,000$                    

M/WBE participation $960,000 MBE NIC NIC

TOTAL 5,528,944$       6,574,000$       6,472,000$       

Alternate No. 3 sub 134,700$                sub 140,000$                ?

Alternate No. 7 Greenhouse sub 33,600$                  sub 69,550$                  sub 29,800$                  

5,532,300$                    6,549,000$                    

5,475,600$                      6,447,000$                      NO BID6,249,000$                      

Aero MechanicalDelta Mechanical Arden Engineering Zarella P&H



Tollgate High School

Trade: 15c HVAC

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 14:

HVAC included included

Pipe included included

Duct included included

Insulation included included

Equipment included included

Controls included included

Condensate included included

Refrigerant included included

VFD's included included

Temp units - NIC NIC NIC

Turn duct into windows from temp units included included

Insulation in RTU curbs per Engineer (3" loose laid mineral wool) included included

Mechanical louvers per Addenda and RFI included included

Allowance for elevator vents all 15,000$                  all 15,000$                  all 15,000$                  all 15,000$                  

Allowance for expansion loops all 20,000$                  all 20,000$                  all 20,000$                  all 20,000$                  

Allowance for sheet metal closure to coordinate with actual size of units M-603 where gap is 
greater than 4" between curb and unit all 15,000$                  all 15,000$                  all 15,000$                  all 15,000$                  

HOLD for BIM Coordination hold 75,000$                  hold 75,000$                  hold 75,000$                  hold 75,000$                  

MBE/WBE participation $1,980,000 MBE NIC

TOTAL 9,436,700$       9,981,300$       11,802,000$     12,110,900$     

Alternate No. 3 sub 44,700$                  26,160$                  39,800$                  

Alternate No. 7 - Greenhouse sub 17,400$                  ?

Delta Mechanical Arden Mechanical Aero MechanicalPeregrine

9,311,700$                    

9,188,700$                      11,677,000$                    11,985,900$                    10,145,000$                    

9,856,300$                    



Tollgate High School

Trade: 16a Electrical

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

LOR 15:

Electrical included included included included NIC

Generator included included included included NIC

Div 27 and 28 - as specified included included included plug 4,500,000$              NIC

  Sole sourced system - Verkada included included included included NIC

AV system complete included included included plug above sub 471,350$                 

Theatrical Lighting and Controls included included included included NIC

Temp Electric included included included included NIC

Temp Lighting included included included included NIC

Lightning Protection system (none shown) - NIC NIC NIC NIC NIC NIC

Additional Temp Electric (trailers, power to construction equipment, etc.) not fully defined 
on Logistics - HOLD hold 50,000$                   hold 50,000$                   hold 50,000$                   hold 50,000$                   NIC

Material handling lifts - HOLD hold 15,000$                   hold 15,000$                   hold 15,000$                   hold 15,000$                   NIC

BIM coordination - HOLD hold 75,000$                   hold 75,000$                   hold 75,000$                   hold 75,000$                   NIC

Allowance for Unistrut system over auditorium/stage if can't hang off deck all 75,000$                   all 75,000$                   all 75,000$                   all 75,000$                   NIC

Allowance for coordination of VFD's, starters, disconnects all 25,000$                   all 25,000$                   all 25,000$                   all 25,000$                   NIC

Allowance for misc wiring between controllers and motors all 50,000$                   all 50,000$                   all 50,000$                   all 50,000$                   NIC

Allowance for coordination of systems, low voltage, etc. all 75,000$                   all 75,000$                   all 75,000$                   all 75,000$                   NIC

M/WBE participation 15% MBE Supplier

20,465,000$     21,242,000$     22,719,700$     23,855,000$     471,350$          -$                 

Alternate No. 2 south of CTC roadway 27,616$                   7,500$                     184,700$                 444,340$                 

Alternate No. 3 BB/SB Concessions Building 200,648$                 110,000$                 225,800$                 263,170$                 

Alternate No. 7 Greenhouse 46,770$                   15,000$                   ? 28,665$                   

18,990,000$                     

NATRossi Arden Ostrow McDonald Electrical

21,377,000$                     

20,877,000$                  20,100,000$                  

20,140,200$                     22,354,700$                     



Tollgate High School

Trade: 18a General Allowances

SUB: 

CONTACT: 

SPEC. PHONE: 

SECT. DESCRIPTION                                                                 BASE BID:

 Post Scope Review Proposal:

Allowance for 100%CD set early release trades all 1,369,585$             

Allowance for Addendum No. 1 set early release trades all 369,846$                

Allowance for Addendum No. 2 set early release trades all 509,235$                

Allowance for Addendum No. 3 set early release trades all 84,917$                  

Allowance for Bulletin 1 set early release trades all -$                       

Allowance for Bulletin 2 set set early release trades all -$                       

Allowance for Bulletin 3 set early release trades all 15,000$                  

Allowance for Bulletin 4 set all trades all 30,000$                  

Allowance for Bulletin 5 set all trades all 150,000$                

Allowance for Bulletin 6 set all trades all 20,000$                  

Allowance for Bulletin 7 set all trades all 50,000$                  

Allowance for CTC Enabling (LOR's 1-4 adjusted) all 525,395$                

Allowance for foundation sleeves all 7,805$                    

Allowance for generators/equipment and fuel consumption until temporary power is 
established all 100,000$                

Allowance for Schedule Acceleration all 300,000$                

3,531,783$       -$                 -$                 -$                 

General Allowances
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Dimeo Construction Company

Job Number: 759-24     

10/24/2025

DRAWINGS

G-000 Cover Page 18-Sep-25
G-010 Drawing List 18-Sep-25
G-011 Drawing List 18-Sep-25

PR-110 HS Basement Floor Plan 16-Jun-25
PR-111 HS First Floor Plan 16-Jun-25
PR-112 HS Second Floor Plan 16-Jun-25
PR-113 HS Third Floro Plan 16-Jun-25
PR-801 CTC / PEMB First Floor Plan 16-Jun-25
PR-802 CTC / PEMB Second Floor Plan 16-Jun-25
B-100 Underdrain and Sub-Slab Depressurization (SSD) System Layout Plan 29-Aug-25
B-101 Underdrain and Sub-Slab Depressurization (SSD) System Layout Plan 1-Aug-25
B-102 Parking Lot Underdrain Plan 1-Aug-25
B-103 Underdrain and SSD System Design Details 29-Aug-25
C001 Notes 29-Aug-25
C002 Legend 1-Aug-25
C003 Overall Plan 29-Aug-25
C101 Demolition Plan 1 29-Aug-25
C102 Demolition Plan 2 11-Jul-25
C103 Demolition Plan 3 11-Jul-25
C104 Demolition Plan 4 11-Jul-25
C105 Demolition Plan 5 11-Jul-25
C106 Demolition Plan 6 11-Jul-25
C201 General Plan 1 29-Aug-25
C202 General Plan 2 11-Jul-25
C203 General Plan 3 29-Aug-25
C204 General Plan 4 11-Jul-25
C205 General Plan 5 11-Jul-25
C206 General Plan 6 29-Aug-25
C301 Grading Plan 1 29-Aug-25
C302 Grading Plan 2 29-Aug-25
C303 Grading Plan 3 11-Jul-25
C304 Grading Plan 4 11-Jul-25
C305 Grading Plan 5 11-Jul-25
C306 Grading Plan 6 11-Jul-25
C401 Drainage & Utility Plan 1 12-Sep-25
C402 Drainage & Utility Plan 2 12-Sep-25
C403 Drainage & Utility Plan 3 18-Sep-25
C404 Drainage & Utility Plan 4 12-Sep-25
C405 Drainage & Utility Plan 5 12-Sep-25
C406 Drainage & Utility Plan 6 12-Sep-25
C501 Details 1 11-Jul-25
C502 Details 2 11-Jul-25
C503 Details 3 11-Jul-25
C504 Details 4 11-Jul-25
C505 Details 5 11-Jul-25
C506 Details 6 11-Jul-25
C507 Details 7 1-Aug-25
C508 Details 8 29-Aug-25
C509 Details 9 1-Aug-25
C510 Details 10 1-Aug-25
C511 Details 11 11-Jul-25
C512 Details 12 1-Aug-25
C513 Details 13 11-Jul-25
C514 Details 14 29-Aug-25
C601 Temporary Access Plan 1-Aug-25
L0.01 General Notes 1-Aug-25
L1.20 Overall Hardscape Plan 1-Aug-25
L1.21 Hardscape Plan Practice Field Change 16-Jun-25
L1.22 Hardscape Plan 1-Aug-25
L1.23 Hardscape Plan 1-Aug-25
L1.24 Hardscape Plan 11-Jul-25
L1.25 Hardscape Plan 1-Aug-25
L1.31 Layout Plan Practice Field Change 16-Jun-25
L1.32 Layout Plan 1-Aug-25
L1.33 Layout Plan 1-Aug-25
L1.34 Layout Plan 11-Jul-25
L1.35 Layout Plan 1-Aug-25

DRAWINGS AND SPECIFICATIONS
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100% CDs thru Addendum 3 & Bulletin 3
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Dimeo Construction Company

Job Number: 759-24     

10/24/2025

DRAWINGS AND SPECIFICATIONS
L1.36 Layout Plan 11-Jul-25
L1.41 Enlargement Plan 16-Jun-25
L1.42 Enlargement Plan 16-Jun-25
L1.43 Enlargement Plan 1-Aug-25
L2.01 Site Sections 16-Jun-25
L3.01 Site Details 16-Jun-25
L3.02 Site Details 1-Aug-25
L3.03 Site Details 16-Jun-25

LA3.01 Athletic Details 16-Jun-25
LA3.02 Athletic Details 16-Jun-25
LA3.03 Athletic Details 16-Jun-25
LA3.04 Athletic Details 11-Jul-25
LA3.05 Athletic Details 16-Jun-25
LA3.06 Athletic Details 16-Jun-25
LA3.07 Athletic Details 16-Jun-25
LA3.08 Athletic Details 16-Jun-25
LA3.09 Athletic Details 11-Jul-25
LA3.10 Athletic Details 11-Jul-25
LA3.11 Athletic Details 16-Jun-25
LA3.12 Athletic Details 16-Jun-25
LA3.13 Athletic Details 11-Jul-25
LA3.14 Athletic Details 11-Jul-25
LA3.15 Athletic Details 11-Jul-25
LA3.16 Athletic Details 16-Jun-25
LA3.17 Athletic Details 11-Jul-25
LP1.20 Overall Planting Plan 11-Jul-25
LP1.21 Planting Plan 1-Aug-25
LP1.22 Planting Plan 11-Jul-25
LP3.01 Planting Details 16-Jun-25
S-000 Structural Cover Sheet 16-Jun-25
S-001 General Notes 16-Jun-25
S-002 General Notes 16-Jun-25
S-003 Design Loads and Criteria 16-Jun-25
S-004 Loading Plans 16-Jun-25
S-005 Joist Loading Diagrams - Gymnasium 16-Jun-25
S-006 Joist Loading Diagrams - Gymnasium 16-Jun-25
S-007 Joist Loading Diagrams - Auditorium 16-Jun-25
S-100 Overall Foundation Plan 16-Jun-25

S-100a Foundation Plan - Area a 29-Aug-25
S-100b Foundation Plan - Area b 29-Aug-25
S-100c Foundation Plan - Area c 29-Aug-25
S-100d Foundation Plan - Area d 12-Sep-25
S-110 Overall Lower Level Slab on Grade Plan 16-Jun-25

S-110d Lower Level Slab on Grade Plan - Area d 16-Jun-25
S-111 Overall Level 1 Slab on Grade and Framing Plan 16-Jun-25

S-111a Level 1 Slab on Grade Plan - Area a 16-Jun-25
S-111b Level 1 Slab on Grade Plan - Area b 29-Aug-25
S-111c Level 1 Slab on Grade Plan - Area c 11-Jul-25
S-111d Level 1 Slab on Grade Plan - Area d 1-Aug-25
S-112 Overall Level 2 Framing Plan 16-Jun-25

S-112a Level 2 Framing Plan - Area a 1-Aug-25
S-112b Level 2 Framing Plan - Area b 18-Sep-25
S-112c Level 2 Framing Plan - Area c 29-Aug-25
S-112d Level 2 Framing Plan - Area d 29-Aug-25
S-113 Overall Level 3 Framing Plan 16-Jun-25

S-113a Level 3 Framing Plan - Area a 29-Aug-25
S-113b Level 3 Framing Plan - Area b 18-Sep-25
S-113c Level 3 Framing Plan - Area c 16-Jun-25
S-113d Level 3 Framing Plan - Area d 11-Jul-25
S-114 Overall Roof Framing Plan 16-Jun-25

S-114a Roof Framing Plan - Area a 11-Jul-25
S-114b Roof Framing Plan - Area b 11-Jul-25
S-114c Roof Framing Plan - Area c 16-Jun-25
S-115 Gymnasium Roof Framing Plan 16-Jun-25
S-200 Column Schedule Part 1 16-Jun-25
S-201 Column Schedule Part 2 16-Jun-25
S-202 Column Schedule Part 3 16-Jun-25
S-203 Column Schedule Part 4 16-Jun-25
S-210 Building Sections 16-Jun-25
S-211 Building Sections 16-Jun-25
S-212 Building Sections 16-Jun-25
S-213 Building Sections 16-Jun-25
S-214 Building Sections 16-Jun-25
S-215 Braced Frame Elevations 16-Jun-25
S-216 Braced Frame Elevations 16-Jun-25
S-217 Braced Frame Elevations 16-Jun-25
S-218 Gym Framing Elevations 16-Jun-25
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S-219 Building Elevations 16-Jun-25
S-220 Building Elevations 16-Jun-25
S-221 Building Elevations 29-Aug-25
S-222 Building Elevations 29-Aug-25
S-223 Building Elevations 16-Jun-25
S-224 Building Elevations 16-Jun-25
S-300 Typical Foundation Details 16-Jun-25
S-301 Typical Foundation Details 16-Jun-25
S-302 Typical Foundation Details 16-Jun-25
S-303 Foundation Sections 29-Aug-25
S-304 Foundation Sections 29-Aug-25
S-305 Foundation Sections 16-Jun-25
S-306 Foundation Sections 16-Jun-25
S-400 Typical Steel Framing Details 16-Jun-25
S-401 Typical Steel Framing Details 16-Jun-25
S-402 Typical Steel Framing Details 12-Sep-25
S-403 Typical Steel Framing Details 16-Jun-25
S-404 Typical Steel Framing Details 16-Jun-25
S-405 Typical Steel Framing Details 11-Jul-25
S-406 Steel Framing Details 16-Jun-25
S-407 Steel Framing Details 16-Jun-25
S-408 Steel Framing Details 16-Jun-25
S-409 Steel Framing Details 11-Jul-25
S-410 Steel Framing Details 16-Jun-25
S-411 Steel Framing Details 16-Jun-25
S-412 Stair #6 Framing Plan & Details 1-Aug-25
S-413 Steel Framing Details 11-Jul-25
S-414 Steel Framing Details 16-Jun-25
S-500 Typical Structural Steel Masonry Details 29-Aug-25
S-501 Typical Structural Steel Masonry Details 16-Jun-25
S-800 CTC Marine Welding Building Plans 11-Jul-25
S-801 CTC Marine Welding Building Details 11-Jul-25
S-900 Ball Field Concession Building Plans & Details 16-Jun-25
S-901 Greenhouse Building Plans & Details 29-Aug-25
S-902 Bus Canopy Foundation Plans & Details 29-Aug-25
A-000 General Architectural Legends, Abbreviations, Notes, & Symbols 11-Jul-25
A-010 Typical Accessory Mounting Heights and Locations 18-Sep-25
A-020 Code Information 16-Jun-25
A-021 Code Egress Plans Lower Floor Level 16-Jun-25
A-022 Code Egress Plans First Floor Level 26-Sep-25
A-023 Code Egress Plans Second Floor Level 29-Aug-25
A-024 Code Egress Plans Third Floor Level 29-Aug-25
A-025 Code Egress Plans CTC / PEMB / BFCON First Floor Level 16-Jun-25
A-026 Code Egress Plans CTC / PEMB Second Floor Level 16-Jun-25
A-030 Partition Types 26-Sep-25
A-031 Shaft Plans, Graphic Schedule, & General Notes 29-Aug-25
A-032 Shaft and Chase Sections 12-Sep-25
A-033 Skylight Sections and Details 16-Jun-25
A-034 Skylight /  Floor Light Sections 16-Jun-25
A-035 Skylight /  Floor Light Sections 16-Jun-25
A-036 Intumescent Coating Diagrams 11-Jul-25
A-037 Intumescent Coating Diagrams 11-Jul-25

AD-610 Drum Rock Demolition Plan 16-Jun-25
AD-611 Drum Rock Exterior Demolition Elevations 16-Jun-25
AD-710 Toll Gate Demolition 1st Floor Plan 16-Jun-25
AD-711 Toll Gate Demolition 2nd Floor Plan 16-Jun-25
AD-712 Toll Gate Demolition 3rd Floor Plan 16-Jun-25
AD-713 Toll Gate Demolition Exterior Elevations - 70' 16-Jun-25
AD-714 Toll Gate Demolition Exterior Elevations - 98' Addition 16-Jun-25
AD-715 Toll Gate Demolition Exterior Elevations - 98' Addition 16-Jun-25
AD-716 Toll Gate Demolition Exterior Elevations - Area E 16-Jun-25
AD-717 Toll Gate Demolition Exterior Elevations - Area D 16-Jun-25
AD-718 Toll Gate Demolition Exterior Elevations - Area 1 16-Jun-25
AD-719 Toll Gate Demolition Exterior Elevations - Area A 16-Jun-25
AD-720 Toll Gate Demolition Exterior Elevations - Area B 16-Jun-25
AD-721 Toll Gate Demolition Exterior Elevations - Area 2 16-Jun-25

AD-800g CTC Building - Architectural Demolition Plan - First Floor Level 29-Aug-25
AD-801g CTC Building - Architectural Demolition Plan - Second Floor Level 16-Jun-25
AD-810 CTC Building - Demolition Exterior Elevations 16-Jun-25
AD-811 Storage Building Demolition Exterior Elevations 16-Jun-25
A-038 HS Lower Floor Level Overall Furniture Plan 11-Jul-25
A-039 HS First Floor Level Overall Furniture Plan 11-Jul-25
A-040 HS Second Floor Level Overall Furniture Plan 11-Jul-25
A-041 HS Third Floor Level Overall Furniture Plan 11-Jul-25
A-042 CTC First Floor Level Overall Furniture Plan 11-Jul-25
A-043 CTC Second Floor Level Overall Furniture Plan 11-Jul-25
A-044 Woodshop Furniture / Equipment Plan & Schedule 29-Aug-25
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A-045 Marine / Welding Furniture / Equipment Plan & Schedule 29-Aug-25
A-046 Cosmetology Furniture / Equipment Plan & Schedule 29-Aug-25
A-051 Wall Visual Mockup Drawing 29-Aug-25
A-100 Architectural Plan - Lower Level Slab Plan 26-Sep-25

A-101a Architectural Plan - First Floor Slab Plan - Area a 26-Sep-25
A-101b Architectural Plan - First Floor Slab Plan - Area b 26-Sep-25
A-101c Architectural Plan - First Floor Slab Plan - Area c 26-Sep-25
A-101d Architectural Plan - First Floor Slab Plan - Area d 26-Sep-25
A-102a Architectural Plan - Second Floor Slab Plan - Area a 26-Sep-25
A-102b Architectural Plan - Second Floor Slab Plan - Area b 26-Sep-25
A-102c Architectural Plan - Second Floor Slab Plan - Area c 26-Sep-25
A-102d Architectural Plan - Second Floor Slab Plan - Area d 26-Sep-25
A-103a Architectural Plan - Third Floor Slab Plan - Area a 26-Sep-25
A-103b Architectural Plan - Third Floor Slab Plan - Area b 26-Sep-25
A-110 Architectural Plan - Lower Floor Level 16-Jun-25
A-111 Architectural Plan - First Floor Level Overall 16-Jun-25

A-111a Architectural Plan - First Floor Level Area a 1-Aug-25
A-111b Architectural Plan - First Floor Level Area b 1-Aug-25
A-111c Architectural Plan - First Floor Level Area c 26-Sep-25
A-111d Architectural Plan - First Floor Level Area d 29-Aug-25
A-112 Architectural Plan - Second Floor Level Overall 16-Jun-25

A-112a Architectural Plan - Second Floor Level Area a 29-Aug-25
A-112b Architectural Plan - Second Floor Level Area b 29-Aug-25
A-112c Architectural Plan - Second Floor Level Area c 11-Jul-25
A-112d Architectural Plan - Second Floor Level Area d 29-Aug-25
A-113a Architectural Plan - Third Floor Level Area a 29-Aug-25
A-114 Architectural Plan - Roof Level Overall 11-Jul-25

A-114a Architectural Plan - Roof Level Area a 11-Jul-25
A-114b Architectural Plan - Roof Level Area b 12-Sep-25
A-114c Architectural Plan - Roof Level Area c 11-Jul-25
A-114d Architectural Plan - Roof Level Area d 11-Jul-25
A-130 Interiors / Finish Plan - Lower Floor Level 16-Jun-25

A-131a Interiors / Finish Plan - First Floor Level Area a 16-Jun-25
A-131b Interiors / Finish Plan - First Floor Level Area b 1-Aug-25
A-131c Interiors / Finish Plan - First Floor Level Area c 16-Jun-25
A-131d Interiors / Finish Plan - First Floor Level Area d 16-Jun-25
A-132a Interiors / Finish Plan - Second Floor Level Area a 1-Aug-25
A-132b Interiors / Finish Plan - Second Floor Level Area b 16-Jun-25
A-132c Interiors / Finish Plan - Second Floor Level Area c 16-Jun-25
A-132d Interiors / Finish Plan - Second Floor Level Area d 16-Jun-25
A-133a Interiors / Finish Plan - Third Floor Level Area a 16-Jun-25
A-140 Enlarged Interior Wall Finish Plans 26-Sep-25
A-141 Enlarged Interior Wall Finish Plans 16-Jun-25
A-142 Enlarged Interior Wall Finish Plans 26-Sep-25
A-143 Enlarged Interior Wall Finish Plans 16-Jun-25
A-144 Enlarged Interior Wall Finish Plans 16-Jun-25
A-150 Reflected Ceiling Plan - Lower Floor Level Overall 11-Jul-25
A-151 Reflected Ceiling Plan - First Floor Level Overall 16-Jun-25

A-151a Reflected Ceiling Plan - First Floor Level Area a 26-Sep-25
A-151b Reflected Ceiling Plan - First Floor Level Area b 26-Sep-25
A-151c Reflected Ceiling Plan - First Floor Level Area c 11-Jul-25
A-151d Reflected Ceiling Plan - First Floor Level Area d 29-Aug-25
A-152 Reflected Ceiling Plan - Second Floor Level Overall 16-Jun-25

A-152a Reflected Ceiling Plan - Second Floor Level Area a 29-Aug-25
A-152b Reflected Ceiling Plan - Second Floor Level Area b 16-Jun-25
A-152c Reflected Ceiling Plan - Second Floor Level Area c 16-Jun-25
A-152d Reflected Ceiling Plan - Second Floor Level Area d 16-Jun-25
A-153a Reflected Ceiling Plan - Third Floor Level Area a 16-Jun-25
A-200 Building Exterior Axonometric 16-Jun-25
A-201 Overall Building Exterior 12-Sep-25
A-202 Overall Building Exterior 11-Jul-25
A-210 Exterior Partial Elevations and Wall Sections - Main Vest 1-Aug-25
A-211 Exterior Partial Elevations and Wall Sections - Stair 01 1-Aug-25
A-212 Exterior Partial Elevations and Wall Sections - Auditorium 26-Sep-25
A-213 Exterior Partial Elevations and Wall Sections - Band 26-Sep-25
A-214 Exterior Partial Elevations and Wall Sections - Womens Stadium Toilet 26-Sep-25
A-215 Exterior Partial Elevations and Wall Sections - Woodworking 16-Jun-25
A-216 Exterior Partial Elevations and Wall Sections - Loading Dock 26-Sep-25
A-217 Exterior Partial Elevations and Wall Sections - Stair 03 1-Aug-25
A-218 Exterior Partial Elevations and Wall Sections - South Vest 11-Jul-25
A-219 Exterior Partial Elevations and Wall Sections - South Academic Wing 16-Jun-25
A-220 Exterior Partial Elevations and Wall Sections - SRO Office 11-Jul-25
A-221 Exterior Partial Elevations and Wall Sections - Media Center 16-Jun-25
A-222 Exterior Partial Elevations and Wall Sections - Stair 05 Canopy 16-Jun-25
A-223 Exterior Partial Elevations and Wall Sections - Stair 05 16-Jun-25
A-224 Exterior Partial Elevations and Wall Sections - Admin 16-Jun-25
A-230 ACM Panel Elevations Area A Low Walls 16-Jun-25

Page 4 of 15 



Dimeo Construction Company

Job Number: 759-24     

10/24/2025

DRAWINGS AND SPECIFICATIONS
A-231 ACM Panel Elevations Area A High Walls 16-Jun-25
A-232 ACM Panel Elevations Area B Low Walls 16-Jun-25
A-233 ACM Panel Elevations Area B Low Walls 16-Jun-25
A-234 ACM Panel Elevations Area B High Walls 16-Jun-25
A-235 ACM Panel Elevations Area C Low Walls 29-Aug-25
A-236 ACM Panel Elevations Area C High Walls 16-Jun-25
A-237 ACM Panel Elevations Area C High Walls 11-Jul-25
A-238 ACM Panel Elevations Area D Low Walls 11-Jul-25
A-239 ACM Panel Reflected Ceiling Plans 1-Aug-25
A-240 Brick Elevations at Auditorium 29-Aug-25
A-241 Brick Elevations at Auditorium 29-Aug-25
A-300 Overall Building Sections 16-Jun-25
A-301 Overall Building Sections 16-Jun-25
A-305 Building Section 16-Jun-25
A-320 Wall Sections 26-Sep-25
A-321 Wall Sections 26-Sep-25
A-322 Wall Sections 26-Sep-25
A-323 Wall Sections 26-Sep-25
A-324 Wall Sections 26-Sep-25
A-325 Wall Sections 26-Sep-25
A-326 Wall Sections 26-Sep-25
A-327 Wall Sections 26-Sep-25
A-400 Interior Elevations - 1st Fl Area A 11-Jul-25
A-401 Interior Elevations - 1st Fl Area A 16-Jun-25
A-402 Interior Elevations - 1st Fl Area A & B 11-Jul-25
A-403 Interior Elevations - Media Center 1st Fl Area A 16-Jun-25
A-404 Interior Elevations - Auditorium 1st Fl Area B 29-Aug-25
A-405 Interior Elevations - Auditorium 1st Fl Area B 29-Aug-25
A-406 Interior Elevations - Band & Chorus 1st Fl Area B 16-Jun-25
A-407 Interior Elevations - Gymnasium 1st Fl Area B 29-Aug-25
A-408 Interior Elevations - Gymnasium 1st Fl Area B 29-Aug-25
A-409 Interior Elevations - Wrestling & Woodworking 1st Fl Area C 16-Jun-25
A-410 Interior Elevations - 1st Fl Area C & D 18-Sep-25
A-411 Interior Elevations - 1st Fl Area D 29-Aug-25
A-412 Interior Elevations - Dining Commons 1st Fl Area D 18-Sep-25
A-413 Interior Elevations - 2nd Fl Area A 29-Aug-25
A-414 Interior Elevations - 2nd Fl Area A & B 16-Jun-25
A-415 Interior Elevations - 2nd Fl Area B & C 16-Jun-25
A-416 Interior Elevations - 2nd Fl Area D 29-Aug-25
A-417 Interior Elevations - 2nd Fl Area D 29-Aug-25
A-418 Interior Elevations - 3rd Floor Area A & B 16-Jun-25
A-419 Interior Elevations - Corridors LL and 1st Fl Area A 1-Aug-25
A-420 Interior Elevations - Corridors 1st Fl Area A 11-Jul-25
A-421 Interior Elevations - Corridors 1st Fl Area B & C 11-Jul-25
A-422 Interior Elevations - Corridors 1st Fl Area D 11-Jul-25
A-423 Interior Elevations - Corridors 2nd Fl Area A & D 29-Aug-25
A-424 Interior Elevations - Corridors 2nd Fl Area A, B, & D 29-Aug-25
A-425 Interior Elevations - Corridors 3rd Fl Area A 11-Jul-25
A-426 Interior Elevations - Auditorium Wall Lighting Layout 29-Aug-25
A-430 Enlarged Toilet Room Plans and Elevations 11-Jul-25
A-431 Enlarged Toilet Room Plans and Elevations 16-Jun-25
A-432 Enlarged Toilet Room Plans and Elevations 11-Jul-25
A-433 Enlarged Toilet Room Plans and Elevations 18-Sep-25
A-434 Enlarged Toilet Room Plans and Elevations 26-Sep-25
A-440 Vertical Circulation - Stair #1 Plans and Sections 26-Sep-25
A-441 Vertical Circulation - Stair #2 Plans and Sections 11-Jul-25
A-442 Vertical Circulation - Stair #3 Plans - Lower Level 26-Sep-25
A-443 Vertical Circulation - Stair #3 Plans and Sections 26-Sep-25
A-444 Vertical Circulation - Stair #3 Sections 16-Jun-25
A-445 Vertical Circulation - Stair #4 Plans and Sections 26-Sep-25
A-446 Vertical Circulation - Stair #5 Plans and Sections 26-Sep-25
A-447 Vertical Circulation - Stair #6 Plan, Sections, and Details 18-Sep-25
A-448 Stair & Ramp Plan & Details 18-Sep-25
A-450 Vertical Circulation - Elevators 29-Aug-25
A-451 Vertical Circulation - Details 16-Jun-25
A-460 Enlarged Auditorium Floor Plan 26-Sep-25
A-461 Enlarged Auditorium Floor Plan - Catwalk 18-Sep-25
A-462 Enlarged Auditorium Floor Plans & Details 26-Sep-25
A-463 Enlarged Auditorium Sections & Details 29-Aug-25
A-464 Enlarged Music Suite Plan and Elevations 16-Jun-25
A-465 Enlarged Admin Suite Plan and Interior Elevations 18-Sep-25
A-470 Enlarged Girls Locker Rooms Plan and Elevations 26-Sep-25
A-471 Enlarged Boys Locker Rooms Plan and Elevations 26-Sep-25
A-472 Enlarged Gymnasium Plan 26-Sep-25
A-473 Enlarged Gymnasium Striping Plan 11-Jul-25
A-474 Enlarged Gymnasium Floor Details 11-Jul-25
A-475 Enlarged Gymnasium Reflected Ceiling Plan 11-Jul-25
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A-476 Enlarged Woodworking Equipment Plan 16-Jun-25
A-510 Exterior Details Area A 16-Jun-25
A-511 Exterior Details Area A 16-Jun-25
A-512 Exterior Details Area B 26-Sep-25
A-513 Exterior Details Area B 26-Sep-25
A-514 Exterior Details Area C 26-Sep-25
A-515 Exterior Details Area D 29-Aug-25
A-516 Miscellaneous Exterior Details 16-Jun-25
A-517 Wall Details at Foundation 16-Jun-25
A-520 Interior Details Area A 16-Jun-25
A-521 Interior Details Area A 16-Jun-25
A-522 Interior Details Area B 11-Jul-25
A-523 Interior Details Area B 12-Sep-25
A-524 Interior Details Area B 16-Jun-25
A-525 Interior Details Area C 26-Sep-25
A-526 Interior Details Area D 16-Jun-25
A-530 Ceiling Details 16-Jun-25
A-531 Ceiling Details 11-Jul-25
A-532 Miscellaneous Interior Details 16-Jun-25
A-540 Roof Details 12-Sep-25
A-541 Roof Details 16-Jun-25
A-542 Roof Details 16-Jun-25
A-543 Roof Details 16-Jun-25
A-610 Door Schedules - HS - Lower & First Floor Levels 18-Sep-25
A-611 Door Schedules - HS - Second & Third Floor Levels 29-Aug-25
A-612 Door Schedules - CTC, PEMB, & BFCON 1-Aug-25
A-613 Door and Frame Types, Schedules, and Details 12-Sep-25
A-614 Door Details - Interior 12-Sep-25
A-615 Door Details - Exterior 11-Jul-25
A-616 Door Details - Exterior 16-Jun-25
A-617 Door Details - Exterior 26-Sep-25
A-618 Door Details - Exterior 29-Aug-25
A-620 List of Finishes and Materials 18-Sep-25
A-621 Room Finish Schedule 18-Sep-25
A-622 Room Finish Schedule 16-Jun-25
A-623 Room Finish Schedule - CTC Building 12-Sep-25
A-624 Wall Tile Patterns 16-Jun-25
A-630 Glazed Opening Elevations - HS Exterior 12-Sep-25
A-631 Glazed Opening Elevations - HS Exterior 29-Aug-25
A-632 Glazed Opening Elevations - PEMB & CTC 29-Aug-25
A-633 Glazed Opening Elevations - Interior 18-Sep-25
A-634 Glazed Opening Elevations - Interior 18-Sep-25
A-635 Glazed Opening Elevations - Interior 29-Aug-25
A-636 Glazed Opening Details - Exterior 16-Jun-25
A-637 Glazed Opening Details - Exterior 16-Jun-25
A-638 Glazed Opening Details - Exterior 1-Aug-25
A-639 Glazed Opening Details - Exterior 16-Jun-25
A-640 Glazed Opening Details - Exterior 16-Jun-25
A-641 Glazed Opening Details - Exterior 12-Sep-25
A-642 Glazed Opening Details - Interior 16-Jun-25
A-700 Threshold and Transition Details 16-Jun-25
A-710 Millwork Details 16-Jun-25
A-711 Millwork Details 16-Jun-25
A-712 Millwork Details 1-Aug-25
A-713 Millwork Details 16-Jun-25
A-714 Millwork Details 16-Jun-25
A-800 Architectural Plans - First Floor Level Overall - CTC Building 16-Jun-25

A-800g Architectural Plans - First Floor Level Area G - CTC Building 16-Jun-25
A-800h Architectural Plans - First Floor Level Area H - Pre-Engineered Metal Building 12-Sep-25
A-801 Architectural Plans - Second Floor Level Overall - CTC Building 16-Jun-25

A-801g Architectural Plans - Second Floor Level Area G - CTC Building 12-Sep-25
A-802 Reflected Ceiling Plan - First Floor Level Overall - CTC Building 11-Jul-25

A-802g Reflected Ceiling Plan - First Floor Level Area G - CTC Building 11-Jul-25
A-802h Reflected Ceiling Plan - First Floor Level Area H - Pre-Engineered Metal Building 16-Jun-25
A-803 Reflected Ceiling Plan - Second Floor Level Overall - CTC Building 11-Jul-25

A-803g Reflected Ceiling Plan - Second Floor Level Area G - CTC Building 29-Aug-25
A-804 Architectural Plans - Roof Level - CTC Building 16-Jun-25

A-804g Architectural Plans - Roof Level - CTC Building 16-Jun-25
A-804h Architectural Plans - Roof Level - Pre-Engineered Metal Building 16-Jun-25
A-810 Overall Building Exterior - CTC Building 29-Aug-25
A-811 Overall Building Exterior and Overall Sections - Pre-Engineered Metal Building 12-Sep-25
A-812 ACM Panel Elevations - CTC Building 29-Aug-25
A-820 Architectural Interior Plan and Elevations - CTC Building 16-Jun-25
A-821 Architectural Interior Elevations - CTC Building 12-Sep-25
A-822 Architectural Interior Elevations - CTC Building 11-Jul-25
A-830 Wall Sections and Details - CTC Building 16-Jun-25
A-831 Wall Sections and Detail - Pre-Engineered Metal Building 1-Aug-25
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A-832 Wall Sections and Detail - Pre-Engineered Metal Building 16-Jun-25
A-833 Details - Pre-Engineered Metal Building 16-Jun-25

A-870h Equipment Plan - First Floor Level Area H - Pre-Engineered Metal Building 11-Jul-25
A-871g Equipment Plan - Second Floor Area G - CTC Building 16-Jun-25
A-900 Architectural Plan, Exterior Elevations and Section - Ball Field Concession 18-Sep-25
A-901 Exterior Elevations and Sections - Ball Field Concession 16-Jun-25
A-902 Architectural Interior Elevations and Schedules - Ball Field Concession 18-Sep-25
A-903 Exterior Details - Ball Field Concession 16-Jun-25
A-904 Bus Canopy Plans and Elevations 29-Aug-25
A-905 Exterior Sign Details 1-Aug-25
A-906 Greenhouse Plans and Details 29-Aug-25
A-907 Greenhouse Elevations 29-Aug-25

FS-111b Foodservice Equipment Plan - First Floor Level Area B 2-Jun-25
FS-111c Foodservice Equipment Plan - First Floor Level Area C 2-Jun-25
FS-200 Foodservice Equipment Schedule 2-Jun-25
FS-201 Enlarged Foodservice Equipment Plan 2-Jun-25
FS-202 Concession Foodservice Equipment Plan 18-Sep-25
FS-301 Foodservice Equipment Rough-In Plan 2-Jun-25
FS-302 Concession Foodservice Equipment Rough-In Plan 2-Jun-25
FS-401 Foodservice Equipment Ventilation Rough-In Plan 2-Jun-25
FS-501 Foodservice Equipment Special Conditions Plan 2-Jun-25
FS-600 Foodservice Equipment Elevations 2-Jun-25
FS-601 Foodservice Equipment Elevations 2-Jun-25
FS-602 Foodservice Equipment Elevations 2-Jun-25
FS-700 Foodservice Equipment Details 2-Jun-25
FS-900 Baseball Field Concession Foodservice Equipment Plan 18-Sep-25

FFE-038 HS First Floor Level Overall Furniture Plan 1-Aug-25
FFE-039 HS Second Floor Level Overall Furniture Plan 1-Aug-25
FFE-040 HS Third Floor Level Overall Furniture Plan 1-Aug-25
FFE-041 HS Lower Floor Level Overall Furniture Plan 1-Aug-25
FFE-042 CTC First Floor Level Overall Furniture plan 1-Aug-25
FFE-043 CTC Second Floor Level Overall Furniture Plan 1-Aug-25
FP-001 Fire Protection Legend & General Notes 5-Jun-25
FP-003 Fire Protection First Floor Zoning Plan 5-Jun-25
FP-004 Fire Protection Second Floor Zoning Plan 5-Jun-25
FP-110 Fire Protection Lower Level Plan 5-Jun-25

FP-111a Fire Protection First Floor Plan - Area a 11-Jul-25
FP-111b Fire Protection First Floor Plan - Area b 11-Jul-25
FP-111c Fire Protection First Floor Plan - Area c 11-Jul-25
FP-111d Fire Protection First Floor Plan - Area d 11-Jul-25
FP-112a Fire Protection Second Floor Plan - Area a 11-Jul-25
FP-112b Fire Protection Second Floor Plan - Area b 11-Jul-25
FP-112c Fire Protection Second Floor Plan - Area c 5-Jun-25
FP-112d Fire Protection Second Floor Plan - Area d 11-Jul-25
FP-113a Fire Protection Third Floor Plan - Area a 11-Jul-25
FP-113b Fire Protection Third Floor Plan - Area b 5-Jun-25
FP-501 Fire Protection Riser Diagram 11-Jul-25
FP-601 Fire Protection Details 5-Jun-25
FP-801 Fire Protection Legend & General Notes 5-Jun-25

FPD-811 Fire Protection First Floor Demo Plan - CTC Building 29-Aug-25
FP-811g Fire Protection First Floor Plan Area g - CTC Building 29-Aug-25
FP-811h Fire Protection First Floor Plan Area h - CTC Building 29-Aug-25
FP-812g Fire Protection Second Floor Plan - Area g - CTC Building 11-Jul-25
FP-861 Fire Protection Details - CTC Building 29-Aug-25
P-001 Plumbing Legend & General Notes 5-Jun-25

PU-101a Plumbing Underground Piping Plan - Area a 11-Jul-25
PU-101b Plumbing Underground Piping Plan - Area b 11-Jul-25
PU-101c Plumbing Underground Piping Plan - Area c 11-Jul-25
PU-101d Plumbing Underground Piping Plan - Area d 1-Aug-25

P-110 Plumbing Lower Level Waste & Vent Plan 11-Jul-25
P-111a Plumbing First Floor Waste & Vent Plan - Area a 11-Jul-25
P-111b Plumbing First Floor Waste & Vent Plan - Area b 11-Jul-25
P-111c Plumbing First Floor Waste & Vent Plan - Area c 11-Jul-25
P-111d Plumbing First Floor Waste & Vent Plan - Area d 1-Aug-25
P-112a Plumbing Second Floor Waste & Vent Plan - Area a 11-Jul-25
P-112b Plumbing Second Floor Waste & Vent Plan - Area b 5-Jun-25
P-112c Plumbing Second Floor Waste & Vent Plan - Area c 5-Jun-25
P-112d Plumbing Second Floor Waste & Vent Plan - Area d 11-Jul-25
P-113a Plumbing Third Floor Waste & Vent Plan - Area a 5-Jun-25
P-113b Third Floor Waste & Vent Plan - Area b 12-Sep-25
P-113c Third Floor Waste & Vent Plan - Area c 12-Sep-25
P-114a Plumbing Roof Plan - Area a 11-Jul-25
P-114b Plumbing Roof Plan - Area b 11-Jul-25
P-114c Plumbing Roof Plan - Area c 11-Jul-25
P-114d Plumbing Roof Plan - Area d 11-Jul-25
P-211a Plumbing First Floor Water Piping Plan - Area a 11-Jul-25
P-211b Plumbing First Floor Water Piping Plan - Area b 12-Sep-25
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P-211c Plumbing First Floor Water Piping Plan - Area c 11-Jul-25
P-211d Plumbing First Floor Water Piping Plan - Area d 1-Aug-25
P-212a Plumbing Second Floor Water Piping Plan - Area a 11-Jul-25
P-212b Plumbing Second Floor Water Piping Plan - Area b 11-Jul-25
P-212c Plumbing Second Floor Water Piping Plan - Area c 11-Jul-25
P-212d Plumbing Second Floor Water Piping Plan - Area d 11-Jul-25
P-213a Plumbing Third Floor Water Piping Plan - Area a 11-Jul-25
P-301 Plumbing Enlarged Kitchen Plan 5-Jun-25
P-302 Plumbing Enlarged Girls Locker Room 11-Jul-25
P-303 Plumbing Enlarged Boys Locker Room 11-Jul-25
P-304 Plumbing Enlarged Boiler Room 5-Jun-25
P-305 Plumbing First Floor Area D Science Rooms 5-Jun-25
P-306 Plumbing Second Floor Area A Science Rooms 11-Jul-25
P-307 Plumbing Second Floor Area D Science Rooms 5-Jun-25
P-308 Plumbing Third Floor Area A Science Rooms 11-Jul-25
P-401 Plumbing Riser Diagrams 5-Jun-25
P-402 Plumbing Riser Diagrams 5-Jun-25
P-501 Plumbing Schedules 1-Aug-25
P-502 Plumbing Schedules 5-Jun-25
P-601 Plumbing Details 11-Jul-25
P-602 Plumbing Details 5-Jun-25
P-603 Plumbing Details 5-Jun-25
P-801 Plumbing CTC Legend & General Notes 5-Jun-25

PD-811 Plumbing First Floor Demolition Plan - CTC Building 5-Jun-25
PD-812 Plumbing Second Floor Demolition Plan - CTC Building 5-Jun-25

PU-811b Plumbing First Floor Underground Plan Area H - Pre-Engineered Metal Building 18-Sep-25
P-811a Plumbing First Floor Waste & Vent Plan Area G - CTC Building 29-Aug-25
P-811b Plumbing First Floor Waste & Vent Plan Area H - CTC Building 18-Sep-25
P-812 Plumbing Second Floor Waste & Vent Plan - CTC Building 5-Jun-25

P-821a Plumbing First Floor Water Piping Plan Area G - CTC Building 5-Jun-25
P-821b Plumbing First Floor Water Piping Plan Area H - CTC Building 29-Aug-25
P-822 Plumbing Second Floor Water Piping Plan - CTC Building 5-Jun-25
P-851 Plumbing CTC Building Schedules 18-Sep-25
P-861 Plumbing CTC Building Details 18-Sep-25
P-900 Plumbing First Floor Concession Stand Building - Alternate #3 12-Sep-25
M-001 Mechanical Legend & General Notes 29-Aug-25
M-110 Mechanical Lower Level Ductwork Plan 16-Jun-25

M-111a Mechanical First Floor Ductwork Plan - Area a 29-Aug-25
M-111b Mechanical First Floor Ductwork Plan - Area b 29-Aug-25
M-111c Mechanical First Floor Ductwork Plan - Area c 26-Sep-25
M-111d Mechanical First Floor Ductwork Plan - Area d 11-Jul-25
M-112a Mechanical Second Floor Ductwork Plan - Area a 29-Aug-25
M-112b Mechanical Second Floor Ductwork Plan - Area b 29-Aug-25
M-112c Mechanical Second Floor Ductwork Plan - Area c 16-Jun-25
M-112d Mechanical Second Floor Ductwork Plan - Area d 11-Jul-25
M-113a Mechanical Third Floor Ductwork Plan - Area a 29-Aug-25
M-114a Mechanical Roof Plan - Area a 11-Jul-25
M-114b Mechanical Roof Plan - Area b 11-Jul-25
M-114c Mechanical Roof Plan - Area c 16-Jun-25
M-114d Mechanical Roof Plan - Area d 11-Jul-25
M-210 Mechanical Lower Level Piping Plan 16-Jun-25

M-211a Mechanical First Floor Piping Plan - Area a 16-Jun-25
M-211b Mechanical First Floor Piping Plan - Area b 11-Jul-25
M-211c Mechanical First Floor Piping Plan - Area c 12-Sep-25
M-211d Mechanical First Floor Piping Plan - Area d 11-Jul-25
M-212a Mechanical Second Floor Piping Plan - Area a 12-Sep-25
M-212b Mechanical Second Floor Piping Plan - Area b 12-Sep-25
M-212c Mechanical Second Floor Piping Plan - Area c 16-Jun-25
M-212d Mechanical Second Floor Piping Plan - Area d 11-Jul-25
M-213a Mechanical Third Floor Piping Plan - Area a and b 11-Jul-25
M-301 Mechanical Enlarged Plans 29-Aug-25
M-501 Mechanical Schedules 11-Jul-25
M-502 Mechanical Schedules 26-Sep-25
M-503 Mechanical Schedules 16-Jun-25
M-601 Mechanical Details 16-Jun-25
M-602 Mechanical Details 11-Jul-25
M-603 Mechanical Details 29-Aug-25
M-604 Mechanical Details 29-Aug-25
M-700 Mechanical Controls 11-Jul-25
M-701 Mechanical Controls 11-Jul-25
M-702 Mechanical Controls 11-Jul-25
M-703 Mechanical Controls 16-Jun-25
M-704 Mechanical Controls 11-Jul-25

MD-811 Mechanical First Floor Ductwork Demolition Plan - CTC Building 11-Jul-25
MD-812g Mechanical Second Floor Ductwork Demolition Plan - CTC Building 11-Jul-25
MD-821 Mechanical First Floor Piping Demolition Plan - CTC Building 16-Jun-25
MD-822 Mechanical Second Floor Piping Demolition Plan - CTC Building 11-Jul-25
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M-811h Mechanical First Floor Ductwork Plan Area H - CTC Building 29-Aug-25
M-811g Mechanical First Floor Ductwork Plan Area G - CTC Building 11-Jul-25
M-812g Mechanical Second Floor Ductwork Plan - CTC Building 11-Jul-25
M-821g Mechanical First Floor Piping Plan Area G - CTC Building 11-Jul-25
M-821h Mechanical First Floor Piping Plan Area H - CTC Building 11-Jul-25
M-822g Mechanical Second Floor Piping Plan  - CTC Building 11-Jul-25
M-911 Mechanical Concession Building - Alternate 3 12-Sep-25
E-001 Electrical Legend 16-Jun-25

EDS-100 Electrical Demolition Site Plan 11-Jul-25
ES-001 Electrical Site Lighting Plan 1-Aug-25
ES-002 Power Site Plan 11-Jul-25
ES-002a Electrical Site Power Partial Plan 29-Aug-25
ES-002b Electrical Site Power Partial Plan 29-Aug-25
ES-003 Electrical Site Details 11-Jul-25
ES-004 Electrical Site Details 16-Jun-25
ES-005 Electrical Site Details 16-Jun-25
ES-006 Electrical Site Details 1-Aug-25
ES-007 Electrical Site Details 16-Jun-25
E-110 Electrical Lower Level Lighting Plan 1-Aug-25

E-111a Electrical First Floor Lighting Plan - Area a 12-Sep-25
E-111b Electrical First Floor Lighting Plan - Area b 29-Aug-25
E-111c Electrical First Floor Lighting Plan - Area c 1-Aug-25
E-111d Electrical First Floor Lighting Plan - Area d 1-Aug-25
E-112a Electrical Second Floor Lighting Plan - Area a 29-Aug-25
E-112b Electrical Second Floor Lighting Plan - Area b 1-Aug-25
E-112c Electrical Second Floor Lighting Plan - Area c 1-Aug-25
E-112d Electrical Second Floor Lighting Plan - Area d 1-Aug-25
E-113a Electrical Third Floor Lighting Plan - Area a 1-Aug-25
E-113b Electrical Third Floor Lighting Plan - Area b 1-Aug-25
E-210 Electrical Lower Level Power Plan 29-Aug-25

E-211a Electrical First Floor Power Plan - Area a 29-Aug-25
E-211b Electrical First Floor Power Plan - Area b 1-Aug-25
E-211c Electrical First Floor Power Plan - Area c 1-Aug-25
E-211d Electrical First Floor Power Plan - Area d 1-Aug-25
E-212a Electrical Second Floor Power Plan - Area a 1-Aug-25
E-212b Electrical Second Floor Power Plan - Area b 1-Aug-25
E-212c Electrical Second Floor Power Plan - Area c 29-Aug-25
E-212d Electrical Second Floor Power Plan - Area d 11-Jul-25
E-213a Electrical Third Floor Power Plan - Area a 1-Aug-25
E-213b Electrical Third Floor Power Plan - Area b 1-Aug-25
E-214a Electrical Roof Power Plan - Area a 1-Aug-25
E-214b Electrical Roof Power Plan - Area b 1-Aug-25
E-214c Electrical Roof Power Plan - Area c 26-Sep-25
E-214d Electrical Roof Power Plan - Area d 1-Aug-25
E-301 Electrical Part Plans 11-Jul-25
E-302 Electrical Part Plans 1-Aug-25
E-303 Electrical Part Plans 1-Aug-25
E-401 Electrical Power Riser Diagram 1-Aug-25
E-402 Electrical Power Riser Diagram 29-Aug-25
E-403 Electrical Fire Alarm / MNS Riser Diagram 16-Jun-25
E-404 Electrical Elevator Recall Detail & Mass Notification Speaker 16-Jun-25
E-501 Electrical Lighting Schedules 26-Sep-25
E-502 Electrical Lighting Schedules 12-Sep-25
E-503 Electrical Schedules 1-Aug-25
E-504 Electrical Schedules 29-Aug-25
E-505 Electrical Schedules 11-Jul-25
E-506 Electrical Schedules 29-Aug-25
E-507 Electrical Schedules 1-Aug-25
E-508 Electrical Schedules 1-Aug-25
E-509 Electrical Schedules 29-Aug-25
E-510 Electrical Schedules 29-Aug-25
E-511 Electrical Schedules 26-Sep-25
E-512 Electrical Schedules 11-Jul-25
E-513 Electrical Schedules 1-Aug-25
E-514 Electrical Schedules 1-Aug-25
E-515 Electrical Schedules 1-Aug-25
E-516 Electrical Schedules 1-Aug-25
E-601 Electrical Lighting Control Details 16-Jun-25
E-602 Electrical Lighting Control Details 1-Aug-25
E-603 Electrical Lighting Control Details 16-Jun-25
E-604 Electrical Lighting Control Details 1-Aug-25
E-605 Electrical Lighting Control Details 1-Aug-25
E-606 Electrical Lighting Control Details 11-Jul-25
E-607 Electrical Lighting Control Details 11-Jul-25
E-608 Electrical Lighting Control Details 11-Jul-25
E-609 Electrical Lighting Control Details 11-Jul-25
E-610 Electrical Lighting Control Details 11-Jul-25
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ED-811 Electrical First Floor Demo Plan - CTC Building 29-Aug-25
ED-812 Electrical Second Floor Demo Plan - CTC Building 11-Jul-25
E-811a Electrical First Floor Lighting Plan Area G - CTC Building 1-Aug-25
E-811b Electrical First Floor Lighting Plan Area H - CTC Building 11-Jul-25
E-812 Electrical Second Floor Lighting Plan - CTC Building 11-Jul-25

E-821a Electrical First Floor Power Plan Area G - CTC Building 29-Aug-25
E-821b Electrical First Floor Power Plan Area H - CTC Building 29-Aug-25
E-822 Electrical Second Floor Power Plan - CTC Building 11-Jul-25
E-823 Electrical Roof Power Plan - CTC Building 11-Jul-25
E-831 Electrical Demolition & New Power Riser Diagrams - CTC Building 11-Jul-25
E-832 Electrical CTC Fire Alarm / MNS Riser Diagram 11-Jul-25
E-841 Electrical CTC Lighting Schedules 12-Sep-25
E-842 Electrical CTC Schedules 1-Aug-25
E-843 Electrical CTC Schedules 29-Aug-25
E-844 Electrical CTC Schedules 11-Jul-25
E-851 Electrical CTC Lighting Details 11-Jul-25

EF-811a Electrical First Floor Fire Alarm Plan Area G - CTC Building 11-Jul-25
EF-811b Electrical First Floor Fire Alarm Plan Area H - CTC Building 11-Jul-25
EF-812 Electrical Second Floor Fire Alarm Plan - CTC Building 11-Jul-25
EF-110 Electrical Lower Level Fire Alarm Plan 11-Jul-25

EF-111a Electrical First Floor Alarm Plan - Area a 29-Aug-25
EF-111b Electrical First Floor Alarm Plan - Area b 29-Aug-25
EF-111c Electrical First Floor Alarm Plan - Area c 1-Aug-25
EF-111d Electrical First Floor Alarm Plan - Area d 11-Jul-25
EF-112a Electrical Second Floor Alarm Plan - Area a 29-Aug-25
EF-112b Electrical Second Floor Alarm Plan - Area b 29-Aug-25
EF-112c Electrical Second Floor Alarm Plan - Area c 11-Jul-25
EF-112d Electrical Second Floor Alarm Plan - Area d 11-Jul-25
EF-113a Electrical Third Floor Alarm Plan - Area a 29-Aug-25
EF-113b Electrical Third Floor Alarm Plan - Area b 11-Jul-25
EF-114a Electrical Roof Fire Alarm Plan - Area a 16-Jun-25
EF-114b Electrical Roof Fire Alarm Plan - Area b 16-Jun-25
EF-114c Electrical Roof Fire Alarm Plan - Area c 16-Jun-25
EF-114d Electrical Roof Fire Alarm Plan - Area d 16-Jun-25

E-900 Electrical Concession Stand Building 18-Sep-25
T-801 Telecom Legend - CTC Building 13-Jun-25
T-802 First Floor Telecom Plan - CTC Building 13-Jun-25
T-803 First Floor Telecom Plan - CTC Building 13-Jun-25
T-804 Second Floor Telecom Plan - CTC Building 13-Jun-25
T-901 Telecom Schedules and Details - CTC Building 13-Jun-25
T-902 Telecom Schedules and Details - CTC Building 13-Jun-25
T-903 Telecom Schedules and Details - CTC Building 13-Jun-25

TA-801 Legend and Notes - CTC Building 12-Sep-25
TA-802 First Floor Audio Visual Plan - CTC Building 13-Jun-25
TA-803 First Floor Audio Visual Plan PEMB - CTC Building 13-Jun-25
TA-804 Second Floor Audio Visual Plan - CTC Building 13-Jun-25
TA-901 Schedules and Details - CTC Building 13-Jun-25
TA-902 Schedules and Details - CTC Building 12-Sep-25
TA-903 Schedules and Details 12-Sep-25
TA-001 Legend and Notes 12-Sep-25
TA-201 Lower Level Audio Visual Plan 13-Jun-25
TA-210 Lower Level Audio Visual Plan 12-Sep-25
TA-211a First Floor Audio Visual Plan - Area a 13-Jun-25
TA-211b First Floor Audio Visual Plan - Area b 13-Jun-25
TA-211c First Floor Audio Visual Plan - Area c 13-Jun-25
TA-211d First Floor Audio Visual Plan - Area d 12-Sep-25
TA-212a Second Floor Audio Visual Plan - Area a 13-Jun-25
TA-212b Second Floor Audio Visual Plan - Area b 13-Jun-25
TA-212c Second Floor Audio Visual Plan - Area c 13-Jun-25
TA-212d Second Floor Audio Visual Plan - Area d 13-Jun-25
TA-213a Third Floor Audio Visual Plan - Area a 13-Jun-25
TA-213b Third Floor Audio Visual Plan - Area b 13-Jun-25
TA-501 Schedules and Details 13-Jun-25
TA-502 Schedules and Details 12-Sep-25
TA-503 Schedules and Details 12-Sep-25
T-001 Telecom Legend 13-Jun-25

TS-001 Telecon Site Plan 1-Aug-25
T-110 Lower Level Telecom Plan 12-Sep-25

T-111a First Floor Telecom Plan - Area a 12-Sep-25
T-111b First Floor Telecom Plan - Area b 11-Jul-25
T-111c First Floor Telecom Plan - Area c 12-Sep-25
T-111d First Floor Telecom Plan - Area d 12-Sep-25
T-112a Second Floor Telecom Plan - Area a 11-Jul-25
T-112b Second Floor Telecom Plan - Area b 1-Aug-25
T-112c Second Floor Telecom Plan - Area c 1-Aug-25
T-112d Second Floor Telecom Plan - Area d 11-Jul-25
T-113a Third Floor Telecom Plan - Area a 11-Jul-25
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T-113b Third Floor Telecom Plan - Area b 1-Aug-25
T-501 Telecom Schedules and Details 1-Aug-25
T-502 Telecom Schedules and Details 11-Jul-25
T-503 Telecom Schedules and Details 13-Jun-25
T-601 Telecom Elevations 1-Aug-25
T-602 Telecom Elevations 11-Jul-25

AV-000 Audiovisual Systems Notes and Schedules 5-Jun-25
AV-001 Audiovisual Conduit Risers and Details 5-Jun-25
AV-131b Audiovisual Enlarged Plan - Level One - Area B 5-Jun-25
AV-131c Audiovisual Enlarged Plan - Level One - Area C 5-Jun-25
AV-131d Audiovisual Enlarged Plan - Level One - Area D 5-Jun-25
AV-132b Audiovisual Enlarged Plan - Level Two - Area B 5-Jun-25
AV-131d Audiovisual Enlarged Plan - Level Two - Area D 5-Jun-25
AV-133b Audiovisual Enlarged Plan - Level Three - Area B 5-Jun-25
AV-151b Audiovisual Enlarged RCP - Level One - Area B 5-Jun-25
AV-151c Audiovisual Enlarged RCP - Level One - Area C 5-Jun-25
AV-151d Audiovisual Enlarged RCP - Level One - Area D 5-Jun-25
AV-152a Audiovisual Enlarged RCP - Level Two - Area A 5-Jun-25
AV-152b Audiovisual Enlarged RCP - Level Two - Area B 5-Jun-25
AV-152c Audiovisual Enlarged RCP - Level Two - Area C 5-Jun-25
AV-152d Audiovisual Enlarged RCP - Level Two - Area D 5-Jun-25
AV-301 Audiovisual Sections 5-Jun-25
AV-302 Audiovisual Sections 5-Jun-25
AV-401 Audiovisual Detail Plans 5-Jun-25
AV-601 Audiovisual Plate and Panel Details 5-Jun-25
AV-602 Audiovisual Rack Elevations 5-Jun-25
AV-701 Audiovisual Functional Diagrams - Key 5-Jun-25
AV-702 Audiovisual Functional Diagrams 5-Jun-25
AV-703 Audiovisual Functional Diagrams 5-Jun-25
AV-704 Audiovisual Functional Diagrams 5-Jun-25
AV-705 Audiovisual Functional Diagrams 5-Jun-25
TL-131b Theatrical Lighting Plan - First Floor 5-Jun-25
TL-132b Theatrical Lighting Plan - Second Floor 5-Jun-25
TL-133 Theatrical Lighting Plan - Third Floor 5-Jun-25
TL-601 Theatrical Lighting Plate and Panel Details 5-Jun-25
TL-701 Theatrical Lighting Riser Diagram 5-Jun-25
TL-702 Theatrical Lighting Riser and Schedules 29-Aug-25

TR-131b Theatrical Rigging - Area B 5-Jun-25
TR-301 Theatrical Rigging - Sections 5-Jun-25
TR-501 Theatrical Rigging Riser and Schedules 5-Jun-25
SE-000 Security Device System Cover 11-Jul-25
SE-100 Security Plan - Site 19-Jun-25
SE-110 Security Plan - Lower Level 19-Jun-25
SE-111a Security Plan - First Floor Level Area A 19-Jun-25
SE-111b Security Plan - First Floor Level Area B 19-Jun-25
SE-111c Security Plan - First Floor Level Area C 19-Jun-25
SE-111d Security Plan - First Floor Level Area D 19-Jun-25
SE-112a Security Plan - Second Floor Level Area A 19-Jun-25
SE-112b Security Plan - Second Floor Level Area B 19-Jun-25
SE-112c Security Plan - Second Floor Level Area C 19-Jun-25
SE-112d Security Plan - Second Floor Level Area D 19-Jun-25
SE-113a Security Plan - Third Floor Level Area A 19-Jun-25
SE-114a Security Plan - Roof Area A 19-Jun-25
SE-114c Security Plan - Roof Area C 19-Jun-25
SE-150 Security Reflected Ceiling Plan - Lower Floor Level 19-Jun-25
SE-151a Security Reflected Ceiling Plan - First Floor Level Area A 19-Jun-25
SE-151b Security Reflected Ceiling Plan - First Floor Level Area B 19-Jun-25
SE-151c Security Reflected Ceiling Plan - First Floor Level Area C 19-Jun-25
SE-151d Security Reflected Ceiling Plan - First Floor Level Area D 19-Jun-25
SE-152a Security Reflected Ceiling Plan - Second Floor Level Area A 19-Jun-25
SE-152b Security Reflected Ceiling Plan - Second Floor Level Area B 19-Jun-25
SE-152c Security Reflected Ceiling Plan - Second Floor Level Area C 19-Jun-25
SE-152d Security Reflected Ceiling Plan - Second Floor Level Area D 19-Jun-25
SE-153a Security Reflected Ceiling Plan - Third Floor Level Area D 19-Jun-25
SE-160 Stair and Gymnasium Camera Elevations 19-Jun-25
SE-200 Security Device Schedules 11-Jul-25
SE-201 Security Device Schedules 19-Jun-25
SE-202 Security Device Schedules 19-Jun-25
SE-203 Security Device Schedules 19-Jun-25
SE-204 Security Device Schedules 11-Jul-25
SE-205 Security Device Schedules 19-Jun-25
SE-206 Security Device Schedules 11-Jul-25
SE-207 Security Device Schedules 19-Jun-25
SE-300 Security Device Riser Diagrams - Access Control 19-Jun-25
SE-301 Security Device Riser Diagrams - Access Control 19-Jun-25
SE-302 Security Device Riser Diagrams - CCTV and Comms. 19-Jun-25
SE-303 Security Device Riser Diagrams - CCTV and Comms. 19-Jun-25
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SE-304 Security Device Riser Diagrams - CCTV and Comms. 19-Jun-25
SE-305 Security Device Riser Diagrams - Intrusion Detection 19-Jun-25
SE-800g Security Plan - First Floor Level Area G - CTC Building 11-Jul-25
SE-800h Security Plan - First Floor Level Area H - CTC Building 19-Jun-25
SE-801g Security Plan - Second Floor Level Area G - CTC Building 11-Jul-25
SE-802g Security Reflected Ceiling Plan - First Floor Level G - CTC Building 19-Jun-25
SE-802h Security Reflected Ceiling Plan - First Floor Level H - CTC Building 19-Jun-25
SE-803g Security Reflected Ceiling Plan - Second Floor Level G - CTC Building 19-Jun-25
SE-810 Security Device Schedules - CTC Building 11-Jul-25
SE-811 Security Device Schedules - CTC Building 11-Jul-25
SE-812 Security Device Schedules - CTC Building 11-Jul-25
SE-820 Security Device Riser Diagrams - CTC Access Control and Intrusion Detection 11-Jul-25
SE-821 Security Device Riser Diagrams - CTC CCTV & Comms. And Elevator 19-Jun-25
SE-900 Security Device Typical 19-Jun-25
SE-901 Security Device Typical 19-Jun-25
SE-902 Security Device Typical 19-Jun-25
SE-903 Security Device Typical 11-Jul-25

SPECIFICATIONS

000010 Table of Contents 18-Sep-25
011000 Summary 16-Jun-25
012100 Allowances 16-Jun-25
012300 Alternates 12-Sep-25
012500 Substitution Procedures 16-Jun-25
012600 Contract Modification Procedures 16-Jun-25
012900 Payment Procedures 16-Jun-25
013100 Project Management and Coordination 16-Jun-25
013200 Construction Progress Documentation 16-Jun-25
013233 Photographic Documentation 16-Jun-25
013300 Submittal Procedures 16-Jun-25
014000 Quality Requirements 16-Jun-25
014200 References 16-Jun-25
014339 Mockups 16-Jun-25
015000 Temporary Facilities and Controls 16-Jun-25
015639 Temporary Tree and Plant Protection 5-Jun-25
016000 Product Requirements 16-Jun-25
017300 Execution 16-Jun-25
017419 Construction Waste Management and Disposal 16-Jun-25
017700 Closeout Procedures 16-Jun-25
017701 Warranties and Bonds 16-Jun-25
017823 Operation and Maintenance Data 16-Jun-25
017830 Project Record Documents 16-Jun-25
017900 Demonstration and Training 16-Jun-25
018113 Sustainable Design Requirements 16-Jun-25

018113.01 Sustainable Design Requirements - Checklist 1-Aug-25
018119 Construction indoor Air Quality Management 16-Jun-25
024100 Demolition 16-Jun-25
032000 Concrete Reinforcing 5-Jun-25
033000 Cast-In-Place Concrete 5-Jun-25
042000 Unit Masonry 18-Sep-25
042613 Veneer Masonry 16-Jun-25
051200 Structural Steel Framing 5-Jun-25
052100 Steel Joists 5-Jun-25
053100 Steel Decking 5-Jun-25
054000 Cold Formed Metal Framing 16-Jun-25
055000 Metal Fabrications 6-Jun-25
055100 Metal Stairs 16-Jun-25
055213 Pipe and Tube Railings 16-Jun-25
055800 Column Covers 16-Jun-25
057113 Fabricated Metal Spiral Stairs 29-Aug-25
057300 Decorative Metal Railings 29-Aug-25
061000 Rough Carpentry 16-Jun-25
061600 Sheathing 16-Jun-25
061700 Engineered Framing Systems 16-Jun-25
062530 Slatwall Panel Systems 16-Jun-25
064023 Interior Architectural Woodwork 16-Jun-25
064116 Plastic-Laminate-Clad Architectural Cabinets 12-Sep-25
066400 Plastic Paneling 16-Jun-25
066510 Cellular (PVC) Fabrications 12-Sep-25
071113 Bituminous Dampproofing 16-Jun-25
071326 Self-Adhering Sheet Waterproofing 16-Jun-25
071416 Cold Fluid Applied Waterproofing 16-Jun-25
072100 Thermal Insulation 12-Sep-25
072101 Grade Level Insulation Cover Sheet 1-Aug-25
072160 Structural Thermal Break 5-Jun-25
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072500 Weather Barriers 16-Jun-25
072600 Vapor Retarder 16-Jun-25
072619 Fluid Applied Membrane Water Barrier 16-Jun-25
072700 Air Barriers 16-Jun-25

074213.16 Standing-Seam Metal Roof Panels 29-Aug-25
074213.23 Metal Composite Material Wall Panels 16-Jun-25

074293 Soffit Panels 12-Sep-25
074800 Rainscreen Attachment System 16-Jun-25
075423 Thermoplastic-Polyolefin (TPO) Roofing 12-Sep-25
076200 Sheet Metal Flashing and Trim 16-Jun-25
077100 Roof Specialties 16-Jun-25
077200 Roof Accessories 18-Sep-25
077253 Snow Guards 16-Jun-25
078100 Applied Fireproofing 16-Jun-25
078123 Intumescent Fireproofing 16-Jun-25
078413 Penetration Firestopping 16-Jun-25
078443 Joint Firestopping 16-Jun-25
079200 Joint Sealants 16-Jun-25
079500 Expansion Control 16-Jun-25
081113 Hollow Metal Doors and Frames 16-Jun-25
081416 Flush Wood Doors 16-Jun-25
083113 Access Doors and Frames 16-Jun-25
083300 Smoke and Fire Curtains 16-Jun-25
083323 Overhead Coiling Doors 29-Aug-25
083473 Sound Control Door Assemblies 16-Jun-25
083513 Folding Doors 16-Jun-25
083613 Sectional Doors 1-Aug-25
084113 Aluminum-Framed Entrances and Storefronts 16-Jun-25
084123 Fire Rated Entrances and Storefronts 1-Aug-25

084123.23 Fire Rated Aluminum Windows 16-Jun-25
084413 Glazed Aluminum Curtain Walls 29-Aug-25
085113 Aluminum Windows 16-Jun-25
086300 Metal Framed Skylights 16-Jun-25
085653 Security Windows 29-Aug-25
085673 Sound Control Windows 12-Sep-25
087100 Door Hardware 16-Jun-25
088000 Glazing 12-Sep-25
088300 Mirrors 16-Jun-25
088700 Architectural Window Films 16-Jun-25
088813 Fire Resistant Glazing 12-Sep-25
088860 Insulated Metal Glazing Panels 29-Aug-25
089119 Fixed Louvers 16-Jun-25
089520 Fiberglass-Sandwich-Panel Assemblies 16-Jun-25
092120 Gypsum Board Shaft Wall Assemblies 16-Jun-25
092216 Non-Structural Metal Framing 16-Jun-25
092900 Gypsum Board 16-Jun-25
093000 Tiling 16-Jun-25
095113 Acoustical Ceiling Panels 16-Jun-25
095400 Integrated Ceiling Assemblies 1-Aug-25
095423 Acoustical Metal Pan Ceilings 16-Jun-25
096110 Moisture Mitigation at Slabs 1-Aug-25
096400 Wood Flooring 12-Sep-25
096466 Wood Athletic Flooring 16-Jun-25
096513 Resilient Base and Accessories 16-Jun-25
096519 Resilient Tile Flooring 16-Jun-25
096566 Resilient Athletic Flooring 16-Jun-25
096723 Resinous Flooring 16-Jun-25
096813 Tile Carpeting 16-Jun-25
096816 Sheet Carpeting 16-Jun-25
097200 Wall Covering 16-Jun-25
097723 Fabric Wrapped Panels 16-Jun-25
098400 Sound Absorbing Ceiling and Wall Units 12-Sep-25
099100 Painting 16-Jun-25
099300 Staining and Transparent Finishing 16-Jun-25
099600 High Performance Coatings 16-Jun-25
101100 Visual Display Surfaces 12-Sep-25
101200 Display Cases 12-Sep-25
101400 Signage 16-Jun-25
101401 Signage Types 1-Aug-25
101463 Electronic Message Signage 1-Aug-25
102113 Toilet Compartments 16-Jun-25
102123 Cubicle Curtains and Track 16-Jun-25
102239 Folding Panel Partitions 16-Jun-25
102641 Bullet-Resistant Fiberglass Sheet 16-Jun-25
102800 Toilet, Bath, and Laundry Accessories 18-Sep-25
104413 Fire Protection Cabinets 16-Jun-25
104416 Fire Extinguishers 16-Jun-25
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105113 Metal Lockers 12-Sep-25
105116 Solid Plastic Lockers 12-Sep-25
107300 Insulated Translucent Fiberglass Sandwich Panel Structural Canopy System 16-Jun-25
110610 Stage Rigging and Curtains 16-Jun-25
111300 Loading Dock Equipment 12-Sep-25
111313 Construction RFI 92: Hydraulic Edge of Dock Leveler 12-Sep-25
111320 Projection Screens 12-Sep-25
113013 Residential Appliances 16-Jun-25
114000 Foodservice Equipment 18-Sep-25
115313 Laboratory Fume Hoods and Equipment 16-Jun-25
116623 Gymnasium Equipment 16-Jun-25
116653 Gymnasium Dividers 16-Jun-25
116800 Play Field Equipment and Structures 5-Jun-25
116843 Exterior Scoreboards 5-Jun-25
119000 Miscellaneous Equipment 12-Sep-25
122413 Roller Window Shades 16-Jun-25
123551 Music Education Storage Systems 1-Aug-25
123600 Countertops 16-Jun-25

123661.16 Solid Surfacing Countertops 16-Jun-25
124813 Entrances Floor Mats and Frames 16-Jun-25
124816 Entrance Floor Grilles 16-Jun-25
126100 Fixed Auditorium Seating 16-Jun-25
126600 Telescoping Stands 12-Sep-25
131200 Glazed Structures 29-Aug-25
132816 Safety Netting 5-Jun-25
133416 Grandstand Bleachers and Press Box 5-Jun-25
133417 Angle Frame Bleachers 5-Jun-25
133419 Metal Building Systems 12-Sep-25
133420 Prefabricated Portable Stadium Booth 1-Aug-25

133449.01 Metal Building Systems - PEMB 29-Aug-25
142100 Electric Traction Elevators 16-Jun-25
210000 Fire Protection 16-Jun-25
210000 Fire Protection CTC 16-Jun-25
220000 Plumbing 29-Aug-25
220000 Plumbing CTC 16-Jun-25
230000 HVAC 29-Aug-25
260000 Electrical 11-Jul-25
260000 Electrical CTC 11-Jul-25
265000 Theatrical Lighting Controls and Fixtures 16-Jun-25
270001 General Requirements 1-Aug-25
270526 Grounding and Bonding for Communications Systems 16-Jun-25
270528 Pathways for Communications Systems 16-Jun-25
270536 Cable Trays for Communications Systems 16-Jun-25
271323 Communications Optical Fiber Backbone Cabling 16-Jun-25
271513 Communications Copper Horizontal Cabling 16-Jun-25
271700 Testing, Identification, and Administration of Fiber Infrastructure 16-Jun-25
271710 Testing ID and Administration of Balance Twist pair Infrastructure 16-Jun-25
274116 Integrated Audiovisual Systems 16-Jun-25
274118 Integrated Audio-Video Equipment for Classrooms 1-Aug-25
275123 Intercom Communication and Audio-Visual System 1-Aug-25
280000 Electronic Safety and Security 16-Jun-25
280513 Wire and Cable 16-Jun-25
281300 Access Control System 16-Jun-25
281600 Intrusion Detection System 16-Jun-25
281711 Visitor Management System 16-Jun-25
282129 Data Communications Switches and Hubs 1-Aug-25
282312 Video Management System 16-Jun-25
283000 Environmental Sensors 16-Jun-25
285000 Intercom Entry Systems 16-Jun-25
286000 Security Equipment 16-Jun-25
310000 Earthwork 16-Jun-25
311100 Site Preparation 16-Jun-25
312319 Dewatering 16-Jun-25
313200 Erosion and Sedimentation Controls 16-Jun-25
315000 Excavation Support and Protection 16-Jun-25
321216 Hot Mix Asphalt 16-Jun-25
321217 Asphalt for Courts, Play Areas, and Tracks 16-Jun-25
321313 Concrete Paving 16-Jun-25
321540 Crushed Stone Surfacing 16-Jun-25
321723 Pavement Markings 16-Jun-25
321823 Synthetic Turf System with Pad 29-Aug-25
321824 Baseball-Softball Field Surfacing 26-Sep-25
321825 Synthetic Track Surface 11-Jul-25
321827 Textured Acrylic Color Surfacing 16-Jun-25
323113 Chain Link Fencing and Gates 16-Jun-25

323113.13 Louvered Fence and Gates 16-Jun-25
323119 Decorative Metal Fences and Gates 1-Aug-25
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Dimeo Construction Company

Job Number: 759-24     

10/24/2025

DRAWINGS AND SPECIFICATIONS
323223 Segmental Retaining Walls 16-Jun-25
323300 Site Furnishings 16-Jun-25
329101 Soil Preparation for Lawn Establishment 16-Jun-25
329102 Soil Preparation for Rain Gardens 16-Jun-25
329103 Soil Preparation for Trees and Planting Beds 16-Jun-25
329104 Soil Preparation for Athletic Fields 26-Sep-25
329219 Seeding for Lawn Areas 16-Jun-25
239220 Seeding for Non-Lawn Areas 16-Jun-25
329223 Sodding for Athletic Fields 16-Jun-25
329300 Plants 16-Jun-25
329434 Planter Soil Mix 16-Jun-25
329440 Boulder and Stone Placement 16-Jun-25
331100 Water Distribution 16-Jun-25
333000 Sanitary Sewerage 16-Jun-25
334000 Storm Drainage Utilities 16-Jun-25
334060 Synthetic Turf Attenuation Pad 16-Jun-25

Appendix A Warwick Schools - CTC Renovation Asbestos Inspection Report 240493B
Appendix B Final - Phase I ESA_Pilgrim High with Appendices
Appendix C Final Phase I ESA_Toll Gate_Drum Rock with Appendices
Appendix A Toll Gate HS - Hazmat Inspection Reports_COMPILED 1-Aug-25
Appendix B Toll Gate HS FFE List 1-Aug-25
Appendix A Compiled ECM Reports (CTC & Main Building) 29-Aug-25
Appendix B Tighe & Bond Phase I Environmental Site Assessment 29-Aug-25
Appendix C ECM Drum Rock Asbestos & Lead - ACM Reports 29-Aug-25
Appendix D FFE Schedule 29-Aug-25

Addendum 1 11-Jul-25
Addendum 2 1-Aug-25
Addendum 3 29-Aug-25
Bulletin 001 12-Sep-25
Bulletin 002 18-Sep-25
Bulletin 003 26-Sep-25
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Tollgate High School
RFI Log
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Tollgate High School Precon RFI Log

Item Description Reference Trade Initiated By Initiated
Date Answered By Answered

Date Directive / Resolution Column10

1 1
On the Drum Rock demolition drawings AD-610 and AD-611 in the general
notes it mentions salvaged items "as scheduled and shown".  There isn't
anything scheduled, noted or shown.  Will you be providing a list or will we be
excluding this from the Demo/abatement scope?

02A Demolition DCC 02/25/25 Michael van Hamel 03/03/25 The owner is supplying the list directly to you. Demo/abatement scope is to be determined.

2 2 Are there any as-built drawings of Drum Rock showing the foundations,
footings, SOG, underground utilities within the building, etc.  Please provide.

02A Demolition DCC 02/25/25 Steve Guglielmo 03/11/25 Yes, We have some original drawings files that we will provide.

3 3 Are there any underground fuel storage tanks that need to be removed? 02A Demolition DCC 02/25/25 Michael van Hamel 03/03/25 Unknown. We will ask the owner.

4 4 For structural steel primer requirements, where does it show what steel is
being spray fireproofed?

05A Steel DCC 02/25/25 Michael van Hamel 03/03/25 We will provide separate drawings to show that is intumescent paint and what is conventional spray on.

5 5
What items are supposed to be base bid and what items are alternates.  I don't
see an alternate section listing them.  I know our estimate listed alternates but
the current set does not seem to tie out with them.  Please clarify.

01 All Trades DCC 02/25/25 Michael van Hamel 03/03/25 The alternates described in the estimate are current.

6 6
Drawings S800 and S801 show the CTC building.  The main building looks like
pre-fabricated.  There is an extension on it to the side (2/S800 and 8/S801).  Is
this extension pre-fab as well or is this conventional and should be picked up
by the Structural Steel contractor?  Please clarify.

05A Steel DCC 02/25/25 Michael van Hamel 03/03/25 The main building containing Marine Tech and Welding is a prefab building. The connector from that to the
existing CTC building will be conventional construction. Structural has columns & designed the roof structure.

7 7
Referring to scope of work item 12. “All Structural Steel and metal decking
complete, as shown and specified including but not limited to:   F. All steel
elements at the Main Vest.  Refer to architectural drawings for details.”  Could
you please clarify where is the Main Vest?

05A Steel Norgate 03/18/25 DCC 03/25/25 Refer to drawing A-210.  This is the Main Vestibule.  Steel and metal decking at canopy.

8 8
Do we have to apply primer compatible with intumescent paint on exposed
steel in rooms not accessible to the public? (as mechanical room, janitory,
etc…)

05A Steel Norgate 03/18/25 Steve Guglielmo 04/01/25 Please be specific to which rooms you are referring to. I don't see any janitors rooms or mechanical spaces that
require intumescent paint. All of the intumescent paint is in areas that are visible.

9 9

Refer to structural steel note 10/S-001. Could you please confirm there is no
AESS on the project.

05A Steel Norgate 03/18/25 Michael Roussel (WSP) 04/02/25 Confirmed that there is no "AESS" and all references to "AESS" will be removed from the structural drawings.
However, all steel that is exposed to view will have the following prescriptive requirements (to be defined on
structural drawings in a future submission): 1. HSS-to-HSS connections shall be fully welded. 2. All welds shall be
ground smooth. 3. Bolted connected shall be TC bolts 4. Exposed steel to be primed and painted with an
approved paint system specified by the Architect, 5. Exposed steel surfaces shall be cleaned of all mill scale and
rust, with stamps removed and any holes filled prior to painting.

10 10

Could you please confirm the following items will be furnish and install by
others:
a.Grating at catwalk (catwalk structure by others) (S-113b)
b.Grating and shelf angle at sump pit (3/S-300)
c.Embedded angle at door (12/S-300, 9/S-303, 6/S-304, 11/S-801)
d.Embedded angle at dock leveler (9/S-303)
e.Roof davit anchors (5/S-402)
f.Seismic clips (7/S-500, 1/S-501)

05A Steel Norgate 03/18/25 DCC to answer 05/08/25 Exclude, this will be Misc Metals

11 11
Channel slot anchor: the male part will be F&I by the mason and the female
part will be furnished by the mason and to be shop welded by 051200 (3/S-
500).  Please confirm.

04A Masonry / 05A
Steel

Norgate 03/18/25 DCC to answer 04/07/25 Yes.

12 12
The layout of the turf field panel drain pipe is not clearly shown on the
drawings C-404 or C-405, please provide layout.  Drawing L1.42 and LP1.21
seems to show layout in light grey but not noted clearly

02B Sitework DW White 03/19/25 Jim Jackson Pare 03/31/25 Flat drain layout shown in the landscape plans are correct. Contractor shall carry 4000 LF of flat drain piping for
the field interior

13 13 The thickness of the mill & overlay is not shown on the drawings, please
confirm 1.5” to match proposed surface course detail.

02B Sitework DW White 03/19/25 Jim Jackson Pare 03/31/25 Confirmed

14 14 Electric and telcom manholes/handholes are not shown on layout drawing ES-
002, details are provided ES-004.  Please advise on count.

02B Sitework DW White 03/19/25 Griffith & Vary 04/01/25 This is to be determined by the utility companies by their design, however a good rule of thumb is approximately
every 300'.

15 15 Is the secondary electric concrete encased?  The drawings only show the
primary electric (aa, bb, etc) as concrete encased.

02B Sitework DW White 03/19/25 Griffith & Vary 04/01/25 Secondary is to be concrete encased.

16 16

For alternate #2, the work south of CTC roadway, is the base bid scope to only
spread loam at areas of demolition?  What grading should be followed in the
existing building footprint, C305?  Are any retaining walls required?  Please
confirm that the tree clearing required for the softball field alternate #2 should
not be included in the base bid.  Is removal of the existing parking lots and
spreading loam required in the base bid?

02B Sitework DW White 03/19/25 Jim Jackson Pare 03/31/25 Base Bid work is limited in this area to loam and seeding of demo'ed areas, and evenly grading to match existing
grades at limits of work. Retaining walls will not be required. Tree clearing for alt 2 softball field work would be not
part of the base bid work.

17 17
The limits of granite curbing 7.3.0 and precast curbing 7.1.0 are not clear on
the layout drawings.  Please clarify.  Is new precast curbing required in mill
and overlay areas that are not adjacent to new concrete walks?

02B Sitework DW White 03/19/25 Jim Jackson Pare 03/31/25 New precast curbing is not required in mill and overlay areas that are not adjacent to new concrete walks. Granite
curbing is proposed for curbing directly adjacent to the building with associated walkays, and the northern and
western landscape islands closest to the building. All other curbing is precats concrete.

18 18
Drawing C511, elevations Provided for UGSF Systems contradict each other.
Details show 45” between Elev. A & B which match MC-3500 Size but
Elevation Table only notes 2.5’.  Width of chamber shown in detail as 51” is
also incorrect for a MC-3500.

02B Sitework DW White 03/19/25 Jim Jackson Pare 03/31/25 UGSF-1 shall be bid as an SC-740 or equivalent system; the remainder of the proposed systems shall be bid as
MC-3500 or equivalent. Details have been ammended to match.

19 19 Loose cont. galv ½ bent plate brick support (1-5/S-407, 2/S-408, 6/S-410) will
be F&I by other. Please confirm.

05A Steel / 05B Misc
Metals

Norgate 03/20/25 DCC 03/25/25 05A Structural Steel to include.

20 20 Loose steel plate, angle, wt and jamb (6/S-409) will be F&I by other. Please
confirm

05A Steel / 05B Misc
Metals

Norgate 03/20/25 DCC 03/25/25 05A Structural Steel to include.

21 21 Drawing L1.23 shows the baseball field infield hatched as sod, and also
hatched as infield mix.  Please clarify which.

02B Sitework DW White 03/20/25 Steve D'Ambrosia Traverse Warning track and base paths are infield mix. Infield is sod, outfield is sod - standard baseball field

22 22 Which light pole bases detailed on ES-006 are used for which type of light
poles?

02B Sitework DW White 03/20/25 Griffith & Vary 04/01/25 36" above ground for parking and roadway (SL series) lighting, and 3" above grade for pedestrian scale (SLP
series) lighting.

23 23
Long jump pit, shot put, and shot put landing show subdrain pipes on
landscape details, but the layout and connection is not shown on civil.  Please
provide layout.

02B Sitework DW White 03/20/25 Jim Jackson Pare 03/31/25 Contractor shall carry an additional 250 lf of 6" HDPE piping and trenching in bid pricing for the connection of
event area subdrains to the proposed drainage system
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24 24

Detail 2 on LA3.01 calls for the subgrade under the track and field to be “deep
dynamically densified”, please clarify this note.  Earthwork (310000-3.7C) and
asphalt (321217-3.1F) specifications call for proof-roll compacting subgrade
with a roller.  Please confirm that deep dynamic compaction or other ground
improvements are not required.

02B Sitework DW White 03/20/25 Jim Jackson Pare 03/25/25 Deep dynamic compaction is not required.

25 25 Detail 3 on LA3.03 dimensions the stone base as 6’ thickness, please confirm
this should be 6”.

02B Sitework DW White 03/20/25 Jim Jackson Pare 03/25/25 The dimension should be 6 inch.

26 26
Detail 2/3 on LA3.01 calls 4” of asphalt and 8” of #67 stone under the track &
tennis.  Detail 3 on L3.01 calls for 3” of asphalt and 12” of #67 stone.  Please
clarify which detail should be used where.

02B Sitework DW White 03/20/25 Steve D'Ambrosia Traverse Civil will carry this detail - refer to civil details for asphalt

27 27
•When does new power service get run for new building? Shown running
through existing building, do we set the temporary from your logistics plan
.Same with telecom.

02B Sitework JR Vinagro 03/21/25 DCC to Answer Price the new electrical service E&B based on the Civil layout. New service will be installed prior to demo of the
existing building, the location may change for coordination purposes.

28 28 •Alt 4 – no sewer, water, utilities shown for these buildings. Please confirm. 02B Sitework JR Vinagro 03/21/25 Utilities will be fed from the existing building, no site utilities are required.

29 29 •Note security site plan does not match layout on other plans. Confirm no
additional poles or conduit.

02B Sitework JR Vinagro 03/21/25 Griffith & Vary 04/01/25 This question should be addressed by the Technology Consultant.

30 30 •Alt 3 – no structural plans provided. Please confirm. 02B Sitework JR Vinagro 03/21/25

31 31
•Alt 3 - no sewer, water, utilities shown for these buildings. Please confirm. 02B Sitework JR Vinagro 03/21/25 Jim Jackson Pare 03/31/25 Contractor shall carry 100 LF of 3" CLDI piping, 20 LF of 6" SDR-35 PVC piping, 250 LF of 1.5" SRD-35 PVC

piping, and one E-One DH-151 grinder pump station (exact model pending additional information from plumbing
engineer) in bid pricing.

32 32 •Drainage – AD-1 and AD-2 – I am confused about this connection, what type
of pipe is between? Are these nyloplast?

02B Sitework JR Vinagro 03/21/25 Jim Jackson Pare 03/31/25 Yes, AD-1 and AD-2 and nyloplast drains. AD-2 will connect into the existing drain line, AD-1 and AD-2 will
connect via 3' of 12" HDPE

33 33 •Can you provide existing buildings plans? Need to know the horizontal and
vertical extents of basements.

02B Sitework JR Vinagro 03/21/25 DCC to Answer 03/21/25 Existing building plans are posted on the Building Connected project site. A marked up plan will be provided.

34 34 •Stepped retaining wall near building – provide some details. Is this CIP? Also I
don’t see staircase / sidewalk canopy drawings.

02B Sitework JR Vinagro 03/21/25 Jim Jackson Pare 03/31/25 Design of the stepped retaining wall is in progress, Contractor shall carry pricing for an eqivalent large block
retaining wall

35 35 •I see most of the existing water line is transite, is this our scope? Or others. 02B Sitework JR Vinagro 03/21/25 DCC to Answer 03/21/25 Include cost of disposal in the base bid. Include a breakout allowance for abatement based on your estimated
quantity.

36 36
Section 310000 3.4.B.5 requires seismometers for blasting but lacks vibration
limits. The Geotechnical Report specifies RPPV limits of 2 in/sec >30 Hz, 0.5
in/sec <10 Hz, and interpolation 10-30 Hz per USBM standards. What limits
should apply to this project?

02B Sitework DCC 03/24/25 Spec Section 312316 will be provided.

37 37 Section 310000 3.4.B.4 requires a pre-blast survey within 500 feet, while the
Geotechnical Report recommends 200 feet. Which radius applies?

02B Sitework DCC 03/24/25 Jim Jackson Pare 03/26/25 500 ft is correct.

38 38
The Geotechnical Report defines “Blast Rock Fill” and “Crushed Blast-Rock
Fill”  for deep fill, but Section 310000 omits these categories. Should these be
added to the spec’s gradation table, and can lifts exceed 8 inches as per the
geotech’s 24-inch recommendation?

02B Sitework DCC 03/24/25 Blast Rock will be added to the revised Earthwork spec.

39 39
The Geotechnical Report recommends an 8-inch “Crushed Stone” base with
underdrains and filter fabric (Mirafi FW700) for slabs in cut areas. No
underdrain is shown on the plans is this required?

02B Sitework DCC 03/24/25 Underdrains are not included in the project at this time.

40 40

Section 4.1.B of Specification 310000 specifies base bid quantities and unit
prices for rock excavation: 40,000 cubic yards of bulk excavation rock at
$70.00/CY (4.1.B.1.a) and 3,000 cubic yards of trench rock at $160.00/CY
(4.1.B.1.b). We propose that these quantities and unit prices should be
determined by the Earthwork Contractor based on site conditions, final grades,
and bidding strategy, rather than predefined in the specification. Can Section
4.1.B.1 be revised to remove these specific quantities and prices, allowing the
Contractor to establish them in their bid.

02B Sitework DCC 03/24/25 Jim Jackson Pare 03/26/25 A revised Earthwork spec will be provided with all earthwork unclassified with no allowances for rock excavation.

41 41
GZAs pavement section does not match the civil drawing set. If it is all 1.5-inch
over 2.5-inch then GZA indicates it needs 18 inches of subbase but Pare
indicates 12 inches of subbase. Which is correct?

02B Sitework JR Vinagro 03/25/25 Jim Jackson Pare 03/25/25 Use the Pare detail on C504, 12 inch Base Course.

42 42 GZA recommends toe drains at the base of cut slopes, I don’t see on the
plans. Please confirm we don’t own that.

02B Sitework JR Vinagro 03/25/25 Jim Jackson Pare 03/31/25 Toe drains are not proposed at the base of cut slopes at this time

43 43
Specs require import testing. Can you provide clarification, do we need to
sample all crushed stone products or just certify that it comes from a clean
quarry?

02B Sitework JR Vinagro 03/25/25 Jim Jackson Pare 03/25/25 Certification from quarry is acceptable for imported crushed stone.

44 44 Scope of work – Item 43 – does this include all temporary utilities? Or is that
what you don’t have described in that section for temporary utilities.

02B Sitework JR Vinagro 03/25/25 DCC to Answer 04/02/25 No this does not include all temporary utilities. Only what we have described in the logistics should be included in
the base price.

45 45 Specs have unit prices for open and trench rock and clean export of soil
materials. Specs also define open and trench rock quantities. Do these apply?

02B Sitework JR Vinagro 03/25/25 DCC to Answer 03/25/25 See answer to RFI #40 - Pending

46 46 Confirm we don’t own athletic field light pole bases. Only lighting trench E+B. 02B Sitework JR Vinagro 03/25/25 DCC to Answer 03/25/25 Yes, the field lighting will be by others. Please include re-spreading of spoils from base augering performed by
others.

47 47

Alternative 1 Practice Field: Presplit vs. Segmental Retaining Wall. How would
you approach this design? Please provide guidance for the practice field
retaining wall, which is situated within an existing rock cut. Specify the
proposed height and slope of the presplit rock face to support a segmental
retaining wall constructed on top of it, or recommend whether the rock should
be excavated further back, allowing the segmental retaining wall to be placed
in front of the rock face.

02B Sitework JR Vinagro 03/25/25 Jim Jackson Pare 03/25/25 The segmental block wall should be placed in front of the rock cut for pricing. If a portion of the rock cut can be
used for wall the wall may be revised as VE item.
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48 48

Alt 1 Practice Field – Can the segmental block retaining wall be removed and
replaced with a graded slope on top of the pre split face? If so please provide
grading plan and proposed height of the presplit rock slope This can be
included as an alternate deduct option. If the wall is presplit provide detail for
wall mounted padding shown on the landscape drawings.

02B Sitework DCC 03/25/25 Refer to RFI #47, this option may be considered as a VE item.

49 49 Alt Practice Field: Provide layout of stormwater swales, structures and piping
to be included in the base bid.

02B Sitework DCC Jim Jackson Pare 03/25/25 Plans are not available include a 150 ft swale, 2 CB's and 250 lf of 12 inch pipe to connect to DMh-1

50 50 Alt 5 - Tennis courts – I don’t see trench drain. 02B Sitework JR Vinagro 03/25/25 DCC to Answer 03/25/25 No trench drain is proposed at the tennis courts, will be removed from scope.

51 51 Alt 2 – when you say backfill with gravel base, what does that mean? Do we
leave these areas subgrade?

02B Sitework JR Vinagro 03/25/25 DCC to Answer 03/25/25 Provide subgrade and base prep. for improvments not being furnished.

52 52 Alt 2 – do we own paving / mill and pave / striping / curbing etc.? Not listed in
your scope of work.

02B Sitework JR Vinagro 03/25/25 DCC to Answer 03/25/25 Yes, include this scope in the alternate. Scope to be adjusted to reflect this.

53 53 Note your scope refers to ordinary fill in several places, which has no definition
in the specifications or geotechnical report.

02B Sitework JR Vinagro 03/25/25 DCC to Answer 03/25/25 Please replace ordinary fill with sand gravel fill or granular fill, as specified in specificaiton 310000 as required by
the application in the scope. Scope to be revised.

54 54 Can you provide plan that shows the extent of Alt 6? 02B Sitework JR Vinagro 03/25/25 DCC to Answer 03/25/25 Yes, a marked up plan showing the extents of alternate 6 will be provided.

55 55 Please clarify the extents of the existing basement in the Toll Gate High
School.

02B Sitework JR Vinagro 03/25/25 DCC to Answer 03/25/25 A marked up plan showing the extents will be provided.

56 56 C201 - CIP Retaining Wall at the loading dock. No detail of this wall is
provided.

02B Sitework JR Vinagro 03/25/25 Jim Jackson Pare 03/31/25 CIP retaining wall is assumed to be poured monolithically with the loading dock and shall be included in strucutral
drawings

57 57 C201 - Sidewalk Canopy. No detail is provided for the site stairs and canopy. 02B Sitework JR Vinagro 03/25/25 Jim Jackson 04/01/25 Site stairs shall comply with the detail on C505. The canopy will be an architectural feature and not included in the
civil bid.

58 58 C201 - Stepped Retaining Wall. What type of wall is proposed. 02B Sitework JR Vinagro 03/25/25 Jim Jackson Pare 03/31/25 Design of the stepped retaining wall is in progress, Contractor shall carry pricing for an eqivalent large block
retaining wall

59 59 C201 - Timber Guardrail. No detail provided. 02B Sitework JR Vinagro 03/25/25 Jim Jackson Pare 03/31/25 Contractor shall use RIDOT steel backed timber guardrail detail 34.4.0 as a basis for bidding

60 60 C201 - CLF & Gate at the CTE building is not shown on the landscape plans.
Provide more information.

02B Sitework JR Vinagro 03/25/25 Jim Jackson Pare 03/31/25 Contractor shall carry 50 LF of 6' high chain link fence, and one 5' long chain link swing gate

61 61 C202 - Stamped asphalt at the traffic circle- not specificaiton or detail provided.
Please clarify.

02B Sitework JR Vinagro 03/25/25 Jim Jackson Pare 03/31/25 Assume 8 inch thick stamped concrete for bidding. Details to be provided prior to construction.

62 61 LA3.01 -  Show layout of radius point markers (12/LA3.01) & Utility box
(6&8/LA3.01)

02B Sitework JR Vinagro 03/25/25 Steve D'Ambrosia  Traverse in development - not ready yet

63 62
C204/ LA3.01 - Synthetic Turf field: provide layout of drainage, potable water
system. Show limits of the trench drain (4/LA3.01) and slot drains (5/LA3.01),
Storm drain cleanouts (13/LA3.01)

02B Sitework JR Vinagro 03/25/25 Steve D'Ambrosia  Traverse in development - not ready yet

64 63 C204/ L1.42 / LA3.01- Show limits of the proposed CIP curbs details
12/LA3.01 and the curb shown on 14

02B Sitework JR Vinagro 03/25/25 Jim Jackson Pare 04/01/25 Curb shall conform to the RIDOT standard details provided, 7.1 Precast; 7.3 Granite; and 7.5 asphalt berm as
shown on C201-204 General Plans.

65 64
C205 - What is the material and detail for the retaining walls shown along the
main pedestrian path? Detail on landscape plan points to a backstop wall
cross section. Provide a detail also for the proposed stairs.

02B Sitework JR Vinagro 03/25/25 Jim Jackson Pare 03/31/25 Design of the stepped retaining wall is in progress, Contractor shall carry pricing for an eqivalent large block
retaining wall

66 65
C511 - Underground Infiltration Basin - Confirm the bottom of excavation for
the proposed basins are to be below the estimated SHGWT for basin numbers
2, 3 and 4 and they are correct.

02B Sitework JR Vinagro 03/25/25 Jim Jackson Pare 03/31/25 Yes, the limits of excavation for several of the underground sand filters are below the ESHGWT. Systems are
designed for filtration rather than infiltration and are lined as needed.

67 66
C511 - Details for the underground sand filter show perforated underdrains
however no layout and point of connection of these underdrains are not shown
elsewhere.

02B Sitework JR Vinagro 03/25/25 Jim Jackson Pare 03/31/25 Sand filters underdrain layouts have been designed and will be available on future civil drawing submissions.
Contractor shall carry ~4500 LF of 4" perforated HDPE drainage pipe

68 67 L1.21 - Is the practice field to be built to detail 1/L3.03? 02B Sitework JR Vinagro 03/25/25 Steve D'Ambrosia  Traverse yes

69 68 L1.23 - Confirm drainage there is no under drainage to be installed at the
baseball and softball fields.

02B Sitework JR Vinagro 03/25/25 Steve D'Ambrosia  Traverse no under drainage at ballfields

70 69 L1.23/ C206 - Clarify the  type of retaining wall to provide. Multiple conflicts
exist on material type between landscape and civil dwgs for walls.

02B Sitework JR Vinagro 03/25/25 Steve D'Ambrosia Traverse walls associated with backstops and dugouts will be cast-in-place                    walls at outfield of ballfield - see
civil plans for material

71
70 L1.41 - Tennis Courts: Not refers to Civils for base demolition, base prep

grading, stormwater and asphalt surface, etc. However nothing is shown on
the civil drawings for this.

02B Sitework JR Vinagro 03/25/25 Steve D'Ambrosia  Traverse LA plans only provide for what is outlined on Sheet L1.41, base shouldn't be demo'd but repaired as needed

72 71 L1.42 - Hose bib and water bottle filling station - Provide layout of supply lines
and locations.

02B Sitework JR Vinagro 03/25/25 Steve D'Ambrosia  Traverse in development - not ready yet

73 72 LA3.03 - Confirm if detail 7/LA3.03 is the be used. No layout provided. 02B Sitework JR Vinagro 03/25/25 Steve D'Ambrosia  Traverse drainage needs to be coordinated with civil

74 73 LA3.06 - Detail 6/3.06 for a backstop wall is the only CIP detail provided.
Please include a detail for other CIP walls on the site.

02B Sitework JR Vinagro 03/25/25 Steve D'Ambrosia  Traverse being developed - not ready yet

75 74 LA3.07 - Detail 4/LA3.07 12" Fence curb provide a layout where this is to be
installed.

02B Sitework JR Vinagro 03/25/25 Steve D'Ambrosia Traverse located at track and field and baseball field

76 75

There is a note on S-115 that calls out dashed lines and symbols for
"supplemental steel supports and connection points" for multiple items to hang
off the Gym trusses.  Is the intent for this to be by the Structural Steel
contractor?  If so where are the details shown, what is it, etc.  Please provide
in order to price.  If this is not available please clarify that this work is to be
excluded from this bid package.

05A Steel Norgate 03/25/25 Michael Roussel (WSP) 04/01/25 Please refer to "NOTE REGARDING SUSPENDED EQUIPMENT SUPPLEMENTAL FRAMING" on S-115. The
supplemental framing is a delegated design item. Dimeo shall advise whether or not this scope is included in the
early bid package and the responsible party. It may be advisable to exclude this now and have it designed after
the final equipment selections are made and joist details are finalized.

77 76 Please provide the temp gas logistics plan or provide LF to include 02B Sitework DW White 03/26/25 DCC to Answer Please include an allowance of $15,000 for preparing a pad for propane tanks, E&B of temp lines and jersey
barriers for protection.
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78 77
Detail 1 on L3.01 for concrete pavement shows 4” of concrete with 8” base,
detail on C504 shows 6” of concrete with 6” base.  Please clarify which detail
to follow.

02B Sitework DW White 03/26/25 Jim Jackson Pare 03/31/25 Detail on C504 shall be followed

79
78 C504 calls for HMA 12.5mm binder and 9.5mm surface.  Specification 321216

calls for HMA 12.5mm binder and 12.55mm virgin surface w/ no RAP.  Please
clarify which mix designs should be used.

02B Sitework DW White 03/26/25 Jim Jackson 04/01/25 The detail on C504 is correct, surface course shall be Class 9.5.

80 79 Please provide document referenced in scope item #16, Phase 1
Environmental Report

02B Sitework DW White 03/26/25 DCC to Answer The phase 1 ESA has been posted to the bidding site.

81
80 Please clarify scope at the turf field.  Are we supplying the slot drain for others

to install?  Are we to furnish and install the field goal?   E&B/ gravel prep only
for the CIP curbing, fence curb, long jump, triple jump, discuss and hammer
throw, shot put?  Sand infill, decomposed granite, equipment by others?

02B Sitework DW White 03/26/25 DCC to Answer Please supply the slot drain for others to install. Include furnishing the field goal and base. Yes, E&B w/ gravel
prep only for the CIP curbing, fence curb, long jump, triple jump, discuss and hammer throw, shot put?
Equipment, sand infill, decomposed granite, will be by others.

82 81 Scope item #57 – is the sitework contractor responsible for the CTC bldg &
slab demo?

02B Sitework DW White 03/26/25 DCC to Answer Yes, We will be doing a mandatory site walk where the scope of this demolition will be discussed. This demolition
scope will be revised to be part of Alternate #4

83

82 Project specifications indicate that onsite common fill can not be utilized if
material passing #200 is more than 15% but the Geotech report indicates that
it may be used as long as it can be compacted correctly. Can you provide
clarification? Which document takes precedent.

02B Sitework JR Vinagro 03/26/25 Pare On-site soil shall be tested for reuse, materials not meeting the specified gradation requirements may be
permitted for reuse at the discretion of the geotechnical engineer. Bidders may assume that on-site material will
be suitable for reuse with the condition that out of spec material will need to be placed in landscaped areas only.
In the event that on-site soil is deemed to be unsuitable for reuse, the contractor will be compensated based on
Dimeo unit costs for disposal of soil and the import unit cost for common borrow. A quantity of unsuitable material
should be considered when evaluating bids.

84 83 Please confirm what to carry for foundation drains and sub slab drainage if
required. None shown on plans.

02B Sitework JR Vinagro 03/26/25 Foundation drains and underdrains are not included in the project at this time.

85
84 The baseball field retaining walls are shown with a different layout on

landscape vs civil. Civil drawings include wall grading. Please clarify which to
use.

02B Sitework DW White 03/27/25 The layout on the civil plans is correct.

86
85 Project specifications indicate that onsite common fill can not be utilized if

material passing #200 is more than 15% but the Geotech report indicates that
it may be used as long as it can be compacted correctly. Can you provide
clarification? Which document takes precedent.

02B Sitework JR Vinagro 03/31/25 Refer to RFI 82 response.

87 86 Provide test pit logs TP-200 series? It doesn’t look like they made it in the
October 23 2024 Supplemental Geotech Report.

02B Sitework JR Vinagro 03/31/25 Steve Guglielmo 04/07/25 The owner would have this information

88 87 Are the stainless-steel bolts, etc. for Toll Gate required, or like the Pilgrim
project are galvanized acceptable in lieu of?

05A Steel Shepard Steel 04/01/25 Michael Roussel (WSP) 04/02/25 Galvanized bolts are acceptable in lieu of stainless steel bolts

89
88 For Drum Rock MEP make safe, is there any documentation for mech units

(RTU’s/AHU’s ect…..)that would require glycol, etc… that would need to be
drained, captured and recycled/proper disposal?

02A Demolition Sitecon 04/03/25 Griffith & Vary 04/07/25 Recommend issuing question to OMP for owners to confirm if there is glycol in the system at Drum Rock.

90 89 Could you clarify if all steel at parapet need to be Galv ? (Ref: Steel above
thermal break pads on Det.5-6/S-406)

05A Steel Norgate 04/07/25 Michael Roussel (WSP) 04/07/25 The parapet steel does not need to be galvanized if it is within the building envelope and weather protected.
(Architect to confirm).

91 90 Will the masonry anchors shown on drawing S500 detail 1 are part of structural
steel package (05120)?

05A Steel Norgate 04/07/25 DCC 04/07/25 Yes, furnish and install.

92
91 There isn't much info given for MEP items at Drum Rock.  Do we know if the

HVAC units are heat only or are they AC as well?  We would need to know
if/what we are reclaiming for refrigerant.

02A Demolition Sitecon 04/07/25 Steve Guglielmo 04/07/25 The owner would have this information

93
92 Regarding the concrete scope for the sports fields and equipment detailed on

the LA series drawings we see the curbs, footings, foundations, slabs listed but
how do we handle some of the round footings/sona tube style footings for
fences, backstops, poles, etc.

03A Concrete S&F 04/08/25 DCC 04/08/25 You should include all footings except for the standard fence/gate sona tube style footings.

94 93 For concrete slab on grade the spec'd FF/FL is 50FF/50FL.  The FF would be
difficult to meet.  More standard is 35FF.  Please confirm this is acceptable.

03A Concrete JL Marshall 04/25/25 Michael Roussel (WSP) 05/01/25 Please refer to note E.19 on S-001 for FF & FL requirements. FF=50 is only a requirement for the slab on grade in
the gymnasium and CTC spaces. FF=50 shall be included in all bids for these spaces. FL may be reduced to 35.

95
94 For RFI 77 the question was directed towards the sidewalks.  Standard would

be 4" sidewalks with the haunch being 6" where required.  Please confirm this
is acceptable.

03A Concrete JL Marshall 04/25/25 DCC 05/09/25 Include 4" sidewalks with 6" haunch for bidding purposes.

96

95 The updated Earthwork Specification Section 3.18 Field Quality Control of
310000 lists the contractor as responsible for hiring an independent
geotechincal agency to perform testing of our own work. It is typically carried
by the owner to perform this type of testing. DCC previously excluded all
geotechincal testing and services. This will be excluded as part of the Sitework
LOR unless directed otherwise.

02B Sitework DCC 04/30/25

97

96 We are going to assume the following;
a.All structural steel Unprimed with a surface preparation SP-3 except;
i.All steel at auditorium, stage, gym (except perimeter beams), dance room,
woodworking room, weight room, wrestling room, dining commons, media
center, at stair 3-4-5, Steel Canopy on S-111d, Steel Canopies on S-112a and
Steel Canopies on S-112c, Parapet steel per Det.5/S-406 and Sim. with
standard paint and surface preparation SP-3.
ii. Relieving angle + Mounted steel plate and gusset plate per Det.3/S-409 +
Steel at roll-up door per Det.6/S-413 need to be Galv.
Please confirm the above assumptions.

05A Steel Canatal 05/06/25 WSP / SA 05/09/25 WSP: surface prep SP-3 is acceptable structurally, unless steel is exposed to view, then SP-6 would be required.
Please coordinate exposed steel elements with SA and the architectural drawings.  WSP: If any of this steel
needs to receive spray fire-proofing it shouldn't be primed or painted.  Coordinate fire-proofing requirements with
SA and the architectural drawings.  WSP: Confirmed, SA to verify that there isn't any other exterior steel exposed
to the elements.                           SA:  All of the steel for the building is to be fireproofed with a spray-on
fireproofing per the specs.
We have a 2-hour requirement and a 1-hour requirement (see code sheet).
We also have some steel members that will revive intumescent paint fireproofing coating. We released a set of
drawings to Dimeo already that identified the intumescent paint steel.
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98

97 One of my joists supplier has put my attention on this point:
FYI, there are 52LH joists on drawing S-114b that are 89'-7" long.
The "design loads and criteria" on drawing S-003 are referring to joist loading
diagrams when it comes to deflection under live load for joists that are over
89'.
Most of the 52LH joists on drawing S-114b are not shown in joist loading
diagrams.
If we only apply the L/360 deflection criteria for these joists, we can expect a
weight of around 4,100 pounds per joist.
If we apply the 1" max under live load deflection criteria for these joists, the
weight jumps to around 9,600 pounds per joist.
We'll price both options, but I assume that we'll want to know the applicable
deflection criteria ASAP.
We are presently doing another project (Nashoba High School) with the same
EOR and the same requirement. We had also point this during the bid process
and here is his answer:
Thanks for reaching out. The Joist requirements can be revised to the
following.
First, if not assumed in bidding already, industry standard camber may be
provided. Second, joist deflections may be revised to TL = L/240 and LL =
L/360 (3” MAX) whichever is more stringent.  Please clarify.

05A Steel Norgate 05/09/25 WSP 05/09/25 With the exception of the catwalk support joists (52DLH-SP9, 52DLH-SP10, & 52DLH-SP11), the 52DLH joists
over the auditorium may be designed for standard LL=L/360 & TL=L/240 deflection requirements.

The catwalk support joists have a more stringent deflection requirement (1" max) which is outlined on sheet S-
007.

99 98 Is there a drawing for an exterior mockup? 01 General DCC 07/15/25 Saccoccio 07/16/25 Yes, Sent to Dimeo earlier this week.  Drawing A-051.

100

99 The finish schedule on A-620 lists spec section 098436 Sound
Absorbing/Reflective Ceiling with designations ABF-1, 2, 3, 4, SAC-1.  These
are listed in section 098400.  Do we need this spec section or is it just marked
wrong.  Also the rest of the designations in section 098400 do not all match the
finish schedule.  Review SRP's.  SAP's are NOT listed in the spec.  Please
clarify.

06A Millwork DCC 07/16/25 JCJ 09/10/25 A-620 will be revised to group ceilings listed in section 098436 under the section 098400 header.  All ceiling
finished listed on A-620 are current.  Specifications will need to be updated to align with A-620.

101 100 Is AWI stamped millwork required or are we just following AWI guidelines.
This is an added cost.

06A Millwork DCC 07/16/25 Saccoccio 07/17/25 Just follow AWI guidelines

102
101 Cementitious wood fiber acoustical ceiling and wall panels are listed in section

098400.  This product is usually a Tectum product.  I do not see Tectum listed.
Do we actually have cement wood fiber acoustic panels on the project and if
so which designation.

06A Millwork DCC 07/16/25 JCJ 09/11/25 Revised response: ACP-4, as listed in the finish schedule on A-620, is a tectum product.

103 102 Finish schedule lists section 095400 Integrated Ceiling Assemblies for
designations AGB-1 and MCT-1.  Please provide the spec section.

09B ACT DCC 07/16/25 JCJ 07/16/25 Refer to section 095113 for specific MCT-1 information.  AGB-1 information provided currently only on A-620, List
of Finishes and Materials. Specification section 095400 needs to be added.

104
103 The back row of the Auditorium ceiling panels are marked as AGB-1 Absorbing

Clouds.  All the ones in the middle and front rows are just labeled GB and
called Reflective Clouds.  This isn't a designation.  What are these and where
are they specified?  Are these just hung gypsum board?  What type, etc.

09B ACT DCC 07/16/25 JCJ 07/16/25 Refer to A-620, List of Finishes and Materials for AGB-1 finish information.  GB-1 ceiling clouds are reflective
suspended drywall ceiling clouds, painted, with MCT-1 trim and edge molding as specified in section  095113.

105 104 Spec section 119000 Miscellaneous Equipment, are any of these items furnish
and installed by the Owner as FF&E?

10B Div 10 Specialties DCC 07/16/25 JCJ 07/21/25 All equipment listed in spec section 119000 is in contract.

106

105 There are multiple material/equipment schedules in the specifications after
section 119000.  These schedules are not mentioned in other sections.  What
are these for? We are assuming this is all furnished and installed by the Owner
as FF&E and that all coordination for MEP requirements are shown on the
documents.  Please confirm.

01 General DCC 07/16/25 JCJ 07/21/25 Confirmed.  These are shop equipment schedules that are FF&E, have been coordinated with MEP trades, and
can be eliminated from the specifications.  They were included for information purposes only.

107 106 Are we buying the lab fume hoods or are these Owner FF&E? 11E Lab Fume Hoods DCC 07/16/25 Saccoccio 07/17/25 In GC scope as they all need MEP connections.

108
107 Elevation 4/A-420 shows day use lockers designated as L-2.  Which spec

section is this?  Section 105113 Metal Lockers has designations L-1 and L-1B.
Section 105116 Solid Plastic Lockers has designations L-3, L-4, L-5, L-7 and
L-8.  Where is L-2 specified.  Is there an L-6?  Not in spec.

10B Div 10 Specialties DCC 07/16/25 JCJ 07/21/25 L-2 designation on drawings is correct, but spec Section 105113 L-1B designation is incorrect and needs to be
corrected to L-2 designation. L-6 designation is not used.  Specification section 105113 needs to be updated.

109
108 For the custom graphics wallcovering designations WC-3, WC-5, WC-6, WC-7

please assign a unit price allowance $ value for each so that bidders can
provide pricing.

09F Painting DCC 07/16/25 JCJ 07/21/25 JCJ does not typically assign an allowance for custom graphic wallcoverings.  Wall covering manufacturers
should be able to provide a cost for "custom graphic wallcoverings."

110
109 Section 096400 wood flooring lists designations WF-2 and WF-3.  Is it safe to

assume WF-3 should actually be WF-4 per the finish schedule, since WF-1
and WF-3 are spec'd in section 096466 wood athletic flooring.  Please confirm
WF-2 and 4 are wood flooring, WF-1 and 3 are wood athletic flooring.

09C Flooring DCC 07/16/25 JCJ 07/21/25 Refer to A-620 for current flooring designations and spec information. WF_1 and WF-3 are wood athletic flooring.
WF-2 and Wf-4 are solid wood flooring and plywood stage flooring finishes.  Specifications are incorrect and will
need to be updated to align with drawing A-620.

111 110 Please designate the correct material requirements for the standing seam
metal roof panels section 1074113.16, page 5, 2.2B, 2.1, 2.2, 2.3.

13B Pre-Engineered
Metal Building

DCC 07/17/25 Saccoccio 07/21/25 Galvalume.  Refer to revised section in Addendum 1.

112

111 Section 133419 Metal Building Systems, the description of work is for
"relocatable storage containers".  Also states the same thing under Part 2
Products for the Summary.  This looks similar to Pilgrim with the moveable
storage units at the athletic fields.  Please confirm this is correct and we need
these.  That being said, where is the spec for the Pre-engineered metal
building per the drawings.  We see the standing seam metal roofing spec, but
there isn't any pre-engineered metal building spec.  Please provide.

02E Athletic Equipment
/ 13B Pre-Engineered
Metal Building

DCC 07/21/25 DCC 07/21/25 There are two spec sections called "Metal Building Systems".  Section 133419 is the relocatable metal storage
units which should be included under 02E Athletic Equipment scope of work.  Section 133449.01 is for the Pre-
Engineered Metal Building (PEMB) and is it's own bid package.

113
112 I see dampproofing noted on the drawings for all foundations and footings for

main building and the concession stand.  I do not see a similar note for the
PEMB.  None of the details call this out.  Are we to dampproof the foundations
and footings of the PEMB?

07B Waterproofing DCC 07/21/25 Saccoccio 07/21/25 Yes, All foundations and footings on PEMB.

114
113 For section 071323 Self-Adhering Sheet Waterproofing, it lists sheet

waterproofing and at blindside of elevator pits.  Where else is there sheet
waterproofing other than at the elevator pits, since all foundations and footings
have Dampproofing.

07B Waterproofing DCC 07/21/25 Saccoccio 08/05/25 See RFI 029.1 response in Procore. Dimeo has recommended using the sheet membrane with cover board at the
high retaining walls at the lower level. Saccoccio agreed with this recommendation per RFI 029.1.
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115
114 For section 071416 Cold Fluid-Applied Waterproofing, where is this located.

All foundations and footings get Dampproofing.
07B Waterproofing DCC 07/21/25 Saccoccio 08/05/25 See RFI 029.1 response in Procore. Dimeo recommended using a self-adhering membrane with cover board in

lieu of the fluid applied membrane for high foundation retaining walls therefore this fluid applied system is not
required.

116
115 For section 072500 Weather Barriers, spec calls for building wrap (Tyvek)

behind metal panels.  All details show AVB behind metal panels.  Where would
Tyvek be required?

07B Waterproofing DCC 07/21/25 Saccoccio 08/05/25 Tyvek spec will be eliminated in Addendum 2. Refer to AVB specs for rainscreen water barrier.

117
116 The TOC for the specs lists Section 084123.23 Fire Rated Aluminum

Windows, but I do not see the section included within the specs.  Please
provide this section if it is required.

08A Curtainwall DCC 07/21/25 JCJ 07/21/25 Fire rated window assemblies are required for certain areas outlined in construction drawing at science rooms and
in the CAD Shop of the CTC Building.  Specifications need to be provided.

118

117 All the skylights are marked as "translucent fiberglass" on the A-114 series
roof drawings.  Is that correct because there is a metal framed skylight spec as
well as the translucent.  Six of them look to be one shape while the larger one
on A-114a is shaped/drawn differently.  Is this the metal framed possibly?
Please clarify.  If they are all translucent fiberglass can we delete the metal
framed skylight spec?

08A Curtainwall DCC 07/21/25 Saccoccio / DCC 07/24/25 Skylights are all Kalwall Fiberglas sandwich panel system.  We will delete the Metal Framed Skylight specification
from the project manual.

119 118 Fixed Louvers section 089119, paragraph 2.4 calls out Equipment Roof
Screen Louvers.  Where are these located?

08A Curtainwall DCC 07/22/25 Saccoccio 08/06/25 This spec was in the SD specs and is no longer in the current specs.

120 119 What designates a sound control door and what designates the STC rating? 08B D F H DCC 07/23/25 JCJ 08/06/25 Specifications and door schedule to be updated in Addendum 3 to address.

121
120 I don't see a moisture mitigation spec section.  Do you want an add alternate

for moisture mitigation if required when testing slabs prior to flooring
installation?  If so please provide a specification section.

09C Flooring DCC 07/24/25 Saccoccio 08/05/25 Moisture mitigation is required. The spec will be included in the Addendum 2.

122
121 Is there any sealed concrete floors.  I see the designation CONC-S-1 on the

finish schedule but I didn't see it designated in the Flooring Legend on the
finish floor plans.

09F Painting DCC 07/24/25 JCJ 07/24/25 Yes, there are sealed concrete floors where designated on the finish schedule.

123 122 Please provide a signage schedule in order to bid the Signage package. 10A Signage DCC 07/24/25 JCJ 7/24/25` Signage types are noted on the door schedule.

124 123 Where are the Knox Boxes specified and how many are required? 04A Masonry / 10B Div
10 Specialties

DCC 07/24/25 Griffith & Vary 07/24/25 Knox boxes were provided on the fire alarm contract drawings, however additional knox boxes were provided via
Addendum No. 1.

125
124 There are the same designations DC-1 thru DC-4 in both spec sections

101100 Visual Display Surfaces and 101200 Display Cases, with the same
info called out.  Is this correct?  Please clarify.

10B Div 10 Specialties DCC 07/24/25 JCJ 07/24/25 DC-1 thru DC-4 should be removed from section 101100 - Specifications will be updated

126 125 Spec section 111320 Project Screens is listed in the spec TOC but there isn't a
spec.  Please provide if this is required.

10B Div 10 Specialties DCC 07/24/25 Saccoccio 08/05/25 To be issued in Addendum 2

127 126 Please provide section 110610 Stage Rigging and Curtains.  It is listed in the
TOC but not in the specs.

11C Theatrical Rigging DCC 07/24/25 Saccoccio 08/05/25 To be issued in Addendum 2

128 127 Are there any fire protection requirements for the BFCON building?  If so
please provide drawings.

15A Fire Protection DCC 07/25/25 Saccoccio 08/05/25 No

129 128 Where is the dry sprinkler alarm check valve riser-mounted compressor AC-1
specified or scheduled for the CTC building.

15A Fire Protection DCC 07/25/25 Griffith & Vary 08/08/25 Provide General Air Product Model #OL36550AC (1/2 HP) with Air Maintenance device Part# AMD-1

130
129 Section 220000 Plumbing, 2.3 defines Pipe Freeze Protection, but there isn't

any heat trace shown anywhere on the plumbing drawings.  Is there a
requirement for heat trace on plumbing and if so please show the extent of it.

15A Fire Protection /
15B Plumbing / 15C
HVAC / 16A Electrical

DCC 07/28/25 Griffith & Vary 08/08/25 There is no requirement of heat trace on the project.

131
130 I see Alternate No.'s 4 and 6 listed on the Plumbing drawings but I do not see

them listed on the Mechanical drawings.  Should the Mechanical Contractors
be pricing either of these Alternates?  If so, please define.

15B Plumbing / 15C
HVAC

DCC 07/28/25 Griffith and Vary 07/28/25 HVAC does not have scope within in Alternate 4 and Alternate 6. (Revised 9/11/2025)

132
131 I see Alternate No.'s 4 and 6 listed on the Plumbing drawings but I do not see

them listed on the Electrical drawings.  Should the Electrical Contractors be
pricing either of these Alternates?  If so, please define.

16A Electrical DCC 07/28/25 Saccoccio 07/28/25 Alternates 4 and 6 are only for kitchen equipment and to make final connections to each piece of equipment that
needs connections.

133
132 The TOC for specs lists 260000 Electrical, 260000 CTC Electrical and also

265000 Theatrical Lighting Controls and Fixtures.  There is only 260000
Electrical specs included.  Please provide the other 2 spec sections.

16A Electrical DCC 07/29/25 Griffith & Vary 07/29/25 There is one spec for both the School and the CTC, 265000 Theatrical Lighting Controls and Fixtures
specifications shall be provided by the Theater Consultant.

134 133 Drawing PU-811b shows underground waste and vent piping and is listed for
the CTC Building.  Is this correct, the layout looks like the PEMB building.

02B Demolition DCC 08/05/25 Saccoccio 08/22/25 Drawing PU-811b references the PEMB, not the CTC building.

135

134 CTC Building drawings MD-811 and MD-812 on the floor plan calls out all work
in the "hatched area" is to REMAIN in place.  General notes, number 2, says
the opposite.  It says all mechanical in the "hatched area" is to be REMOVED.
Which is correct?

02B Demolition / 15C
HVAC

DCC 08/05/25 Griffith & Vary 08/05/25 GN #2 on sheet MD-811 and MD-812 states that linework that is cross hatched is to be removed. MD-811 does
not have any line work and only shows a scope box and stated all equipment to remain. MD-812 has linework
which is dashed and cross hatched shown HVAC equipment to be removed. There is also a scope box that list
the equipment in the area to remain.  There is no dashed line work in the scope area.  Only dashed/cross hatched
HVAC line work should be removed.

136 135 CTC Building drawing MD-821 on floor plan calls for all work in "hatched area"
to REMAIN.  There aren't any general notes.  Is this correct?

02B Demolition / 15C
HVAC

DCC 08/05/25 Griffith & Vary 08/05/25 The same general notes would apply to this sheet.  The equipment to be removed is noted on the floor plan rather
than with general notes.

137
136 For the CTC Building, if the "hatched areas" on MD-811, 812, and 821 are to

be removed, do we have any documents showing the extent of the work?
Please provide.

02B Demolition / 15C
HVAC

DCC 08/05/25 Griffith & Vary 08/05/25 HVAC equipment within the hatch scope area is existing to remain.  Equipment that is shown with linework,
dashed and cross hatched is to be removed and is shown on the drawings.

138

137 Addendum 1 added (2) SLA fixtures to the exterior façade of the Auditorium.
Elevation 4/A-201 does not show this fixture or brick geometry, there is a note
to reference A-240.  A-240 shows the intent of the masonry scope.  None of
the sections such as 3/A-212 show the masonry scope in section with the SLA
fixture mounted / delineated within the recessed “red” inset brick as shown on
A-240.  Please provide an architectural detail portraying the fixture installed in
section.

04A Masonry / 16A
Electrical

DCC 08/06/25 Saccoccio 08/07/25 Refer to addendum 2 for more information regarding light fixture. Additional detail to be provided once SA
receives sample fixture and bracket from lighting rep. Light strips get inserted into a flexible metal bracket that
gets mounted to the face of the brick.

139
138 The spec calls for aisle lights on the fixed seating in the Auditorium.  First, do

you actually want aisle lights on the floor or should they be on the seats like on
Pilgrim HS.  Second, will there be an electrical drawing issued showing the j-
box locations so we can get quantities of aisle lights?

12B Fixed Seating Highland Seating 08/14/25 Griffith & Vary
Saccoccio

08/14/25 As it relates to Electrical connections, refer to Drawing E111b. Lights will be on the seats. Not in the floor. If the
specs call for lights on the seats, we don't understand why the first question has been posed. See drawing E-501
lighting schedule.
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140 139 Please clarify if the Music Education Storage Unit is by Owner FF&E as it was
on Pilgrim HS or if it is to be included.

10B Div 10 Specialties DCC 08/14/25 JCJ 08/11/25 Correct, music storage units are part of the FF&E Phase

141

140 Please clarify what items in the Miscellaneous Equipment spec should be
included and which are by the Owner FF&E.
a.  Narcotics cabinets.
b.Exterior key storage.
c.Defibrillator storage cabinets.
d.Aluminum trays.
e.Safe storage cabinets.
f.Pegboard drying racks.
g.Kilns.
h.First aid stations.
i.Therapy swing.

10B Div 10 Specialties DCC 08/14/25 JCJ 08/11/25 All items listed in the miscellaneous equipment spec are to be included. These items will not be part of FF&E

142

141 Please review frame “IS-1” it calls for BRG-1 glass, but the details call for front
glaze 1 3/4" x 4 1/2" storefront. If the frame requires BRG-1 glass I believe the
entire elevation should be ballistic rated including the doors and frames, as
detailed on sheet A-613 the doors and frames aren’t ballistic rated. Please
confirm for me as this has a large cost impact on the project.

08A Storefronts Panels Massey 08/15/25 Saccoccio 08/20/25 The entire system should be ballistic rated, including frames. This will be addressed in addendum 3

143
142 Entrance #1b09b is called off as GHM (Hollow Metal) on the door schedule.

Elevation #3 / A-201 as pictured below calls for this elevation to be aluminum
storefront. Please clarify if this elevation is completely aluminum storefront
including the doors and frames.

08A Storefronts Panels Massey 08/15/25 Saccoccio 08/19/25 #1b09b is GHM as appears on the door schedule. Note on #3 / A-201 that refers to it as aluminum storefront is
incorrect and can be ignored.

144
143 Frames IW-5 & IW-8 calls for 45-minute rated glass at (6) locations around the

school. Please confirm for me if the frames are hollow metal or aluminum fire
rated as they are detailed with standard storefront frames that carry no fire
rating.

08A Storefronts Panels Massey 08/15/25 Saccoccio 08/20/25 Frames are 45 minute aluminum fire rated frames. Refer to section 084123 in specs.

145
144 For the millwork scope, section 064116 calls out AWI standards and

certification.  On Pilgrim we clarified that AWI standards would be followed but
the millwork didn't have to be stamped, etc.  Can you please confirm that
following AWI standards is acceptable.

06A Millwork DCC 08/15/25 Saccoccio 08/19/25 This was answered in a previous RFI. Yes, standards to be followed but no stamp required.

146

145 Please reference sheet A-630 “Door and Window Notes” item #10. It states
that all interior glazing is to be TG type glass. I looked through the
specifications and the drawings and couldn’t identify what thickness the type of
TG glass should be. The details show multiple thicknesses. The specification
for the interior frames calls for 2” x 4 1/2" NON-Thermal frames which carries
up to a max glazing thickness of 1 1/8”. Need clarification so we can price the
glass accordingly.  Added 9/9/25:  All framing to be 1-3/4" x 4-1/2" in lieu of 2"
x 4-1/2" due to glazing thickness.

08A Storefronts Panels Massey 08/19/25 Saccoccio/JCJ 09/10/25 REVISED RESPONSE: Reference to glazing thickness edited to read 'as scheduled" on drawing A-613.  Refer to
glazing schedule in revised glazing specifications in Bulletin 1 for glazing thicknesses. See revised glass specs to
be issued with Bulletin 001. Use 2"x4.5" frames as specified.

147 146 Is the brick support angle part of the misc metal scope?  Refer to drawing 6/S-
410 and similar details.

05B Misc Metals Capco 08/19/25 DCC 08/19/25 Provide an add alternate for this.

148
147 Which scope of work should include the base cabinets below the fume hoods. 06A Millwork / 11E Lab

Fume Hoods
LFI 08/19/25 DCC 08/19/25 Since all the casework is Div 06, 06A Millwork owns all bases.  06A should give a deduct alternate to delete the

bases below the fume hoods and 11E Lab Fume Hoods can give an add alternate to furnish and install them for
coordination.  DCC will decide where to buy them.

149
148 Please reference sheet A-613 hollow metal frame “8”. The note above the

elevation calls for the following doors to have a 45-minute fire rating. The door
schedule on sheet A-611 doesn’t call for those entrances to have a fire rating.
Please confirm if they are truly required to carry a fire rating.

08A Storefronts Panels
/ 08B D F H

Massey 08/19/25 JCJ 08/21/25 45-minute ratings have been added to Doors #2a21a and 2a23b to align with the note on A-613.  All doors listed
in the A-613 note require a 45-minute rating.  This will be addressed in Addendum 3.

150
149 Spec section 057300 Decorative Metal Railings lists on the first page

"stainless steel cable railings".  Designation is DMR-1.  DMR-1 is shown as a
guard rail panel.  Should the word "cable" be deleted or are there cable
railings?  Please clarify.

05B Misc Metals Shepard Steel 08/19/25 Saccoccio 08/20/25 Delete the word "cable".

151 150 Where is the spiral stair in the Auditorium specified?  Please provide. 05B Misc Metals Shepard Steel 08/19/25 JCJ 08/21/25 Spiral Stair specification will be provided in Addendum 3.

152
151 Please confirm if there is a specification for the bullet resistant storefront doors

and frames. I am assuming it will be BOD around Total Security Solutions as
they will match the security window specification.

08A Storefronts Panels Massey 08/19/25 Saccoccio 09/03/25 There are no Bullet Resistant storefront doors and frames on the project. This was clarified in Addendum 3.

153

152 According to the scope of work for bid package #08A we own the steel
structure for the bus canopy on sheet A-904. I have reviewed the structural
drawings and there is no structural steel layout drawing for the bus canopy. In
order to provide correct pricing for this scope I will need the structural drawings
for this area. Please provide so we can complete the pricing.

08A Storefronts Panels Massey 08/19/25 Saccoccio 08/20/25 The bus canopy is designed using Structures Unlimited as the BOD. Its a canopy system by Kalwall using
aluminum framing. Not steel. Refer to specs for the specified system.

154

153 In Addendum 2 spec section 131200 Glazed Structures was introduced and
within mentions Greenhouses, Solariums, Conservatories and Walkways and
Canopies.  Per drawings from Addendum 2, A-906 and A-907 I see one
Greenhouse which is an Add Alternate No. 7.  Please confirm there is only a
Greenhouse and all the other items listed in the spec can be deleted.  Also, is
there any MEPFP trade work required?  if so, are there coinciding MEPFP
drawings to show the work.  Again, knowing this is an Add Alternate to the
project.

01 General DCC 08/19/25 Saccoccio 08/20/25 Greenhouse only. There is MEP, and structural trade work required in this alternate.  There is also the perimeter
knee wall construction as part of this alternate. See addendum 2. The addendum drawings should be clear.
Additional information will be in addendum 3.

155
154 Please provide a specification for the MP-1 and MP-2 insulated metal panels.

They are Forced Entry Resistant Insulated Metal Panels.  I can assume Mapes
Shield but I need confirmation.

08A Storefronts Panels Massey 08/20/25 Saccoccio 08/20/25 Correct. Forced Entry Mapes panels will be added to the specs in Addendum 3.

156
155 Please confirm that the dimensions given for the step foundations in the

Structural drawings is acceptable for CMU and brick coursing.  Reference S-
221, S-222.

04A Masonry DCC 08/21/25 Saccoccio 08/26/25 Confirmed
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157

156 Due to the sequence and timing of awarding trade contractors, please advise if
it is acceptable to core drill the foundation walls for utility penetrations in place
of using sleeves. If this is an acceptable means and methods, please provide a
detail for structural reinforcement and waterproofing requirements.

15A Fire Protection /
15B Plumbing / 15C
HVAC / 16A Electrical

DCC 08/21/25 WSP 08/21/25 Utility locations shall be coordinated with the civil and MEP drawings and shown on the rebar shop drawings to
the greatest extent possible. Refer to detail 8/S-300 for reinforcement requirements around all penetrations
through concrete walls.  In the event that a cored opening is required after the wall is already poured, the
proposed size and locations shall be submitted to the A/E for review and approval prior to any work being done. In
no cases shall reinforcement shall be cut during coring. In general, cored holes shall be spaced at least 3
diameters apart, clear.

158
157 Please advise if it is acceptable to substitute the CMU bond beam reinforcing

weldable rebar noted on drawing S-218 detail 4 with weldable DBS and thread
rebar.

04A Masonry DCC 08/21/25 WSP 08/21/25 Weldable DBS' and threaded rebar are acceptable in lieu of weldable rebar if the tensile strength of the DBS
product meets or exceeds that of the rebar. Please submit product data for review and approval.

159

158 The current detail for the loading dock high foundation wall along the 10
column posses issues with it's constructibility. The masonry dowels that are to
be set in the foundation wall for the CMU wall would make it difficult to strip the
forms for the exterior slab on grade that butts to the CMU. Please advise if it is
acceptable to drill and epoxy the dowels into the foundation wall following the
exterior slab on grade being poured and it's forms striped. Or alternatively if a
dowel bar splicer system could be used.

04A Masonry DCC 08/21/25 WSP 08/21/25 It would be acceptable to use a DBS system for the dowels in this location. Please submit product data for review
and approval.

160

159 Per the Electrical Contract drawing ES-002, the electrical underground line
from the Generator to the building runs to a Generator Docking Station before
going into the building at the wall outside of the Men’s Stadium Toilet.
However, the Civil and Structural drawings show the line running directly from
the Generator to the building via the outside of the Woodworking/Makers
Space. Please confirm the following:
1.That the design intent is to have the lines installed from the Generator to the
Docking Station before going into the building. (as shown in ES-002).
2.The final location for the docking station (see A-201)
3.Is the Docking Station free standing or expected to be mounted to the
exterior wall?

16A Electrical DCC 08/21/25 Griffith & Vary 08/21/25 Refer to Electrical Drawings. Only one of the 4" conduits in Ductbank C-C runs to the generator docking station
and from docking station to ATS-2. The rest of the Ductbank C-C conduits bypass the docking station. The
docking station will be wall mounted within sight of the generator.

161 160 Please see the attached bubbled areas. Please advise on what type of heads
are to be used for these areas as it is unclear in the Fire Protection legend.

15A Fire Protection DCC 08/21/25 Griffith & Vary 08/21/25 Sprinkler heads in the renovated area are to be concealed sprinkler heads which match the rest of the added
sprinkler heads. The sprinkler heads bubbled in the shops are Existing to remain.

162

161 Please advise on if there is to be a ground ring around the new high school,
currently there is nothing shown on the electrical power plan ES-002. If so
please specify and provide updated drawing.
Also advise on if there is to be a lightning protection system. If so, please
specify.

16A Electrical DCC 08/21/25 Griffith & Vary 08/21/25 A ground ring around the new high school is not required.  Lightning protection is not required.

163
162 For the existing CTC building is there any new underground plumbing

required, I don't see an underground drawing.
15B Plumbing DCC 08/22/25 Griffith & Vary 08/22/25 There is no underground work associated with the existing CTC building. Fixtures being removed also have new

fixtures being installed back in the same location. new fixtures are being added to existing plumbing chases. the
maybe plumbing changes are happening on the second floor.

164 163 2nd floor guardrail DMR-1, confirm the HSS member was picked up by the
structural contractor.  Detail 3/S414 and A448.

05B Misc Metals Shepard 08/22/25 JCJ 09/02/25 Detail 2on S414 was picked up on steel shop drawings.

165 164 •Detail A/A-325 calls out “water resistant AVB” below grade (also on details
1&5/A618) – confirm this is to be dampproofing and not AVB

07B Waterproofing Grande 08/22/25 Saccoccio 08/25/25 Should be "Damp Proofing". Not AVB.

166
165 •Scope sheet item #16 – “grade level insulation cover sheet” – is there a detail

for this item? Detail 6/A-517 calls out ”all exposed concrete foundation to have
rubbed finish”  Spec section 072101.

07B Waterproofing Grande 08/22/25 Saccoccio 08/25/25 Section 072101 is a foundation insulation liner that is installed over the exposed rigid insulation. It has a
cementitious finish to replicate a rubbed concrete foundation look. The note on detail 6/A517 calls for a rubbed
finish on the "exposed concrete foundation".

167 166 •Scope sheet item #17 c.  – “Self-adhered strip flashing” – confirm what you
are looking for here.  Spec Section 072700.

07B Waterproofing Grande 08/22/25

168 167 •Scope sheet item #18 a. – what are you looking for regarding interior
architectural caulking? Also clarify window returns.

07B Waterproofing Grande 08/22/25 DCC 08/22/25 Caulk the drywall returns to windows.

169

168 •For the blindside waterproofing(Preprufe) at the elevator pits, do you want us
to wrap the spread footing that is tied into pit #1? Same situation with pit #2,
except there is a mat slab incorporated around the pit. Not sure where you
would want us to make a break or wrap the entire mat slab. Call to discuss if
needed.  Spec Section 071326.

07B Waterproofing Grande 08/22/25 Saccoccio 08/27/25 UPDATED RESPONSE: Please review with Dimeo as there have been several RFI's related to waterproofing and
decisions made based on Dimeo's recommendations for these areas. See Construction RFI 29.1. If there are still
questions, re-post another RFI.

170

169 Scope of work #08A states we own specification section 089119 – Fixed
Louvers. We have (2) louvers on the project. (1) @ PEMB Building & (1) @
Ball Concessions Building. According to the specifications table of contents
that specification has been excluded. Please provide a specification for the
aluminum louvers so we can complete our pricing.

08A Storefronts Panels Massey 08/22/25 Saccoccio 08/27/25 Where do you see louver windows?  If you are referring to the mechanical louvers on the PEMB & Concessions
building, a specification will be added in Addendum #3.

171
170 Scope of work 07A Roofing lists "roof edge metal, copings, parapet caps" in it.

Scope of work 08A Storefronts Panels lists "furnish aluminum parapet caps to
match panels".  Please clarify.

07A Roofing / 08A
Storefronts Panels

Massey 08/22/25 DCC 08/22/25 As called out in the scopes.  08A to furnish the material for the parapet caps that will match the material of the
metal panels to the roofer to install.

172 171 PEMB - Roof & Wall Panel Gauges – In PEMB Spec they call out “Panels” to
be 22ga on page 8, does not mention roof or wall or anything else.

13B PEMB 19th Fairway 08/25/25 Saccoccio 09/03/25 Revised spec was included in Addendum #3.

173

172 PEMB - In section 07 – standing seam roof, they specify a basis of design of
Fabral Slim Seam, 16” wide by 1.5” tall.  According to the spec, they are
requiring underlayment (we would exclude it) for this panel (no idea on
insulation method).  Our standard standing seam, MBCI (16” wide by 2” tall)
does not require underlayment, it is a structural standing seam.  Fabral only
comes in 24 gauge.  What gauge do we want?

13B PEMB 19th Fairway 08/25/25 Saccoccio 09/03/25 Revised spec was included in Addendum #3.

174
173 PEMB - There is no info in the spec on insulation, or required R-Values. What

is needed for roof insulation?  Can we convert spec to a factory insulated
standing seam, 4” or 5” thick depending on R value needed.

13B PEMB 19th Fairway 08/25/25 Saccoccio 09/03/25 Revised spec was included in Addendum #3.

175
174 PEMB - Wall panels are called out on the plans a 3” factory insulated.  No

basis of design, no profile, no thickness of exterior and interior skin, is
Kingspan “Shadowline” an option?

13B PEMB 19th Fairway 08/25/25 Saccoccio 09/03/25 Revised spec was included in Addendum #3.

176 175 PEMB - Drawings call out a “Ridge Vent, it has a weather tightness warranty
that I believe is not available with vented ridge cap.  Is ridge Vented?

13B PEMB 19th Fairway 08/25/25 Saccoccio 09/03/25 Revised spec was included in Addendum #3.

Page 8 of 15Exported on September 17, 2025 7:52:05 AM EDT



Item Description Reference Trade Initiated By Initiated
Date Answered By Answered

Date Directive / Resolution Column10

177
176 1.Floor plans show doors #3a04a + 3a04b to be in interior storefront frames,

IS-74. The door schedule shown on A-611 does not show these two doors.
Please review and provide door information.

08A Storefronts Panels CHG 08/25/25 JCJ 08/26/25 Door schedule will be updated in Addendum 3.  Soor #3a04 has similar properties as #3a05a.  Door #3a04b is the
bi-fold movable partition and is listed in the current construction documents door schedule.

178 177 2.Please provide frame type for AL door # 1s05b. This information is not
shown, please review and advise on frame/material.

08A Storefronts Panels CHG 08/25/25 Saccoccio 08/27/25 Refer to S-2 for Storefront Frame Elevation.

179 178 3.What frame is required for AL door # 2b13a? I do not see a frame shown for
this pair of doors. Review and advise.

08A Storefronts Panels CHG 08/25/25 JCJ 08/26/25 Refer to frame type IS-79, Addendum 3.

180 179 4.What frame is required for AL door # 3a05a? The door schedule does not
provide frame information. Review and advise on door frame.

08A Storefronts Panels CHG 08/25/25 JCJ 08/26/25 Refer to IS-74 storefront frame elevation, similar opposite hand on sheet A-635.

181 180 Metal locker spec calls out welded and bolted frames, four tier for the student
lockers and then two tier in another spot. Please clarify where.

10B Div 10 Specialties Noble 08/26/25 Saccoccio 08/27/25 Sections of two tier lockers are located in both the girls and boys locker rooms adjacent to the custodial room.
See elevation 3 on sheet A-470 and sheet A-471 for more information.

182
181 We sent the projection screen spec out to Draper Screens which are the

models in the specs, and they said that their screens in those models do not
go out to that size.  Please direct us what to carry.

10B Div 10 Specialties American Theatrix 08/26/25 Saccoccio 09/04/25 The spec will be updated in Bulletin #001 to include this.

183

182 Please confirm the following. The glass listed in items C & D are a Blue/Green
Viracon tinted exterior glass. Line-item E calls for all the glass to have a gray
tint. Please clarify what tint we are to provide as this has a large impact on not
only the vision glass but also the forced entry glass which is made up of this
tinted glass and school guard glass.  specification section 088000-8 section
2.5

08A Storefronts Panels Massey 08/29/25 Saccoccio 09/09/25 UPDATED RESPONSE: This will be clarified in Bulletin 001: This is the updated direction for the glass.: C.     The
exterior glass on the North elevation is to be Viracon VE3-2M with the following
specifications: 1” insulating with roomside Low-E, U-value = 0.23, SHGC = 0.23, Visible Light Trans. = 35%.
The Gray is a tint.

D.     The remaining exterior glass on the other elevations is to be Viracon VNE3-63 with the
following specifications: 1” insulating with room side Low-E, U-value = 0.23, SHGC = 0.18, Visible light Trans. =
30%.
The Gray is a tint.

184
183 Display cases.  Please refer to 8/A714. Please provide material spec for

display case interiors and fascia, as well as preferred hardware at adjustable
shelving and sliding doors (if any). Also- is 1/4" thick clear tempered glass
suitable for shelves and doors?

06A Millwork NEIS 08/26/25 JCJ 09/02/25 Refer to spec section 101200 for display case information. Basis of design listed.

185 184 Mailbox unit. Please provide P Lam preference for this unit (and please put
forth revised PL-1 and -2 colors)

06A Millwork NEIS 08/26/25 JCJ 09/02/25 Refer to List of Finishes and Materials sheet for PL-1 and 2 colors. Mailbox unit is PL-1 as indicated on Finish
Schedule

186
185 Please confirm the following. Specification section 084413-1 sub-section 1.3

calls for triple glazing. If yougo to section 2.4 B it calls for triple pane 1” which
is a contradiction. Please confirm if the glass for the project is triple pane (1
3/4") or 1” Insulated per the details and glazing specification.

08A Storefronts Panels Massey 08/26/25 Saccoccio 08/28/25 There is no triple glazing on the project. This will be clarified in Addendum 3.

187

186 Going through Toll Gate and noticed on the 3rd floor of the plumbing drawings
there seems to be a portion of the building missing.  Can you review and
advise.
Look at P-113a, there is no P-113b drawing.  Where does the 5” RL go? Is
there anything else missing?

15B Plumbing Arden 08/29/25 Griffith & Vary 09/03/25 You are correct. This storm line continues to Stair 01 which picks up the Roof drain there. We was also just
noticed the storm piping piping up the roof drains over the Gym is not captures on the sheets. We will include
Sheets P113b & P-113c in the next bulletin.

188

187 1.Are the ducts above cloud ceilings considered exposed or concealed?What
type of external insulation should be applied?
2.Do the following areas receive external insulation on the ductwork?Media
Center, Learning Commons, Dinning Commons, Stage & Gym. If the answer is
yes. What type of insulation?

15C HVAC Delta 08/29/25 Griffith & Vary 09/02/25 Ductwork above clouded ceilings, ceilings that do not go wall to wall, do not require external insulation. This
ductwork is considered to be within in the ambient space.  Ductwork exposed in the space does not require
external insulation.  This ductwork is considered to be within in the ambient space.

189
188 Please confirm the following. Specification section 074293 states in sub-

section 2.2 Metal Soffit Panels that the soffits are NON-vented. Please
reference detail #7 / A-903 and provide specification for the vented soffit
panels.

08A Storefronts Panels Massey 08/29/25 Saccoccio 09/03/25 Vented soffits are also required on this project. The specs will be altered to include vented soffit panels in Bulletin
#1.

190

189 Reference Spec: 098400
Reference Dwg: a-404,405,412,419, 422
Question: WPN-1&2 are found on walls with soffits, Hollow metal door frames,
window and other inside and outside corners with no details showing what is
needed. Please show what will be needed.

06A Millwork NEIS 08/29/25 JCJ 09/02/25 Assume wood trim required to extend wood wall panel finish to HM frames. Additional detail to be provided in
future Bulletin.

191
190 Reference Spec: 064023

Reference Dwg: all
Question: Please confirm no door wood trim is needed on this project. None
found

06A Millwork NEIS 08/29/25 JCJ 09/02/25 No wood door trim required.  In areas with WPN-1 and WPN-2 wall paneling, assume wood trim required to
extend wood finish to HM frames. Additional detial to be provided in future Bulletin.

192
191 Reference Spec: 06a scope sheet

Reference Dwg: all
Question: Are closet utility shelving needed. No detail or locations found.
Please provide requirements if any

06A Millwork NEIS 08/29/25 JCJ 09/02/25 Not required.

193

192 Reference Spec: 066400
Reference Dwg: A-621
Question: FRP-1 and FRP-2 are shown for rooms 1c01, 1c09 and 1c50. FRP-
2 is shown on 1/A-410 as floor to ceiling. FRP-1 isn't shown for these rooms in
any detail to show what is needed. Please advise what is needed for these
rooms.

06A Millwork NEIS 08/29/25 JCJ 09/02/25 FRP-1 and FRP-2, as scheduled, shall be from floor to ceiling.

194

193 Reference Spec:??
Reference Dwg: 06a bid package
Question: #27 Bullet resistant fiberglass sheets as it relates to millwork. Is this
needed? If it is needed where do we include it and where is the spec for the
material.

06A Millwork NEIS 08/29/25 JCJ 09/02/25 Bullet resistant panels are required for wall type D1, located in Vestibule North 1a35 and Vestibule South 0f01.  It
is required in these vestibule areas.  Refer to Addendum 3 for revised specifications.

195
194 General Note 1. On the mechanical ductwork drawings it states all supply

ductwork downstream of VAV's is to be lined. Please confirm this only applies
to rectangular ductwork. Round runouts to RGD's are not normally lined and
would be expensive.

15C HVAC Delta 08/29/25 Griffith & Vary 09/02/25 Pre the acoustical report requirements.  All ductwork downstream of VAVs, regardless of shape, shall be internally
lined.
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196
195 Please confirm the following. I need to have a vector file or a PDF of the

custom image so the film manufacturer can provide pricing on the GF-2.  Or
set a Unit Price or Allowance for it.

08A Storefronts Panels Massey 08/29/25 JCJ 09/02/25 Assume film manufacturer pricing for custom image to be provided at a later date.

197

196 Reference Spec: 06 41 16  1.5E.3
Reference Dwg:
Question:
Style and rail mentioned, 2.1E calls out  as frameless which is inline with
details  Please confirm frameless cabinet construction is to be done

06A Millwork NEIS 08/29/25 JCJ 09/02/25 Frameless, full overlay cabinets required.

198

197 Reference Spec: 06 41 16 2.3
Reference Dwg:
Question:
Fire retardant material noted, Please confirm cabinet construction is not
required  to be fire rated  material

06A Millwork NEIS 08/29/25 JCJ 09/02/25 No fire-retardant cabinet construction required.

199

198 Reference Spec: 2.1 B
Reference Dwg:
Question:
Laminates Pl-1 and Pl-2 are crossed out, Same laminates  are listed on finish
schedule  are they going to be updated

06A Millwork NEIS 08/29/25 JCJ 09/02/25 Laminates listed on finish schedule are correct.  Spec has been editing to eliminate colors and require reviewing
the finish schedule for laminate finish..

200

199 Reference Spec: 2.1 J.1
Reference Dwg:
Question:
Spec section on Materials for semi exposed surfaces not clear , Architectural
details and sections for Plam cabinets  Call for Melamine interiors, please
confirm that is the standard to follow for the Plam cabinet construction

06A Millwork NEIS 08/29/25 JCJ 09/02/25 Cabinet interior construction to be melamine per architectual details and sections.

201

200 Reference Spec: 2.4-5&6
Reference Dwg:
Question:
Calls for counter top brackets to be field painted, Please confirm that is the
painters responsibility after installation

06A Millwork NEIS 08/29/25 JCJ 09/11/25 Revised response: units will be spray painted in the field to match wall finish color.

202

201 Reference Spec: 3.3A Field Quality
Reference Dwg:
Question:
RFI response # 100 stated this is not AWI QCP,   3.3 A, Should be removed
that notes AWI QCP inspection

06A Millwork NEIS 08/29/25 JCJ 09/02/25 Specifications will be updated in Bulletin 1.

203

202 Reference Spec:
Reference Dwg: 8/A714
Question:
Please provide material specification for display case interiors and fascia along
with hardware required for display case sliding doors , Also will 1/4" thick clear
tempered glass for shelves and doors,

06A Millwork NEIS 08/29/25 JCJ 09/02/25 Refer to spec section 101200 for display case information. Basis of design listed.

204
203 Reference Spec:

Reference Dwg: 12/A710
Question:
Mailbox unit  requires Laminate selection

06A Millwork NEIS 08/29/25 JCJ 09/02/25 Refer to drawing A-621.  PL-1 finish specified.

205

204 Reference Spec: 0641 16 2.1J
Reference Dwg:
Question:
Solid hardwood  lumber is not used as core material for thermoset decorative
panels as listed in specification, Are thermoset   decorative panels  per 2.2/6
with pvc edgebanding acceptable ( this is in compliance with the reference
AWI standard and architectural details and  sections)

06A Millwork NEIS 08/29/25 JCJ 09/02/25 Thermoset decorative panels per 3.2/6 with PVC edge banding is acceptable.

206

205 Reference Spec:
Reference Dwg: a-637
Question: Detail 6 shows a sill below. The window w10 that this goes with
shows the sill detail as 7/a-639 and no solid surface sill is shown. What is
needed?

06A Millwork NEIS 08/29/25 Saccoccio 09/04/25 Solid surface sill is required. Detail will be provided in Bulletin #001.

207
206 Reference Spec: 064023

Reference Dwg: a-462
Question: Please show where I would find the spec for the stage stairs and
details showing dimensions of the material needed.

06A Millwork NEIS 08/29/25 JCJ 09/02/25 Assume all stairs and risers shall be WD-2/ST-2.  Details to be provided in Bulletin 2.

208

207 Reference Spec:
Reference Dwg: a-447
Question: The learning stairs show a wood riser and a porcelain tread on
details 5&6. A- What is the finish needed for the skirt/ exposed wall were the
stairs are proud of the seating? See 8/a-447. B- Please confirm all framing and
substrate materials are not by 064023 or millwork related.

06A Millwork NEIS 08/29/25 JCJ 09/11/25 Finish for exposed walls where stairs are proud of seating shall be WD-2/ST-1.  Details will be provided in Bulletin
2

209
208 Reference Spec: 064023

Reference Dwg: 3/a-447
Question: Please confirm 064023 owns the riser material. What is the
tread/setting material for this detail? Will a full plywood sub- strate be by others

06A Millwork NEIS 08/29/25 JCJ 09/02/25 Refer to Addendum 3 for revised stair tread details.  3/4" plywood substrate and cement board underlayment
required.

210
209 Can you confirm the roof assembly please? Section 2.2 references both Self

Adhered TPO & RhinoBond, Section 3.5 is all over the place with fastening
ISO & adhering ISO

07A Roofing Silktown 08/29/25 Saccoccio 09/03/25 RhinoBond attachment system on the main roofs. Fully adhered for canopies. This will be clarified in Bulletin #1.

211
210 AWP-3 specified fabric [Designtex Senecal 6308-404 True Blue] is

discontinued. Should an allowance be carried or will new fabric be specified? If
a yardage allowance, please specify value/yard.

10B Div 10 Specialties New England Interiors 09/01/25 JCJ 09/03/25 New fabric to replace discontinued one: Designtex Birdseye in Ink Blue (4142-403)
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212

211 Multiple instances - Ex. A-423 – 1/A-423 shows TB-2, TB-3, TB-4 as
tackboard.
                   3/A-423 shows FWP-1 Fabric Wrapped Tackboard. FWP-1 is
supposed to be in our scope.
                   TB-X I don’t see any mention. Are all TB-2,TB-3,TB-4 to be
assumed the same as FWP-1? If not, Am I only carrying instances of FWP-1?

06A Millwork Legere 09/01/25 JCJ 09/03/25 all FWP (Fabric Wrapped Panels) are with 097723 specification. All TB (Tackboard) are with 101100. FWPs are
unframed, and TBs include a frame. See List of Finishes and Materials drawing sheet for specific fabrics for FWP.
TB materials are specified in section 101100.
TBs are not to be assumed as FWP.
There is no TB-X. please clarify where you see this in the drawings?

213 212 18 & 19/A-821 – What are the filler panels in between lockers supposed to be
made from and is this our scope? Detail?

06A Millwork / 10A Div
10 Specialties

Legere 09/01/25 JCJ 09/02/25 Filler panels to be metal to match lockers, furnished by locker mfr./installer.

214 213 14,19/A-820 – ¾” Corian Cap & FRP – Details? Finishes? Confirm this is our
Scope?

06A Millwork Legere 09/01/25 DC 09/01/25 06A Millwork scope per the scope of work.

215 214 Confirm Display Cases are part of Division 10, Out of our scope. 06A Millwork / 10B Div
10 Specialties

Legere 09/01/25 DCC 09/01/25 10A Div 10 Specialties owns the display cases.

216 215 1.Is there any Bullet Board on the project. I have not found any. Please provide
a location.

09A Drywall H. Carr 09/02/25 JCJ 09/02/25 Bullet resistant panels are located in wall type D1 located in Vestibule North and South.

217 216 2.How long does the Free Standing Stair Towers and System Wide stair
towers need to be in-place?

09A Drywall H. Carr 09/02/25 DCC 09/02/25 Include it for 18 months.

218 217 3.Does the Auditorium require a multi-trade use scaffolding? If so, who is to
carry it and for how long?

09A Drywall H. Carr 09/02/25 DCC 09/02/25 Auditorium multi-trade scaffolding is not required.

219

218 On HVAC spec section 23 00 00 page 58 Note P - it states for exhaust
systems serving bathrooms, shower rooms, and similar rooms where exhaust
air may contain a high moisture content shall be constructed of watertight
aluminum duct. Typically, bathrooms without a shower are not considered wet
exhaust. Is watertight aluminum to be provided for ducts serving bathrooms
without a shower? If so how far from the space is to be watertight aluminum?

15C HVAC Delta 09/02/25 Griffith & Vary 09/03/25 As specified, all exhaust ductwork serving rooms where exhaust air with high moisture content shall be
constructed of watertight aluminum duct. This includes bathrooms without showers. Provide watertight aluminum
for first 10’-0” of ductwork after grille.

220 219 How far back from exhaust grilles serving shower rooms is the ductwork to be
watertight aluminum?

15C HVAC Delta 09/02/25 Griffith & Vary 09/03/25 10'-0" from grille.

221 220 Is ductwork serving custodial closets with mop sinks considered wet exhaust
and to also be watertight aluminum? If so how far back from the grilles?

15C HVAC Delta 09/02/25 Griffith & Vary 09/03/25 All janitor’s closets with mop sink will require watertight aluminum ductwork. Provide for first 10’-0” of ductwork
after grille.

222 221 If ducts are to be watertight aluminum for a certain footage from the space, are
they to be galvanized after that point back to the units?

15C HVAC Delta 09/02/25 Griffith & Vary 09/03/25 Yes, they are to be galvanized at that point.

223
222 Based upon Addendum #3 frame IS-1 is no longer (BRG-1) so this system will

be an aluminum storefront framing system with FERG-3 (SG-4) Glazing.
.Please confirm this.

08A Storefront Panels Massey 09/02/25 JCJ 09/02/25 Confirmed - no BRG-1, use standard framing and FERG-3 glazing per Addendum 3.

224

223 There is conflict at FWP-1.  Can you please clarify if FWP-1 is to be with
101100 or 097723.
FWP-1 called out at both sections. If there is overlap, can a spec be provided
for 101100? If Fabric Wrapped TBs are by 101100, please provide spec and
associated fabrics/trim/core/hardware.
-Typical Fabric Wrapped Tackboard is ¼” natural cork on ¼” hardboard with
Guilford Of Maine FR701 fabric with Satin Anodized Aluminum Trim.

06A Millwork NE Interiors 09/03/25 JCJ 09/04/25 all FWP (Fabric Wrapped Panels) are with 097723 specification. All TB (Tackboard) are with 101100. FWPs are
unframed, and TBs include a frame. See List of Finishes and Materials drawing sheet for specific fabrics for FWP.
TB materials are specified in section 101100
Original 101100 specification had the correct materials listed for the TBs in the schedule. These were
inadvertently crossed off in the addendum and will be corrected in Bulletin #1.

225
224 Plans  call out for FRP  on plumbing chase  in the CTC  building.

Drawing A821  elevation -1.  Is that  chase  field built  with us  just applying the
FRP panel to it.  Is there a cut/detail on this to see.

06A Millwork NEIS 09/03/25 JCJ 09/04/25 Use wall type C4 to construct chase below countertop as tagged in floor plan on A-801g.  Vertical plumbing chase
to be constructed of same C4 wall construction with painted GWB above counterop locations.  Notation to be
added in Bulletin 1 for clarity.

226

225 Please specify Kiln model as there are spec conflicts. Kiln Spec depicts
varying Skutt Ceramics Kiln models.
-1227-3 28” Diameter. Spec calls for 22.75”. 22.75” D is for model 1027-3
-CU is 6.57. This is for model 1027-3
-Furniture Kit for 1227-3PK.

10B Div 10 Specialties NE Interiors 09/03/25 JCJ 09/03/25 The correct model # is KM1227-3 208 volt. The opening size is 28" x 28" and will be corrected in Bulletin #1

227 226 -REF: Fixture Type SLAI; please confirm control to be per Theatrical Lighting
Control system and “NF-DMX-PIXEL-DECODER” is not required.

16A Electrical Rossi 09/03/25 Griffith & Vary 09/03/25 Refer to Addendum No. 3, SLAI lighting fixtures are to be controlled by theatrical lighting control system. Provide
decoder as specified.

228
227 -REF: Fixture Type SLAI; please confirm desired level of control for SLAI per

E-111b. If (12) power supplies are to be supplied, is that (12) areas of dmx
control or is greater per foot or per four foot control desired?

16A Electrical Rossi 09/03/25 CTA 09/04/25 Control zoning of SLAI light fixtures per schedule on TL-702.

229 228 Per Addendum 3 Opening 1c26a Video Control Room, Door to be “AR-45”
Req’d.  Is that an Acoustical Rating STC 45?

08B D F H Columbus 09/04/25 JCJ 09/04/25 Correct.  Door assembly to meet STC-45 requirement.

230 229 Where is this product required. It is in the glazing specification.  2.11
Accessories, Integral horizontal louver blinds?

08A Storefronts Panels Massey 09/04/25 JCJ 09/04/25 There are no integral blinds in the project.  This will be deleted in Bulletin 1.

231 230 Can the AGB Clouds noted as item #17 in the scope of work be excluded from
ACT since it requires taping it?

09A Drywall / 09B ACT Acoustek 09/04/25 DCC 09/04/25 If 09B ACT subs can do the work, include it.  09A Drywall please provide an Add Alternate for this work.

232
231 A-418 shows painted level #s at stairways. Is the actual intent to paint these?

And is roughly 9’ Tall the intended height? If this is the intent, will stencils be
provided by signage contractor?

09F Painting / 10A
Signage

WF Shea 09/04/25 JCJ 09/05/25 The size is correct and the intent is for these numbers to be painted.  CM to provide guidance on the furnishing of
stencils.

233 232 Alt #3 Press Box indicates interior walls as ½” Vinyl surfaced gyp panels. Is the
only painting scope at the press box the 1 door/frame?

09F Painting WF Shea 09/04/25 Traverse 09/12/25 Door frame for specified press box should be anticipated for painting; interior is plastic coated and does not
require painting unless specifically directed in details or specification provided.

234 233 Room 1c51 Woodworking/Makerspace indicates WIP-5 (5,7,8/A-409). Is this
the actual intent in this area?

09F Painting WF Shea 09/04/25 JCJ 09/04/205 Yes.

235
234 Corridor 1c48, per finish schedule WIP-1 is indicated on all walls, The

East/Northeast walls look to be CMU(separating Boys Locker/Corridor). Is the
intent to install WIP-1 at all walls except at CMU walls?

09F Painting WF Shea 09/04/25 JCJ 09/04/25 Yes, WIP-1 is to be installed on walls along corridor 1c48 except CMU walls. Please refer to Room Finish
Schedule and Interior Elevations for WIP locations in corridor 1c48.

236
235 RCPs (A-151a, etc.) show ACP ceilings not extending to perimeter walls. The

wall sections 3,4/A-224 show a wall angle at perimeter wall. Is the intent to
extend ceilings to all walls and not have any exposed structure to be painted at
perimeter walls?

09F Painting WF Shea 09/04/25 JCJ 09/04/25 RCP's are correct, showing 1' slot to accept radiant panels.  Refer to mechanical drawings.  Wall sections will be
revised in Bulletin 1 to clarify.
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237

236 Is any painting required at PEMB structural steel, corrugated wall panels,
exposed roof decking or any MEP? If yes, please advise.  A-800h notes
corrugated siding 8’ high, exposed GWB above siding to be painted to match
PEMP structural frame, Please advise if there are any gyp walls to paint in
PEMB.

09F Painting WF Shea 09/04/25 JCJ 09/10/25 All exposed pre-engineered metal building structural framing and roof decking to be painted P-1e per finish
schedule, including all exposed conduit and fire protection piping in ceiling.  There are several areas of GWB wall
finish to receive P-1e finish.  Refer to drawing A-800h.  Note, GWB finish above corrugated siding paint color
revised to P-1e in forthcoming Bulletin 1.

238 237 A-623 indicates 1h02 receiving P-1e at all elevations, is this the intent? If yes,
please advise on substrate to receive P-1e(No Gyp Walls Shown in this area)

09F Painting WF Shea 09/04/25 JCJ 09/04/25 Walls with GWB construction to be painted P-1e. Refer to RFI-236 for additional information.

239 238 Scope of work calls for grade level insulation cover sheet. 95% of the
insulation is on the interior side of the foundation walls.  Please clarify

07B Waterproofing Brunca 09/04/25 Saccoccio 09/04/25 Correct, some areas at the perimeter required the insulation to be installed on the exterior of the foundation and
extend above grade (see details) therefore these areas need to be clad with the foundation liner.

240 239 why is the ISO roof insulation specified as foil faced and specified in a none
roofing spec in lieu of how the roof manufacturer’s provide it?

07A Roofing Greenwood 09/04/25 Saccoccio 09/04/25 The foil faced insulation note will be removed in Bulletin 001.  The thermal insulation spec will remain in section
072100.

241
240 I am confused by the locker RFI #107 and the wording in the scope sheet in

regards to the L-6 Lockers. It says L-6 is not used but I am seeing it shown on
A-821 (CTC Building). Please clarify, thank you.

10B Div 10 Specialties ASI 09/05/25 JCJ 09/08/25 CTC locker type revised to L-4.  Refer to Bulletin #1.

242

241 From the Window Manufacturer:  Upon review, the makeups specified in the
RFI are a little unclear and inaccurate. V957 Subdued Gray refers to a frit
color. The notations of 20% and 60% would suggest that there is a 20%
coverage and 60% coverage line or dot pattern. Can you confirm if this is the
case?
If they only mean that the glass is to be tinted gray, then the correct coatings
would be VNE3-63 and VE3-2M. The 1 in the makeups specified by the RFI
refers to a clear glass substrate.
Please also note that any potential security glass here that requires a forced
entry rating would not be available with Viracon products.
Please let me know how to proceed at the earliest opportunity.

08A Storefronts Panels Massey / Window
Manufacturer

09/05/25 Saccoccio 09/09/25 This will be clarified in Bulletin 001: This is the updated direction for the glass.: C.     The exterior glass on the
North elevation is to be Viracon VE3-2M with the following
specifications: 1” insulating with roomside Low-E, U-value = 0.23, SHGC = 0.23, Visible Light Trans. = 35%.
The Gray is a tint.

D.     The remaining exterior glass on the other elevations is to be Viracon VNE3-63 with the
following specifications: 1” insulating with room side Low-E, U-value = 0.23, SHGC = 0.18, Visible light Trans. =
30%.
The Gray is a tint.

243 242 Room 1c28 has a FCU-1 in it that has condensate running to it, but this only
has a heating coil in it and should not have any condensate.  Please confirm.

15C HVAC Delta 09/09/25 Griffith and Vary 09/09/25 FCU-1 does not require condensate piping. This will be removed as part of bulletin #1

244

243 Condensate running from DFC-50 on M-212A has no continuation on M-212B.
I have accounted for it dropping in the chase where the 2” HWS/R is dropping
down into the 1st floor and I have it tying into the condensate nearby in the 1st
floor ceiling.  Please confirm this is a correct assumption.

15C HVAC Delta 09/09/25 Griffith and Vary 09/09/25 Condensate piping from DFC-50 does continue on sheet M-212B. Piping is connected to DFC-53 and DFC-18
and drops at exterior wall and discharges on roof.  THIS IS NOT CORRECT.  DFC-50 WAS ADDED IN
ADDENDUM 1 TO M-212A WITHOUT BEING CLOUDED.  YOU DID NOT REVISE M-212B, SO THERE ISN"T
ANY CONTINUATION OF CONDENSATE.  YOU REVISED THE DUCTWORK DRAWING BUT NOT THE
PIPING.  IT IS NOT SHOWN IN OUR CURRENT SET.  PLEASE PROVIDE.      Updated Response: Upon further
review we found that the change was not clouded and that sheet M-212B was not issued. We have rectified this
as part of Bulletin #1.

245

244 The mechanical room detail on M-301 show the drops to the pumps like they
are end suction pumps. There are also details for end suction pumps. However
the schedule is calling these P-1 and P-2 out as a vertical close-coupled pump.
Just want to be certain that there is enough room to get the proper straight
runs of piping required on the inlet and outlet side of these pumps.  Please
clarify what is correct.

15C HVAC Delta 09/09/25 Griffith and Vary 09/09/25 The scheduled pumps, Taco model FI, are end suction pumps. The boiler pumps (BP-1 and BP-2) are not.

246 245 Drawing A448 is really lacking in stair & stair rail details. Will there be drawings
issued to clarify stair & stair rail details?

05B Misc Metals Superior 09/09/25 JCJ 09/10/25 Additional information will be provided in Bulletin 2.  For auditorium stair construction, assume all stairs and risers
shall be WD-2/ST-2.

247

246 I noticed on the specifications for the lockers.  Metal lockers 10 51 13 -4
section E says E. Locks:  #5500 Club Series mechanical push button lock;
Zephyr lock, or Architect approved equivalent.  Then Metal lockers 10 51 13 -
5 section M says M. Combination Padlocks:  Provided by Owner.  Are the
locks supposed to be integrated into the lockers or is the owner providing
them?  Please clarify.

10B Div 10 Specialties National Equipment 09/09/25

248

247 My vendors have a question on the ACM finish, as the elevations pages and
specs have different finishes:
Specs call out finishes per B, 3, a.  Elevations have a list with different finishes.
I looked through the most recent RFI’s and didn’t see anything on this – do you
know which colors they want?

08A Curtainwall Panels AEG 09/09/25 Saccoccio 09/10/25 Updated Response* Reference spec section 088860. MP-1 is a Mapes-Shield Panel in Epernay Champagne
Metallic per section 2.02 and MP-2 is a Mapes-R panel in Clear Anodized per section 2.03. This will be clarified in
bulletin #1.

249

248 1.Please confirm for me if (FERG-1 through FERG-4) are required to be
insulated units or just Laminated Security (NON-Insulated) per specification
section 088000 (3.9 Laminated-Glass Security Glazing)  Addendum #3.

08A Curtainwall Panels Massey 09/09/25 09/09/25 The FERG glass schedule is listed in 3.9, C,D,E,F. FERG 1 and 2 are exterior insulated glazing.  C. The exterior
glass on the North elevation is to be Viracon VE3-2M with the following specifications: 1” insulating with roomside
Low-E, U-value = 0.23, SHGC = 0.23, Visible Light Trans. = 35%.  The Gray is a tint.  D. The remaining exterior
glass on the other elevations is to be Viracon VNE3-63 with the following specifications: 1” insulating with
roomside Low-E, U-value = 0.23, SHGC = 0.18, Visible light Trans. = 30%.  The Gray is a tint.

250
249 2.Please confirm the framing system required for (IS-18 & IS-57). Each frame

calls (IG-4 & IG-3) respectfully. The glass is specified for a dual glazed framing
system. EFCO, Kawneer or Old Castle doesn’t produce a dual glazed framing
system to accommodate the specified glass.

08A Curtainwall Panels Massey 09/09/25 JCJ UPDATED 09/12/25 REVISED:  Refer to the new/revised specifications from Bulletin 1 that are posted on the bid site for these two
frame types. NOTE: IS-18 storefront frame/door configuration will be revised in Bulletin 2, removing the door from
the frame.  Door 1c22a will be revised to a separate HM door frame with solid wood door with an STC-50 rating.

251

250 3.RFI #182 has removed the Blue / Green coatings from Viracon but replaced
it with clear coatings as seen below. The design intent I believe is to have a
gray tinted outboard. Please clarify what product is required for all the vision
glass on the project. If the gray tinted product is correct please provide the
coating for the gray tint.

08A Curtainwall Panels Massey 09/09/25 Saccoccio 09/09/25 This will be clarified in Bulletin 001: C.     The exterior glass on the North elevation is to be Viracon VE3-2M with
the following
specifications: 1” insulating with roomside Low-E, U-value = 0.23, SHGC = 0.23, Visible Light Trans. = 35%.
The Gray is a tint.

D.     The remaining exterior glass on the other elevations is to be Viracon VNE3-63 with the
following specifications: 1” insulating with roomside Low-E, U-value = 0.23, SHGC = 0.18, Visible light Trans. =
30%.
The Gray is a tint.

252

251 4.RFI #182 also states that they want 20% & 60% V957 Subdued Gray which
is a spandrel coating from Viracon but the V957 is 100% coverage. If they
want the V957 in a 20% & 60% coverage that is a silkscreen coverage. We will
need to know the pattern: Dots, Holes or lines.

08A Curtainwall Panels Massey 09/09/25 Saccoccio 09/09/25 This will be clarified in Bulletin 001: C.     The exterior glass on the North elevation is to be Viracon VE3-2M with
the following
specifications: 1” insulating with roomside Low-E, U-value = 0.23, SHGC = 0.23, Visible Light Trans. = 35%.
The Gray is a tint.

D.     The remaining exterior glass on the other elevations is to be Viracon VNE3-63 with the
following specifications: 1” insulating with roomside Low-E, U-value = 0.23, SHGC = 0.18, Visible light Trans. =
30%.
The Gray is a tint.
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253
252 Please confirm who is responsible for the louvers per spec section 230000

called out in addendum 3. Reference RFI log#169 for specification section
089119 – Fixed Louvers.  Which spec section is correct?  What trade owns
them? Review and advise.

08A Curtainwall Panels
/ 15C HVAC

CHG 09/09/25 Saccoccio / DCC 09/09/25 Disregard the Div 08 spec.  Louvers should be from Div 23 per Addendum 3.  15C HVAC is to include the louvers
complete.

254

253 I was looking at the lockers for this job and noticed that there is a boys and
girls locker area in next to the culinary classroom.  This are rooms 1g47 and
1g48.  There are no specifications for what lockers are going there.  Also there
are no elevations for this section.  Could you let me know what they want to do
in those areas.

10B Div 10 Specialties National Equipment 09/09/25 JCJ 09/10/25 These lockers are existing to remain.

255

254 I have a couple of questions for you for the bleachers on this bid that need
clarifying:  1. Spec calls out both key switch operated and pendant controlled.
Which one would they like?  2. Spec calls out custom color for seats. Is this
needed?  3. Spec calls out end panels and vinyl end curtains. They can only
have one or the other.  4. Spec calls out polly deck boards but then asks for
full range of color options.  5. Spec call for 22" span in one location and 24"
span in another.  6. Spec calls our 10" rise in one location and 16" in another.

12B Fixed Seating NE Facilities 09/09/25 Saccoccio 09/11/25 Revised spec will be in the Bulletin 001 to clarify questions.

256

255 For the toilet accessories, the only model numbers provided are for TA-21C +
TA-22D. There are no model numbers provided for any of the other products
which are:
•TA-1B, 1C, 1D, 1E, 1G
•TA-5A, 5B
•TA-11A, 11B, 11E, 11F
•TA-13A
•TA-14
•TA-15
•TA-16
•TA-17
•TA-18A
•TA-18B
•TA-19
Please provide info

10B Div 10 Specialties ASI 09/09/25 Saccoccio/JCJ 09/12/25 The schedule for accessories will be issued in Bulletin 002.

257
256 After doing some digging, It appears that the specified wallcovering pattern for

WIP-3 has been discontinued. Can you please advise on what to use in lieu of
specified material?

09F Painting WF Shea 09/09/25 JCJ 09/12/25 Carry costs for similar product for pricing.  Updated material will be provided in Bulletin 2.

258
257 The answer to the RFI above regarding "All TB (Tackboard) are with 101100".

Section 101100 isn’t listed in the List of Finishes and the spec designations for
each are crossed out in the current spec. Could you advise if a new list of
fabrics will be released?

10B Div 10 Specialties New England Interior 09/09/25 JCJ 09/12/25 Original 101100 specification had the correct materials listed for the TBs in the schedule. These were
inadvertently crossed off in the addendum and will be corrected in Bulletin #1.

259

258 1.Ref.Dwg. 5/S-402:  Are roof anchors required for the project?  There is a
detail provided in the structural drawings but I don’t see anything representing
a layout nor is there anything showing areas that need coverage and are to be
laid out/designed by others.  The only possibility I see is the “RH” designation
on the roof plans but no description is provided for this abbreviation.

05B Misc Metals Capco 09/09/25 Saccoccio 09/12/25 No roof anchors required. The structural detail will be eliminated in the Bulletin 001.

260
259 2.Ref.Dwg. A-462:  I see that the Auditorium ramp rails are to be painted steel.

Could you please confirm that the other rails (aisle rails, HC seating rails, etc)
in the Auditorium should be the same.

05B Misc Metals Capco 09/09/25 JCJ 09/12/25 Aisle rails, HC seating rails, and stage stair rails to be 1 12/" dia. stainless pipe rails with #4 brushed finish.
Drawings  updated in Bulletin 2. Auditorium ramp detail to be painted 1 1/2" pipe rail per updated notation in
Bulletin 2.

261 260 3.Ref.Dwg. 8&9/A-462:  Are the stage stairs to be constructed as wood stairs
or metal pan stairs?

05B Misc Metals Capco 09/09/25 JCJ 09/12/25 Stage stairs to be constructed of wood treads and risers similar to Stair #6 platform construction with wood treads
and risers over metal stud framing, with plywood sheathing.  Details updated in Bulletin 2.

262
261 4.Ref.Dwg. 13/A-462:  The sections provided for the catwalk rails show both a

2 line pipe rail and a 3 line pipe rail.  There is also a note that calls for a toe
board but none is shown.  Please clarify what is needed and where.

05B Misc Metals Capco 09/09/25 JCJ 09/12/25 2-pipe horizontal rail located at forward facing light platform at center of cross aisle for lighting hung from railing.
MC10 channel for toeboard required.  Details to be updated in Bulletin 2.

263
262 5.Ref.Dwg. 14/A-462, S-113b:  The section is calling for the walking surface to

be diamond plate but the structural drawing is calling for all catwalk surfaces to
be grating.  Please clarify.

05B Misc Metals Capco 09/09/25 JCJ 09/12/25 Assume 5/16" thick diamond plate and MC10 channels for toe kicks.  Drawings will be updated in Bulletin 2.

264 263 6.Ref.Dwg. A-440 – A-446:  Please provide a rail section for the egress stair
guardrails.

05B Misc Metals Capco 09/09/25 JCJ 09/12/25 Assume 1 1/2" pipe top rail and posts with 3/4" square pickets and picket top and bottom rails, all painted.  Detail
to be provided in Bulletin 2

265
264 7.Ref.Dwg. A-447:  What type of material is required for the step rails at Stair

6?  What type of finish is required for the perf panel guardrail system?  Should
it be painted or powdercoated?

05B Misc Metals Capco 09/09/25 JCJ 09/12/25 Assume stainless steel 1 1/2" pipe rails with #4 brushed finish for handrails and intermediate rails on Stair
6.Provide powder-coat finish for perforated metal panels.  Specifications will be revised in Bulletin 2.

266 265 8.Ref.Dwg. A-620:  What finish/material is required for the CC-1 column
covers?  It lists multiple materials that come with multiple finishes.

05B Misc Metals Capco 09/09/25 JCJ SPECIFICATIONS list multiple materials and finishes.  Assume powder-coat finish.  Specification will be adjusted
in Bulletin 2.

267 266 9.Ref.Dwg. 3/S-413:  Please confirm that all relieving angle, including where it
is bolted to the CMU wall, is to be furnished & installed by another trade.

05B Misc Metals Capco 09/09/25 WSP 09/10/25 Confirmed - Angles shall be provided by Norgate

268 267 10.Ref.Dwg. 4/S-413:  Please confirm that the continuous angles are to be
furnished & installed by another trade.

05B Misc Metals Capco 09/09/25 WSP 09/10/25 Confirmed - Angles shall be provided by Norgate

269 268 11.Can we get more time?  I was just told by the custom rail vendor that I won’t
see anything from them until the week of the 18th.

05B Misc Metals Capco 09/09/25
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270 269

Detail 4/A541 shows an HVAC curb detail on a concrete pad with only one lay
of insulation on the concrete pad portion. A lot of the concrete pads are
considerably larger than the RTU’s.
1.Specs call for 2 layers of insulation 2.6” and 3”. Are we to install only the one
layer of insulation as we will not meet code for  R value on the concrete pad
areas
2.The concrete pads are fairly large and will be level which could allow water
to pond or stand on the concrete pad areas.  Should tapered insulation be
installed after the RTU curbs are installed?
3.If we install tapered insulation there will be varying elevations where the
insulation transitions to the metal deck insulation.
4.With a sloping metal deck and a level pad area there will be areas that will
not match up between the two deck types like it shows detail 4.  Adding
tapered or R value for code will make the transitions more exaggerated.
Please advise.

07A Roofing Silktown 09/09/25 Saccoccio 09/10/25 Detail 4/A-541 is not a curb detail. Please clarify. Details are graphic and do not say "one layer of insulation".
Response to item 1: Insulation must meet code. The detail is only graphic and does not say to install one layer.
Response to item 2: concrete pads are not level. They pitch with the roof decking. Response to item 3: No
tapered insulation other than crickets are required on the concrete pads. Response to item 4: See response to
number 2.

271 270
For the Blue Diamond floor protection, does it need to be fire rated and what
thickness.

09C Flooring / 09D Tile
/ 09E Resinous
Flooring

JC FLoors 09/09/25 DCC 09/12/25 Yes FR.  .025 thickness

272 271
Can you please advise if there is a CUH schedule and  ECUH schedule?  I
know they added cuh-5 & some ECUH’s but I cannot find a schedule.
Can you please provide a Schedule for the CUH and ECUH’s?

15C HVAC Delta 09/09/25 Griffith and Vary 09/09/25 Cabinet Unit Heater and Electric Unit Heater schedules can be found on drawing M-501

273 272 Is there any raised access flooring (RAF)? 09C Flooring DCC 09/10/25 JCJ 09/12/25 RAF designation refers to resilient athletic flooring.  Please refer to list of finishes on A-620.
274 273 Where are the smoke and fire curtains located per section 083300? 08C OH Doors 09/11/25 JCJ 09/12/25 On the second floor, at either end of Corridor 2b27

275 274 In section 105116 there are multiple designations of lockers.  Please provide H
x W x D dimensions for each Solid Plastic Locker/Cubby type.

10B Div 10 Specialties Columbia Lockers 09/11/25 JCJ 09/12/25 Dimensions are provided in updated specifications provided in Bulletin 1.

276 275
277 276
278 277
279 278
280 279
281 280
282 281
283 282
284 283
285 284
286 285
287 286
288 287
289 288
290 289
291 290
292
293
294
295
296
297
298
299
300
301
302
303
304
305
306
307
308
309
310
311
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Tollgate High School
Clarifications, Assumptions and Exclusions

EXHIBIT C

 
1 Division 01

a. If the cost or lead time of any material increases from the Contract or GMP amendment date directly or 
indirectly (domestic product price escalation) due  to tariffs, supply shortages, regulatory changes or 
otherwise, the Contract Sum and project schedule shall be adjusted accordingly upon submission of 
supporting documentation and reasonable efforts were made by the Contractor to mitigate such cost or 
schedule impact.

b. We exclude RI state sales tax.
c. We exclude all Owner FF&E items.
d. We exclude all Architect and Engineers fees.
e. We exclude utility company consumption costs during construction (water, gas, electric, etc.).  We exclude 

utility company backcharges and fees.
f. We exclude all 3rd party testing.
g. We exclude the Commissioning Agent.  We include assisting/coordinating with the Owner's testing 

agency.
h. We include all costs associated with the Building Permits including any trade permits. 
i. We exclude Rhode Island General Law Chapter 37-2.1, the "Domestic Steel" requirement.
j. We exclude the playground equipment scope of work (see Alternates).
k. We exclude the Sports Fields / Equipment and Scoreboards scope of work (see Alternates).
l. We exclude the exterior Bleachers, Grandstands and Press Boxes scope of work (see Alternates).
m. We exclude Fencing and Gates scope of work (see Alternates).
n. We include certain specialty trades to be performed by open shop labor based on the project Davis Bacon 

Prevailing Wage Rates.  These trades will be excluded from the Project Labor Agreement (PLA).  We 
exclude any supplemental Union labor costs.

o. We exclude FF&E (Owner) items within the project documents including items clarified in the Precon RFI 
Log.

p. We exclude any costs associated with unanswered RFI's, both Precon and Construction RFI's.
q. The Project Schedule and GMP Budget may be modified upon receipt of the RI DEM approved RAWP 

(remedial action work plan) that deals with the contaminated soils. Start date is a "projected start date" 
assuming all RI DEM Contaminated Soils are approved by August 10 2025.

r. We include all costs related to Winter Heat as Owner Allowances; including rental of heaters, tarp 
installation and maintenance, fuel, and labor to support heaters running.

s. Dimeo and our subcontractors are to immediately proceed with incorporating the scope issued via 
Bulletin, CCD, ASI, etc. (all aforementioned shall hereby be referred to as "change directive") unless 
otherwise explicitly noted at the time of distribution of said document and only for the purposes of a 
"pricing only" exercise for a change that is not required to the contract documents to keep construction 
proceeding on schedule.  All change directives will be reviewed by and agreed to by Warwick Public 
Schools and LeftField prior to being distributed to Dimeo by the design team or any other party.  Dimeo 
will provide a rough order of magnitude for the directed changes within a timely manner following the 
issuance of any change directive. 

t. For all changes in scope issued outside of the above outlined process, such as in response to a RFI or via 
submittal markup, these changes are to be captured within a change directive (i.e. Bulletin) to be issued by 
the design team within a timely manner for formal incorporation into the project plans, specs, and scope.  
Any scope changes issued via "informal" documentation will be given a rough order of magnitude 
estimated by Dimeo.  Dimeo must be provided with direction on how to proceed on a weekly basis on any 
such scope changes.

u. Approval to utilize funds within the GMP, i.e. expenditures against the CM Contingency and draws against 
allowances (except when being reconciled via change order which will follow the PCO process) will be 
solely authorized by the Director of Capital and Construction Projects with input from the Owner's Project 
Manager and Architect of Record. The CM shall manage and bill hold items on a lump sum basis until a 
savings or overage is incurred which will be reconciled via CM Contingency.
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Toll Gate High School Logistics: Façade Designation Plan

17

06.20.2025



Provide non-penetrating roof mount for 
lights with weights and slip sheet under 

base unit.  Coordinate roof penetration and 
relocation with roofing contractor.

Toll Gate High School Logistics: Temporary Exterior Lighting Plan

06.20.2025

18

Provide temp. lights on stair towers 
shown. Include two tower moves for 

each tower.



Lower 
Level Area

3
S

Key:

3

S

Staircase #3

South Elevator

Toll Gate High School Logistics: Interior Space Designation 
Plan – Lower Level
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Toll Gate High School Logistics: Interior Space Designation 
Plan – Level 1

Key:

1 - 5

S

Staircases

South Elevator

N North Elevator
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Toll Gate High School Logistics: Interior Space Designation 
Plan – Level 2
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06.20.2025

Key:

1 - 5

S

Staircases

South Elevator

N North Elevator



Toll Gate High School Logistics: Existing Water Lines & Hydrants

07.10.2025

22

Existing Toll Gate
High School

Proposed 
Toll Gate

High School 
Footprint

Remain in Service 
Until Fall of 2026.

Relocate to Temp. 
Hydrant Location.

Drum Rock School. To be 
Demolished Summer 2025.

Relocated Temp. 
Hydrant.

Emergency Access Road

Existing to Remain 
(ETR)

ETR

ETR

Key

Existing Hydrants

Proposed Hydrants

Temporary Hydrants

Temporary Dry Standpipe

Existing UG Water Lines

Proposed UG Water Lines



Toll Gate High School Logistics: Temporary Water

06.20.2025
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Rise Up in Fire 
Control Room

Temporary UG 
Water Line

Rise Up in Storage 
Closet

Temporary Water 
Meter Pit or Hot Box 
with Jersey Barriers



Toll Gate High School Logistics: Temporary Power & Communications

06.20.2025
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Temporary UG 
Feeders

Existing Communications 
Manhole

Existing Electrical 
Manhole

New Primary UG 
Feeders

Temporary 12’ x 10’ 
Electrical Shed

Proposed RI Energy 
Transformer Pad Per 

RIE Requirements

Existing Electrical 
Drum Rock 

Transformer

Turn up In Main 
Electrical Room

Sub Trailer 
UG Power



LEGEND

Heater (Typ.)

Gas Line

Gas service from 
main road.

Toll Gate High School Logistics: Temporary Heater Plan

06.20.2025
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Tollgate High School
Staffing Plan
November 4, 2025

EXHIBIT I



Date:  11/4/2025

Projected Team Involvement - Construction Phase Hours

Project Executive - Kosta Bitsis 35

Client Executive - James Bendokas 1330

Senior Project Manager - James Kohnke 5599

Senior Project Manager - Mark Jaquith 1653

Project Manager - Dylan Pratt 4766

Assistant Project Manager - Emily White 8391

Project Engineer - Ally Casciano 5018

Project Intern - Various 2776

MEP Project Manager - Rob Healy 905

MEP Assistant Project Manager - Sindy Baide 2516

QA/QC Manager - Zachary Wakefield 2436

Construction Manager - Shawn Tivey 2329

Senior Superintendent - Michael Marocco 5064

Area Superintendent - Andrew Ake 8045

Assistant Superintendent - TBD 3893

CTC Asst. Superintendent - TBD (Summers Only - Included Addendum #1)

MEP Superintendent - John Peterson 2479

Site Safety Manager - Bruno Longhi 3136

Project Scheduler - Michelle McIntyre 1151

BIM and VDC Engineer - Caitlyn Curley 224

Cost Control Manager - Pam Stahowiak 786

Community Compliance Coordinator - Christine Clarke 512

Corporate Safety Director - Bob Kunz 364

Extended Preconstruction Services LS

CONSTRUCTION PHASE TOTAL: 7,013,218$ 

Projected Team Involvement - Construction Phase Services

Project Name: Toll Gate High School
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CTC Asst. Superintendent - TBD (Summers Only - Included Addendum #1)
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