BOSTON | PROVIDENCE | NEW HAVEN
D DIMEO | |

May 13, 2025

Steven D. Gothberg
Director of Capital and Construction Projects
Warwick School Department

Re:  Toll Gate Comprehensive High School
575 Centerville Road, Warwick, Rl 02886
Dimeo Project No. 759-24
Recommendation No. 09

Dear Mr. Gothberg:

This letter requests authorization for Dimeo Construction Company to award a contract
to the following qualified bidder:

Scope of Work Subcontractor Amount

03A CAST-IN-PLACE

CONCRETE J. L. Marshall & Sons, Inc. $5,691,000.00
Allowance for winter conditions SOG — labor to
Move hoses for babfars $ 75,000.00
Allowance for any shoring of slab pours $ 50,000.00
Allowance for interior housekeeping pads $ 30,000.00
Allowance for exterior mockup concrete $ 10,000.00

Total Recommended Amount: $5,856,000.00

Tax excluded (tax exempt).

The Budget for this work is $6,649,943.00 from the SD project estimate dated 1-27-25.
This award is UNDER the established Budget by the difference of $793,943.00. Refer
to breakdown on attached spreadsheet.

The following other bids were received for this scope of work:

1. Marguerite $6,097,000.
2. S&F Concrete $7,550,950.
3. Manafort Brothers $8,532,950.

The above recommendation amount reflects, and is specifically limited to, the scope of
work contained in Dimeo’s bid package for 03A CAST-IN-PLACE CONCRETE, and the
following clarifications:

1. If the cost or lead time of any material increases from the Contract or GMP
amendment date directly or indirectly (domestic product price escalation) due to
tariffs, supply shortages, regulatory changes or otherwise, the Contract Sum
and project schedule shall be adjusted accordingly upon submission of
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supporting documentation and reasonable efforts were made by the Contractor to
mitigate such cost or schedule impact.

This scope of work includes the site and athletic concrete.

We have included an allowance for any shoring needed for SOD.

We have included an allowance for any interior housekeeping pads needed.

We have included blankets and hot water for winter concrete per schedule at SOG. We
include an allowance for labor to move hoses for babfar units.

The documents call for FF50 and FL50 for concrete slabs at specific areas (Gym area).
We exclude FL50 because it is not attainable. We will provide as close as possible. This
has been discussed with the A&E team.

7. We include 4” thick sidewalks with 6” haunch. Reference L3.01 details 1 & 2.

o LN

o

The above recommendation amount reflects the following documents:
DD Plans and Specs dated 2-14-25.

Revised Structural drawings dated 4-30-25.

Project schedule dated 3 12 25.

Project Logistics dated 3-20-25.

Precon RFI Log dated 4-9-25.

aORhWON=

The following Allowances are included in the recommendation:

Allowance of $75,000 for winter conditions SOG — labor to move hoses for babfars.
Allowance of $50,000 for any shoring of slab pours.

Allowance of $30,000 for interior housekeeping pads.

Allowance of $10,000 for exterior mockup concrete.

PN =

This award includes $390,000 worth of WBE participation.

The Subcontractor’s pricing is good for thirty (30) days from the date of their last submission. If
this Recommendation is not executed prior to the 30" day, the pricing will need to be revisited,
and the LOR will be revised accordingly.

By executing this letter of recommendation Warwick School Department agrees to be liable for
payment of the value of the executed contract order or the exact portions of its work which have
been delivered, plus any other related costs expended in the supervision and processing of this
work.

This authorization also assures Dimeo Construction Company that there is no objection to
utilizing the recommended trade contractor.

The value of this award and its related cost will be included within the Project Budget and the
provisions of this letter will be subsumed into the Construction Agreement.

Please indicate Warwick School Department'’s approval of the above by signing below and
returning one (1) copy to the undersigned.
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Thank you and please contact me if you have any questions.

Very truly yours, Approved for:
DIMEO CONSTRUCTION COMPANY WARWICK SCHOOL DEPARTMENT

Luke Gedrge ~. Steven D. Gothberg

V. P. of Purchasing Director of Capital and Construction Projects
Date:

Cc: JK, KB, JB
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