BOSTON | PROVIDENCE | NEW HAVEN
) DIMEO ' '

May 13, 2025

Steven D. Gothberg
Director of Capital and Construction Projects
Warwick School Department

Re:  Toll Gate Comprehensive High School
575 Centerville Road, Warwick, Rl 02886
Dimeo Project No. 759-24
Recommendation No. 10

Dear Mr. Gothberg:

This letter requests authorization for Dimeo Construction Company to award a contract
to the following qualified bidder:

Scope of Work Subcontractor Amount

05A STRUCTURAL STEEL Norgate Metal $5,560,000.00
Allowance for backup steel at exterior mockup $ 10,000.00
Allowance for shoring of SOD $ 80,000.00
Allowance for beam penetrations $ 100,000.00

Allowance for reinforced openings in roof and

floor deck $ 75,000.00
Allowance for gym equipment support steel $ 100,000.00
Allowance for design and additional steel at joists
For hung catwalk at the auditorium not designed $ 100,000.00
Allowance for exterior fagcade supports and
Coordination $ 100,000.00
Allowance for reconciliation of the permit set $ 10,000.00
Hold for welding of masonry dowels/couplers $ 20,000.00
Hold for roof protection line $ 50,000.00
Hold for field touchup of steel as specified $ 70,000.00
Total Recommended Amount: $6,275,000.00

Tax excluded (tax exempt).
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Dimeo Construction Company

Toll Gate Comprehensive High School
Recommendation No. 10

The Budget for this work is $8,741,108.00 from the SD project estimate dated 1-27-25. This
award is UNDER the established Budget by the difference of $2,466,108.00. Refer to
breakdown on attached spreadsheet.

The following other bids were received for this scope of work:

1. Canatal $6,992,000.00
2. Trimax $7,049,400.00
3. HB Welding $7,426,600.00
4. Structures SBL $7,796,000.00
5. Cives Steel $7,868,459.00

The above recommendation amount reflects, and is specifically limited to, the scope of work
contained in Dimeo’s bid package for 05A STRUCTURAL STEEL, and the following
clarifications:

1. If the cost or lead time of any material increases from the Contract or GMP amendment
date directly or indirectly (domestic product price escalation) due to tariffs, supply
shortages, regulatory changes or otherwise, the Contract Sum and project schedule shall
be adjusted accordingly upon submission of supporting documentation and reasonable
efforts were made by the Contractor to mitigate such cost or schedule impact.

2. This price is only good up to 15 days from the date of proposal (May 12, 2025).

3. Steel fabricator requires payment for stored materials.

4. We exclude misc. metals.

5. We exclude web doublers.

6. We exclude window davits.

7. We exclude the hung platform.

8. We exclude any SP-6 prep work for steel.

9. We include TC bolts in lieu of direct tension indicating washers.

10. We exclude the pre-engineered CTC Building.

The above recommendation amount reflects the following documents:
DD Plans and Specs dated 2-14-25.

Revised Structural drawings dated 4-30-25.

Project schedule dated 3 12 25.

Project Logistics dated 3-20-25.

Precon RFI Log dated 4-9-25.

arON=

The following Allowances/Holds are included in the recommendation:
Allowance for backup steel at exterior mockup $10,000.00
Allowance for shoring of SOD $80,000.00

Allowance for beam penetrations $100,000.00

Allowance for reinforced openings in roof and floor deck $75,000.00
Allowance for gym equipment support steel $100,000.00

Allowance for design and additional steel at joists for hung catwalk at the auditorium
which is not designed yet $100,000.00

Allowance for exterior fagade supports and coordination $100,000.00
Hold for welding of masonry dowels/couplers $20,000.00

Hold for roof protection line $50,000.00

0 Hold for field touchup of steel as specified $70,000.00

o kBN

—‘(0.00.\‘
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Dimeo Construction Company

Toll Gate Comprehensive High School
Recommendation No. 10

The following Unit Prices will be included in the trade contract:

1. Type A beam penetration shop: $50.00 / EACH

2. Type A beam penetration field: $500.00 / EACH
3. Type B beam penetration shop: $250.00 / EACH
4. Type B beam penetration field: $850.00 / EACH
5. Type C beam penetration shop: $450.00 / EACH
6. Type C beam penetration field: $3,500.00 / EACH

This award includes the following WBE participation:
1. WBE material supplier ($930,000 x 60%) $558,000.
2. WBE Surveyor $35,000.

The Subcontractor’s pricing is good for thirty (30) days from the date of their last submission. If
this Recommendation is not executed prior to the 30" day, the pricing will need to be revisited,
and the LOR will be revised accordingly.

By executing this letter of recommendation Warwick School Department agrees to be liable for
payment of the value of the executed contract order or the exact portions of its work which have
been delivered, plus any other related costs expended in the supervision and processing of this
work.

This authorization also assures Dimeo Construction Company that there is no objection to
utilizing the recommended trade contractor.

The value of this award and its related cost will be included within the Project Budget and the
provisions of this letter will be subsumed into the Construction Agreement.

Please indicate Warwick School Department’s approval of the above by signing below and
returning one (1) copy to the undersigned.

Thank you and please contact me if you have any questions.

Very truly yours, Approved for:
DIMEO CONSTRUCTION COMPANY WARWICK SCHOOL DEPARTMENT

Steven D. Gothberg
V. P. of Purchasing Director of Capital and Construction Projects

Date:

Cc: JK, KB, JB
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